
116102014CONTRACT ID:

PROJECT: C 1161-2-14

CONTRACT:

08253205

PROJECTED AMOUNT: $4,104,438.93

CONTRACTOR:

HIGHWAY: FM 855

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

3LW CIVIL LLC

Paul Schneider, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

09/05/2025

ESTIMATE PAID:

 9

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/15/2025

$4,104,438.93

CONTRACT:

AWARD AMOUNT: $4,101,438.93

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.97

$122,101.10 $0.00 $122,101.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$122,101.10 $0.00 $122,101.10 

$0.00 $0.00 $0.00 

$122,101.10 $122,101.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 9

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/15/2025

10/15/2025

 210

 0

 210

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  9  15

RAIN 1

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 7

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1 RAIN

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1
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WORK PERFORMED THIS PERIOD

C 1161-2-14 116102014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0210 04647003 RC PIPE (CL III)(18 IN)000 LF  63.560 $5,211.92 82.000  82.00 1,921.00

0255 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,093.300 $6,559.80 6.000  6.00 128.00

0300 04967037 REMOV STR (PIPE)000 EA  1,220.330 $3,660.99 3.000  3.00 46.00

0310 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,074.970 $6,074.97 1.000  1.00 14.00

0315 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  85.000 $3,570.00 42.000  42.00 420.00

0600 96017001 MATERIAL ON HAND DOL  1.000 $97,023.42 97,023.420  97,023.42 1,000.00

$122,101.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

116102014PROJECT CONTROLC 1161-2-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0210 04647003 000 RC PIPE (CL III)(18 IN) LF  63.560  1,921.000  0.000  82.00  5,211.92

0255 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,093.300  128.000  0.000  6.00  6,559.80

0300 04967037 000 REMOV STR (PIPE) EA  1,220.330  46.000  0.000  3.00  3,660.99

0310 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,074.970  14.000  0.000  1.00  6,074.97

0315 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  85.000  420.000  0.000  42.00  3,570.00

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  97,023.42  97,023.42

Category Subtotal $122,101.10

116102014C 1161-2-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  150.000  611.000  0.000  0.000  0.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  11.670  1,368.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  30.000  127.000  0.000  0.000  0.00

0075 01047047 000 REMOV CONC (MISC) CY  300.000  6.000  0.000  0.000  0.00

0080 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  11.500  2,623.000  0.000  0.000  0.00

0085 01327017 000 EMBANK (VEH)(OC)(TY C) CY  38.330  11,869.000  0.000  0.000  0.00

0090 01347001 000 BACKFILL (TY A) STA  1,500.000  8.000  0.000  0.000  0.00

0095 01507001 000 BLADING STA  1.000  126.000  0.000  0.000  0.00

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.250  47,686.000  0.000  0.000  0.00

0105 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.010  23,844.000  0.000  0.000  0.00

0110 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.010  47,686.000  0.000  0.000  0.00

0115 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.010  23,844.000  0.000  0.000  0.00

0120 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.010  23,844.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  0.010  525.000  0.000  0.000  0.00

0130 03447009 000 SP MIXES SP-C PG64-22 TON  275.000  4.000  0.000  0.000  0.00

0135 04007008 000 CUT & RESTORE ASPH PAVING SY  335.000  149.000  0.000  0.000  0.00

0140 04017001 000 FLOWABLE BACKFILL CY  356.000  105.000  0.000  0.000  0.00

0145 04037001 000 TEMPORARY SPL SHORING SF  27.500  8,532.000  0.000  0.000  0.00

0150 04207061 000 CL C CONC (COLLAR) EA  1,250.000  79.000  0.000  0.000  0.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  708.870  105.000  0.000  0.000  0.00

0160 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  711.870  88.000  0.000  0.000  0.00

0165 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  229.300  200.000  0.000  0.000  0.00

0170 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  226.490  110.000  0.000  0.000  0.00

0175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  229.300  71.000  0.000  0.000  0.00

0180 04507020 000 RAIL (TY T631) LF  130.750  200.000  0.000  0.000  0.00

0185 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,060.680  92.000  0.000  0.000  0.00

0190 04627078 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,403.040  44.000  0.000  0.000  0.00

0195 04627083 000 CONC BOX CULV (9 FT X 6 FT)(EXTEND) LF  1,500.000  16.000  0.000  0.000  0.00

0200 04627084 000 CONC BOX CULV (9 FT X 7 FT)(EXTEND) LF  1,529.400  40.000  0.000  0.000  0.00
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0205 04627113 000 CONC BOX CULV (5 FT X 6 FT) (EXTEND) LF  968.580  19.000  0.000  0.000  0.00

0215 04647005 000 RC PIPE (CL III)(24 IN) LF  83.680  372.000  0.000  0.000  0.00

0220 04647007 000 RC PIPE (CL III)(30 IN) LF  106.940  8.000  0.000  0.000  0.00

0225 04647009 000 RC PIPE (CL III)(36 IN) LF  139.190  12.000  0.000  0.000  0.00

0230 04647011 000 RC PIPE (CL III)(48 IN) LF  214.080  24.000  0.000  0.000  0.00

0235 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  47,348.000  2.000  0.000  0.000  0.00

0240 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  37,276.170  12.000  0.000  0.000  0.00

0245 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  950.300  16.000  0.000  0.000  0.00

0250 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  986.050  25.000  0.000  0.000  0.00

0260 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,236.300  17.000  0.000  0.000  0.00

0265 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,307.800  9.000  0.000  0.000  0.00

0270 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,522.330  8.000  0.000  0.000  0.00

0275 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  1,844.050  1.000  0.000  0.000  0.00

0280 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  2,308.800  2.000  0.000  0.000  0.00

0285 04677390 000 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA  8,500.000  1.000  0.000  0.000  0.00

0290 04677392 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  10,500.000  2.000  0.000  0.000  0.00

0295 04807001 000 CLEAN EXIST CULVERTS EA  750.000  27.000  0.000  0.000  0.00

0305 05007001 000 MOBILIZATION LS  363,250.000  1.000  0.000  0.000  0.00

0320 05057001 000 TMA (STATIONARY) DAY  85.000  203.000  0.000  0.000  0.00

0325 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  28.000  0.000  0.000  0.00

0330 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.780  1,640.000  0.000  0.000  0.00

0335 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  55.000  120.000  0.000  0.000  0.00

0340 05067011 000 ROCK FILTER DAMS (REMOVE) LF  19.800  1,760.000  0.000  0.000  0.00

0345 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  15.000  200.000  0.000  0.000  0.00

0350 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  50.000  60.000  0.000  0.000  0.00

0355 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.290  8,915.000  0.000  0.000  0.00

0360 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  8,915.000  0.000  0.000  0.00

0365 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  50.000  60.000  0.000  0.000  0.00

0370 05307007 000 DRIVEWAYS (CONC) (HES) SY  140.970  127.000  0.000  0.000  0.00

0375 05307010 000 DRIVEWAYS (ACP) SY  55.000  2,623.000  0.000  0.000  0.00

0380 05307018 000 TURNOUTS (ACP) SY  55.000  1,551.000  0.000  0.000  0.00

0385 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.880  1,788.000  0.000  0.000  0.00

0390 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  112.000  63.000  0.000  0.000  0.00

0395 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.500  1,075.000  0.000  0.000  0.00

0400 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  12.000  0.000  0.000  0.00

0405 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  6.000  0.000  0.000  0.00

0410 05527001 000 WIRE FENCE (TY A) LF  35.000  200.000  0.000  0.000  0.00

0415 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  605.000  9.000  0.000  0.000  0.00

0420 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  325.000  51.000  0.000  0.000  0.00

0425 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  350.000  10.000  0.000  0.000  0.00

0430 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  516.450  147.000  0.000  0.000  0.00

0435 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  680.310  2.000  0.000  0.000  0.00

0440 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  983.560  6.000  0.000  0.000  0.00

0445 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  927.590  1.000  0.000  0.000  0.00

0450 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  160.000  0.000  0.000  0.00

0455 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  42.000  0.000  0.000  0.00

0460 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  58.000  0.000  0.000  0.00

0465 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  5,695.000  0.000  0.000  0.00

0470 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.600  410.000  0.000  0.000  0.00

0475 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.880  110,277.000  0.000  0.000  0.00

0480 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  2.200  2,360.000  0.000  0.000  0.00

0485 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  16.500  300.000  0.000  0.000  0.00
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0490 06727001 000 REFL PAV MRKR TY I-A EA  6.600  128.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  1,481.000  0.000  0.000  0.00

0500 06777001 000 ELIM EXT PM & MRKS (4") LF  0.250  112,637.000  0.000  0.000  0.00

0505 07307019 000 FULL - WIDTH MOWING CYC  3,500.000  2.000  0.000  0.000  0.00

0510 07347002 000 LITTER REMOVAL CYC  1.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0601 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0700 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0701 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0702 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $122,101.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04647003 000 LF  63.560RC PIPE (CL III)(18 IN)  82.000  5,211.92 1,921.00

04677308 000 EA  1,093.300SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  6,559.80 128.00

04967037 000 EA  1,220.330REMOV STR (PIPE)  3.000  3,660.99 46.00

05027001 000 MO  6,074.970BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  6,074.97 14.00

05037001 000 DAY  85.000PORTABLE CHANGEABLE MESSAGE SIGN  42.000  3,570.00 420.00

96017001 DOL  1.000MATERIAL ON HAND  97,023.420  97,023.42 1,000.00

$122,101.10TOTAL ITEM EARNINGS TO DATE


