
-9,079.00

117902037CONTRACT ID:

PROJECT: C 1179-2-37

CONTRACT:

10253213

PROJECTED AMOUNT: $5,006,556.45

CONTRACTOR:

HIGHWAY: FM 920

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JAGOE-PUBLIC COMPANY

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

10/09/2025

ESTIMATE PAID:

 93

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$4,997,477.45

CONTRACT:

07/26/2026

AWARD AMOUNT: $5,006,549.45

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.38

$65,455.59 $4,351,212.31 $4,416,667.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$65,455.59 $4,351,212.31 $4,416,667.90 

$0.00 $0.00 $0.00 

$65,455.59 $4,416,667.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,351,212.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 93

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

00/00/0000

 110

 0

 110

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  3  34

HOLIDAY 1

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 22

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 365-1-54 036501054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0620 03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")000 SY  72.000 $287.28 3.990  4,153.78 9,500.00

0650 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 3.00

0805 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  4.000 $1,320.00 330.000  464.00 344.00

0810 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  7.000 $4,858.00 694.000  753.00 1,275.00

0820 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  180.000 $1,620.00 9.000  10.00 10.00

0825 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL)000 LF  4.000 $300.00 75.000  75.00 123.00

0840 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.600 $170.40 284.000  17,597.00 26,122.00

C 1179-2-37 117902037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1270 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $51,899.91 51,899.910  82,679.25 1.00

$65,455.59TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036501054PROJECT CONTROLC 365-1-54

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  20.000  250.000  0.000  256.50  5,130.00

0600 01347001 000 BACKFILL (TY A) STA  100.000  62.000  0.000  62.00  6,200.00

0605 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  145.500  9,433.000  0.000  9,732.32  1,416,052.57

0615 03447077 000 TACK COAT GAL  0.500  15,050.000  0.000  6,400.00  3,200.00

0620 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  72.000  9,500.000  0.000  4,153.78  299,072.16

0630 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.000  75,252.000  0.000  79,813.81  159,627.62

0635 03547011 000 PLANE & TEXT ASPH CONC PAV(4" TO 6") SY  9.000  5,000.000  0.000  2,633.33  23,699.97

0640 04797003 000 ADJUSTING MANHOLES & INLETS EA  800.000  21.000  0.000  6.00  4,800.00

0645 05007001 000 MOBILIZATION LS  556,000.000  0.500  0.000  0.40  222,400.00

0650 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0655 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  156.000  0.000  164.00  4,100.00

0660 05057001 000 TMA (STATIONARY) DAY  50.000  153.000  0.000  46.00  2,300.00

0665 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  12.000  0.000  12.00  2,400.00

0680 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  16.000  110.000  0.000  308.00  4,928.00

0685 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.800  110.000  0.000  290.00  232.00

0690 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  35.000  2,040.000  0.000  1,070.00  37,450.00

0700 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  250.000  0.000  196.50  9,825.00

0705 05307010 000 DRIVEWAYS (ACP) SY  45.000  7.000  0.000  7.00  315.00

0710 05307018 000 TURNOUTS (ACP) SY  35.000  48.000  0.000  25.00  875.00

0715 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  9,686.000  0.000  11,803.00  3,540.90

0720 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  5,463.000  0.000  5,548.00  1,664.40

0725 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  110.000  6.000  0.000  6.00  660.00

0730 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  6.000  0.000  6.00  180.00

0735 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  3,060.000  0.000  3,150.00  630.00

0740 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  26,122.000  0.000  20,391.00  4,078.20

0745 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.300  2,021.000  0.000  1,370.00  411.00

0770 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.200  2,702.000  0.000  1,800.00  360.00

0775 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  24,449.000  0.000  27,476.00  5,495.20

0790 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  232.000  0.000  952.00  2,856.00

0795 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.000  4,043.000  0.000  1,345.00  4,035.00

0800 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,021.000  0.000  460.00  460.00

0805 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  344.000  0.000  464.00  1,856.00

0810 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,275.000  0.000  753.00  5,271.00

0815 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.000  22.000  0.000  22.00  3,740.00

0820 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  180.000  10.000  0.000  10.00  1,800.00

0825 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.000  123.000  0.000  75.00  300.00

0830 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  260.000  0.000  354.00  3,540.00

0835 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.700  3,060.000  0.000  3,150.00  2,205.00

0840 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.600  26,122.000  0.000  17,597.00  10,558.20

0845 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.700  2,702.000  0.000  2,700.00  1,890.00

0850 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.600  24,449.000  0.000  25,601.00  15,360.60

0860 06727002 000 REFL PAV MRKR TY I-C EA  4.500  108.000  0.000  289.00  1,300.50

0865 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  826.000  0.000  774.00  3,483.00

0880 07647001 000 DRAIN INLET CLEANING EA  1,000.000  7.000  0.000  7.00  7,000.00
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Category Subtotal $2,300,282.32

117902037PROJECT CONTROLC 1179-2-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,300.000  3.000  0.000  3.00  3,900.00

0065 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  20.000  600.000  0.000  299.00  5,980.00

0075 01347001 000 BACKFILL (TY A) STA  100.000  69.000  0.000  69.00  6,900.00

0100 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  145.500  4,735.000  0.000  4,501.73  655,001.72

0110 03447077 000 TACK COAT GAL  0.500  5,490.000  0.000  2,750.00  1,375.00

0115 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  2,179.000  0.000  4,290.70  257,442.00

0120 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  70.000  2,934.000  0.000  3,305.83  231,408.10

0125 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  72.000  736.000  0.000  584.97  42,117.84

0135 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  3.000  29,592.000  0.000  26,950.40  80,851.20

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  11.100  0.000  10.60  11,660.00

0145 04797003 000 ADJUSTING MANHOLES & INLETS EA  800.000  4.000  0.000  1.00  800.00

0150 05007001 000 MOBILIZATION LS  556,000.000  0.300  0.000  0.30  166,800.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0160 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  140.000  0.000  104.00  2,600.00

0165 05057001 000 TMA (STATIONARY) DAY  50.000  90.000  0.000  32.00  1,600.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  6.000  0.000  6.00  1,200.00

0185 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  16.000  40.000  0.000  510.00  8,160.00

0190 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.800  40.000  0.000  510.00  408.00

0195 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  35.000  1,200.000  0.000  1,037.50  36,312.50

0200 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  240.000  0.000  16.50  1,650.00

0205 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  600.000  0.000  299.00  14,950.00

0210 05307010 000 DRIVEWAYS (ACP) SY  45.000  37.000  0.000  31.40  1,413.00

0215 05307018 000 TURNOUTS (ACP) SY  35.000  192.000  0.000  172.80  6,048.00

0220 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.000  100.000  0.000  100.00  3,300.00

0225 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.750  50.000  0.000  50.00  187.50

0230 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,200.000  2.000  0.000  2.00  8,400.00

0235 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.000  2.000  0.000  2.00  720.00

0240 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  110.000  3.000  0.000  3.00  330.00

0245 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  110.000  8.000  0.000  8.00  880.00

0250 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  8.000  0.000  8.00  240.00

0260 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.300  1,884.000  0.000  100.00  30.00

0290 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  14,765.000  0.000  8,775.00  1,755.00

0300 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  177.000  0.000  90.00  270.00

0305 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.000  1,177.000  0.000  526.00  1,578.00

0310 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,884.000  0.000  1,728.00  1,728.00

0315 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  826.000  0.000  1,150.00  8,050.00

0320 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.000  14.000  0.000  14.00  2,380.00

0325 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  260.000  1.000  0.000  1.00  260.00

0330 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  180.000  13.000  0.000  17.00  3,060.00

0335 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  70.000  12.000  0.000  12.00  840.00

0340 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  306.000  0.000  538.00  5,380.00

0345 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.600  12,426.000  0.000  12,426.00  7,455.60

0350 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.600  14,765.000  0.000  14,765.00  8,859.00

0375 06727002 000 REFL PAV MRKR TY I-C EA  4.500  105.000  0.000  103.00  463.50

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  477.000  0.000  450.00  2,025.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06777006 000 ELIM EXT PM & MRKS (12") LF  1.250  104.000  0.000  104.00  130.00

0400 06777008 000 ELIM EXT PM & MRKS (24") LF  3.750  25.000  0.000  53.00  198.75

0435 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  9,000.000  1.000  0.000  1.00  9,000.00

0440 07647001 000 DRAIN INLET CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

1270 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  82,679.25  82,679.25

Category Subtotal $1,707,776.96

243501021PROJECT CONTROLC 2435-1-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 01347001 000 BACKFILL (TY A) STA  100.000  22.000  0.000  21.00  2,100.00

1040 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  145.500  1,221.000  0.000  1,495.53  217,599.62

1050 03447077 000 TACK COAT GAL  0.500  2,124.000  0.000  1,025.00  512.50

1055 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  72.000  156.000  0.000  134.00  9,648.00

1065 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.000  10,618.000  0.000  11,540.00  23,080.00

1070 05007001 000 MOBILIZATION LS  556,000.000  0.200  0.000  0.20  111,200.00

1075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  1.00  5,000.00

1080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  46.000  0.000  63.00  1,575.00

1085 05057001 000 TMA (STATIONARY) DAY  50.000  21.000  0.000  8.00  400.00

1090 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  6.000  0.000  4.00  800.00

1095 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  35.000  280.000  0.000  298.00  10,430.00

1100 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  56.000  0.000  12.50  1,250.00

1105 05307010 000 DRIVEWAYS (ACP) SY  45.000  11.000  0.000  12.40  558.00

1110 05307018 000 TURNOUTS (ACP) SY  35.000  112.000  0.000  157.00  5,495.00

1115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  936.000  0.000  924.00  277.20

1150 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  5,973.000  0.000  5,685.00  1,137.00

1160 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  95.000  0.000  87.00  261.00

1165 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.000  476.000  0.000  151.00  453.00

1170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  945.000  0.000  945.00  945.00

1175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  121.000  0.000  111.00  777.00

1180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.000  6.000  0.000  6.00  1,020.00

1185 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  180.000  6.000  0.000  6.00  1,080.00

1190 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  70.000  12.000  0.000  12.00  840.00

1195 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  141.000  0.000  160.00  1,600.00

1200 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.000  5,441.000  0.000  5,280.00  5,280.00

1205 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.600  5,973.000  0.000  5,973.00  3,583.80

1215 06667352 000 PAVEMENT SLER 24" LF  2.500  50.000  0.000  50.00  125.00

1220 06667365 000 PAVEMENT SLER (YLD TRI) EA  30.000  12.000  0.000  12.00  360.00

1225 06727002 000 REFL PAV MRKR TY I-C EA  4.500  51.000  0.000  44.00  198.00

1230 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  207.000  0.000  183.00  823.50

1245 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  50.000  0.000  50.00  50.00

1250 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  35.000  2.000  0.000  2.00  70.00

1255 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  40.000  2.000  0.000  2.00  80.00

Category Subtotal $408,608.62
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036501054C 365-1-54PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0610 03447059 000 SP MIXES SP-D SAC-B PG70-28 (LEVEL-UP) TON  146.000  471.000  0.000  0.000  0.00

0625 03517014 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(15") SY  105.000  675.000  0.000  0.000  0.00

0670 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  420.000  0.000  0.000  0.00

0675 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  420.000  0.000  0.000  0.00

0695 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  408.000  0.000  0.000  0.00

0750 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.000  344.000  0.000  0.000  0.00

0755 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  1,275.000  0.000  0.000  0.00

0760 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  75.000  22.000  0.000  0.000  0.00

0765 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  70.000  10.000  0.000  0.000  0.00

0780 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  1.000  123.000  0.000  0.000  0.00

0785 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.000  260.000  0.000  0.000  0.00

0855 06667350 000 PAVEMENT SLER 12" LF  1.250  208.000  0.000  0.000  0.00

0870 06777006 000 ELIM EXT PM & MRKS (12") LF  1.250  208.000  0.000  0.000  0.00

0875 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  208.000  0.000  0.000  0.00

 0.00Category Subtotal

117902037C 1179-2-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  70.000  20.000  0.000  0.000  0.00

0080 01607001 000 FURN & PLACE TOPSOIL (3") SY  26.000  97.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  26.000  97.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  100.000  3.000  0.000  0.000  0.00

0095 03057002 000 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY  2.000  1,076.000  0.000  0.000  0.00

0105 03447059 000 SP MIXES SP-D SAC-B PG70-28 (LEVEL-UP) TON  146.000  198.000  0.000  0.000  0.00

0130 03517014 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(15") SY  105.000  225.000  0.000  0.000  0.00

0175 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  660.000  0.000  0.000  0.00

0180 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  660.000  0.000  0.000  0.00

0255 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  12,426.000  0.000  0.000  0.00

0265 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  826.000  0.000  0.000  0.00

0270 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  75.000  14.000  0.000  0.000  0.00

0275 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  100.000  1.000  0.000  0.000  0.00

0280 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  70.000  13.000  0.000  0.000  0.00

0285 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  25.000  12.000  0.000  0.000  0.00

0295 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.000  306.000  0.000  0.000  0.00

0355 06667347 000 PAVEMENT SLER 6" LF  0.300  301.000  0.000  0.000  0.00

0360 06667348 000 PAVEMENT SLER 8" LF  0.400  72.000  0.000  0.000  0.00

0365 06667352 000 PAVEMENT SLER 24" LF  2.500  122.000  0.000  0.000  0.00

0370 06667365 000 PAVEMENT SLER (YLD TRI) EA  30.000  12.000  0.000  0.000  0.00

0385 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  2.000  0.000  0.000  0.00

0390 06777004 000 ELIM EXT PM & MRKS (8") LF  1.250  1.000  0.000  0.000  0.00

0405 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  2,692.000  0.000  0.000  0.00
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0410 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.250  1,002.000  0.000  0.000  0.00

0415 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  201.000  0.000  0.000  0.00

0420 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  35.000  5.000  0.000  0.000  0.00

0425 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  40.000  5.000  0.000  0.000  0.00

0430 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  30.000  12.000  0.000  0.000  0.00

1265 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

1275 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1285 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1290 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1295 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

1300 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

1310 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

1315 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1305 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

243501021C 2435-1-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 03447059 000 SP MIXES SP-D SAC-B PG70-28 (LEVEL-UP) TON  146.000  61.000  0.000  0.000  0.00

1060 03517014 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(15") SY  105.000  50.000  0.000  0.000  0.00

1120 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  5,441.000  0.000  0.000  0.00

1125 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.300  945.000  0.000  0.000  0.00

1130 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  121.000  0.000  0.000  0.00

1135 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  75.000  6.000  0.000  0.000  0.00

1140 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  70.000  6.000  0.000  0.000  0.00

1145 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  25.000  12.000  0.000  0.000  0.00

1155 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.000  141.000  0.000  0.000  0.00

1210 06667347 000 PAVEMENT SLER 6" LF  0.300  220.000  0.000  0.000  0.00

1235 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  732.000  0.000  0.000  0.00

1240 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.250  157.000  0.000  0.000  0.00

1260 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  30.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal
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117902037C 1179-2-37PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1306 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000 -9,079.000  0.000  0.00

FIELD OFFICE/FIELD LAB CREDIT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,416,667.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,300.000PREPARING ROW  3.000  3,900.00 3.00

01047018 000 LF  20.000REMOV CONC (CURB OR CURB & GUTTER)  555.500  11,110.00 850.00

01347001 000 STA  100.000BACKFILL (TY A)  152.000  15,200.00 153.00

03447024 000 TON  145.500SP MIXES SP-C SAC-A PG70-28  15,729.580  2,288,653.91 15,389.00

03447077 000 GAL  0.500TACK COAT  10,175.000  5,087.50 22,664.00

03517005 000 SY  60.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  4,290.700  257,442.00 2,179.00

03517007 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,305.830  231,408.10 2,934.00

03517009 000 SY  72.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  4,872.750  350,838.00 10,392.00

03547002 000 SY  2.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  91,353.810  182,707.62 85,870.00

03547003 000 SY  3.000PLANE & TEXT ASPH CONC PAV(0" TO 3")  26,950.400  80,851.20 29,592.00

03547011 000 SY  9.000PLANE & TEXT ASPH CONC PAV(4" TO 6")  2,633.330  23,699.97 5,000.00

04327013 000 CY  1,100.000RIPRAP (MOW STRIP)(4 IN)  10.600  11,660.00 11.10

04797003 000 EA  800.000ADJUSTING MANHOLES & INLETS  7.000  5,600.00 25.00

05007001 000 LS  556,000.000MOBILIZATION  0.900  500,400.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  35,000.00 7.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  331.000  8,275.00 342.00

05057001 000 DAY  50.000TMA (STATIONARY)  86.000  4,300.00 264.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  22.000  4,400.00 24.00

05067044 000 LF  16.000BIODEG EROSN CONT LOGS (INSTL) (12")  818.000  13,088.00 150.00

05067046 000 LF  0.800BIODEG EROSN CONT LOGS (REMOVE)  800.000  640.00 150.00

05107001 000 HR  35.000ONE-WAY TRAF CONT (FLAGGER CONT)  2,405.500  84,192.50 3,520.00

05107002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  29.000  2,900.00 296.00

05297009 000 LF  50.000CONC CURB & GUTTER (TY II)  495.500  24,775.00 850.00

05307010 000 SY  45.000DRIVEWAYS (ACP)  50.800  2,286.00 55.00

05307018 000 SY  35.000TURNOUTS (ACP)  354.800  12,418.00 352.00

05337001 000 LF  0.300MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  11,803.000  3,540.90 9,686.00

05337002 000 LF  0.300MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  6,472.000  1,941.60 6,399.00

05407001 000 LF  33.000MTL W-BEAM GD FEN (TIM POST)  100.000  3,300.00 100.00

05427001 000 LF  3.750REMOVE METAL BEAM GUARD FENCE  50.000  187.50 50.00

05447001 000 EA  4,200.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,400.00 2.00

05447003 000 EA  360.000GUARDRAIL END TREATMENT (REMOVE)  2.000  720.00 2.00

06587006 000 EA  110.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF  3.000  330.00 3.00

06587059 000 EA  110.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  14.000  1,540.00 14.00

06587078 000 EA  30.000REMOVE DELIN & OBJECT MARKER ASSMS  14.000  420.00 14.00

06627005 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(BRK)  3,150.000  630.00 3,060.00

06627008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  20,391.000  4,078.20 26,122.00

06627012 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)8"(SLD)  1,470.000  441.00 3,905.00

06627036 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,800.000  360.00 2,702.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  41,936.000  8,387.20 45,187.00

06627112 000 EA  3.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,129.000  3,387.00 504.00

06627113 000 EA  3.000WK ZN PAV MRK SHT TERM (TAB)TY Y  2,022.000  6,066.00 5,696.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,133.000  3,133.00 4,850.00

06667030 000 LF  4.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  464.000  1,856.00 344.00
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06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,014.000  14,098.00 2,222.00

06667042 000 EA  170.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  42.000  7,140.00 42.00

06667045 000 EA  260.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  1.000  260.00 1.00

06667066 000 EA  180.000REFL PAV MRK TY I (W)(WORD)(100MIL)  33.000  5,940.00 29.00

06667090 000 EA  70.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  24.000  1,680.00 24.00

06667117 000 LF  4.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  75.000  300.00 123.00

06667123 000 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  1,052.000  10,520.00 707.00

06667266 000 LF  1.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  5,280.000  5,280.00 5,441.00

06667290 000 LF  0.700TY I HIGH PERF PM (W)6"(BRK)(100MIL)  3,150.000  2,205.00 3,060.00

06667293 000 LF  0.600TY I HIGH PERF PM (W)6"(SLD)(100MIL)  30,023.000  18,013.80 38,548.00

06667302 000 LF  0.700TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  2,700.000  1,890.00 2,702.00

06667305 000 LF  0.600TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  46,339.000  27,803.40 45,187.00

06667352 000 LF  2.500PAVEMENT SLER 24"  50.000  125.00 50.00

06667365 000 EA  30.000PAVEMENT SLER (YLD TRI)  12.000  360.00 12.00

06727002 000 EA  4.500REFL PAV MRKR TY I-C  436.000  1,962.00 264.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  1,407.000  6,331.50 1,510.00

06777006 000 LF  1.250ELIM EXT PM & MRKS (12")  104.000  130.00 104.00

06777008 000 LF  3.750ELIM EXT PM & MRKS (24")  53.000  198.75 25.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  50.000  50.00 50.00

06787009 000 EA  35.000PAV SURF PREP FOR MRK (ARROW)  2.000  70.00 2.00

06787016 000 EA  40.000PAV SURF PREP FOR MRK (WORD)  2.000  80.00 2.00

07527010 000 EA  9,000.000TREE REMOVAL (36" - 42" DIA)  1.000  9,000.00 1.00

07647001 000 EA  1,000.000DRAIN INLET CLEANING  11.000  11,000.00 11.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  82,679.250  82,679.25 1.00

$4,416,667.90TOTAL ITEM EARNINGS TO DATE


