
 3,284.23

118104049CONTRACT ID:

PROJECT: C 1181-4-49

CONTRACT:

10253014

PROJECTED AMOUNT: $4,574,930.62

CONTRACTOR:

HIGHWAY: FM 917

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

NORTHEASTERN PAVERS, LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/08/2025

ESTIMATE PAID:

 142

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$4,578,214.85

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,574,922.62

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.08

$3,328.00 $3,845,814.55 $3,849,142.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,328.00 $3,845,814.55 $3,849,142.55 

$0.00 $0.00 $0.00 

$3,328.00 $3,849,142.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,845,814.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 142

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 299

 0

 299

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1181-4-49 118104049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  7.00 15.00

0395 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000 $828.00 828.000  828.00 1.00

$3,328.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

118104049PROJECT CONTROLC 1181-4-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 03477001 000 TOM-C PG76-22 SAC-A TON  180.000  6,772.000  0.000  7,197.07  1,295,472.60

0100 03477011 000 TACK COAT GAL  4.000  31,405.000  0.000  18,150.00  72,600.00

0105 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  85.000  5,632.000  6,462.000  11,915.67  1,012,831.70

0110 03547001 000 PLANE & TEXT ASPH CONC PAV(0" TO 1") SY  2.000  162,160.000  0.000  161,827.55  323,655.09

0135 05007001 000 MOBILIZATION LS  490,000.000  1.000  0.000  0.90  441,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  15.000  0.000  7.00  17,500.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  49,500.000  2.000  0.000  2.00  99,000.00

0150 05057001 000 TMA (STATIONARY) DAY  0.010  610.000  0.000  52.00  0.52

0155 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  98.000  0.000  14.00  0.14

0195 05307002 000 INTERSECTIONS (ACP) SY  45.000  5,139.000  0.000  6,123.07  275,538.15

0210 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  3,675.000  0.000  3,537.50  91,975.00

0215 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  8.000  0.000  8.00  16,800.00

0220 05407013 000 SHORT RADIUS (28") LF  28.500  25.000  0.000  112.50  3,206.25

0225 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  855.000  1.000  0.000  1.00  855.00

0230 05407031 000 MTL BM GD FEN TRANS (31"-28")(25') EA  650.000  1.000  0.000  3.00  1,950.00

0235 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  3,725.000  0.000  3,825.00  13,387.50

0240 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  230.000  6.000  0.000  5.00  1,150.00

0245 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  285.000  8.000  0.000  4.00  1,140.00

0250 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,350.000  35.000  0.000  35.00  117,250.00

0255 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  285.000  29.000  0.000  30.00  8,550.00

0275 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  25.000  12.000  0.000  8.00  200.00

0280 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  74.000  0.000  70.00  2,100.00

0285 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  75,049.000  0.000  75,049.00  14,259.31

0290 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  2,028.000  0.000  1,716.00  858.00

0315 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  3,043.000  0.000  4,750.00  1,187.50

0320 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  72,551.000  0.000  89,436.00  16,992.84

0325 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  3,962.000  0.000  322.00  644.00

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  3,856.000  0.000  3,856.00  7,712.00

0395 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1.000  0.000  828.00  828.00

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  10,498.95  10,498.95

Category Subtotal $3,849,142.55

118104049C 1181-4-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327003 000 EMBANK (FNL)(OC)(TY B) CY  75.000  238.000  0.000  0.000  0.00

0065 01347002 000 BACKFILL (TY B) STA  200.000  200.000  0.000  0.000  0.00

0070 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  3.000  1,444.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  50.000  50.600  0.000  0.000  0.00

0080 01807001 000 WILDFLOWER SEEDING AC  13,000.000  0.300  0.000  0.000  0.00
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0085 03417055 000 D-GR HMA TY-D PG70-28 (LEVEL-UP) TON  135.000  4,069.000 -4,069.000  0.000  0.00

0090 03417082 000 TACK COAT GAL  4.000  9,434.000  0.000  0.000  0.00

0115 04017001 000 FLOWABLE BACKFILL CY  900.000  5.000  0.000  0.000  0.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  800.000  66.000  0.000  0.000  0.00

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  775.000  334.000  0.000  0.000  0.00

0130 04327039 000 RIPRAP (STONE COMMON)(GROUT)(18 IN) CY  510.000  42.000  0.000  0.000  0.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  7,160.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  7,160.000  0.000  0.000  0.00

0170 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.500  200.000  0.000  0.000  0.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  200.000  0.000  0.000  0.00

0180 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  65.000  390.000  0.000  0.000  0.00

0185 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  32.000  390.000  0.000  0.000  0.00

0190 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  42.000  390.000  0.000  0.000  0.00

0200 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  46,964.000 -46,964.000  0.000  0.00

0205 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.350  30,275.000 -30,275.000  0.000  0.00

0260 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,300.000  2.000  0.000  0.000  0.00

0265 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,700.000  2.000  0.000  0.000  0.00

0270 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,000.000  2.000  0.000  0.000  0.00

0295 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.350  324.000  0.000  0.000  0.00

0300 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  85.000  22.000  0.000  0.000  0.00

0305 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  95.000  18.000  0.000  0.000  0.00

0310 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  45.000  4.000  0.000  0.000  0.00

0335 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.830  2,028.000  0.000  0.000  0.00

0340 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  324.000  0.000  0.000  0.00

0345 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  22.000  0.000  0.000  0.00

0350 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  145.000  18.000  0.000  0.000  0.00

0355 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  45.000  4.000  0.000  0.000  0.00

0360 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.700  28,016.000  47,033.000  0.000  0.00

0361 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.740  0.000  72,551.000  0.000  0.00

Added by CO#2

0365 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.490  47,033.000 -47,033.000  0.000  0.00

0370 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.530  3,043.000  0.000  0.000  0.00

0375 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.490  72,551.000 -72,551.000  0.000  0.00

0380 06727002 000 REFL PAV MRKR TY I-C EA  4.150  97.000  0.000  0.000  0.00

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,779.000  0.000  0.000  0.00

0390 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  250.000  90.000  0.000  0.000  0.00

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0415 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0420 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0425 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0430 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0435 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0440 96057003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,849,142.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03477001 000 TON  180.000TOM-C PG76-22 SAC-A  7,197.070  1,295,472.60 6,772.00

03477011 000 GAL  4.000TACK COAT  18,150.000  72,600.00 31,405.00

03517009 000 SY  85.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  11,915.667  1,012,831.70 5,632.00

03547001 000 SY  2.000PLANE & TEXT ASPH CONC PAV(0" TO 1")  161,827.547  323,655.09 162,160.00

05007001 000 LS  490,000.000MOBILIZATION  0.900  441,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  17,500.00 15.00

05037002 000 EA  49,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  99,000.00 2.00

05057001 000 DAY  0.010TMA (STATIONARY)  52.000  0.52 610.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  14.000  0.14 98.00

05307002 000 SY  45.000INTERSECTIONS (ACP)  6,123.070  275,538.15 5,139.00

05407001 000 LF  26.000MTL W-BEAM GD FEN (TIM POST)  3,537.500  91,975.00 3,675.00

05407005 000 EA  2,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  16,800.00 8.00

05407013 000 LF  28.500SHORT RADIUS (28")  112.500  3,206.25 25.00

05407014 000 EA  855.000DRIVEWAY TERMINAL ANCHOR SECTION  1.000  855.00 1.00

05407031 000 EA  650.000MTL BM GD FEN TRANS (31"-28")(25')  3.000  1,950.00 1.00

05427001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  3,825.000  13,387.50 3,725.00

05427002 000 EA  230.000REMOVE TERMINAL ANCHOR SECTION  5.000  1,150.00 6.00

05427004 000 EA  285.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,140.00 8.00

05447001 000 EA  3,350.000GUARDRAIL END TREATMENT (INSTALL)  35.000  117,250.00 35.00

05447003 000 EA  285.000GUARDRAIL END TREATMENT (REMOVE)  30.000  8,550.00 29.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  828.000  828.00 1.00

06587014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  8.000  200.00 12.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  70.000  2,100.00 74.00

06627008 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(SLD)  75,049.000  14,259.31 75,049.00

06627012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  1,716.000  858.00 2,028.00

06627036 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  4,750.000  1,187.50 3,043.00

06627038 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  89,436.000  16,992.84 72,551.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  322.000  644.00 3,962.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,856.000  7,712.00 3,856.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,498.950  10,498.95 1.00

$3,849,142.55TOTAL ITEM EARNINGS TO DATE


