
Contract ID: 118602028

Project: STP 2026(607)VRU

Highway:

District: AUSTIN

Contract: 05263017 County: BASTROP

Award Amount: $3,189,428.56 Area Engineer: DIANA SCHULZE

Projected Amount $3,266,430.56 Area Number: 050

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/22/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date: 08/17/2026

% Complete 30.29 Accepted Date:

% Time Used: 29.29

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $989,405.90 $255,952.56 $733,453.34

Participating $989,405.90 $255,952.56 $733,453.34

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $989,405.90 $255,952.56 $733,453.34

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract: 118602028 Payment Estimate: 0003 Page: 1 of 16



Contract Time Statement

Work Begin Date: 08/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/17/2026 Liquidated Damage Rate $1,107.00
Bid Days: 99

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 99
0

Days Charged to Date: 29 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $66.99 2086 $139,741.14 4,172.00 2,086.00

0155 04647003 000 RC PIPE (CL III)(18 IN) LF $95.00 50 $4,750.00 50.00 50.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF $127.00 132 $16,764.00 142.00 140.00

0165 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF $210.00 614 $128,940.00 663.00 614.00

0170 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF $257.00 88 $22,616.00 178.00 88.00

0175 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $10,280.00 1 $10,280.00 1.00 1.00

0185 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,100.00 4 $16,400.00 4.00 4.00

0190 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA $3,200.00 18 $57,600.00 18.00 18.00

0195 04677434 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA $4,500.00 2 $9,000.00 4.00 2.00

0200 04967004 000 REMOV STR (SET) EA $725.00 30 $21,750.00 28.00 30.00

0205 04967007 000 REMOV STR (PIPE) LF $30.00 419 $12,570.00 502.00 576.00

0210 05007001 000 MOBILIZATION LS $274,515.53 0.40 $109,806.21 1.00 0.90

0215 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,259.68 1 $3,259.68 7.00 2.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0180 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $3,500.00 2 $7,000.00 4.00 2.00

0075 01107001 000 EXCAV (ROADWAY) CY $19.80 2911 $57,637.80 7,822.00 3,911.00

0080 01327007 000 EMBANK (FNL)(OC)(TY C1) CY $50.64 2110.50 $106,875.72 6,354.00 2,110.50

Total Item Earnings This Estimate $724,990.
55

Project: STP 2026(607)VRU Control 118602028

Category: 002 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 8462.79 $8,462.79 32,000.00 8,462.79

Total Item Earnings This Estimate $8,462.79
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Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,098.90 82.00 0.00 41.00 $45,054.90

0065 01047007 0 REMOV CONC (RIPRAP) CY $72.60 3.00 0.00 0.00 $0.00

0070 01057012 0 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $8.73 1,765.00 0.00 882.50 $7,704.23

0075 01107001 0 EXCAV (ROADWAY) CY $19.80 7,822.00 0.00 3,911.00 $77,437.80

0080 01327007 0 EMBANK (FNL)(OC)(TY C1) CY $50.64 6,354.00 0.00 2,110.50 $106,875.72

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.56 30,969.00 0.00 0.00 $0.00

0090 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.24 30,969.00 0.00 0.00 $0.00

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.15 30,969.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $26.40 522.00 0.00 0.00 $0.00

0105 01697001 0 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY $1.23 20,409.00 0.00 0.00 $0.00

0110 02477191 0 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $66.99 4,172.00 0.00 2,086.00 $139,741.14

0115 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $5.50 3,633.00 0.00 0.00 $0.00

0120 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $94.60 3,995.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $198.00 196.00 0.00 0.00 $0.00

0130 03417065 0 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $105.60 3,251.00 0.00 0.00 $0.00

0135 03477002 0 TOM-C PG76-22 SAC-B TON $127.60 2,184.00 0.00 0.00 $0.00

0140 03517004 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $43.64 3,554.00 0.00 0.00 $0.00

0145 03547005 0 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY $1.65 2,369.00 0.00 2,611.79 $4,309.45

0150 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $234.78 50.00 0.00 0.00 $0.00

0155 04647003 0 RC PIPE (CL III)(18 IN) LF $95.00 50.00 0.00 50.00 $4,750.00

0160 04647005 0 RC PIPE (CL III)(24 IN) LF $127.00 142.00 0.00 140.00 $17,780.00

0165 04647040 0 RC PIPE (ARCH)(CL III)(DES 1) LF $210.00 663.00 0.00 614.00 $128,940.00

0170 04647042 0 RC PIPE (ARCH)(CL III)(DES 3) LF $257.00 178.00 0.00 88.00 $22,616.00

0175 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $10,280.00 1.00 0.00 1.00 $10,280.00

0180 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $3,500.00 4.00 0.00 2.00 $7,000.00

0185 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,100.00 4.00 0.00 4.00 $16,400.00

Contract: 118602028 Payment Estimate: 0003 Page: 8 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04677418 0 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA $3,200.00 18.00 0.00 18.00 $57,600.00

0195 04677434 0 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA $4,500.00 4.00 0.00 2.00 $9,000.00

0200 04967004 0 REMOV STR (SET) EA $725.00 28.00 0.00 30.00 $21,750.00

0205 04967007 0 REMOV STR (PIPE) LF $30.00 502.00 0.00 576.00 $17,280.00

0210 05007001 0 MOBILIZATION LS $274,515.53 1.00 0.00 0.90 $247,063.98

0215 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,259.68 7.00 0.00 2.00 $6,519.36

0220 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,706.25 2.00 0.00 0.00 $0.00

0225 05057001 0 TMA (STATIONARY) DAY $108.25 145.00 0.00 0.00 $0.00

0230 05057002 0 TMA (MOBILE OPERATION) HR $119.08 208.00 0.00 21.00 $2,500.68

0235 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $55.00 558.00 0.00 0.00 $0.00

0240 05067011 0 ROCK FILTER DAMS (REMOVE) LF $15.00 558.00 0.00 0.00 $0.00

0245 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 2,085.00 0.00 2,087.00 $6,782.75

0250 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 2,085.00 0.00 0.00 $0.00

Contract: 118602028 Payment Estimate: 0003 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05307002 0 INTERSECTIONS (ACP) SY $48.40 595.00 0.00 0.00 $0.00

0260 05307010 0 DRIVEWAYS (ACP) SY $48.40 1,447.00 0.00 0.00 $0.00

0265 05307018 0 TURNOUTS (ACP) SY $96.80 12.00 0.00 0.00 $0.00

0270 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.19 15,838.00 0.00 0.00 $0.00

0275 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $300.00 5.00 0.00 0.00 $0.00

0280 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $330.00 1.00 0.00 0.00 $0.00

0285 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $600.00 1.00 0.00 0.00 $0.00

0290 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 10.00 0.00 0.00 $0.00

0295 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $850.00 6.00 0.00 0.00 $0.00

0300 06447005 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $910.00 5.00 0.00 0.00 $0.00

0305 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 19.00 0.00 0.00 $0.00

0310 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.53 32,800.00 0.00 16,640.00 $8,819.20

0315 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.53 32,800.00 0.00 16,480.00 $8,734.40

Contract: 118602028 Payment Estimate: 0003 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.63 820.00 0.00 0.00 $0.00

0325 06627116 0 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF $0.78 16,400.00 0.00 0.00 $0.00

0330 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 65.00 0.00 0.00 $0.00

0335 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.25 16,022.00 0.00 0.00 $0.00

0340 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.80 1,399.00 0.00 0.00 $0.00

0345 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.80 8,743.00 0.00 0.00 $0.00

0350 06727001 0 REFL PAV MRKR TY I-A EA $5.00 77.00 0.00 0.00 $0.00

0355 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 251.00 0.00 0.00 $0.00

0360 06777001 0 ELIM EXT PM & MRKS (4") LF $0.25 32,800.00 0.00 24,014.00 $6,003.50

0365 30077001 0 BONDING COURSE GAL $3.47 7,017.00 0.00 0.00 $0.00

0370 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $1,350.00 10.00 0.00 0.00 $0.00

0375 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0380 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

Contract: 118602028 Payment Estimate: 0003 Page: 11 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 001 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

0390 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

0395 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0400 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $980,943.11

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 002 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 32,000.00 0.00 8,462.79 $8,462.79

0605 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0615 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0620 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Contract Line Items

Project: STP 2026(607)VRU Control 118602028

Category: 002 Description: Safety Treat Fixed Objects, Widen Lane(s), Widen Paved Shoulders (to >5 ft.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $8,462.79

Total Item earnings this contract $989,405.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,098.90 82.00 41.00 $45,054.90

01047007 REMOV CONC (RIPRAP) CY $72.60 3.00 0.00 $0.00

01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $8.73 1,765.00 882.50 $7,704.23

01107001 EXCAV (ROADWAY) CY $19.80 7,822.00 3,911.00 $77,437.80

01327007 EMBANK (FNL)(OC)(TY C1) CY $50.64 6,354.00 2,110.50 $106,875.72

01607002 FURN & PLACE TOPSOIL (4") SY $1.56 30,969.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.24 30,969.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.15 30,969.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $26.40 522.00 0.00 $0.00

01697001 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY $1.23 20,409.00 0.00 $0.00

02477191 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $66.99 4,172.00 2,086.00 $139,741.14

03107013 PRIME COAT(MC-30 OR AE-P) GAL $5.50 3,633.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $94.60 3,995.00 0.00 $0.00

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $198.00 196.00 0.00 $0.00

03417065 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $105.60 3,251.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03477002 TOM-C PG76-22 SAC-B TON $127.60 2,184.00 0.00 $0.00

03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $43.64 3,554.00 0.00 $0.00

03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY $1.65 2,369.00 2,611.79 $4,309.45

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $234.78 50.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $95.00 50.00 50.00 $4,750.00

04647005 RC PIPE (CL III)(24 IN) LF $127.00 142.00 140.00 $17,780.00

04647040 RC PIPE (ARCH)(CL III)(DES 1) LF $210.00 663.00 614.00 $128,940.00

04647042 RC PIPE (ARCH)(CL III)(DES 3) LF $257.00 178.00 88.00 $22,616.00

04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $10,280.00 1.00 1.00 $10,280.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $3,500.00 4.00 2.00 $7,000.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,100.00 4.00 4.00 $16,400.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:42:02 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677418 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA $3,200.00 18.00 18.00 $57,600.00

04677434 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA $4,500.00 4.00 2.00 $9,000.00

04967004 REMOV STR (SET) EA $725.00 28.00 30.00 $21,750.00

04967007 REMOV STR (PIPE) LF $30.00 502.00 576.00 $17,280.00

05007001 MOBILIZATION LS $274,515.53 1.00 0.90 $247,063.98

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,259.68 7.00 2.00 $6,519.36

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,706.25 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $108.25 145.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $119.08 208.00 21.00 $2,500.68

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $55.00 558.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $15.00 558.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 2,085.00 2,087.00 $6,782.75

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 2,085.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $48.40 595.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $48.40 1,447.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $96.80 12.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.19 15,838.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $300.00 5.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $330.00 1.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $600.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 10.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $850.00 6.00 0.00 $0.00

06447005 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $910.00 5.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 19.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.53 32,800.00 16,640.00 $8,819.20

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.53 32,800.00 16,480.00 $8,734.40

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.63 820.00 0.00 $0.00

06627116 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF $0.78 16,400.00 0.00 $0.00
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 65.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.25 16,022.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.80 1,399.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.80 8,743.00 0.00 $0.00

06727001 REFL PAV MRKR TY I-A EA $5.00 77.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 251.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.25 32,800.00 24,014.00 $6,003.50

30077001 BONDING COURSE GAL $3.47 7,017.00 0.00 $0.00

50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $1,350.00 10.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 32,000.00 8,462.79 $8,462.79

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $989,405.90
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