
118802111CONTRACT ID:

PROJECT: C 1188-2-111

CONTRACT:

12253003

PROJECTED AMOUNT: $19,613,178.69

CONTRACTOR:

HIGHWAY: SL 250

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/02/2025

ESTIMATE PAID:

 33
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/11/2026

$19,613,178.69

CONTRACT:

06/29/2026

AWARD AMOUNT: $19,237,651.69

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 10.58

$898,519.57 $1,176,271.93 $2,074,791.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$898,519.57 $1,176,271.93 $2,074,791.50 

$0.00 $0.00 $0.00 

$898,519.57 $2,074,791.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,176,271.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2026

04/09/2026

 443

 0

 443

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 4

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1
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WORK PERFORMED THIS PERIOD

C 1188-2-111 118802111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 04027001 TRENCH EXCAVATION PROTECTION000 LF  38.500 $31,570.00 820.000  820.00 4,534.00

0160 04627003 CONC BOX CULV (4 FT X 2 FT)000 LF  407.000 $32,560.00 80.000  80.00 98.00

0180 04657002 MANH (COMPL)(PRM)(48IN)000 EA  6,050.000 $12,100.00 2.000  2.00 7.00

0195 04657038 INLET (COMPL)(PCU)(5FT)(LEFT)000 EA  11,000.000 $11,000.00 1.000  1.00 6.00

0225 04687001 THERMOPLASTIC PIPE (PP) (18")000 LF  93.500 $28,985.00 310.000  310.00 706.00

0230 04687002 THERMOPLASTIC PIPE (PP) (24")000 LF  104.500 $54,340.00 520.000  520.00 1,072.00

0255 05007001 MOBILIZATION000 LS  1,225,000.000 $306,250.00 0.250  0.75 1.00

0260 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,000.000 $25,000.00 1.000  2.00 24.00

0265 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  22,000.000 $22,000.00 1.000  3.00 3.00

0280 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  11.500 $2,070.00 180.000  180.00 1,760.00

0745 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $165,181.37 165,181.370  165,181.37 1,000.00

CATEGORY 004 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0760 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $207,463.20 207,463.200  218,585.07 100,000.00

$898,519.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

118802111PROJECT CONTROLC 1188-2-111

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  44.000  389.000  0.000  379.00  16,676.00

0125 04027001 000 TRENCH EXCAVATION PROTECTION LF  38.500  4,534.000  0.000  820.00  31,570.00

0160 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  407.000  98.000  0.000  80.00  32,560.00

0165 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  748.000  290.000  0.000  290.00  216,920.00

0180 04657002 000 MANH (COMPL)(PRM)(48IN) EA  6,050.000  7.000  0.000  2.00  12,100.00

0195 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  11,000.000  6.000  0.000  1.00  11,000.00

0225 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  93.500  706.000  0.000  310.00  28,985.00

0230 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  104.500  1,072.000  0.000  520.00  54,340.00

0255 05007001 000 MOBILIZATION LS  1,225,000.000  1.000  0.000  0.75  918,750.00

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  24.000  0.000  2.00  50,000.00

0265 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  22,000.000  3.000  0.000  3.00  66,000.00

0280 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  11.500  1,760.000  0.000  180.00  2,070.00

0575 06727006 000 REFL PAV MRKR TY II-C-R EA  5.230  349.000  0.000  62.00  324.26

0715 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  3.300  2,768.000  0.000  2,768.00  9,134.40

0740 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  240,595.40  240,595.40

0745 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  165,181.37  165,181.37

Category Subtotal $1,856,206.43

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  218,585.07  218,585.07

Category Subtotal $218,585.07

118802111C 1188-2-111PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  50.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  22.000  389.000  0.000  0.000  0.00

0075 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  10.000  2,002.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  9.500  4,625.000  0.000  0.000  0.00

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  19.500  187,970.000  0.000  0.000  0.00

0090 01507002 000 BLADING HR  400.000  50.000  0.000  0.000  0.00

0095 02167001 000 PROOF ROLLING HR  150.000  50.000  0.000  0.000  0.00

0100 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  13.750  7,579.000  0.000  0.000  0.00

0105 02477343 000 FL BS (CMP IN PLC)(TY A GR 4)(7") SY  10.000  41,788.000  0.000  0.000  0.00

0110 03107001 000 PRIME COAT (AE-P) GAL  4.600  9,667.000  0.000  0.000  0.00

0115 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  107.000  15,181.000  0.000  0.000  0.00

0116 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  75,905.000  0.000  0.000  0.00
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0117 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  60,724.000  0.000  0.000  0.00

0120 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  152.000  4,372.000  0.000  0.000  0.00

0121 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  21,860.000  0.000  0.000  0.00

0122 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  17,488.000  0.000  0.000  0.00

0124 04007010 CEM STABIL BKFL CY  291.500  0.000  0.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0130 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  495.000  280.000  0.000  0.000  0.00

0135 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  605.000  30.000  0.000  0.000  0.00

0140 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  935.000  96.000  0.000  0.000  0.00

0144 04207061 CL C CONC (COLLAR) EA  2,678.370  0.000  0.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0145 04237013 000 RETAINING WALL (CONC BLOCK) SF  51.610  52,323.000  0.000  0.000  0.00

0150 04327001 000 RIPRAP (CONC)(4 IN) CY  825.000  568.000  0.000  0.000  0.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  184.000  0.000  0.000  0.00

0170 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  907.500  291.000  0.000  0.000  0.00

0175 04647006 000 RC PIPE (CL III)(27 IN) LF  121.000  321.000  0.000  0.000  0.00

0185 04657003 000 MANH (COMPL)(PRM)(60IN) EA  11,000.000  2.000  0.000  0.000  0.00

0190 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  16,500.000  1.000  0.000  0.000  0.00

0200 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  11,000.000  1.000  0.000  0.000  0.00

0205 04657153 000 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  8,250.000  6.000  0.000  0.000  0.00

0210 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  11,000.000  2.000  0.000  0.000  0.00

0215 04657346 000 INLET (COMPL)(DROP) EA  7,150.000  6.000  0.000  0.000  0.00

0220 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  4,950.000  6.000  0.000  0.000  0.00

0235 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  148.500  934.000  0.000  0.000  0.00

0240 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  209.000  822.000  0.000  0.000  0.00

0245 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  55.000  60.000  0.000  0.000  0.00

0250 04967007 000 REMOV STR (PIPE) LF  16.500  183.000  0.000  0.000  0.00

0270 05057001 000 TMA (STATIONARY) DAY  137.500  66.000  0.000  0.000  0.00

0275 05057003 000 TMA (MOBILE OPERATION) DAY  946.000  10.000  0.000  0.000  0.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  7.000  1,760.000  0.000  0.000  0.00

0290 05087001 000 CONSTRUCTING DETOURS SY  82.000  812.000  0.000  0.000  0.00

0295 05287001 000 LANDSCAPE PAVERS SY  133.010  737.000  0.000  0.000  0.00

0300 05297002 000 CONC CURB (TY II) LF  27.500  3,396.000  0.000  0.000  0.00

0305 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  145.200  83.000  0.000  0.000  0.00

0310 05317001 000 CONC SIDEWALKS (4") SY  104.500  227.000  0.000  0.000  0.00

0315 05317005 000 CURB RAMPS (TY 1) EA  3,135.000  14.000  0.000  0.000  0.00

0320 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  18,364.000  0.000  0.000  0.00

0325 05367002 000 CONC MEDIAN SY  104.500  447.000  0.000  0.000  0.00

0330 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.100  3,458.000  0.000  0.000  0.00

0335 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,860.000  8.000  0.000  0.000  0.00

0340 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,622.500  4.000  0.000  0.000  0.00

0345 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,932.500  4.000  0.000  0.000  0.00

0350 05527001 000 WIRE FENCE (TY A) LF  49.500  770.000  0.000  0.000  0.00

0355 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  19.800  3,544.000  0.000  0.000  0.00

0360 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  3,025.000  8.000  0.000  0.000  0.00

0365 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  6,875.000  3.000  0.000  0.000  0.00

0370 06107201 000 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA  9,350.000  25.000  0.000  0.000  0.00

0375 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.800  6,795.000  0.000  0.000  0.00

0380 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  27.500  120.000  0.000  0.000  0.00

0385 06187036 000 CONDT (PVC) (SCH 40) (3") LF  27.500  145.000  0.000  0.000  0.00

0390 06187040 000 CONDT (PVC) (SCH 40) (4") LF  33.000  230.000  0.000  0.000  0.00

0395 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  60.500  465.000  0.000  0.000  0.00
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0400 06187054 000 CONDT (PVC) (SCH 80) (2") LF  16.500  10.000  0.000  0.000  0.00

0405 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  500.000  0.000  0.000  0.00

0410 06187070 000 CONDT (RM) (3/4") LF  44.000  80.000  0.000  0.000  0.00

0415 06187078 000 CONDT (RM) (2") LF  110.000  475.000  0.000  0.000  0.00

0420 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.200  300.000  0.000  0.000  0.00

0425 06207007 000 ELEC CONDR (NO.8) BARE LF  1.930  555.000  0.000  0.000  0.00

0430 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.200  3,330.000  0.000  0.000  0.00

0435 06207009 000 ELEC CONDR (NO.6) BARE LF  2.200  8,195.000  0.000  0.000  0.00

0440 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.480  16,890.000  0.000  0.000  0.00

0445 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,035.000  12.000  0.000  0.000  0.00

0450 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,025.000  12.000  0.000  0.000  0.00

0455 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  13,750.000  2.000  0.000  0.000  0.00

0460 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  13,750.000  1.000  0.000  0.000  0.00

0465 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  941.600  19.000  0.000  0.000  0.00

0470 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  25.000  0.000  0.000  0.00

0475 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  53.900  16.000  0.000  0.000  0.00

0480 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  49.500  50.000  0.000  0.000  0.00

0485 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  97.900  6.000  0.000  0.000  0.00

0490 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  11.000  120.000  0.000  0.000  0.00

0495 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  11.000  40.000  0.000  0.000  0.00

0500 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  11.000  54.000  0.000  0.000  0.00

0505 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  4,100.000  0.000  0.000  0.00

0510 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.300  939.000  0.000  0.000  0.00

0515 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  11.000  95.000  0.000  0.000  0.00

0520 06667347 000 PAVEMENT SLER 6" LF  0.350  88,650.000  0.000  0.000  0.00

0525 06667348 000 PAVEMENT SLER 8" LF  0.550  4,100.000  0.000  0.000  0.00

0530 06667350 000 PAVEMENT SLER 12" LF  1.100  1,034.000  0.000  0.000  0.00

0535 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.760  28,584.000  0.000  0.000  0.00

0540 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.760  44,597.000  0.000  0.000  0.00

0545 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.760  15,293.000  0.000  0.000  0.00

0550 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  22.000  176.000  0.000  0.000  0.00

0555 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.400  502.000  0.000  0.000  0.00

0560 06687091 000 PREFAB PM TY C (W)(ARROW) EA  346.500  13.000  0.000  0.000  0.00

0565 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  35.200  8.000  0.000  0.000  0.00

0570 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  13.000  0.000  0.000  0.00

0580 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  54,516.000  0.000  0.000  0.00

0585 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  110,000.000  1.000  0.000  0.000  0.00

0590 06827001 000 VEH SIG SEC (12")LED(GRN) EA  385.000  13.000  0.000  0.000  0.00

0595 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  385.000  8.000  0.000  0.000  0.00

0600 06827003 000 VEH SIG SEC (12")LED(YEL) EA  385.000  19.000  0.000  0.000  0.00

0605 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  385.000  2.000  0.000  0.000  0.00

0610 06827005 000 VEH SIG SEC (12")LED(RED) EA  385.000  19.000  0.000  0.000  0.00

0615 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  990.000  10.000  0.000  0.000  0.00

0620 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  247.500  17.000  0.000  0.000  0.00

0625 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  302.500  2.000  0.000  0.000  0.00

0630 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.030  2,330.000  0.000  0.000  0.00

0635 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.030  965.000  0.000  0.000  0.00

0640 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.850  1,745.000  0.000  0.000  0.00

0645 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.780  140.000  0.000  0.000  0.00

0650 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  7.150  155.000  0.000  0.000  0.00

0655 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  11.550  1,265.000  0.000  0.000  0.00

0660 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  33,000.000  1.000  0.000  0.000  0.00
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0665 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  35,200.000  1.000  0.000  0.000  0.00

0670 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  64,900.000  3.000  0.000  0.000  0.00

0675 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  67,100.000  1.000  0.000  0.000  0.00

0680 06877001 000 PED POLE ASSEMBLY EA  4,400.000  4.000  0.000  0.000  0.00

0685 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,100.000  10.000  0.000  0.000  0.00

0690 06887003 000 PED DETECTOR CONTROLLER UNIT EA  7,150.000  1.000  0.000  0.000  0.00

0695 07307018 000 STRIP MOWING CYC  4,200.000  8.000  0.000  0.000  0.00

0700 07347002 000 LITTER REMOVAL CYC  1,500.000  32.000  0.000  0.000  0.00

0705 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  834.000  32.000  0.000  0.000  0.00

0710 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  440.000  32.000  0.000  0.000  0.00

0720 30077001 000 BONDING COURSE GAL  4.450  9,876.000  0.000  0.000  0.00

0725 60057001 000 ITS COM CBL (ETHERNET) LF  2.750  270.000  0.000  0.000  0.00

0730 60067001 000 VIVDS PROSR SYS EA  22,000.000  1.000  0.000  0.000  0.00

0735 60067002 000 VIVDS CAM ASSY FXD LNS EA  11,000.000  4.000  0.000  0.000  0.00

0750 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650118802245 [SL 250 WBML AT TODD DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0785 04007010 000 CEM STABIL BKFL CY  302.500  232.000  0.000  0.000  0.00

0790 04167002 000 DRILL SHAFT (18 IN) LF  319.000  100.000  0.000  0.000  0.00

0795 04167006 000 DRILL SHAFT (36 IN) LF  374.000  490.000  0.000  0.000  0.00

0800 04207012 000 CL C CONC (ABUT) CY  1,540.000  61.800  0.000  0.000  0.00

0805 04207022 000 CL C CONC (CAP) CY  1,540.000  34.400  0.000  0.000  0.00

0810 04207038 000 CL C CONC (COLUMN) CY  1,760.000  28.400  0.000  0.000  0.00

0815 04227002 000 REINF CONC SLAB (HPC) SF  34.650  12,571.000  0.000  0.000  0.00

0820 04227014 000 APPROACH SLAB (HPC) CY  935.000  78.000  0.000  0.000  0.00

0825 04257004 000 PRESTR CONC GIRDER (TX46) LF  316.800  1,563.900  0.000  0.000  0.00

0830 04507025 000 RAIL (TY SSTR)(HPC) LF  159.500  696.600  0.000  0.000  0.00

0835 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  297.000  79.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 061650118802246 [SL 250 EBML AT TODD DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 04007010 000 CEM STABIL BKFL CY  302.500  231.000  0.000  0.000  0.00

0890 04167002 000 DRILL SHAFT (18 IN) LF  319.000  126.000  0.000  0.000  0.00

0895 04167006 000 DRILL SHAFT (36 IN) LF  374.000  470.000  0.000  0.000  0.00

0900 04207012 000 CL C CONC (ABUT) CY  1,540.000  61.800  0.000  0.000  0.00

0905 04207022 000 CL C CONC (CAP) CY  1,540.000  34.400  0.000  0.000  0.00

0910 04207038 000 CL C CONC (COLUMN) CY  1,760.000  28.400  0.000  0.000  0.00

0915 04227002 000 REINF CONC SLAB (HPC) SF  34.650  12,571.000  0.000  0.000  0.00

0920 04227014 000 APPROACH SLAB (HPC) CY  935.000  78.000  0.000  0.000  0.00

0925 04257004 000 PRESTR CONC GIRDER (TX46) LF  316.800  1,563.900  0.000  0.000  0.00

0930 04507025 000 RAIL (TY SSTR)(HPC) LF  159.500  696.600  0.000  0.000  0.00

0935 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  297.000  79.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0755 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  0.000  0.00

0765 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,074,791.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  44.000REMOV CONC (RIPRAP)  379.000  16,676.00 389.00

04027001 000 LF  38.500TRENCH EXCAVATION PROTECTION  820.000  31,570.00 4,534.00

04627003 000 LF  407.000CONC BOX CULV (4 FT X 2 FT)  80.000  32,560.00 98.00

04627011 000 LF  748.000CONC BOX CULV (6 FT X 3 FT)  290.000  216,920.00 290.00

04657002 000 EA  6,050.000MANH (COMPL)(PRM)(48IN)  2.000  12,100.00 7.00

04657038 000 EA  11,000.000INLET (COMPL)(PCU)(5FT)(LEFT)  1.000  11,000.00 6.00

04687001 000 LF  93.500THERMOPLASTIC PIPE (PP) (18")  310.000  28,985.00 706.00

04687002 000 LF  104.500THERMOPLASTIC PIPE (PP) (24")  520.000  54,340.00 1,072.00

05007001 000 LS  1,225,000.000MOBILIZATION  0.750  918,750.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  50,000.00 24.00

05037002 000 EA  22,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  66,000.00 3.00

05067045 000 LF  11.500BIODEG EROSN CONT LOGS (INSTL) (18")  180.000  2,070.00 1,760.00

06727006 000 EA  5.230REFL PAV MRKR TY II-C-R  62.000  324.26 349.00

07727001 000 LF  3.300POST AND CABLE FENCE (REMOVAL)  2,768.000  9,134.40 2,768.00

96017001 000 DOL  1.000MATERIAL ON HAND  240,595.400  240,595.40 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  165,181.370  165,181.37 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  218,585.070  218,585.07 100,000.00

$2,074,791.50TOTAL ITEM EARNINGS TO DATE


