
119701023CONTRACT ID:

PROJECT: F 2026(268)

CONTRACT:

01263214

PROJECTED AMOUNT: $1,064,077.39

CONTRACTOR:

HIGHWAY: RM 150

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

PROFESSIONAL TRAFFIC CONTROL LLC

Orlando Gallegos, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/07/2026

ESTIMATE PAID:

 98

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$1,064,077.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $999,084.54

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.28

$147,490.74 $153,393.54 $300,884.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$147,490.74 $153,393.54 $300,884.28 

$0.00 $0.00 $0.00 

$147,490.74 $300,884.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $153,393.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 98

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

04/20/2026

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(268) 119701023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01107001 EXCAV (ROADWAY)000 CY  15.100 $2,843.18 188.290  302.03 610.00

0150 03607002 CONC PVMT (CRCP) (8")000 SY  132.000 $34,606.44 262.170  262.17 1,315.00

0155 04007001 STRUCT EXCAV000 CY  28.000 $2,364.32 84.440  84.44 170.00

0170 04017001 FLOWABLE BACKFILL000 CY  310.000 $24,542.70 79.170  163.09 224.00

0180 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  650.000 $18,122.00 27.880  27.88 55.00

0185 04647007 RC PIPE (CL III)(30 IN)000 LF  110.500 $35,802.00 324.000  500.00 1,320.00

0190 04677346 SET (TY II) (30 IN) (RCP) (4: 1) (C)000 EA  2,150.000 $17,200.00 8.000  16.00 40.00

0200 04967007 REMOV STR (PIPE)000 LF  27.000 $1,728.00 64.000  128.00 361.00

0215 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,000.000 $2,000.00 1.000  6.00 7.00

0235 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  43.700 $1,442.10 33.000  138.00 180.00

0255 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,500.000 $4,500.00 1.000  3.00 7.00

0260 05297002 CONC CURB (TY II)000 LF  18.000 $2,340.00 130.000  130.00 740.00

$147,490.74TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

119701023PROJECT CONTROLF 2026(268)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,725.000  9.750  0.000  2.44  6,649.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  12.350  645.000  0.000  288.00  3,556.80

0075 01107001 000 EXCAV (ROADWAY) CY  15.100  610.000  0.000  302.03  4,560.65

0110 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  104.000  263.000  0.000  47.32  4,921.28

0120 03417001 000 D-GR HMA TY-B PG64-22 TON  101.600  93.000  0.000  46.32  4,706.11

0125 03417056 000 D-GR HMA TY-D PG76-22 TON  266.000  164.000  0.000  44.17  11,747.89

0135 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  479.600  73.000  0.000  39.89  19,131.24

0150 03607002 000 CONC PVMT (CRCP) (8") SY  132.000  1,315.000  0.000  262.17  34,606.44

0155 04007001 000 STRUCT EXCAV CY  28.000  170.000  0.000  84.44  2,364.32

0170 04017001 000 FLOWABLE BACKFILL CY  310.000  224.000  0.000  163.09  50,557.90

0180 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  55.000  0.000  27.88  18,122.00

0185 04647007 000 RC PIPE (CL III)(30 IN) LF  110.500  1,320.000  0.000  500.00  55,250.00

0190 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,150.000  40.000  0.000  16.00  34,400.00

0195 04967004 000 REMOV STR (SET) EA  573.180  8.000  0.000  4.00  2,292.72

0200 04967007 000 REMOV STR (PIPE) LF  27.000  361.000  0.000  128.00  3,456.00

0210 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0215 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  7.000  0.000  6.00  12,000.00

0220 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  2.000  0.000  2.00  2,000.00

0235 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.700  180.000  0.000  138.00  6,030.60

0245 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.810  1,380.000  0.000  943.00  3,592.83

0255 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,500.000  7.000  0.000  3.00  13,500.00

0260 05297002 000 CONC CURB (TY II) LF  18.000  740.000  0.000  130.00  2,340.00

0300 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.260  7,000.000  0.000  475.00  598.50

Category Subtotal $300,884.28

119701023F 2026(268)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  17.540  36.000  0.000  0.000  0.00

0080 01107002 000 EXCAV (CHANNEL) CY  18.880  75.000  0.000  0.000  0.00

0085 01327004 000 EMBANK (FNL)(DC)(TY B) CY  40.000  292.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.600  867.000  0.000  0.000  0.00

0095 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.390  867.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  28.300  3.000  0.000  0.000  0.00

0105 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.310  867.000  0.000  0.000  0.00

0115 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  8.230  112.000  0.000  0.000  0.00

0130 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  108.000  5.000  0.000  0.000  0.00

0140 03477002 000 TOM-C PG76-22 SAC-B TON  161.220  110.000  0.000  0.000  0.00

0145 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  91.600  33.000  0.000  0.000  0.00

0160 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  67.500  100.000  0.000  0.000  0.00
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0165 04007010 000 CEM STABIL BKFL CY  190.000  220.000  0.000  0.000  0.00

0175 04037001 000 TEMPORARY SPL SHORING SF  35.820  765.000  0.000  0.000  0.00

0205 04967018 000 REMOVE STR (GABION) LF  86.490  6.000  0.000  0.000  0.00

0225 05057001 000 TMA (STATIONARY) DAY  500.000  86.000  0.000  0.000  0.00

0230 05057002 000 TMA (MOBILE OPERATION) HR  200.000  30.000  0.000  0.000  0.00

0240 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.100  180.000  0.000  0.000  0.00

0250 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.060  1,380.000  0.000  0.000  0.00

0265 05307010 000 DRIVEWAYS (ACP) SY  78.300  52.000  0.000  0.000  0.00

0270 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  26.280  112.500  0.000  0.000  0.00

0275 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,665.230  2.000  0.000  0.000  0.00

0280 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  20.000  0.000  0.000  0.00

0285 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  520.000  20.000  0.000  0.000  0.00

0290 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  55.400  8.000  0.000  0.000  0.00

0295 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  3.520  200.000  0.000  0.000  0.00

0305 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.740  4,580.000  0.000  0.000  0.00

0310 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.890  4,580.000  0.000  0.000  0.00

0315 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.240  975.000  0.000  0.000  0.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  4.800  57.000  0.000  0.000  0.00

0325 06777001 000 ELIM EXT PM & MRKS (4") LF  0.620  5,260.000  0.000  0.000  0.00

0330 30077001 000 BONDING COURSE GAL  3.200  1,190.000  0.000  0.000  0.00

0335 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0340 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0345 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0350 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0355 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  10,000.000  0.000  0.000  0.00

0360 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0365 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  9,990.850  0.000  0.000  0.00

0375 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0385 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0390 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $300,884.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,725.000PREPARING ROW  2.440  6,649.00 9.75

01047006 000 SY  12.350REMOV CONC (RIPRAP)  288.000  3,556.80 645.00

01107001 000 CY  15.100EXCAV (ROADWAY)  302.030  4,560.65 610.00

02477179 000 CY  104.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  47.320  4,921.28 263.00

03417001 000 TON  101.600D-GR HMA TY-B PG64-22  46.320  4,706.11 93.00

03417056 000 TON  266.000D-GR HMA TY-D PG76-22  44.165  11,747.89 164.00

03417064 000 TON  479.600D-GR HMA TY-D PG 64-22 (EXEMPT)  39.890  19,131.24 73.00

03607002 000 SY  132.000CONC PVMT (CRCP) (8")  262.170  34,606.44 1,315.00

04007001 000 CY  28.000STRUCT EXCAV  84.440  2,364.32 170.00

04017001 000 CY  310.000FLOWABLE BACKFILL  163.090  50,557.90 224.00

04327013 000 CY  650.000RIPRAP (MOW STRIP)(4 IN)  27.880  18,122.00 55.00

04647007 000 LF  110.500RC PIPE (CL III)(30 IN)  500.000  55,250.00 1,320.00

04677346 000 EA  2,150.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  16.000  34,400.00 40.00

04967004 000 EA  573.180REMOV STR (SET)  4.000  2,292.72 8.00

04967007 000 LF  27.000REMOV STR (PIPE)  128.000  3,456.00 361.00

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  12,000.00 7.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2,000.00 2.00

05067002 000 LF  43.700ROCK FILTER DAMS (INSTALL) (TY 2)  138.000  6,030.60 180.00

05067039 000 LF  3.810TEMP SEDMT CONT FENCE (INSTALL)  943.000  3,592.83 1,380.00

05107003 000 MO  4,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  13,500.00 7.00

05297002 000 LF  18.000CONC CURB (TY II)  130.000  2,340.00 740.00

06627100 000 LF  1.260WK ZN PAV MRK REMOV (Y)6"(SLD)  475.000  598.50 7,000.00

$300,884.28TOTAL ITEM EARNINGS TO DATE


