
120102026CONTRACT ID:

PROJECT: F 2026(327)

CONTRACT:

02263213

PROJECTED AMOUNT: $3,784,549.08

CONTRACTOR:

HIGHWAY: FM 487

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

Rucoba & Maya Construction, LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/05/2026

ESTIMATE PAID:

 68

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/15/2026

$3,784,549.08

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,649,316.08

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.30

$232,041.87 $990,295.77 $1,222,337.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$232,041.87 $990,295.77 $1,222,337.64 

$0.00 $0.00 $0.00 

$232,041.87 $1,222,337.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $990,295.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/15/2026

05/15/2026

 184

 0

 184

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(327) 120102026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  4.00 12.00

0230 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  49.000 $4,410.00 90.000  202.00 112.00

0260 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  89.000 $6,052.00 68.000  398.00 184.00

0310 06187030 CONDT (PVC) (SCH 40) (2")000 LF  50.400 $4,284.00 85.000  205.00 415.00

0505 06907001 REMOVAL OF CONDUIT000 LF  2.500 $400.00 160.000  160.00 238.00

CATEGORY 002 DESCRIPTION BRIDGE: 142460120102254 [FM 487 @ DRAW RELIEF]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0585 04037001 TEMPORARY SPL SHORING000 SF  15.000 $3,600.00 240.000  240.00 461.00

0595 04667177 WINGWALL (PW - 1) (HW=7 FT)000 EA  38,900.000 $19,450.00 0.500  1.50 2.00

ROW 1201-2-28 120102028PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER & SEWER: U00014972 [CITY OF FLORENCE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0750 04007008 CUT & RESTORE ASPH PAVING000 SY  90.000 $1,980.00 22.000  115.10 347.00

0760 04027001 TRENCH EXCAVATION PROTECTION000 LF  10.350 $2,401.20 232.000  1,105.00 1,094.00

0780 70837001 PVC PIPE - WATER (C900,  6")000 LF  119.030 $1,190.30 10.000  455.00 458.00

0785 70837002 PVC PIPE - WATER (C900,  8")000 LF  170.780 $11,954.60 70.000  218.00 209.00

0815 70837008 RMV EXIST 8" PVC WL000 LF  15.520 $1,660.64 107.000  107.00 107.00

0820 70837009 FIRE HYDRANT ASSEMBLY000 EA  9,392.620 $9,392.62 1.000  1.00 2.00

0825 70837010 REMOVE FIRE HYDRANT000 EA  1,312.500 $1,312.50 1.000  1.00 2.00

0830 70837011 ADJUST STRUCTURE, FIRE HYDRANT000 EA  2,018.250 $2,018.25 1.000  1.00 1.00

0835 70837012 RECONNECT WATER SERVICE000 EA  3,027.370 $18,164.22 6.000  7.00 6.00

0840 70837013 CONNECT TO EXIST WL000 EA  8,642.250 $43,211.25 5.000  5.00 5.00

0855 70837016 PVC PIPE - WASTEWATER (PVC SDR 26) (6")000 LF  129.370 $2,587.40 20.000  20.00 20.00

0860 70837017 PVC PIPE - WASTEWATER (PVC SDR 26) (8")000 LF  139.720 $3,423.14 24.500  181.50 176.00

0870 70837019 STANDARD PRE-CAST MANHOLE (4-FT DIA)000 EA  9,056.250 $9,056.25 1.000  1.00 1.00

0880 70837021 MODIFY MANHOLE FOR WATER TIGHTNESS000 EA  2,846.250 $2,846.25 1.000  1.00 1.00

0890 70837023 RMV EXIST MANHOLE000 EA  1,811.250 $1,811.25 1.000  2.00 2.00

STP 2B24(546)TAPS 120102030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1010 04237015 RETAINING WALL (SPREAD FOOTING)000 SF  114.000 $76,836.00 674.000  674.00 1,581.00

$232,041.87TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

120102026PROJECT CONTROLF 2026(327)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  20.100  0.000  20.10  20,100.00

0195 05007001 000 MOBILIZATION LS  211,500.000  0.455  0.000  0.36  75,082.50

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  12.000  0.000  4.00  16,000.00

0205 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  14,000.000  2.000  0.000  2.00  28,000.00

0220 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  69.000  375.000  0.000  375.00  25,875.00

0230 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  49.000  112.000  0.000  202.00  9,898.00

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  9.000  1,620.000  0.000  2,246.00  20,214.00

0250 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  340.000  0.000  150.00  1,050.00

0260 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  89.000  184.000  0.000  398.00  35,422.00

0280 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  6.240  375.000  0.000  100.00  624.00

0295 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  420.550  3.000  0.000  1.00  420.55

0310 06187030 000 CONDT (PVC) (SCH 40) (2") LF  50.400  415.000  0.000  205.00  10,332.00

0315 06187090 000 CONDUIT (PREPARE) LF  18.900  210.000  0.000  210.00  3,969.00

0505 06907001 000 REMOVAL OF CONDUIT LF  2.500  238.000  0.000  160.00  400.00

0510 06907150 000 REMOVE CONDUCTOR LF  1.000  1,455.000  0.000  1,455.00  1,455.00

0520 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  272.180  20.000  0.000  20.00  5,443.60

Category Subtotal $254,285.65

002 BRIDGE: 142460120102254 [FM 487 @ DRAW RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.350  85.000  0.000  85.00  879.75

0585 04037001 000 TEMPORARY SPL SHORING SF  15.000  461.000  0.000  240.00  3,600.00

0590 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  900.000  255.000  0.000  255.00  229,500.00

0595 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  38,900.000  2.000  0.000  1.50  58,350.00

Category Subtotal $292,329.75

120102028PROJECT CONTROLROW 1201-2-28

001 WATER & SEWER: U00014972 [CITY OF FLORENCE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 04007008 000 CUT & RESTORE ASPH PAVING SY  90.000  347.000  0.000  115.10  10,359.00

0755 04017001 000 FLOWABLE BACKFILL CY  207.000  5.000  0.000  5.00  1,035.00

0760 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.350  1,094.000  0.000  1,105.00  11,436.75

0765 04797001 000 ADJUSTING MANHOLES EA  1,100.000  1.000  0.000  1.00  1,100.00

0775 05007001 000 MOBILIZATION LS  211,500.000  0.179  0.000  0.18  37,858.50

0780 70837001 000 PVC PIPE - WATER (C900,  6") LF  119.030  458.000  0.000  455.00  54,158.65

0785 70837002 000 PVC PIPE - WATER (C900,  8") LF  170.780  209.000  0.000  218.00  37,230.04

0790 70837003 000 18" STEEL ENCASEMENT LF  305.330  87.000  0.000  87.00  26,563.71

0795 70837004 000 WATER SERVICE LINE (2" SDR 9) LF  41.400  298.000  0.000  264.00  10,929.60

0800 70837005 000 ENCASEMENT PIPE (4" PVC SDR26) LF  56.920  70.000  0.000  70.00  3,984.40

0805 70837006 000 RMV EXIST 2" WL LF  15.520  1,164.000  0.000  594.00  9,218.88



CONTRACT ID 120102026 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0005

001 WATER & SEWER: U00014972 [CITY OF FLORENCE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 70837008 000 RMV EXIST 8" PVC WL LF  15.520  107.000  0.000  107.00  1,660.64

0820 70837009 000 FIRE HYDRANT ASSEMBLY EA  9,392.620  2.000  0.000  1.00  9,392.62

0825 70837010 000 REMOVE FIRE HYDRANT EA  1,312.500  2.000  0.000  1.00  1,312.50

0830 70837011 000 ADJUST STRUCTURE, FIRE HYDRANT EA  2,018.250  1.000  0.000  1.00  2,018.25

0835 70837012 000 RECONNECT WATER SERVICE EA  3,027.370  6.000  0.000  7.00  21,191.59

0840 70837013 000 CONNECT TO EXIST WL EA  8,642.250  5.000  0.000  5.00  43,211.25

0845 70837014 000 RMV EXIST 8" PVC WASTEWATER LF  25.870  74.000  0.000  74.00  1,914.38

0850 70837015 000 RMV EXIST 8" STEEL & PVC WASTEWATER LF  46.570  99.000  0.000  99.00  4,610.43

0855 70837016 000 PVC PIPE - WASTEWATER (PVC SDR 26) (6") LF  129.370  20.000  0.000  20.00  2,587.40

0860 70837017 000 PVC PIPE - WASTEWATER (PVC SDR 26) (8") LF  139.720  176.000  0.000  181.50  25,359.18

0865 70837018 000 STEEL ENCASEMENT PIPE (18") LF  305.320  106.000  0.000  106.00  32,363.92

0870 70837019 000 STANDARD PRE-CAST MANHOLE (4-FT DIA) EA  9,056.250  1.000  0.000  1.00  9,056.25

0875 70837020 000 WATERTIGHT MANHOLE (4-FT DIA) EA  9,573.750  1.000  0.000  1.00  9,573.75

0880 70837021 000 MODIFY MANHOLE FOR WATER TIGHTNESS EA  2,846.250  1.000  0.000  1.00  2,846.25

0885 70837022 000 CONCRETE TRENCH CAP LF  51.750  116.000  0.000  188.00  9,729.00

0890 70837023 000 RMV EXIST MANHOLE EA  1,811.250  2.000  0.000  2.00  3,622.50

Category Subtotal $384,324.44

120102030PROJECT CONTROLSTP 2B24(546)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 01047041 000 REMOV CONC (FLUME) SY  24.000  256.000  0.000  205.70  4,936.80

1000 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.350  1,547.000  0.000  40.00  414.00

1010 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  114.000  1,581.000  0.000  674.00  76,836.00

1025 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  618.000  556.000  0.000  47.00  29,046.00

1030 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  823.000  0.000  40.00  3,400.00

1115 04967006 000 REMOV STR (HEADWALL) EA  1,350.000  2.000  0.000  2.00  2,700.00

1125 05007001 000 MOBILIZATION LS  211,500.000  0.366  0.000  0.37  77,409.00

Category Subtotal $194,741.80

002 BRIDGE: 142460120102008 [FM 487 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 04037001 000 TEMPORARY SPL SHORING SF  15.000  632.000  0.000  600.00  9,000.00

1215 04627071 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  956.000  51.000  0.000  51.00  48,756.00

1225 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  38,900.000  1.000  0.000  1.00  38,900.00

Category Subtotal $96,656.00

120102026F 2026(327)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  24.000  505.000  0.000  0.000  0.00

0070 01057037 000 RMV (17") TRT/UNTRT BASE & ASPH PAV SY  12.500  6,219.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  12.100  5,146.000  0.000  0.000  0.00

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  12.000  1,003.000  0.000  0.000  0.00

0085 01327005 000 EMBANK (FNL)(OC)(TY C) CY  28.500  422.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.500  3,542.000  0.000  0.000  0.00

0095 01627008 000 ROLL SODDING SY  9.000  3,542.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.000  59.600  0.000  0.000  0.00

0105 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  59.000  3,041.000  0.000  0.000  0.00

0110 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.210  1,825.000  0.000  0.000  0.00

0115 03417040 000 D-GR HMA TY-C PG76-22 (EXEMPT) TON  113.850  864.000  0.000  0.000  0.00

0120 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  116.960  724.000  0.000  0.000  0.00

0125 03477002 000 TOM-C PG76-22 SAC-B TON  155.250  497.000  0.000  0.000  0.00

0130 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  59.000  200.000  0.000  0.000  0.00

0135 03547082 000 PLANE ASPH CONC PAV (2.5") SY  6.730  948.000  0.000  0.000  0.00

0140 04007008 000 CUT & RESTORE ASPH PAVING SY  90.000  250.000  0.000  0.000  0.00

0145 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.350  194.000  0.000  0.000  0.00

0150 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  210.000  8.000  0.000  0.000  0.00

0155 04327002 000 RIPRAP (CONC)(5 IN) CY  523.330  55.000  0.000  0.000  0.00

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  540.000  25.000  0.000  0.000  0.00

0165 04327042 000 RIPRAP (STONE PROTECTION)(15 IN) CY  205.000  737.000  0.000  0.000  0.00

0170 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  128.000  0.000  0.000  0.00

0175 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  66.000  0.000  0.000  0.00

0180 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,920.000  3.000  0.000  0.000  0.00

0185 04677467 000 SET (TY II)(18 IN)(RCP)(3:1)(P) EA  1,800.000  1.000  0.000  0.000  0.00

0190 04677469 000 SET(TY II)(24 IN)(RCP)(3:1)(P) EA  2,100.000  4.000  0.000  0.000  0.00

0210 05057001 000 TMA (STATIONARY) DAY  600.000  89.000  0.000  0.000  0.00

0215 05057002 000 TMA (MOBILE OPERATION) HR  120.000  72.000  0.000  0.000  0.00

0225 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  375.000  0.000  0.000  0.00

0235 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,620.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  340.000  0.000  0.000  0.00

0265 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.750  175.000  0.000  0.000  0.00

0270 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,311.690  1.000  0.000  0.000  0.00

0275 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  104.630  125.000  0.000  0.000  0.00

0285 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  208.000  1.000  0.000  0.000  0.00

0290 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,602.190  1.000  0.000  0.000  0.00

0300 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  432.000  6.000  0.000  0.000  0.00

0305 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  6,825.000  1.000  0.000  0.000  0.00

0320 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.150  1,245.000  0.000  0.000  0.00

0325 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,310.000  2.000  0.000  0.000  0.00

0330 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  787.500  20.000  0.000  0.000  0.00

0335 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  892.500  1.000  0.000  0.000  0.00

0340 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  472.500  1.000  0.000  0.000  0.00

0345 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  15.000  0.000  0.000  0.00

0350 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  31.500  5.000  0.000  0.000  0.00

0355 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  367.500  4.000  0.000  0.000  0.00

0360 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  383.000  0.000  0.000  0.00

0365 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.100  38.000  0.000  0.000  0.00

0370 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  250.000  0.000  0.000  0.00

0375 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.350  1,658.000  0.000  0.000  0.00

0380 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  183.750  6.000  0.000  0.000  0.00



CONTRACT ID 120102026 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0005

0385 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  210.000  2.000  0.000  0.000  0.00

0390 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.580  1,152.000  0.000  0.000  0.00

0395 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.050  38.000  0.000  0.000  0.00

0400 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.580  250.000  0.000  0.000  0.00

0405 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.680  1,658.000  0.000  0.000  0.00

0410 06667186 000 RE PM TY II (W) (ARROW) EA  78.750  6.000  0.000  0.000  0.00

0415 06667194 000 RE PM TY II (W) (WORD) EA  78.750  2.000  0.000  0.000  0.00

0420 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.580  699.000  0.000  0.000  0.00

0425 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.580  5,104.000  0.000  0.000  0.00

0430 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.890  1,152.000  0.000  0.000  0.00

0435 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.890  699.000  0.000  0.000  0.00

0440 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.890  5,104.000  0.000  0.000  0.00

0445 06727002 000 REFL PAV MRKR TY I-C EA  6.830  14.000  0.000  0.000  0.00

0450 06727004 000 REFL PAV MRKR TY II-A-A EA  6.830  159.000  0.000  0.000  0.00

0455 06777001 000 ELIM EXT PM & MRKS (4") LF  0.530  1,888.000  0.000  0.000  0.00

0460 06777006 000 ELIM EXT PM & MRKS (12") LF  2.360  1,139.000  0.000  0.000  0.00

0465 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  78.750  2.000  0.000  0.000  0.00

0470 06777015 000 ELIM EXT PM & MRKS (WORD) EA  78.750  2.000  0.000  0.000  0.00

0475 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.110  2,835.000  0.000  0.000  0.00

0480 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.160  268.000  0.000  0.000  0.00

0485 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.530  1,392.000  0.000  0.000  0.00

0490 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  21.000  2.000  0.000  0.000  0.00

0495 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  21.000  2.000  0.000  0.000  0.00

0500 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.100  99.000  0.000  0.000  0.00

0515 30077001 000 BONDING COURSE GAL  3.260  1,646.000  0.000  0.000  0.00

0525 60137006 000 GROUND BOX (PREPARE) EA  315.000  2.000  0.000  0.000  0.00

0530 60137008 000 GROUND BOX W/ APRON (ADJUST) EA  700.000  1.000  0.000  0.000  0.00

0535 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0540 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0545 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0550 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0555 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0560 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0565 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  37,000.000  0.000  0.000  0.00

0655 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0660 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0665 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0670 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0680 96057008 ROAD USER COST - DISINCENTIVE DOL  230.000  1.000  0.000  0.000  0.00

Addt'l Project Specific LD's/Day

0685 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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120102028ROW 1201-2-28PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00014972 [CITY OF FLORENCE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  600.000  5.000  0.000  0.000  0.00

0810 70837007 000 RMV EXIST 6" PVC WL LF  15.520  23.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0955 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

120102030STP 2B24(546)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0990 01047016 000 REMOV CONC (CURB) LF  6.000  86.000  0.000  0.000  0.00

1005 04037001 000 TEMPORARY SPL SHORING SF  15.000  2,659.000  0.000  0.000  0.00

1015 04327002 000 RIPRAP (CONC)(5 IN) CY  523.330  35.000  0.000  0.000  0.00

1020 04507032 000 RAIL (TY C221) LF  165.000  399.500  0.000  0.000  0.00

1035 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  168.000  0.000  0.000  0.00

1040 04647009 000 RC PIPE (CL III)(36 IN) LF  192.000  24.000  0.000  0.000  0.00

1045 04657002 000 MANH (COMPL)(PRM)(48IN) EA  6,150.000  1.000  0.000  0.000  0.00

1050 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  6,150.000  1.000  0.000  0.000  0.00

1055 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  6,150.000  4.000  0.000  0.000  0.00

1060 04657025 000 INLET (COMPL)(PCO)(6FT)(NONE) EA  10,600.000  1.000  0.000  0.000  0.00

1065 04657026 000 INLET (COMPL)(PCO)(6FT)(LEFT) EA  11,200.000  2.000  0.000  0.000  0.00

1070 04657027 000 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  11,132.000  1.000  0.000  0.000  0.00

1075 04657054 000 INLET (COMPL)(PSL)(SL)(3FTX3FT) EA  4,750.000  1.000  0.000  0.000  0.00

1080 04657068 000 INLET (COMPL)(PSL)(RH)(6FTX6FT) EA  9,620.000  2.000  0.000  0.000  0.00

1085 04657152 000 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA  5,874.000  3.000  0.000  0.000  0.00

1090 04657153 000 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  6,776.000  1.000  0.000  0.000  0.00

1095 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  7,150.000  1.000  0.000  0.000  0.00

1100 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  8,250.000  2.000  0.000  0.000  0.00

1105 04657338 000 INLET (COMPL)(ARMOR CURB SLOT) EA  3,800.000  3.000  0.000  0.000  0.00

1110 04967004 000 REMOV STR (SET) EA  350.000  6.000  0.000  0.000  0.00

1120 04967007 000 REMOV STR (PIPE) LF  17.500  748.000  0.000  0.000  0.00

1130 05297009 000 CONC CURB & GUTTER (TY II) LF  28.000  3,154.000  0.000  0.000  0.00

1135 05297021 000 CONC CURB & GUTTER (SLOTTED) LF  42.000  37.000  0.000  0.000  0.00

1140 05307006 000 DRIVEWAYS (CONC) SY  88.000  1,226.000  0.000  0.000  0.00

1145 05317002 000 CONC SIDEWALKS (5") SY  78.000  1,552.000  0.000  0.000  0.00

1150 05317010 000 CURB RAMPS (TY 7) EA  2,350.000  3.000  0.000  0.000  0.00
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1155 05317011 000 CURB RAMPS (TY 10) EA  2,350.000  7.000  0.000  0.000  0.00

1160 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  36.000  264.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142460120102008 [FM 487 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  26,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1300 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,222,337.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  20.100  20,100.00 20.10

01047041 000 SY  24.000REMOV CONC (FLUME)  205.700  4,936.80 256.00

04007008 000 SY  90.000CUT & RESTORE ASPH PAVING  115.100  10,359.00 347.00

04017001 000 CY  207.000FLOWABLE BACKFILL  5.000  1,035.00 5.00

04027001 000 LF  10.350TRENCH EXCAVATION PROTECTION  1,230.000  12,730.50 2,726.00

04037001 000 SF  15.000TEMPORARY SPL SHORING  840.000  12,600.00 1,093.00

04237015 000 SF  114.000RETAINING WALL (SPREAD FOOTING)  674.000  76,836.00 1,581.00

04627007 000 LF  618.000CONC BOX CULV (5 FT X 3 FT)  47.000  29,046.00 556.00

04627021 000 LF  900.000CONC BOX CULV (8 FT X 4 FT)  255.000  229,500.00 255.00

04627071 000 LF  956.000CONC BOX CULV (7 FT X 4 FT)(EXTEND)  51.000  48,756.00 51.00

04647003 000 LF  85.000RC PIPE (CL III)(18 IN)  40.000  3,400.00 823.00

04667177 000 EA  38,900.000WINGWALL (PW - 1) (HW=7 FT)  2.500  97,250.00 3.00

04797001 000 EA  1,100.000ADJUSTING MANHOLES  1.000  1,100.00 1.00

04967006 000 EA  1,350.000REMOV STR (HEADWALL)  2.000  2,700.00 2.00

05007001 000 LS  211,500.000MOBILIZATION  0.900  190,350.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,000.00 12.00

05037002 000 EA  14,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  28,000.00 2.00

05067002 000 LF  69.000ROCK FILTER DAMS (INSTALL) (TY 2)  375.000  25,875.00 375.00

05067020 000 SY  49.000CONSTRUCTION EXITS (INSTALL) (TY 1)  202.000  9,898.00 112.00

05067039 000 LF  9.000TEMP SEDMT CONT FENCE (INSTALL)  2,246.000  20,214.00 1,620.00

05067044 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (12")  150.000  1,050.00 340.00

05107001 000 HR  89.000ONE-WAY TRAF CONT (FLAGGER CONT)  398.000  35,422.00 184.00

05427001 000 LF  6.240REMOVE METAL BEAM GUARD FENCE  100.000  624.00 375.00

05447003 000 EA  420.550GUARDRAIL END TREATMENT (REMOVE)  1.000  420.55 3.00

06187030 000 LF  50.400CONDT (PVC) (SCH 40) (2")  205.000  10,332.00 415.00

06187090 000 LF  18.900CONDUIT (PREPARE)  210.000  3,969.00 210.00

06907001 000 LF  2.500REMOVAL OF CONDUIT  160.000  400.00 238.00

06907150 000 LF  1.000REMOVE CONDUCTOR  1,455.000  1,455.00 1,455.00

50617001 000 EA  272.180SUBSURFACE UTIL LOCATE (NON-PAVED AREA)  20.000  5,443.60 20.00

70837001 000 LF  119.030PVC PIPE - WATER (C900,  6")  455.000  54,158.65 458.00

70837002 000 LF  170.780PVC PIPE - WATER (C900,  8")  218.000  37,230.04 209.00

70837003 000 LF  305.33018" STEEL ENCASEMENT  87.000  26,563.71 87.00

70837004 000 LF  41.400WATER SERVICE LINE (2" SDR 9)  264.000  10,929.60 298.00

70837005 000 LF  56.920ENCASEMENT PIPE (4" PVC SDR26)  70.000  3,984.40 70.00

70837006 000 LF  15.520RMV EXIST 2" WL  594.000  9,218.88 1,164.00

70837008 000 LF  15.520RMV EXIST 8" PVC WL  107.000  1,660.64 107.00

70837009 000 EA  9,392.620FIRE HYDRANT ASSEMBLY  1.000  9,392.62 2.00

70837010 000 EA  1,312.500REMOVE FIRE HYDRANT  1.000  1,312.50 2.00

70837011 000 EA  2,018.250ADJUST STRUCTURE, FIRE HYDRANT  1.000  2,018.25 1.00

70837012 000 EA  3,027.370RECONNECT WATER SERVICE  7.000  21,191.59 6.00

70837013 000 EA  8,642.250CONNECT TO EXIST WL  5.000  43,211.25 5.00

70837014 000 LF  25.870RMV EXIST 8" PVC WASTEWATER  74.000  1,914.38 74.00

70837015 000 LF  46.570RMV EXIST 8" STEEL & PVC WASTEWATER  99.000  4,610.43 99.00
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70837016 000 LF  129.370PVC PIPE - WASTEWATER (PVC SDR 26) (6")  20.000  2,587.40 20.00

70837017 000 LF  139.720PVC PIPE - WASTEWATER (PVC SDR 26) (8")  181.500  25,359.18 176.00

70837018 000 LF  305.320STEEL ENCASEMENT PIPE (18")  106.000  32,363.92 106.00

70837019 000 EA  9,056.250STANDARD PRE-CAST MANHOLE (4-FT DIA)  1.000  9,056.25 1.00

70837020 000 EA  9,573.750WATERTIGHT MANHOLE (4-FT DIA)  1.000  9,573.75 1.00

70837021 000 EA  2,846.250MODIFY MANHOLE FOR WATER TIGHTNESS  1.000  2,846.25 1.00

70837022 000 LF  51.750CONCRETE TRENCH CAP  188.000  9,729.00 116.00

70837023 000 EA  1,811.250RMV EXIST MANHOLE  2.000  3,622.50 2.00

$1,222,337.64TOTAL ITEM EARNINGS TO DATE


