
 67,775.20

120901030CONTRACT ID:

PROJECT: C 1209-1-30

CONTRACT:

09253206

PROJECTED AMOUNT: $11,945,409.91

CONTRACTOR:

HIGHWAY: FM 893

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS MATERIALS GROUP, INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/05/2025

ESTIMATE PAID:

 12
-9.00  9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$12,013,185.11

CONTRACT:

05/29/2026

AWARD AMOUNT: $11,945,409.91

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.85

$541,737.50 $521,166.32 $1,062,903.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$541,737.50 $521,166.32 $1,062,903.82 

$0.00 $0.00 $0.00 

$541,737.50 $1,062,903.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $521,166.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 3

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/12/2026

 478

 9

 487

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 3

TIME SUSPENDED 18

UTILITY CONFLICT 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 UTILITY CONFLICT

06/25/2026  1 UTILITY CONFLICT

06/26/2026  1 UTILITY CONFLICT

06/27/2026  1 UTILITY CONFLICT

06/28/2026  1 UTILITY CONFLICT
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WORK PERFORMED THIS PERIOD

C 1209-1-30 120901030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.500 $120.00 80.000  80.00 9,690.00

0270 04647009 RC PIPE (CL III)(36 IN)000 LF  170.000 $13,600.00 80.000  80.00 1,620.00

0365 04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P)000 EA  6,100.000 $6,100.00 1.000  1.00 1.00

0400 05007001 MOBILIZATION000 LS  950,000.000 $409,450.00 0.431  0.50 1.00

0405 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,600.000 $3,600.00 1.000  6.00 27.00

0415 05057001 TMA (STATIONARY)000 DAY  600.000 $8,400.00 14.000  14.00 45.00

0425 05067001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  60.000 $600.00 10.000  10.00 130.00

0780 96017001 MATERIAL ON HAND DOL  1.000 -$42,542.50-42,542.500  304,529.82 1,000.00

STP 2020(368) 120901032PROJECT CONTROL

CATEGORY 001 DESCRIPTION GAS: U00016753 [CENTERPOINT ENERGY]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0935 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.500 $1,560.00 1,040.000  1,040.00 5,046.00

1005 70787002 12" C900 PVC WTR LINE000 LF  110.000 $114,400.00 1,040.000  1,040.00 1,500.00

1025 70787006 20" STEEL CASING000 LF  270.000 $17,280.00 64.000  64.00 230.00

1065 70787014 DUCT IRON FIT 12"X12" TEE000 EA  1,500.000 $1,500.00 1.000  1.00 1.00

1095 70787020 DUCT IRON FIT 12" CAP000 EA  470.000 $470.00 1.000  1.00 3.00

1110 70787023 12" GATE VALVE & BOX000 EA  3,600.000 $7,200.00 2.000  2.00 4.00

$541,737.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

120901030PROJECT CONTROLC 1209-1-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.500  9,690.000  0.000  80.00  120.00

0270 04647009 000 RC PIPE (CL III)(36 IN) LF  170.000  1,620.000  0.000  80.00  13,600.00

0365 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  6,100.000  1.000  0.000  1.00  6,100.00

0400 05007001 000 MOBILIZATION LS  950,000.000  1.000  0.000  0.50  475,000.00

0405 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,600.000  26.000  1.000  6.00  21,600.00

0410 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,500.000  2.000  0.000  3.00  25,500.00

0415 05057001 000 TMA (STATIONARY) DAY  600.000  45.000  0.000  14.00  8,400.00

0425 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  60.000  130.000  0.000  10.00  600.00

0440 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.700  15,937.000  0.000  11,425.00  53,697.50

0780 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  304,529.82  304,529.82

Category Subtotal $909,147.32

120901032PROJECT CONTROLSTP 2020(368)

001 GAS: U00016753 [CENTERPOINT ENERGY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 01007002 000 PREPARING ROW STA  515.750  50.000  0.000  22.00  11,346.50

0935 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.500  5,046.000  0.000  1,040.00  1,560.00

1005 70787002 000 12" C900 PVC WTR LINE LF  110.000  1,500.000  0.000  1,040.00  114,400.00

1025 70787006 000 20" STEEL CASING LF  270.000  230.000  0.000  64.00  17,280.00

1065 70787014 000 DUCT IRON FIT 12"X12" TEE EA  1,500.000  1.000  0.000  1.00  1,500.00

1095 70787020 000 DUCT IRON FIT 12" CAP EA  470.000  3.000  0.000  1.00  470.00

1110 70787023 000 12" GATE VALVE & BOX EA  3,600.000  4.000  0.000  2.00  7,200.00

Category Subtotal $153,756.50

120901030C 1209-1-30PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  515.750  80.250  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  11.750  694.000  0.000  0.000  0.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  11.750  1,415.000  0.000  0.000  0.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  6.100  194.000  0.000  0.000  0.00

0080 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  10.750  682.000  0.000  0.000  0.00

0085 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  3.300  26,492.000  0.000  0.000  0.00

0090 01067002 000 OBLITERATING ABANDONED ROAD SY  1.450  2,247.000  0.000  0.000  0.00

0095 01107001 000 EXCAV (ROADWAY) CY  8.900  62,435.500  0.000  0.000  0.00

0100 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.500  4,997.300  0.000  0.000  0.00

0105 01347004 000 BACKFILL (TY A OR B) STA  680.000  10.000  0.000  0.000  0.00

0110 01507002 000 BLADING HR  150.000  10.000  0.000  0.000  0.00
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0115 01627002 000 BLOCK SODDING SY  8.400  11,113.000  0.000  0.000  0.00

0120 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.420  32,187.000  0.000  0.000  0.00

0125 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.210  16,094.000  0.000  0.000  0.00

0130 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  16,094.000  0.000  0.000  0.00

0135 01687001 000 VEGETATIVE WATERING TGL  18.500  789.400  0.000  0.000  0.00

0140 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  101.050  15,529.000  0.000  0.000  0.00

0145 02607005 000 LIME (COM OR QK)(SLURRY) TON  360.000  1,107.000  0.000  0.000  0.00

0150 02607020 000 LIME TRT (SUBGRADE) (8") SY  5.000  55,912.000  0.000  0.000  0.00

0155 03107004 000 PRIME COAT (MC-30) GAL  4.300  11,181.000  0.000  0.000  0.00

0160 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  160.000  512.000  0.000  0.000  0.00

0165 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  240.000  42.000  0.000  0.000  0.00

0170 03167263 000 ASPH (MULTI OPTION) GAL  3.800  22,858.000  0.000  0.000  0.00

0175 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  110.000  8,911.000  0.000  0.000  0.00

0180 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  110.000  5,096.000  0.000  0.000  0.00

0185 03417082 000 TACK COAT GAL  4.400  3,703.000  0.000  0.000  0.00

0190 04007010 000 CEM STABIL BKFL CY  175.000  378.000  0.000  0.000  0.00

0200 04037001 000 TEMPORARY SPL SHORING SF  4.500  1,980.000  0.000  0.000  0.00

0205 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  280.000  190.000  0.000  0.000  0.00

0206 04207149 CLASS S CONC UTILITY PROTECTION PAD CY  1,604.380  0.000  40.000  0.000  0.00

CO1 - UTILITY PROTECTION SLAB AT CR 3567

0210 04327002 000 RIPRAP (CONC)(5 IN) CY  800.000  35.000  0.000  0.000  0.00

0215 04327005 000 RIPRAP (CONC)(CL B) CY  960.000  6.650  0.000  0.000  0.00

0220 04327035 000 RIPRAP (STONE COMMON)(DRY)(36 IN) CY  590.000  87.000  0.000  0.000  0.00

0225 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  590.000  41.000  0.000  0.000  0.00

0230 04507044 000 RAIL (TY PR11) LF  110.000  835.000  0.000  0.000  0.00

0235 04507059 000 RAIL (HANDRAIL)(TY B) LF  91.000  539.000  0.000  0.000  0.00

0240 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  330.000  113.000  0.000  0.000  0.00

0245 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  740.000  218.000  0.000  0.000  0.00

0250 04627065 000 CONC BOX CULV (6 FT X 2 FT)(EXTEND) LF  880.000  20.000  0.000  0.000  0.00

0255 04647003 000 RC PIPE (CL III)(18 IN) LF  96.000  3,560.000  0.000  0.000  0.00

0260 04647005 000 RC PIPE (CL III)(24 IN) LF  110.000  3,107.000  0.000  0.000  0.00

0265 04647007 000 RC PIPE (CL III)(30 IN) LF  140.000  1,049.000  0.000  0.000  0.00

0275 04657002 000 MANH (COMPL)(PRM)(48IN) EA  10,600.000  1.000  0.000  0.000  0.00

0280 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  10,200.000  2.000  0.000  0.000  0.00

0285 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,400.000  18.000  0.000  0.000  0.00

0290 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,400.000  20.000  0.000  0.000  0.00

0295 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  7,600.000  11.000  0.000  0.000  0.00

0300 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  8,300.000  4.000  0.000  0.000  0.00

0305 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  8,200.000  2.000  0.000  0.000  0.00

0310 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  8,700.000  1.000  0.000  0.000  0.00

0315 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  9,500.000  3.000  0.000  0.000  0.00

0320 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  9,800.000  2.000  0.000  0.000  0.00

0325 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,300.000  2.000  0.000  0.000  0.00

0330 04657127 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  7,400.000  4.000  0.000  0.000  0.00

0335 04657153 000 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  7,800.000  4.000  0.000  0.000  0.00

0340 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  40,200.000  1.000  0.000  0.000  0.00

0345 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  27,900.000  1.000  0.000  0.000  0.00

0350 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  101,700.000  1.000  0.000  0.000  0.00

0355 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  88,500.000  1.000  0.000  0.000  0.00

0360 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,400.000  1.000  0.000  0.000  0.00

0370 04967002 000 REMOV STR (INLET) EA  3,300.000  1.000  0.000  0.000  0.00

0375 04967004 000 REMOV STR (SET) EA  330.000  20.000  0.000  0.000  0.00
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0380 04967005 000 REMOV STR (WINGWALL) EA  6,900.000  8.000  0.000  0.000  0.00

0385 04967006 000 REMOV STR (HEADWALL) EA  6,900.000  4.000  0.000  0.000  0.00

0390 04967007 000 REMOV STR (PIPE) LF  18.500  369.000  0.000  0.000  0.00

0395 04967008 000 REMOV STR (BOX CULVERT) LF  43.000  213.000  0.000  0.000  0.00

0420 05057003 000 TMA (MOBILE OPERATION) DAY  600.000  12.000  0.000  0.000  0.00

0430 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  140.000  240.000  0.000  0.000  0.00

0435 05067011 000 ROCK FILTER DAMS (REMOVE) LF  18.000  370.000  0.000  0.000  0.00

0445 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  15,937.000  0.000  0.000  0.00

0450 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  1,610.000  0.000  0.000  0.00

0455 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.600  100.000  0.000  0.000  0.00

0460 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.200  1,710.000  0.000  0.000  0.00

0465 05087003 000 CONSTRUCTING DETOURS (TY1) SY  41.000  2,566.000  0.000  0.000  0.00

0470 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  7.800  5,040.000  0.000  0.000  0.00

0475 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  12.000  3,400.000  0.000  0.000  0.00

0480 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  50.000  160.000  0.000  0.000  0.00

0485 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.800  5,430.000  0.000  0.000  0.00

0490 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.750  900.000  0.000  0.000  0.00

0495 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  51.000  140.000  0.000  0.000  0.00

0500 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  4.600  5,040.000  0.000  0.000  0.00

0505 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  8.200  3,400.000  0.000  0.000  0.00

0510 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  41.000  160.000  0.000  0.000  0.00

0515 05297009 000 CONC CURB & GUTTER (TY II) LF  22.000  11,348.000  0.000  0.000  0.00

0520 05297015 000 CONC CURB (TY F2) LF  160.000  197.000  0.000  0.000  0.00

0525 05297017 000 CONC CURB (TY F1) LF  240.000  54.000  0.000  0.000  0.00

0530 05297022 000 CONC CURB (TY F3) LF  180.000  168.000  0.000  0.000  0.00

0535 05307002 000 INTERSECTIONS (ACP) SY  290.000  154.000  0.000  0.000  0.00

0540 05307006 000 DRIVEWAYS (CONC) SY  93.000  593.000  0.000  0.000  0.00

0545 05307010 000 DRIVEWAYS (ACP) SY  91.000  832.000  0.000  0.000  0.00

0550 05317002 000 CONC SIDEWALKS (5") SY  54.000  12,049.000  0.000  0.000  0.00

0555 05317010 000 CURB RAMPS (TY 7) EA  3,700.000  9.000  0.000  0.000  0.00

0560 05317011 000 CURB RAMPS (TY 10) EA  3,700.000  9.000  0.000  0.000  0.00

0565 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,700.000  6.000  0.000  0.000  0.00

0570 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,700.000  6.000  0.000  0.000  0.00

0575 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,900.000  6.000  0.000  0.000  0.00

0580 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  10.750  1,930.000  0.000  0.000  0.00

0585 05507007 000 CHAIN LINK FENCE (REMOVE) LF  2.300  1,930.000  0.000  0.000  0.00

0590 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  400.000  3.000  0.000  0.000  0.00

0595 06107214 000 IN RD IL (TY AL) 50T-10 (400W EQ) LED EA  6,300.000  19.000  0.000  0.000  0.00

0600 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.100  5,680.000  0.000  0.000  0.00

0605 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  39.000  330.000  0.000  0.000  0.00

0610 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.700  18,400.000  0.000  0.000  0.00

0615 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  1.000  0.000  0.000  0.00

0620 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,900.000  1.000  0.000  0.000  0.00

0625 06367001 000 ALUMINUM SIGNS (TY A) SF  57.000  11.000  0.000  0.000  0.00

0630 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,100.000  20.000  0.000  0.000  0.00

0635 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,300.000  3.000  0.000  0.000  0.00

0640 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  7.000  0.000  0.000  0.00

0645 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,400.000  2.000  0.000  0.000  0.00

0650 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,600.000  1.000  0.000  0.000  0.00

0655 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  740.000  9.000  0.000  0.000  0.00

0660 06447073 000 REMOVE SM RD SN SUP&AM EA  94.000  18.000  0.000  0.000  0.00

0665 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.250  2,639.000  0.000  0.000  0.00
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0670 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.300  74.000  0.000  0.000  0.00

0675 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.480  17,485.000  0.000  0.000  0.00

0680 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  3.500  702.000  0.000  0.000  0.00

0685 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  140.000  10.000  0.000  0.000  0.00

0690 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.410  35,415.000  0.000  0.000  0.00

0695 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  3.500  270.000  0.000  0.000  0.00

0700 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.300  1,000.000  0.000  0.000  0.00

0705 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.900  2,660.000  0.000  0.000  0.00

0710 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.900  4,540.000  0.000  0.000  0.00

0715 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.900  2,790.000  0.000  0.000  0.00

0720 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.700  18,190.000  0.000  0.000  0.00

0725 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.600  128.000  0.000  0.000  0.00

0730 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.250  264.000  0.000  0.000  0.00

0735 06687091 000 PREFAB PM TY C (W)(ARROW) EA  170.000  18.000  0.000  0.000  0.00

0740 06687103 000 PREFAB PM TY C (W)(WORD) EA  290.000  10.000  0.000  0.000  0.00

0745 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  10.250  680.000  0.000  0.000  0.00

0750 06727002 000 REFL PAV MRKR TY I-C EA  8.500  220.000  0.000  0.000  0.00

0755 06727004 000 REFL PAV MRKR TY II-A-A EA  8.500  618.000  0.000  0.000  0.00

0760 06777001 000 ELIM EXT PM & MRKS (4") LF  2.100  13,832.000  0.000  0.000  0.00

0765 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,400.000  1.000  0.000  0.000  0.00

0770 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  590.000  1.000  0.000  0.000  0.00

0781 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0782 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0783 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0784 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0785 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0786 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0787 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0788 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0789 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0790 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0791 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0792 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal

120901032STP 2020(368)PROJECT CONTROL

001CATEGORY DESCRIPTION GAS: U00016753 [CENTERPOINT ENERGY]

LINE

NBR

ITEM

CODE
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NBR
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UNIT
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BID

QUANTITY

NET CO
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0926 01007002 PREPARING ROW STA  515.750  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

0930 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  92.000  407.000  0.000  0.000  0.00

0936 04027001 TRENCH EXCAVATION PROTECTION LF  15.000  0.000  0.000  0.000  0.00
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CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

0940 70777001 000 TRENCH EXCAV PROTECT MANH EA  430.000  6.000  0.000  0.000  0.00

0945 70777002 000 6" SDR 26 PVC WW LINE LF  150.000  100.000  0.000  0.000  0.00

0950 70777003 000 8" SDR 26 PVC WW LINE LF  76.000  1,205.000  0.000  0.000  0.00

0955 70777004 000 4' DIA WW MANH (10'-12') EA  13,400.000  1.000  0.000  0.000  0.00

0960 70777005 000 4' DIA WW MANH (12'-14') EA  13,600.000  2.000  0.000  0.000  0.00

0965 70777006 000 4' DIA WTRTIGHT WW MANH(12'-14') EA  19,900.000  1.000  0.000  0.000  0.00

0970 70777007 000 TIE-INTO EXT WW MANH EA  4,800.000  4.000  0.000  0.000  0.00

0975 70777008 000 WW MANH ADJ EA  4,600.000  2.000  0.000  0.000  0.00

0980 70777009 000 REMOVE EXT MANH EA  1,300.000  3.000  0.000  0.000  0.00

0985 70777010 000 REM/GROUT FILL ABND EXT SS PIPE LF  17.000  1,285.000  0.000  0.000  0.00

0990 70777011 000 NEW WW CLEANOUT EA  680.000  3.000  0.000  0.000  0.00

0995 70777012 000 REM EXT CLEANOUT EA  260.000  4.000  0.000  0.000  0.00

1000 70787001 000 6" C900 PVC WTR LINE LF  67.000  1,545.000  0.000  0.000  0.00

1006 70787002 12" C900 PVC WTR LINE LF  125.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

1010 70787003 000 6" DUCT IRON PIPE (CL 350) LF  220.000  280.000  0.000  0.000  0.00

1015 70787004 000 12" DUCT IRON PIPE (CL 350) LF  160.000  416.000  0.000  0.000  0.00

1016 70787004 12" DUCT IRON PIPE (CL 350) LF  160.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

1020 70787005 000 16" STEEL CASING LF  210.000  280.000  0.000  0.000  0.00

1030 70787007 000 DUCT IRON FIT 6"X6" TEE EA  570.000  1.000  0.000  0.000  0.00

1035 70787008 000 DUCT IRON FIT 6" 45 DEG BEND EA  360.000  12.000  0.000  0.000  0.00

1040 70787009 000 DUCT IRON FIT 6" 11.25 DEG BEND EA  370.000  2.000  0.000  0.000  0.00

1045 70787010 000 DUCT IRON FIT 6" CAP EA  240.000  1.000  0.000  0.000  0.00

1050 70787011 000 6" TAP TEE, VALVE & BOX EA  8,900.000  1.000  0.000  0.000  0.00

1055 70787012 000 6"X2" TEE, VALVE & BOX EA  1,300.000  1.000  0.000  0.000  0.00

1060 70787013 000 6" GATE VALVE & BOX EA  1,300.000  4.000  0.000  0.000  0.00

1070 70787015 000 DUCT IRON FIT 12"X12"X2" TEE EA  960.000  1.000  0.000  0.000  0.00

1075 70787016 000 2" GATE VALVE & BOX EA  900.000  1.000  0.000  0.000  0.00

1080 70787017 000 DUCT IRON FIT 12"X6" REDUCER EA  700.000  1.000  0.000  0.000  0.00

1085 70787018 000 DUCT IRON FIT 12" 45 DEG BEND EA  960.000  15.000  0.000  0.000  0.00

1086 70787018 DUCT IRON FIT 12" 45 DEG BEND EA  1,300.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

1090 70787019 000 DUCT IRON FIT 12" 90 DEG BEND EA  1,100.000  1.000  0.000  0.000  0.00

1091 70787019 DUCT IRON FIT 12" 90 DEG BEND EA  1,350.000  0.000  0.000  0.000  0.00

CO2 -  PORTLAND VILLAGE UNIT 2 ADDITION

1100 70787021 000 12" TAPPING TEE, VALVE & BOX EA  11,100.000  5.000  0.000  0.000  0.00

1105 70787022 000 12" TAPPING VALVE & BOX EA  6,900.000  2.000  0.000  0.000  0.00

1111 70787023 12" GATE VALVE & BOX EA  5,000.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

1115 70787024 000 TIE-INTO EXT 12" WTR LINE EA  5,400.000  1.000  0.000  0.000  0.00

1116 70787024 TIE-INTO EXT 12" WTR LINE EA  5,400.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION

1120 70787025 000 REM WTR LINE CAP/PLUG EA  4,600.000  1.000  0.000  0.000  0.00

1125 70787026 000 WTR VALVE BOX ADJ EA  2,000.000  11.000  0.000  0.000  0.00

1130 70787027 000 WTR METER RELOCAT EA  2,800.000  5.000  0.000  0.000  0.00

1135 70787028 000 REM EXT 2" WTR LINE LF  12.000  1,840.000  0.000  0.000  0.00

1140 70787029 000 2" WTR SERV CONNECTION EA  3,200.000  1.000  0.000  0.000  0.00

1145 70787030 000 NEW FIRE HYD ASSEM EA  6,700.000  7.000  0.000  0.000  0.00

1146 70787030 NEW FIRE HYD ASSEM EA  9,500.000  0.000  0.000  0.000  0.00

CO2 - PORTLAND VILLAGE UNIT 2 ADDITION
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1150 70787031 000 FIRE HYD RELOCAT & RECONNECT EA  6,300.000  3.000  0.000  0.000  0.00

1155 70787032 000 #9700 AUTO FLUSH DEVICE EA  3,600.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,062,903.82



CONTRACT ID 120901030 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  515.750PREPARING ROW  22.000  11,346.50 50.00

04027001 000 LF  1.500TRENCH EXCAVATION PROTECTION  1,120.000  1,680.00 14,736.00

04647009 000 LF  170.000RC PIPE (CL III)(36 IN)  80.000  13,600.00 1,620.00

04677368 000 EA  6,100.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  1.000  6,100.00 1.00

05007001 000 LS  950,000.000MOBILIZATION  0.500  475,000.00 1.00

05027001 000 MO  3,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  21,600.00 26.00

05037002 000 EA  8,500.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  25,500.00 2.00

05057001 000 DAY  600.000TMA (STATIONARY)  14.000  8,400.00 45.00

05067001 000 LF  60.000ROCK FILTER DAMS (INSTALL) (TY 1)  10.000  600.00 130.00

05067039 000 LF  4.700TEMP SEDMT CONT FENCE (INSTALL)  11,425.000  53,697.50 15,937.00

70787002 000 LF  110.00012" C900 PVC WTR LINE  1,040.000  114,400.00 1,500.00

70787006 000 LF  270.00020" STEEL CASING  64.000  17,280.00 230.00

70787014 000 EA  1,500.000DUCT IRON FIT 12"X12" TEE  1.000  1,500.00 1.00

70787020 000 EA  470.000DUCT IRON FIT 12" CAP  1.000  470.00 3.00

70787023 000 EA  3,600.00012" GATE VALVE & BOX  2.000  7,200.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  304,529.820  304,529.82 1,000.00

$1,062,903.82TOTAL ITEM EARNINGS TO DATE


