
 46,994.56

122803051CONTRACT ID:

PROJECT: C 1228-3-51

CONTRACT:

09233211

PROJECTED AMOUNT: $12,051,559.57

CONTRACTOR:

HIGHWAY: FM 1015

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0033

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/01/2023

09/07/2023

ESTIMATE PAID:

 408
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/10/2024

$12,098,554.13

CONTRACT:

07/29/2026

AWARD AMOUNT: $11,217,266.06

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.66

$13,828.26 $11,196,966.82 $11,210,795.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,828.26 $11,196,966.82 $11,210,795.08 

$0.00 $0.00 $0.00 

$13,828.26 $11,210,795.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,196,966.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 408

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2024

01/10/2024

 410

 0

 410

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING AE ACCEPTA 23

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 HOLIDAY

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE



CONTRACT ID 122803051 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 14ESTIMATE 0033

WORK PERFORMED THIS PERIOD

C 1228-3-51 122803051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0790 06726018 TRAFFIC BUTTON TY B000 EA  1.000 $1,038.00 1,038.000  1,038.00 1,038.00

1010 30846001 BONDING COURSE000 GAL  6.000 $12,790.26 2,131.710  13,617.29 15,749.00

$13,828.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

122803051PROJECT CONTROLC 1228-3-51

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0002 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  11,135.250  11,135.25  11,135.25

MOBILIZATION FOR PAVING EQUIPMENT ADDED BY CO #6

0060 01006002 000 PREPARING ROW STA  3,400.000  167.000  0.000  167.00  567,800.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  12.000  1,179.000  0.000  1,009.19  12,110.28

0070 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  4.000  24,601.000  0.000  24,483.00  97,932.00

0075 01046026 000 REMOVE CONC (GUTTER) LF  6.000  2,608.000  0.000  2,334.00  14,004.00

0080 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  10.000  624.000  0.000  876.14  8,761.40

0085 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  3.000  1,419.000  0.000  710.00  2,130.00

0090 01056158 000 REMOV STAB BASE AND ASPH PAV (12") CY  8.000  4,845.000  0.000  15,253.64  122,029.12

0095 01106001 000 EXCAVATION (ROADWAY) CY  7.000  11,745.000  38.000  11,783.00  82,481.00

0115 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.500  25,923.000  0.000  25,923.00  12,961.50

0120 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.500  36,821.000  0.000  25,644.30  12,822.15

0125 01646057 000 CELL FBR MLCH SEED(PERM)(SPECIAL MIX) SY  0.500  10,898.000  0.000  10,898.00  5,449.00

0130 01686001 000 VEGETATIVE WATERING MG  14.000  828.000  0.000  416.40  5,829.60

0135 02046003 000 SPRINKLING (DUST CONTROL) MG  16.000  1,202.000  0.000  1,286.37  20,581.85

0140 02166001 000 PROOF ROLLING HR  57.000  1.000  0.000  1.00  57.00

0145 02476225 003 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  41.000  12,232.000  0.000  14,906.63  611,171.83

0150 02516158 000 RWRK BS MTL(TY B)(12")(DC)(ORG POS) CY  3.000  31,520.000  0.000  29,546.42  88,639.26

0155 02606011 000 LIME TRT (EXST MATL) (12") SY  2.000  115,006.000  0.000  117,595.48  235,190.96

0160 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  300.000  2,302.000  0.000  2,272.65  681,795.00

0165 02756001 000 CEMENT TON  200.000  1,478.000  0.000  1,480.87  296,174.00

0170 02756065 000 CEM TRT(MX EXST MTL & NEW BS)(14") SY  2.000  111,430.000  0.000  110,994.56  221,989.12

0175 02756085 000 CEM TRT (MX EXST MTL & NEW BS)(18") SY  5.000  1,295.000  0.000  4,486.29  22,431.45

0180 03056004 000 SALV, HAUL & STKPL RCL APH PV (4 TO 6") SY  2.000  102,952.000  0.000  102,255.97  204,511.94

0185 03106009 000 PRIME COAT (MC-30) GAL  6.000  20,601.000  100.000  20,602.10  123,612.60

0190 03546041 000 PLANE ASPH CONC PAV (1.5") SY  4.000  2,185.000  0.000  1,866.22  7,464.88

0195 03546045 000 PLANE ASPH CONC PAV (2") SY  2.000  14,409.000  0.000  15,560.22  31,120.44

0205 03606080 001 CONC PVMT(CRCP)(TRANSITION SLAB) SY  361.000  140.000  0.000  140.00  50,540.00

0210 04006005 001 CEM STABIL BKFL CY  77.000  105.000  0.000  106.78  8,222.06

0215 04006008 001 CUT & RESTORE ASPH PAVING SY  157.000  58.000  0.000  58.00  9,106.00

0220 04006010 001 STRUCT EXCAV (SPECIAL) CY  76.000  13.000  0.000  13.00  988.00

0224 04016001 FLOWABLE BACKFILL CY  218.270  0.000  38.000  38.00  8,294.26

ADDED BY CO#6

0225 04026001 000 TRENCH EXCAVATION PROTECTION LF  58.000  77.000  0.000  77.00  4,466.00

0230 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  453.000  96.000  0.000  90.00  40,770.00

0235 04386004 002 CLEANING AND SEALING EXIST JOINTS(CL7) LF  43.000  136.000  0.000  136.00  5,848.00

0239 04646003 RC PIPE (CL III)(18 IN) LF  91.950  0.000  96.000  104.00  9,562.80

Drainage Laterals - Leak Repair

0240 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  53.000  136.000  0.000  136.00  7,208.00

0245 04656557 001 INLET (CURB)(SPL) EA  2,485.000  72.000  0.000  70.00  173,950.00

0250 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,650.000  2.000  0.000  2.00  3,300.00

0255 04796001 000 ADJUSTING MANHOLES EA  2,290.000  7.000  0.000  13.00  29,770.00

0260 04806001 000 CLEAN EXIST CULVERTS EA  1,718.000  3.000  0.000  3.00  5,154.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04966002 000 REMOV STR (INLET) EA  642.000  72.000  0.000  70.00  44,940.00

0270 04966004 000 REMOV STR (SET) EA  320.000  2.000  0.000  2.00  640.00

0275 04966007 000 REMOV STR (PIPE) LF  8.000  140.000  0.000  242.00  1,936.00

0280 05006001 000 MOBILIZATION LS  650,000.000  1.000  0.000  0.90  585,000.00

0285 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,384.000  26.000  0.000  26.00  113,984.00

0300 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  16.000  1,248.000  0.000  147.33  2,357.28

0305 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  1,248.000  0.000  147.33  1,031.31

0315 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  665.000  0.000  665.00  2,660.00

0320 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  665.000  0.000  665.00  665.00

0325 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  2,778.000  0.000  1,356.00  5,424.00

0335 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  41.000  9,920.000  0.000  9,900.00  405,900.00

0340 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  49.000  1,200.000  0.000  1,200.00  58,800.00

0345 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  5.000  14,340.000  0.000  14,340.00  71,700.00

0350 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  33.000  1,840.000  0.000  1,760.00  58,080.00

0355 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.000  9,920.000  0.000  9,920.00  69,440.00

0360 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  16.000  1,200.000  0.000  1,200.00  19,200.00

0365 05296029 000 CONC CURB & GUTTER (TY A) LF  14.000  28,129.000  0.000  27,066.92  378,936.88

0370 05296030 000 CONC CURB & GUTTER (VALLEY GUTTER) LF  129.000  73.000  0.000  130.92  16,888.68

0375 05296031 000 CONC CURB & GUTTER(VALLEY GUTTER)(48") LF  48.000  687.000  0.000  656.58  31,515.84

0380 05306001 000 INTERSECTIONS (CONC) SY  108.000  86.000  0.000  86.00  9,288.00

0385 05306002 000 INTERSECTIONS (ACP) SY  32.000  786.000  0.000  709.00  22,688.00

0390 05306004 000 DRIVEWAYS (CONC) SY  81.000  990.000  0.000  966.52  78,288.12

0395 05306005 000 DRIVEWAYS (ACP) SY  32.000  1,806.000  0.000  1,841.17  58,917.44

0400 05316001 000 CONC SIDEWALKS (4") SY  54.000  504.000  0.000  485.51  26,217.54

0405 05316004 000 CURB RAMPS (TY 1) EA  1,790.000  4.000  0.000  4.00  7,160.00

0410 05316005 000 CURB RAMPS (TY 2) EA  1,795.000  11.000  0.000  11.00  19,745.00

0415 05316008 000 CURB RAMPS (TY 5) EA  3,404.000  1.000  0.000  1.00  3,404.00

0420 05316010 000 CURB RAMPS (TY 7) EA  1,790.000  4.000  0.000  2.00  3,580.00

0425 05316013 000 CURB RAMPS (TY 10) EA  1,790.000  11.000  0.000  10.00  17,900.00

0430 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  1,150.000  0.000  650.00  18,200.00

0435 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,260.000  2.000  0.000  4.00  9,040.00

0440 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,785.000  4.000  0.000  4.00  7,140.00

0445 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  8.000  1,034.000  0.000  1,034.00  8,272.00

0450 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  4.000  0.000  4.00  1,000.00

0455 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  4.000  0.000  4.00  1,000.00

0460 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,540.000  4.000  0.000  4.00  14,160.00

0465 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  8.000  0.000  8.00  2,000.00

0470 05606014 000 MAILBOX INSTALL-S (TWG-POST) TY 4 EA  738.000  20.000  0.000  18.00  13,284.00

0475 05606022 000 MAILBOX INSTALL-D (TWG-POST) TY 4 EA  466.000  1.000  0.000  1.00  466.00

0480 05606023 000 MAILBOX INSTALL-M (TWG-POST) TY 4 EA  469.000  1.000  0.000  1.00  469.00

0485 06186016 000 CONDT (PVC) (SCH 40) (1") LF  24.000  416.000  0.000  32.00  768.00

0490 06186023 000 CONDT (PVC) (SCH 40) (2") LF  14.000  2,990.000  0.000  2,930.00  41,020.00

0495 06186033 000 CONDT (PVC) (SCH 40) (4") LF  34.000  705.000  0.000  705.00  23,970.00

0500 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  644.000  0.000  644.00  18,032.00

0505 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  48.000  803.000  0.000  803.00  38,544.00

0515 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  1,573.000  0.000  1,573.00  3,146.00

0520 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  245.000  0.000  245.00  490.00

0525 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  490.000  0.000  490.00  980.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  1,345.000  0.000  1,345.00  4,035.00

0535 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,213.000  53.000  0.000  53.00  64,289.00

0540 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.000  3,270.000  0.000  3,270.00  9,810.00

0545 06366001 001 ALUMINUM SIGNS (TY A) SF  22.000  158.000  0.000  158.00  3,476.00

0550 06366002 001 ALUMINUM SIGNS (TY G) SF  31.000  58.000  0.000  58.00  1,798.00

0555 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,228.000  42.000  0.000  42.00  51,576.00

0560 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  939.000  14.000  0.000  14.00  13,146.00

0565 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,163.000  4.000  0.000  4.00  4,652.00

0570 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,382.000  2.000  0.000  2.00  2,764.00

0575 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,560.000  1.000  0.000  1.00  1,560.00

0580 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,383.000  5.000  0.000  5.00  6,915.00

0585 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,616.000  2.000  0.000  2.00  3,232.00

0590 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  64.000  0.000  64.00  7,040.00

0595 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  18.000  0.000  17.00  425.00

0600 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  37.000  0.000  37.00  555.00

0605 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  34.000  41.000  0.000  38.00  1,292.00

0610 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  65.000  4.000  0.000  4.00  260.00

0615 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  7,380.000  0.000  5,559.00  2,779.50

0620 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  6,409.000  0.000  4,108.00  2,054.00

0625 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  1,227.000  0.000  501.00  250.50

0630 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  12.000  919.000  0.000  702.00  8,424.00

0635 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  150.000  31.000  0.000  30.00  4,500.00

0640 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  250.000  11.000  0.000  15.00  3,750.00

0645 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  4,745.000  0.000  3,850.00  1,925.00

0650 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  31,428.000  0.000  20,537.00  10,268.50

0655 06626039 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  7.000  625.000  0.000  315.00  2,205.00

0660 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.000  448.000  0.000  274.00  1,096.00

0665 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.000  850.000  0.000  654.00  2,616.00

0675 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  43,260.000  0.000  38,081.00  19,040.50

0680 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.500  1,100.000  0.000  1,100.00  550.00

0685 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  291.000  0.000  178.00  2,848.00

0690 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  85,672.000  0.000  74,746.00  37,373.00

0695 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  2,800.000  0.000  2,238.00  4,476.00

0700 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  3,500.000  0.000  2,375.00  4,750.00

0705 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,915.000  0.000  983.00  983.00

0710 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.000  1,197.000  0.000  806.00  11,284.00

0715 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  33.000  0.000  32.00  4,000.00

0720 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  500.000  1.000  0.000  2.00  1,000.00

0725 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  14.000  0.000  12.00  3,000.00

0730 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  5.000  0.000  5.00  2,500.00

0735 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.000  749.000  0.000  225.00  900.00

0740 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.000  8,276.000  0.000  8,220.00  8,220.00

0745 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  5,978.000  0.000  6,130.00  6,130.00

0750 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.000  1,795.000  0.000  1,820.00  1,820.00

0755 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  11,359.000  0.000  10,468.00  10,468.00

0760 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  1.000  4,012.000  0.000  3,800.00  3,800.00

0765 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.000  23,931.000  0.000  23,901.00  23,901.00

0780 06726007 000 REFL PAV MRKR TY I-C EA  4.000  616.000  0.000  124.00  496.00
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0785 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  1,087.000  0.000  239.00  956.00

0790 06726018 000 TRAFFIC BUTTON TY B EA  1.000  1,038.000  0.000  1,038.00  1,038.00

0795 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  32,099.000  0.000  26,383.00  13,191.50

0800 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.500  1,440.000  0.000  2,354.00  1,177.00

0810 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  1,119.000  0.000  242.00  1,210.00

0815 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  70.000  18.000  0.000  34.00  2,380.00

0820 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  150.000  6.000  0.000  8.00  1,200.00

0825 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  70.000  6.000  0.000  21.00  1,470.00

0830 06776017 000 ELIM EXT PAV MRK & MRKS (SYMBOL) EA  200.000  5.000  0.000  1.00  200.00

0835 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.050  2,073.000  0.000  1,680.00  84.00

0840 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.060  1,691.000  0.000  1,746.00  104.76

0845 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.100  135.000  0.000  205.00  20.50

0850 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.250  465.000  0.000  439.00  109.75

0855 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.100  17.000  0.000  18.00  1.80

0860 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  30.000  6.000  0.000  7.00  210.00

0865 06786013 000 PAV SURF PREP FOR MRK (U/LT ARROW) EA  10.000  1.000  0.000  1.00  10.00

0870 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  10.000  0.000  11.00  110.00

0875 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  6,978.000  4.000  0.000  4.00  27,912.00

0880 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,684.000  4.000  0.000  4.00  10,736.00

0885 06816001 000 TEMP TRAF SIGNALS EA  5,582.000  4.000  0.000  5.00  27,910.00

0890 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  28.000  0.000  28.00  8,400.00

0895 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  8.000  0.000  8.00  2,400.00

0900 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  28.000  0.000  28.00  8,400.00

0905 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  16.000  0.000  16.00  4,800.00

0910 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  28.000  0.000  28.00  8,400.00

0915 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  8.000  0.000  8.00  2,400.00

0920 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  600.000  14.000  0.000  14.00  8,400.00

0925 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  170.000  8.000  0.000  8.00  1,360.00

0930 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  140.000  28.000  0.000  28.00  3,920.00

0935 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.000  2,843.000  0.000  2,843.00  5,686.00

0940 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.000  5,698.000  0.000  5,698.00  11,396.00

0945 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  1,720.000  0.000  1,720.00  5,160.00

0955 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.000  4,779.000  0.000  836.00  1,672.00

0960 06886001 000 PED DETECT PUSH BUTTON (APS) EA  934.000  14.000  0.000  14.00  13,076.00

0965 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,750.000  3.000  0.000  3.00  11,250.00

0970 06886004 000 VEH LP DETECT (SAWCUT) LF  15.000  1,596.000  0.000  1,054.00  15,810.00

0972 06906038 REMOVAL OF CONTROL CABINET(GRND MNT) EA  911.925  0.000  1.000  1.00  911.93

Replacement of Traffic Signal Cabinet Foundation

0980 07646001 000 DRAIN INLET CLEANING EA  1,700.000  1.000  0.000  1.00  1,700.00

0985 07646025 000 STORM SEWER CLEANING (ALL SIZES) LF  38.000  133.000  0.000  133.00  5,054.00

0990 07646026 000 STORM SEWER CLEAN (BOX CULV)(ALL SIZES) LF  78.000  131.000  0.000  131.00  10,218.00

0995 10086003 000 PRSSR IRRIG PVC PIPE (12") LF  70.000  80.000  0.000  80.00  5,600.00

1000 30776066 000 SP MIXES SP-D SAC-B PG76-22 TON  125.000  17,606.000  45.000  17,090.45  2,136,306.25

1005 30806013 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON  140.000  13,859.000  14.000  14,030.62  1,964,286.80

1010 30846001 000 BONDING COURSE GAL  6.000  15,749.000  0.000  13,617.29  81,703.74

1015 51166001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  5.000  3,088.000  0.000  1,128.00  5,640.00

1020 51166002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  2.000  3,088.000  0.000  1,128.00  2,256.00

1025 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  354.000  2.000  0.000  2.00  708.00
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1027 60086048 COMMUNICATION CABINET FOUNDATION EA  3,011.925  0.000  1.000  1.00  3,011.93

Replacement of Traffic Signal Cabinet Foundation

1030 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  3.000  509.000  0.000  500.00  1,500.00

1035 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  3.000  308.000  0.000  320.00  960.00

1040 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  4.000  167.000  0.000  122.00  488.00

1045 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  3.000  1,691.000  0.000  1,746.00  5,238.00

1050 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  8.000  465.000  0.000  439.00  3,512.00

1055 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  3.000  1,089.000  0.000  738.00  2,214.00

1060 60386021 000 MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF  4.000  135.000  0.000  205.00  820.00

1065 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  275.000  17.000  0.000  18.00  4,950.00

1070 60386026 000 MULTIPOLYMER PAV MRK (W) (DBL ARROW) EA  550.000  6.000  0.000  7.00  3,850.00

1075 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  325.000  10.000  0.000  11.00  3,575.00

1080 60386029 000 MULTIPOLYMER PAV MRK  (W)(U-TURN ARROW) EA  450.000  1.000  0.000  1.00  450.00

1085 61856002 002 TMA (STATIONARY) DAY  15.000  664.000  0.000  342.00  5,130.00

1090 61856005 002 TMA (MOBILE OPERATION) DAY  20.000  664.000  0.000  19.00  380.00

1095 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  10,682.000  10.000  0.000  10.00  106,820.00

2015 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  23,618.37  23,618.37

2035 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  38,432.33  38,432.33

2055 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  79,000.000  0.000  18,939.25  18,939.25

2060 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  79,000.000  0.000  20,278.58  20,278.58

Category Subtotal $11,200,979.33

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0001 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  6,363.000  6,363.00  6,363.00

DAILY RATE FOR MILLING + MOBILIZATION ADDED BY CO#6

2095 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  251,529.010  0.000  3,452.75  3,452.75

Category Subtotal $9,815.75

122803051C 1228-3-51PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR
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0005 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  159.737  0.000  0.000  0.000  0.00

EXCAVATION NEAR RCP ADDED BY CO#5

0006 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  228.195  0.000  0.000  0.000  0.00

RCP JOINT REPAIR/PATCHING & SEALING ADDED BY CO#5

0100 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  23.000  392.000  0.000  0.000  0.00

0105 01346001 000 BACKFILL (TY A) STA  183.000  29.000  0.000  0.000  0.00

0110 01606005 000 FURNISHING AND PLACING TOPSOIL CY  45.000  50.000  0.000  0.000  0.00

0200 03566021 000 PAV JT UNDERSEAL (24") LF  26.000  272.000  0.000  0.000  0.00

0222 04016001 FLOWABLE BACKFILL CY  218.270  0.000  0.000  0.000  0.00

FLOWABLE BACKFILL ADDED BY CO#5
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0223 04016001 FLOWABLE BACKFILL CY  218.270  0.000  0.000  0.000  0.00

ADDED BY CHANGE ORDER NO. 3

0290 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  58.000  50.000  0.000  0.000  0.00

0295 05066011 005 ROCK FILTER DAMS (REMOVE) LF  67.000  50.000  0.000  0.000  0.00

0310 05066031 005 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  184.000  24.000  0.000  0.000  0.00

0330 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,778.000  0.000  0.000  0.00

0431 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  8,616.560  0.000  0.000  0.000  0.00

ADDED BY CHANGE ORDER 4

0510 06186065 000 CONDT (RM) (1") (BORE) LF  19.000  58.000  0.000  0.000  0.00

0670 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  0.500  107.000  0.000  0.000  0.00

0770 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  16.000  308.000  0.000  0.000  0.00

0775 06686133 000 PREFAB PAV MRK TY C (W)(24”)(SLD) CNTST LF  20.000  258.000  0.000  0.000  0.00

0805 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  155.000  0.000  0.000  0.00

0950 06846013 000 TRF SIG CBL (TY A)(12 AWG)(8 CONDR) LF  3.000  305.000  0.000  0.000  0.00

0975 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  2.000  5,468.000  0.000  0.000  0.00

2000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

2020 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96096003 SBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

2040 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  89,000.000  0.000  0.000  0.00

2045 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  89,000.000  0.000  0.000  0.00

2050 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  20,000.000  0.000  0.000  0.00

2065 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  17,000.000  0.000  0.000  0.00

2070 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  0.000  0.00

Pothole repair

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
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BID
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QUANTITY
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TO DATE
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2075 96066003 FORCE ACCOUNT ID 3 DOL  1.000  5,000.000  0.000  0.000  0.00

Other Railroad Force Account Work (Non-Participating)

2080 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  15,000.000  0.000  0.000  0.00

2085 96066005 FORCE ACCOUNT ID 5 DOL  1.000  63,000.000  0.000  0.000  0.00

Planking Work, Labor, and Material Railroad (Force Account)

2090 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  125,764.500  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,210,795.08



CONTRACT ID 122803051 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 14ESTIMATE 0033

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP
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01006002 000 STA  3,400.000PREPARING ROW  167.000  567,800.00 167.00

01046017 000 SY  12.000REMOVING CONC (DRIVEWAYS)  1,009.190  12,110.28 1,179.00

01046022 000 LF  4.000REMOVING CONC (CURB AND GUTTER)  24,483.000  97,932.00 24,601.00

01046026 000 LF  6.000REMOVE CONC (GUTTER)  2,334.000  14,004.00 2,608.00

01046036 000 SY  10.000REMOVING CONC (SIDEWALK OR RAMP)  876.140  8,761.40 624.00

01046054 000 LF  3.000REMOVING CONCRETE(MOW STRIP)  710.000  2,130.00 1,419.00

01056158 000 CY  8.000REMOV STAB BASE AND ASPH PAV (12")  15,253.640  122,029.12 4,845.00

01106001 000 CY  7.000EXCAVATION (ROADWAY)  11,783.000  82,481.00 11,745.00

01646027 000 SY  0.500CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)  25,923.000  12,961.50 25,923.00

01646029 000 SY  0.500CELL FBR MLCH SEED(TEMP)(WARM)  25,644.300  12,822.15 36,821.00

01646057 000 SY  0.500CELL FBR MLCH SEED(PERM)(SPECIAL MIX)  10,898.000  5,449.00 10,898.00

01686001 000 MG  14.000VEGETATIVE WATERING  416.400  5,829.60 828.00

02046003 000 MG  16.000SPRINKLING (DUST CONTROL)  1,286.366  20,581.85 1,202.00

02166001 000 HR  57.000PROOF ROLLING  1.000  57.00 1.00

02476225 003 CY  41.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  14,906.630  611,171.83 12,232.00

02516158 000 CY  3.000RWRK BS MTL(TY B)(12")(DC)(ORG POS)  29,546.420  88,639.26 31,520.00

02606011 000 SY  2.000LIME TRT (EXST MATL) (12")  117,595.480  235,190.96 115,006.00

02606043 000 TON  300.000LIME (HYD, COM OR QK)(SLURRY)  2,272.650  681,795.00 2,302.00

02756001 000 TON  200.000CEMENT  1,480.870  296,174.00 1,478.00

02756065 000 SY  2.000CEM TRT(MX EXST MTL & NEW BS)(14")  110,994.560  221,989.12 111,430.00

02756085 000 SY  5.000CEM TRT (MX EXST MTL & NEW BS)(18")  4,486.290  22,431.45 1,295.00

03056004 000 SY  2.000SALV, HAUL & STKPL RCL APH PV (4 TO 6")  102,255.970  204,511.94 102,952.00

03106009 000 GAL  6.000PRIME COAT (MC-30)  20,602.100  123,612.60 20,601.00

03546041 000 SY  4.000PLANE ASPH CONC PAV (1.5")  1,866.220  7,464.88 2,185.00

03546045 000 SY  2.000PLANE ASPH CONC PAV (2")  15,560.220  31,120.44 14,409.00

03606080 001 SY  361.000CONC PVMT(CRCP)(TRANSITION SLAB)  140.000  50,540.00 140.00

04006005 001 CY  77.000CEM STABIL BKFL  106.780  8,222.06 105.00

04006008 001 SY  157.000CUT & RESTORE ASPH PAVING  58.000  9,106.00 58.00

04006010 001 CY  76.000STRUCT EXCAV (SPECIAL)  13.000  988.00 13.00

04016001 CY  218.270FLOWABLE BACKFILL  38.000  8,294.26 0.00

04026001 000 LF  58.000TRENCH EXCAVATION PROTECTION  77.000  4,466.00 77.00

04326045 000 CY  453.000RIPRAP (MOW STRIP)(4 IN)  90.000  40,770.00 96.00

04386004 002 LF  43.000CLEANING AND SEALING EXIST JOINTS(CL7)  136.000  5,848.00 136.00

04646003 LF  91.950RC PIPE (CL III)(18 IN)  104.000  9,562.80 0.00

Drainage Laterals - Leak Repair

04646039 001 LF  53.000RC PIPE (CL III)(24 IN)(SPL)  136.000  7,208.00 136.00

04656557 001 EA  2,485.000INLET (CURB)(SPL)  70.000  173,950.00 72.00

04676395 000 EA  1,650.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  3,300.00 2.00

04796001 000 EA  2,290.000ADJUSTING MANHOLES  13.000  29,770.00 7.00

04806001 000 EA  1,718.000CLEAN EXIST CULVERTS  3.000  5,154.00 3.00

04966002 000 EA  642.000REMOV STR (INLET)  70.000  44,940.00 72.00

04966004 000 EA  320.000REMOV STR (SET)  2.000  640.00 2.00

04966007 000 LF  8.000REMOV STR (PIPE)  242.000  1,936.00 140.00
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05006001 000 LS  650,000.000MOBILIZATION  0.900  585,000.00 1.00

05026001 008 MO  4,384.000BARRICADES, SIGNS AND TRAFFIC HANDLING  26.000  113,984.00 26.00

05066021 005 SY  16.000CONSTRUCTION EXITS (INSTALL) (TY 2)  147.330  2,357.28 1,248.00

05066024 005 SY  7.000CONSTRUCTION EXITS (REMOVE)  147.330  1,031.31 1,248.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  665.000  2,660.00 665.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  665.000  665.00 665.00

05066041 005 LF  4.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,356.000  5,424.00 2,778.00

05126009 000 LF  41.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  9,900.000  405,900.00 9,920.00

05126010 000 LF  49.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  1,200.000  58,800.00 1,200.00

05126033 000 LF  5.000PORT CTB (MOVE)(LOW PROF)(TY 1)  14,340.000  71,700.00 14,340.00

05126034 000 LF  33.000PORT CTB (MOVE)(LOW PROF)(TY 2)  1,760.000  58,080.00 1,840.00

05126057 000 LF  7.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  9,920.000  69,440.00 9,920.00

05126058 000 LF  16.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  1,200.000  19,200.00 1,200.00

05296029 000 LF  14.000CONC CURB & GUTTER (TY A)  27,066.920  378,936.88 28,129.00

05296030 000 LF  129.000CONC CURB & GUTTER (VALLEY GUTTER)  130.920  16,888.68 73.00

05296031 000 LF  48.000CONC CURB & GUTTER(VALLEY GUTTER)(48")  656.580  31,515.84 687.00

05306001 000 SY  108.000INTERSECTIONS (CONC)  86.000  9,288.00 86.00

05306002 000 SY  32.000INTERSECTIONS (ACP)  709.000  22,688.00 786.00

05306004 000 SY  81.000DRIVEWAYS (CONC)  966.520  78,288.12 990.00

05306005 000 SY  32.000DRIVEWAYS (ACP)  1,841.170  58,917.44 1,806.00

05316001 000 SY  54.000CONC SIDEWALKS (4")  485.510  26,217.54 504.00

05316004 000 EA  1,790.000CURB RAMPS (TY 1)  4.000  7,160.00 4.00

05316005 000 EA  1,795.000CURB RAMPS (TY 2)  11.000  19,745.00 11.00

05316008 000 EA  3,404.000CURB RAMPS (TY 5)  1.000  3,404.00 1.00

05316010 000 EA  1,790.000CURB RAMPS (TY 7)  2.000  3,580.00 4.00

05316013 000 EA  1,790.000CURB RAMPS (TY 10)  10.000  17,900.00 11.00

05406001 001 LF  28.000MTL W-BEAM GD FEN (TIM POST)  650.000  18,200.00 1,150.00

05406006 001 EA  2,260.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,040.00 2.00

05406016 001 EA  1,785.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  7,140.00 4.00

05426001 000 LF  8.000REMOVE METAL BEAM GUARD FENCE  1,034.000  8,272.00 1,034.00

05426003 000 EA  250.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  1,000.00 4.00

05426004 000 EA  250.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,000.00 4.00

05446001 000 EA  3,540.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,160.00 4.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  8.000  2,000.00 8.00

05606014 000 EA  738.000MAILBOX INSTALL-S (TWG-POST) TY 4  18.000  13,284.00 20.00

05606022 000 EA  466.000MAILBOX INSTALL-D (TWG-POST) TY 4  1.000  466.00 1.00

05606023 000 EA  469.000MAILBOX INSTALL-M (TWG-POST) TY 4  1.000  469.00 1.00

06186016 000 LF  24.000CONDT (PVC) (SCH 40) (1")  32.000  768.00 416.00

06186023 000 LF  14.000CONDT (PVC) (SCH 40) (2")  2,930.000  41,020.00 2,990.00

06186033 000 LF  34.000CONDT (PVC) (SCH 40) (4")  705.000  23,970.00 705.00

06186047 000 LF  28.000CONDT (PVC) (SCH 80) (2") (BORE)  644.000  18,032.00 644.00

06186059 000 LF  48.000CONDT (PVC) (SCH 80) (4") (BORE)  803.000  38,544.00 803.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  1,573.000  3,146.00 1,573.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  245.000  490.00 245.00

06206010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  490.000  980.00 490.00

06216005 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  1,345.000  4,035.00 1,345.00

06246002 000 EA  1,213.000GROUND BOX TY A (122311)W/APRON  53.000  64,289.00 53.00

06256003 000 LF  3.000ZINC-COAT STL WIRE STRAND (3/8")  3,270.000  9,810.00 3,270.00

06366001 001 SF  22.000ALUMINUM SIGNS (TY A)  158.000  3,476.00 158.00
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06366002 001 SF  31.000ALUMINUM SIGNS (TY G)  58.000  1,798.00 58.00

06446027 000 EA  1,228.000IN SM RD SN SUP&AM TYS80(1)SA(P)  42.000  51,576.00 42.00

06446030 000 EA  939.000IN SM RD SN SUP&AM TYS80(1)SA(T)  14.000  13,146.00 14.00

06446033 000 EA  1,163.000IN SM RD SN SUP&AM TYS80(1)SA(U)  4.000  4,652.00 4.00

06446034 000 EA  1,382.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  2.000  2,764.00 2.00

06446035 000 EA  1,560.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  1,560.00 1.00

06446037 000 EA  1,383.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  5.000  6,915.00 5.00

06446038 000 EA  1,616.000IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)  2.000  3,232.00 2.00

06446076 000 EA  110.000REMOVE SM RD SN SUP&AM  64.000  7,040.00 64.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  17.000  425.00 18.00

06586060 000 EA  15.000REMOVE DELIN & OBJECT MARKER ASSMS  37.000  555.00 37.00

06586062 000 EA  34.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  38.000  1,292.00 41.00

06586100 000 EA  65.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  4.000  260.00 4.00

06626005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  5,559.000  2,779.50 7,380.00

06626008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  4,108.000  2,054.00 6,409.00

06626012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  501.000  250.50 1,227.00

06626016 000 LF  12.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  702.000  8,424.00 919.00

06626017 000 EA  150.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  30.000  4,500.00 31.00

06626029 000 EA  250.000WK ZN PAV MRK NON-REMOV(W)(WORD)  15.000  3,750.00 11.00

06626035 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,850.000  1,925.00 4,745.00

06626037 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  20,537.000  10,268.50 31,428.00

06626039 000 LF  7.000WK ZN PAV MRK NON-REMOV (Y)12"(SLD)  315.000  2,205.00 625.00

06626048 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY I-C  274.000  1,096.00 448.00

06626050 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  654.000  2,616.00 850.00

06626067 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  38,081.000  19,040.50 43,260.00

06626071 000 LF  0.500WK ZN PAV MRK REMOV (W)8"(SLD)  1,100.000  550.00 1,100.00

06626075 000 LF  16.000WK ZN PAV MRK REMOV (W)24"(SLD)  178.000  2,848.00 291.00

06626098 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  74,746.000  37,373.00 85,672.00

06626109 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,238.000  4,476.00 2,800.00

06626110 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y  2,375.000  4,750.00 3,500.00

06666036 007 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  983.000  983.00 1,915.00

06666048 007 LF  14.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  806.000  11,284.00 1,197.00

06666054 007 EA  125.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  32.000  4,000.00 33.00

06666057 007 EA  500.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  2.000  1,000.00 1.00

06666078 007 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  12.000  3,000.00 14.00

06666093 007 EA  500.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  5.000  2,500.00 5.00

06666141 007 LF  4.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  225.000  900.00 749.00

06666306 007 LF  1.000RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  8,220.000  8,220.00 8,276.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  6,130.000  6,130.00 5,978.00

06666318 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,820.000  1,820.00 1,795.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  10,468.000  10,468.00 11,359.00

06666346 007 LF  1.000REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  3,800.000  3,800.00 4,012.00

06666347 007 LF  1.000REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  23,901.000  23,901.00 23,931.00

06726007 000 EA  4.000REFL PAV MRKR TY I-C  124.000  496.00 616.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  239.000  956.00 1,087.00

06726018 000 EA  1.000TRAFFIC BUTTON TY B  1,038.000  1,038.00 1,038.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  26,383.000  13,191.50 32,099.00

06776003 000 LF  0.500ELIM EXT PAV MRK & MRKS (8")  2,354.000  1,177.00 1,440.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  242.000  1,210.00 1,119.00
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06776008 000 EA  70.000ELIM EXT PAV MRK & MRKS (ARROW)  34.000  2,380.00 18.00

06776009 000 EA  150.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  8.000  1,200.00 6.00

06776012 000 EA  70.000ELIM EXT PAV MRK & MRKS (WORD)  21.000  1,470.00 6.00

06776017 000 EA  200.000ELIM EXT PAV MRK & MRKS (SYMBOL)  1.000  200.00 5.00

06786002 000 LF  0.050PAV SURF PREP FOR MRK (6")  1,680.000  84.00 2,073.00

06786004 000 LF  0.060PAV SURF PREP FOR MRK (8")  1,746.000  104.76 1,691.00

06786006 000 LF  0.100PAV SURF PREP FOR MRK (12")  205.000  20.50 135.00

06786008 000 LF  0.250PAV SURF PREP FOR MRK (24")  439.000  109.75 465.00

06786009 000 EA  0.100PAV SURF PREP FOR MRK (ARROW)  18.000  1.80 17.00

06786010 000 EA  30.000PAV SURF PREP FOR MRK (DBL ARROW)  7.000  210.00 6.00

06786013 000 EA  10.000PAV SURF PREP FOR MRK (U/LT ARROW)  1.000  10.00 1.00

06786016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  11.000  110.00 10.00

06806002 006 EA  6,978.000INSTALL HWY TRF SIG (ISOLATED)  4.000  27,912.00 4.00

06806004 006 EA  2,684.000REMOVING TRAFFIC SIGNALS  4.000  10,736.00 4.00

06816001 000 EA  5,582.000TEMP TRAF SIGNALS  5.000  27,910.00 4.00

06826001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  28.000  8,400.00 28.00

06826002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  8.000  2,400.00 8.00

06826003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  28.000  8,400.00 28.00

06826004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  16.000  4,800.00 16.00

06826005 000 EA  300.000VEH SIG SEC (12")LED(RED)  28.000  8,400.00 28.00

06826006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  8.000  2,400.00 8.00

06826018 000 EA  600.000PED SIG SEC (LED)(COUNTDOWN)  14.000  8,400.00 14.00

06826049 000 EA  170.000BACKPLATE W/REFL BRDR(4 SEC)  8.000  1,360.00 8.00

06826060 000 EA  140.000BACKPLATE W/REFL BRDR(3 SEC)  28.000  3,920.00 28.00

06846007 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  2,843.000  5,686.00 2,843.00

06846010 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  5,698.000  11,396.00 5,698.00

06846012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,720.000  5,160.00 1,720.00

06846080 000 LF  2.000TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  836.000  1,672.00 4,779.00

06886001 000 EA  934.000PED DETECT PUSH BUTTON (APS)  14.000  13,076.00 14.00

06886003 000 EA  3,750.000PED DETECTOR CONTROLLER UNIT  3.000  11,250.00 3.00

06886004 000 LF  15.000VEH LP DETECT (SAWCUT)  1,054.000  15,810.00 1,596.00

06906038 EA  911.930REMOVAL OF CONTROL CABINET(GRND MNT)  1.000  911.93 0.00

Replacement of Traffic Signal Cabinet Foundation

07646001 000 EA  1,700.000DRAIN INLET CLEANING  1.000  1,700.00 1.00

07646025 000 LF  38.000STORM SEWER CLEANING (ALL SIZES)  133.000  5,054.00 133.00

07646026 000 LF  78.000STORM SEWER CLEAN (BOX CULV)(ALL SIZES)  131.000  10,218.00 131.00

10086003 000 LF  70.000PRSSR IRRIG PVC PIPE (12")  80.000  5,600.00 80.00

30776066 000 TON  125.000SP MIXES SP-D SAC-B PG76-22  17,090.450  2,136,306.25 17,606.00

30806013 000 TON  140.000STONE-MTRX-ASPH SMA-F SAC-A PG76-22  14,030.620  1,964,286.80 13,859.00

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  18,939.250  18,939.25 79,000.00

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  20,278.580  20,278.58 79,000.00

30846001 000 GAL  6.000BONDING COURSE  13,617.290  81,703.74 15,749.00

51166001 000 LF  5.000AMPHIBIAN/REPTILE EXCLUSION FENCE INST  1,128.000  5,640.00 3,088.00

51166002 000 LF  2.000AMPHIBIAN/REPTILE EXCLUSION FENCE REM  1,128.000  2,256.00 3,088.00

60016002 000 EA  354.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  708.00 2.00

60086048 EA  3,011.930COMMUNICATION CABINET FOUNDATION  1.000  3,011.93 0.00

Replacement of Traffic Signal Cabinet Foundation

60386004 000 LF  3.000MULTIPOLYMER PAV MRK (W)(6")(SLD)  500.000  1,500.00 509.00

60386005 000 LF  3.000MULTIPOLYMER PAV MRK (W)(6")(BRK)  320.000  960.00 308.00
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60386006 000 LF  4.000MULTIPOLYMER PAV MRK (W)(6")(DOT)  122.000  488.00 167.00

60386007 000 LF  3.000MULTIPOLYMER PAV MRK (W)(8")(SLD)  1,746.000  5,238.00 1,691.00

60386013 000 LF  8.000MULTIPOLYMER PAV MRK (W)(24")(SLD)  439.000  3,512.00 465.00

60386017 000 LF  3.000MULTIPOLYMER PAV MRK (Y)(6")(SLD)  738.000  2,214.00 1,089.00

60386021 000 LF  4.000MULTIPOLYMER PAV MRK (Y)(12")(SLD)  205.000  820.00 135.00

60386025 000 EA  275.000MULTIYPOLYMER PAV MRK (W) (ARROW)  18.000  4,950.00 17.00

60386026 000 EA  550.000MULTIPOLYMER PAV MRK (W) (DBL ARROW)  7.000  3,850.00 6.00

60386027 000 EA  325.000MULTIPOLYMER PAV MRK (W) (WORD)  11.000  3,575.00 10.00

60386029 000 EA  450.000MULTIPOLYMER PAV MRK  (W)(U-TURN ARROW)  1.000  450.00 1.00

61856002 002 DAY  15.000TMA (STATIONARY)  342.000  5,130.00 664.00

61856005 002 DAY  20.000TMA (MOBILE OPERATION)  19.000  380.00 664.00

62926001 000 EA  10,682.000RVDS(PRESENCE DETECTION ONLY)  10.000  106,820.00 10.00

96046001 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  23,618.370  23,618.37 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  38,432.330  38,432.33 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,452.750  3,452.75 251,529.01

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  6,363.000  6,363.00 0.00

DAILY RATE FOR MILLING + MOBILIZATION ADDED BY CO#6

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  11,135.250  11,135.25 0.00

MOBILIZATION FOR PAVING EQUIPMENT ADDED BY CO #6

$11,210,795.08TOTAL ITEM EARNINGS TO DATE


