
 166,061.54

125901049CONTRACT ID:

PROJECT: F 2025(635)

CONTRACT:

04253221

PROJECTED AMOUNT: $3,520,817.80

CONTRACTOR:

HIGHWAY: FM 1097

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ROMAN EMPERORS ROAD, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2025

04/04/2025

ESTIMATE PAID:

 209
-33.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/18/2025

$3,686,879.34

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,494,494.80

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/22/2026

00/00/0000

 100.00

$31,427.00 $3,764,327.76 $3,795,754.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$31,427.00 $3,764,327.76 $3,795,754.76 

$0.00 $0.00 $0.00 

$31,427.00 $3,795,754.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,764,327.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 176

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/18/2025

07/18/2025

 179

 0

 179

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 3

HOLIDAY 1

OTHER - SEE RMRKS 11

SATURDAY 3

SUNDAY 3

WORK COMPL &  ACCE 1

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1 WORK COMPLETED

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 WORK COMPL &  ACCEP

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2025(635) 125901049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01627002 BLOCK SODDING000 SY  10.000 $6,000.00 600.000  6,954.56 6,741.00

0110 01667001 FERTILIZER000 AC  2,000.000 $240.00 0.120  1.43 2.25

0115 01687001 VEGETATIVE WATERING000 TGL  190.000 $1,121.00 5.900  355.07 270.00

0270 05007001 MOBILIZATION000 LS  300,000.000 $21,000.00 0.070  0.97 1.00

0405 05527011 WIRE FENCE (REMOVE)000 LF  7.000 $1,008.00 144.000  144.00 144.00

0410 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  1,500.000 $1,500.00 1.000  1.00 1.00

0435 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  3.000 $558.00 186.000  3,734.00 3,734.00

$31,427.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

125901049PROJECT CONTROLF 2025(635)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  10,000.000  12.000  0.000  12.00  120,000.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  20.000  413.000  0.000  413.00  8,260.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  30.000  1,066.000  0.000  1,134.89  34,046.70

0075 01047046 000 REMOV CONC (MISC) SY  30.000  49.000  0.000  49.00  1,470.00

0080 01057033 000 RMV (13") TRT/UNTRT BASE & ASPH PAV SY  12.000  346.000  0.000  346.00  4,152.00

0085 01107001 000 EXCAV (ROADWAY) CY  30.000  565.000  0.000  565.00  16,950.00

0090 01107002 000 EXCAV (CHANNEL) CY  35.000  2,398.000  0.000  2,398.00  83,930.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  35.000  1,761.000  3,648.000  5,409.00  189,315.00

0100 01627002 000 BLOCK SODDING SY  10.000  6,741.000  0.000  6,954.56  69,545.60

0110 01667001 000 FERTILIZER AC  2,000.000  2.250  0.000  1.43  2,860.00

0115 01687001 000 VEGETATIVE WATERING TGL  190.000  270.000  0.000  355.07  67,463.30

0120 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  160.000  458.000  0.000  721.66  115,465.60

0125 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  160.000  1,422.000 -684.370  737.63  118,020.80

0130 03417057 000 D-GR HMA TY-D SAC-A PG76-22 TON  200.000  355.000  0.000  457.44  91,488.00

0135 03417082 000 TACK COAT GAL  5.000  515.000  0.000  301.00  1,505.00

0140 03547074 000 PLANE ASPH CONC PAV (1.5") SY  2.000  4,274.000  0.000  5,897.00  11,794.00

0145 04007008 000 CUT & RESTORE ASPH PAVING SY  230.000  140.000  0.000  278.22  63,990.60

0150 04007010 000 CEM STABIL BKFL CY  230.000  345.000  0.000  437.34  100,588.20

0155 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  150.000  42.000  0.000  16.50  2,475.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  109.000  0.000  174.00  2,610.00

0165 04037001 000 TEMPORARY SPL SHORING SF  20.000  10,428.000  0.000  7,870.00  157,400.00

0170 04207070 000 CL E CONC (SEAL SLAB)(NON-REINF) CY  600.000  23.000  0.000  122.33  73,398.00

0175 04207150 000 CL A CONC (CHANNEL LINING) CY  500.000  349.000 -164.050  184.95  92,475.00

0180 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  140.000  0.000  168.72  109,668.00

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  69.000  0.000  82.87  53,865.50

0190 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  100.000  0.000  86.61  17,322.00

0195 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  420.000  0.000  467.59  93,518.00

0200 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  200.000  75.000  0.000  80.00  16,000.00

0205 04627035 000 CONC BOX CULV (10 FT X 7 FT) LF  1,600.000  200.000  0.000  200.00  320,000.00

0210 04647003 000 RC PIPE (CL III)(18 IN) LF  120.000  40.000  0.000  40.00  4,800.00

0215 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  393.000  0.000  533.00  79,950.00

0220 04657004 000 MANH (COMPL)(PRM)(72IN) EA  6,600.000  2.000  0.000  2.00  13,200.00

0225 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  6,500.000  1.000  0.000  1.00  6,500.00

0230 04657048 000 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  5,000.000  1.000  0.000  1.00  5,000.00

0235 04657163 000 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA  6,000.000  3.000  0.000  3.00  18,000.00

0240 04667194 000 WINGWALL (PW - 2) (HW=10 FT) EA  50,000.000  1.000  0.000  1.00  50,000.00

0245 04667211 000 WINGWALL (SW - 0) (HW=13 FT) EA  60,000.000  1.000  0.000  1.00  60,000.00

0250 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0255 04967006 000 REMOV STR (HEADWALL) EA  2,000.000  2.000  0.000  2.00  4,000.00

0260 04967007 000 REMOV STR (PIPE) LF  30.000  244.000  0.000  244.00  7,320.00

0265 04967040 000 REMOVING ROCK RIPRAP LF  50.000  222.000  0.000  233.00  11,650.00

0270 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.97  291,000.00

0275 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  9.000  0.000  9.00  72,000.00

0280 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  358.000  0.000  14.00  1,680.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05057001 000 TMA (STATIONARY) DAY  300.000  80.000  0.000  11.00  3,300.00

0310 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  156.000  0.000  175.38  5,261.40

0315 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  156.000  0.000  175.38  1,753.80

0320 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,632.000  0.000  867.00  4,335.00

0325 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,632.000  0.000  867.00  1,734.00

0340 05087001 000 CONSTRUCTING DETOURS SY  100.000  4,083.000  0.000  4,497.85  449,785.00

0345 05127021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  20.000  2,740.000  0.000  2,740.00  54,800.00

0350 05127022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  25.000  480.000  0.000  480.00  12,000.00

0355 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.000  8,120.000  11,220.000  19,340.00  348,120.00

0360 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  26.000  1,440.000  0.000  1,320.00  34,320.00

0365 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  10.000  2,740.000  0.000  2,740.00  27,400.00

0370 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  480.000  0.000  480.00  4,800.00

0375 05307006 000 DRIVEWAYS (CONC) SY  120.000  65.000  0.000  67.83  8,139.60

0380 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  1,225.000  0.000  1,225.00  30,625.00

0385 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  369.000  0.000  369.00  1,845.00

0390 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,700.000  4.000  0.000  4.00  10,800.00

0395 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  4.00  1,600.00

0400 05527001 000 WIRE FENCE (TY A) LF  40.000  144.000  0.000  144.00  5,760.00

0405 05527011 000 WIRE FENCE (REMOVE) LF  7.000  144.000  0.000  144.00  1,008.00

0410 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  1.000  0.000  1.00  1,500.00

0415 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  1.000  0.000  1.00  150.00

0420 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  26,888.000  0.000  15,196.00  7,598.00

0425 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.600  23,658.000  0.000  15,424.00  9,254.40

0430 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.500  3,288.000  0.000  3,288.00  8,220.00

0435 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  3.000  3,734.000  0.000  3,734.00  11,202.00

0440 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  6.000  51.000  0.000  51.00  306.00

0445 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  116.000  0.000  116.00  928.00

0450 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  7,073.000  0.000  8,344.00  8,344.00

0455 30067001 000 UNDERSEAL COURSE GAL  5.000  172.000  0.000  80.00  400.00

0460 30097001 000 HIGH FRICTION SURFACE TREATMENT SY  25.000  1,395.000  0.000  1,395.00  34,875.00

0601 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,711.750  0.000  1.000  1.00  3,711.75

CO#1 - ADDITIONAL SURVEYING  DOL = LS

0602 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  19,327.110  0.000  1.000  1.00  19,327.11

CO#1 - 3% PROJECT OVERHEAD DOL = LS

Category Subtotal $3,781,879.36

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  17,472.000  0.000  13,875.40  13,875.40

Category Subtotal $13,875.40

125901049F 2025(635)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.000  5,449.000  0.000  0.000  0.00

0290 05057002 000 TMA (MOBILE OPERATION) HR  100.000  72.000  0.000  0.000  0.00

0295 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  55.000  82.000  0.000  0.000  0.00

0300 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  155.000  26.000  0.000  0.000  0.00

0305 05067011 000 ROCK FILTER DAMS (REMOVE) LF  30.000  108.000  0.000  0.000  0.00

0330 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  148.000  0.000  0.000  0.00

0335 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  148.000  0.000  0.000  0.00

0604 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  4,906.880  0.000  1.000  0.000  0.00

CO#1 - EQUIPMENT STANDBY COSTS DOL = LS

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0504 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,600.000  0.000  0.000  0.00

0506 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0507 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0508 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0509 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0511 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0512 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,250.000  0.000  0.000  0.00

0513 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,795,754.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  10,000.000PREPARING ROW  12.000  120,000.00 12.00

01047005 000 LF  20.000REMOV CONC (MOWSTRIP)  413.000  8,260.00 413.00

01047006 000 SY  30.000REMOV CONC (RIPRAP)  1,134.890  34,046.70 1,066.00

01047046 000 SY  30.000REMOV CONC (MISC)  49.000  1,470.00 49.00

01057033 000 SY  12.000RMV (13") TRT/UNTRT BASE & ASPH PAV  346.000  4,152.00 346.00

01107001 000 CY  30.000EXCAV (ROADWAY)  565.000  16,950.00 565.00

01107002 000 CY  35.000EXCAV (CHANNEL)  2,398.000  83,930.00 2,398.00

01327006 000 CY  35.000EMBANK (FNL)(DC)(TY C)  5,409.000  189,315.00 1,761.00

01627002 000 SY  10.000BLOCK SODDING  6,954.560  69,545.60 6,741.00

01667001 000 AC  2,000.000FERTILIZER  1.430  2,860.00 2.25

01687001 000 TGL  190.000VEGETATIVE WATERING  355.070  67,463.30 270.00

02927006 000 TON  160.000ASPHALT TRT BASE (GR 2)(PG 64)  721.660  115,465.60 458.00

03417051 000 TON  160.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  737.630  118,020.80 1,422.00

03417057 000 TON  200.000D-GR HMA TY-D SAC-A PG76-22  457.440  91,488.00 355.00

03417082 000 GAL  5.000TACK COAT  301.000  1,505.00 515.00

03547074 000 SY  2.000PLANE ASPH CONC PAV (1.5")  5,897.000  11,794.00 4,274.00

04007008 000 SY  230.000CUT & RESTORE ASPH PAVING  278.220  63,990.60 140.00

04007010 000 CY  230.000CEM STABIL BKFL  437.340  100,588.20 345.00

04007011 000 CY  150.000CEMENT STAB BACKFILL (INLET OR MH)  16.500  2,475.00 42.00

04027001 000 LF  15.000TRENCH EXCAVATION PROTECTION  174.000  2,610.00 109.00

04037001 000 SF  20.000TEMPORARY SPL SHORING  7,870.000  157,400.00 10,428.00

04207070 000 CY  600.000CL E CONC (SEAL SLAB)(NON-REINF)  122.330  73,398.00 23.00

04207150 000 CY  500.000CL A CONC (CHANNEL LINING)  184.950  92,475.00 349.00

04327001 000 CY  650.000RIPRAP (CONC)(4 IN)  168.720  109,668.00 140.00

04327013 000 CY  650.000RIPRAP (MOW STRIP)(4 IN)  82.870  53,865.50 69.00

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  86.610  17,322.00 100.00

04327045 000 CY  200.000RIPRAP (STONE PROTECTION)(24 IN)  467.590  93,518.00 420.00

04327047 000 CY  200.000RIPRAP (STONE PROTECTION)(30 IN)  80.000  16,000.00 75.00

04627035 000 LF  1,600.000CONC BOX CULV (10 FT X 7 FT)  200.000  320,000.00 200.00

04647003 000 LF  120.000RC PIPE (CL III)(18 IN)  40.000  4,800.00 40.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  533.000  79,950.00 393.00

04657004 000 EA  6,600.000MANH (COMPL)(PRM)(72IN)  2.000  13,200.00 2.00

04657005 000 EA  6,500.000JCTBOX(COMPL)(PJB)(3FTX3FT)  1.000  6,500.00 1.00

04657048 000 EA  5,000.000INLET (COMPL)(POD)(FG)(3FTX3FT)  1.000  5,000.00 1.00

04657163 000 EA  6,000.000INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT)  3.000  18,000.00 3.00

04667194 000 EA  50,000.000WINGWALL (PW - 2) (HW=10 FT)  1.000  50,000.00 1.00

04667211 000 EA  60,000.000WINGWALL (SW - 0) (HW=13 FT)  1.000  60,000.00 1.00

04677308 000 EA  2,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,000.00 2.00

04967006 000 EA  2,000.000REMOV STR (HEADWALL)  2.000  4,000.00 2.00

04967007 000 LF  30.000REMOV STR (PIPE)  244.000  7,320.00 244.00

04967040 000 LF  50.000REMOVING ROCK RIPRAP  233.000  11,650.00 222.00

05007001 000 LS  300,000.000MOBILIZATION  0.970  291,000.00 1.00

05027001 000 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  72,000.00 9.00
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05037001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  1,680.00 358.00

05057001 000 DAY  300.000TMA (STATIONARY)  11.000  3,300.00 80.00

05067020 000 SY  30.000CONSTRUCTION EXITS (INSTALL) (TY 1)  175.380  5,261.40 156.00

05067024 000 SY  10.000CONSTRUCTION EXITS (REMOVE)  175.380  1,753.80 156.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  867.000  4,335.00 1,632.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  867.000  1,734.00 1,632.00

05087001 000 SY  100.000CONSTRUCTING DETOURS  4,497.850  449,785.00 4,083.00

05127021 000 LF  20.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  2,740.000  54,800.00 2,740.00

05127022 000 LF  25.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  480.000  12,000.00 480.00

05127033 000 LF  18.000PORT CTB (MOVE)(LOW PROF)(TY 1)  19,340.000  348,120.00 8,120.00

05127034 000 LF  26.000PORT CTB (MOVE)(LOW PROF)(TY 2)  1,320.000  34,320.00 1,440.00

05127045 000 LF  10.000PORT CTB (STKPL)(LOW PROF)(TY 1)  2,740.000  27,400.00 2,740.00

05127046 000 LF  10.000PORT CTB (STKPL)(LOW PROF)(TY 2)  480.000  4,800.00 480.00

05307006 000 SY  120.000DRIVEWAYS (CONC)  67.830  8,139.60 65.00

05407001 000 LF  25.000MTL W-BEAM GD FEN (TIM POST)  1,225.000  30,625.00 1,225.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  369.000  1,845.00 369.00

05447001 000 EA  2,700.000GUARDRAIL END TREATMENT (INSTALL)  4.000  10,800.00 4.00

05447003 000 EA  400.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,600.00 4.00

05527001 000 LF  40.000WIRE FENCE (TY A)  144.000  5,760.00 144.00

05527011 000 LF  7.000WIRE FENCE (REMOVE)  144.000  1,008.00 144.00

06447004 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,500.00 1.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  1.000  150.00 1.00

06627004 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)4"(SLD)  15,196.000  7,598.00 26,888.00

06627035 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  15,424.000  9,254.40 23,658.00

06667266 000 LF  2.500RE PROFILE PM TY I(W)6"(SLD)(100MIL)  3,288.000  8,220.00 3,288.00

06667270 000 LF  3.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  3,734.000  11,202.00 3,734.00

06667274 000 LF  6.000RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  51.000  306.00 51.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  116.000  928.00 116.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  8,344.000  8,344.00 7,073.00

30067001 000 GAL  5.000UNDERSEAL COURSE  80.000  400.00 172.00

30097001 000 SY  25.000HIGH FRICTION SURFACE TREATMENT  1,395.000  34,875.00 1,395.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,875.400  13,875.40 17,472.00

96087001 DOL  3,711.750UNIQUE CHANGE ORDER ITEM 1  1.000  3,711.75 0.00

CO#1 - ADDITIONAL SURVEYING  DOL = LS

96087002 DOL  19,327.110UNIQUE CHANGE ORDER ITEM 2  1.000  19,327.11 0.00

CO#1 - 3% PROJECT OVERHEAD DOL = LS

$3,795,754.76TOTAL ITEM EARNINGS TO DATE


