
126201016CONTRACT ID:

PROJECT: BR 2026(191)

CONTRACT:

12253219

PROJECTED AMOUNT: $1,387,583.21

CONTRACTOR:

HIGHWAY: FM 1115

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 65

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$1,387,583.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,375,081.21

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.57

$17,924.35 $1,337,465.45 $1,355,389.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $57,090.00 $57,090.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,924.35 $1,280,375.45 $1,298,299.80 

$0.00 $0.00 $0.00 

$17,924.35 $1,298,299.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,280,375.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

05/05/2026

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(191) 126201016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01697004 SOIL RET BLKT(SL_MOD_SAND_LONG)000 SY  1.490 $747.98 502.000  502.00 502.00

0190 04967036 REMOV STR (SMALL)000 EA  1,752.650 $1,752.65 1.000  1.00 1.00

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,992.620 $1,992.62 1.000  5.00 8.00

0215 05067011 ROCK FILTER DAMS (REMOVE)000 LF  29.220 $2,775.90 95.000  95.00 148.00

0230 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.190 $95.20 80.000  744.00 769.00

0290 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  3.500 $6,160.00 1,760.000  1,760.00 1,760.00

0295 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  4.000 $3,520.00 880.000  880.00 880.00

0300 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  4.000 $880.00 220.000  220.00 220.00

$17,924.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

126201016PROJECT CONTROLBR 2026(191)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,154.700  7.000  0.000  7.00  29,082.90

0070 01067002 000 OBLITERATING ABANDONED ROAD SY  2.200  2,247.000  0.000  2,247.00  4,943.40

0075 01107001 000 EXCAV (ROADWAY) CY  23.100  839.000  0.000  839.00  19,380.90

0080 01107002 000 EXCAV (CHANNEL) CY  23.100  755.000  0.000  755.00  17,440.50

0085 01327005 000 EMBANK (FNL)(OC)(TY C) CY  23.100  1,116.000  0.000  900.00  20,790.00

0120 01697004 000 SOIL RET BLKT(SL_MOD_SAND_LONG) SY  1.490  502.000  0.000  502.00  747.98

0125 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  67.720  1,037.500  0.000  1,037.50  70,259.50

0140 02757001 000 CEMENT TON  214.530  18.900  0.000  37.47  8,038.44

0145 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  3.300  1,957.000  0.000  3,964.00  13,081.20

0150 03167016 000 ASPH (RC-250) GAL  6.050  719.000  0.000  750.00  4,537.50

0155 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  174.730  26.000  0.000  26.00  4,542.98

0160 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  218.040  56.000  0.000  28.00  6,105.12

0165 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.950  2,430.000  0.000  927.00  4,588.65

0170 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  211.830  1,237.000  0.000  1,193.66  252,853.00

0175 04647007 000 RC PIPE (CL III)(30 IN) LF  198.630  112.000  0.000  112.00  22,246.56

0180 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,921.080  4.000  0.000  4.00  11,684.32

0185 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  29,750.310  1.000  0.000  1.00  29,750.31

0190 04967036 000 REMOV STR (SMALL) EA  1,752.650  1.000  0.000  1.00  1,752.65

0195 05007001 000 MOBILIZATION LS  109,262.560  1.000  0.000  0.90  98,336.30

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,992.620  8.000  0.000  5.00  9,963.10

0205 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,575.190  3.000  0.000  3.00  4,725.57

0210 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  51.840  148.000  0.000  95.00  4,924.80

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  29.220  148.000  0.000  95.00  2,775.90

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.170  769.000  0.000  744.00  3,102.48

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.190  769.000  0.000  744.00  885.36

0235 05307016 000 DRIVEWAYS (SURF TREAT) SY  39.600  121.000  0.000  121.00  4,791.60

0240 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.630  250.000  0.000  250.00  6,407.50

0245 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,135.990  4.000  0.000  4.00  8,543.96

0250 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.670  400.000  0.000  400.00  1,068.00

0255 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  267.000  4.000  0.000  4.00  1,068.00

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,203.990  4.000  0.000  4.00  12,815.96

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  267.000  4.000  0.000  4.00  1,068.00

0280 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  12.000  12.000  0.000  12.00  144.00

0285 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  21.000  22.000  0.000  22.00  462.00

0290 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  3.500  1,760.000  0.000  1,760.00  6,160.00

0295 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  4.000  880.000  0.000  880.00  3,520.00

0300 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  4.000  220.000  0.000  220.00  880.00

Category Subtotal $693,468.44

002 BRIDGE: 130760126201006 [FM 1115 @ PEACH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 04007010 000 CEM STABIL BKFL CY  125.000  77.000  0.000  46.00  5,750.00
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002 BRIDGE: 130760126201006 [FM 1115 @ PEACH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 04167004 000 DRILL SHAFT (24 IN) LF  197.230  696.000  0.000  696.00  137,272.08

0365 04207012 000 CL C CONC (ABUT) CY  1,700.000  28.400  0.000  28.40  48,280.00

0370 04207022 000 CL C CONC (CAP) CY  1,300.000  21.600  0.000  21.60  28,080.00

0375 04207038 000 CL C CONC (COLUMN) CY  1,200.000  10.400  0.000  10.40  12,480.00

0380 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.000  5,046.000  0.000  5,046.00  100,920.00

0385 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  190.000  1,184.820  0.000  1,184.82  225,115.80

0390 04507024 000 RAIL (TY SSTR) LF  102.600  264.000  0.000  264.00  27,086.40

0395 04547003 000 ARMOR JOINT (SEALED) LF  230.780  86.000  0.000  86.00  19,847.08

Category Subtotal $604,831.36

126201016BR 2026(191)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  14.300  13.000  0.000  0.000  0.00

0090 01507002 000 BLADING HR  77.000  20.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.200  722.000  0.000  0.000  0.00

0100 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.380  2,920.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.240  730.000  0.000  0.000  0.00

0110 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.260  730.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  30.800  25.000  0.000  0.000  0.00

0130 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  330.000  31.500  0.000  0.000  0.00

0135 02607007 000 LIME TRT (EXIST MATL)(8") SY  5.500  1,957.000  0.000  0.000  0.00

0220 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.130  30.000  0.000  0.000  0.00

0270 05527001 000 WIRE FENCE (TY A) LF  30.700  200.000  0.000  0.000  0.00

0275 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  635.000  2.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  22.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  4,500.000  0.000  0.000  0.00

0415 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  4,500.000  0.000  0.000  0.00

0425 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0430 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0435 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0445 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0455 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,298,299.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,154.700PREPARING ROW  7.000  29,082.90 7.00

01067002 000 SY  2.200OBLITERATING ABANDONED ROAD  2,247.000  4,943.40 2,247.00

01107001 000 CY  23.100EXCAV (ROADWAY)  839.000  19,380.90 839.00

01107002 000 CY  23.100EXCAV (CHANNEL)  755.000  17,440.50 755.00

01327005 000 CY  23.100EMBANK (FNL)(OC)(TY C)  900.000  20,790.00 1,116.00

01697004 000 SY  1.490SOIL RET BLKT(SL_MOD_SAND_LONG)  502.000  747.98 502.00

02477193 000 CY  67.720FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  1,037.500  70,259.50 1,037.50

02757001 000 TON  214.530CEMENT  37.470  8,038.44 18.90

02757003 000 SY  3.300CEMENT TRT (EXIST MATL)(8")  3,964.000  13,081.20 1,957.00

03167016 000 GAL  6.050ASPH (RC-250)  750.000  4,537.50 719.00

03167194 000 CY  174.730AGGR (TY-E, GR-5)(SAC-B)  26.000  4,542.98 26.00

03167232 000 CY  218.040AGGR (TY-PE, GR-4)(SAC-B)  28.000  6,105.12 56.00

03167264 000 GAL  4.950ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  927.000  4,588.65 2,430.00

04007010 000 CY  125.000CEM STABIL BKFL  46.000  5,750.00 77.00

04167004 000 LF  197.230DRILL SHAFT (24 IN)  696.000  137,272.08 696.00

04207012 000 CY  1,700.000CL C CONC (ABUT)  28.400  48,280.00 28.40

04207022 000 CY  1,300.000CL C CONC (CAP)  21.600  28,080.00 21.60

04207038 000 CY  1,200.000CL C CONC (COLUMN)  10.400  12,480.00 10.40

04227007 000 SF  20.000REINF CONC SLAB (SLAB BEAM)  5,046.000  100,920.00 5,046.00

04257018 000 LF  190.000PRESTR CONC SLAB BEAM (4SB15)  1,184.820  225,115.80 1,184.82

04327043 000 CY  211.830RIPRAP (STONE PROTECTION)(18 IN)  1,193.660  252,853.00 1,237.00

04507024 000 LF  102.600RAIL (TY SSTR)  264.000  27,086.40 264.00

04547003 000 LF  230.780ARMOR JOINT (SEALED)  86.000  19,847.08 86.00

04647007 000 LF  198.630RC PIPE (CL III)(30 IN)  112.000  22,246.56 112.00

04677348 000 EA  2,921.080SET (TY II) (30 IN) (RCP) (6: 1) (P)  4.000  11,684.32 4.00

04967009 000 EA  29,750.310REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  29,750.31 1.00

04967036 000 EA  1,752.650REMOV STR (SMALL)  1.000  1,752.65 1.00

05007001 000 LS  109,262.560MOBILIZATION  0.900  98,336.30 1.00

05027001 000 MO  1,992.620BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  9,963.10 8.00

05037002 000 EA  1,575.190PORTABLE CHANGEABLE MESSAGE SIGN  3.000  4,725.57 3.00

05067001 000 LF  51.840ROCK FILTER DAMS (INSTALL) (TY 1)  95.000  4,924.80 148.00

05067011 000 LF  29.220ROCK FILTER DAMS (REMOVE)  95.000  2,775.90 148.00

05067039 000 LF  4.170TEMP SEDMT CONT FENCE (INSTALL)  744.000  3,102.48 769.00

05067041 000 LF  1.190TEMP SEDMT CONT FENCE (REMOVE)  744.000  885.36 769.00

05307016 000 SY  39.600DRIVEWAYS (SURF TREAT)  121.000  4,791.60 121.00

05407001 000 LF  25.630MTL W-BEAM GD FEN (TIM POST)  250.000  6,407.50 250.00

05407005 000 EA  2,135.990MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,543.96 4.00

05427001 000 LF  2.670REMOVE METAL BEAM GUARD FENCE  400.000  1,068.00 400.00

05427004 000 EA  267.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,068.00 4.00

05447001 000 EA  3,203.990GUARDRAIL END TREATMENT (INSTALL)  4.000  12,815.96 4.00

05447003 000 EA  267.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,068.00 4.00

06587013 000 EA  12.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  12.000  144.00 12.00

06587019 000 EA  21.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  22.000  462.00 22.00
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06667266 000 LF  3.500RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,760.000  6,160.00 1,760.00

06667270 000 LF  4.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  880.000  3,520.00 880.00

06667274 000 LF  4.000RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  220.000  880.00 220.00

$1,298,299.80TOTAL ITEM EARNINGS TO DATE


