
 9,591,301.65

126801013CONTRACT ID:

PROJECT: C 1268-1-13

CONTRACT:

06213203

PROJECTED AMOUNT: $39,296,624.25

CONTRACTOR:

HIGHWAY: FM 1103

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/30/2021AWARD DATE:

ESTIMATE PERIOD:

0063

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/20/2021

06/04/2021

ESTIMATE PAID:

 403
-54.00  351.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2022

$48,887,925.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $39,295,624.25

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.51

$1,561,225.88 $42,195,927.61 $43,757,153.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,561,225.88 $42,195,927.61 $43,757,153.49 

$0.00 $0.00 $0.00 

$1,561,225.88 $43,757,153.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $42,195,927.61 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 349

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2022

00/00/0000

 793

 351

 1,144

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 1268-1-13 126801013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0081 01046021 REMOVING CONC (CURB) LF  10.500 $472.50 45.000  2,005.00 1,819.00

New PriceSUPP DESCR

0111 01326002 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  22.300 $2,386.10 107.000  14,304.65 6,304.00

New PriceSUPP DESCR

0116 01616017 COMPOST MANUF TOPSOIL (4") SY  1.680 $17,322.48 10,311.000  15,582.00 29,089.00

New PriceSUPP DESCR

0136 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  62.160 $621.60 10.000  13,791.52 5,682.00

New PriceSUPP DESCR

0151 03106027 PRIME COAT(MC-30 OR AE-P) GAL  5.240 $9,432.00 1,800.000  10,500.00 13,762.00

New PriceSUPP DESCR

0166 03166419 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  4.810 $12,506.00 2,600.000  11,150.00 19,429.00

New PriceSUPP DESCR

0171 03166431 AGGR (TY-PB GR-4) CY  143.000 $14,014.00 98.000  568.00 533.00

New PriceSUPP DESCR

0186 04006005 CEM STABIL BKFL CY  277.410 $38,357.48 138.270  1,042.92 42.00

New PriceSUPP DESCR

0201 04026001 TRENCH EXCAVATION PROTECTION LF  3.380 $2,477.20 732.900  10,757.27 17,582.40

New PriceSUPP DESCR

0207 04036001 TEMPORARY SPL SHORING SF  15.130 $17,959.31 1,187.000  3,048.00 17,470.92

New PriceSUPP DESCR

0221 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  459.940 $11,958.44 26.000  67.50 103.60

New PriceSUPP DESCR

0226 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  650.760 $14,316.72 22.000  89.00 189.00

New PriceSUPP DESCR

0241 04206074 CL C CONC (MISC) CY  1,268.900 $22,091.55 17.410  214.84 254.30

New PriceSUPP DESCR

0246 04236001 RETAINING WALL (MSE) SF  93.270 $283,167.72 3,036.000  4,141.00 28,765.00

New PriceSUPP DESCR

0261 04326003 RIPRAP (CONC)(6 IN) CY  751.330 $86,838.72 115.580  989.43 907.25

New PriceSUPP DESCR

0276 04326010 RIPRAP (CONC)(CL B)(5 IN) CY  761.220 $4,567.32 6.000  159.30 396.00

New PriceSUPP DESCR

0301 04506052 RAIL (HANDRAIL)(TY F) LF  149.550 $18,992.85 127.000  127.00 4,732.00

New PriceSUPP DESCR

0372 04646005 RC PIPE (CL III)(24 IN) LF  111.130 $30,994.16 278.900  8,098.04 12,171.90

New PriceSUPP DESCR

0381 04646008 RC PIPE (CL III)(36 IN) LF  207.110 $85,029.01 410.550  1,291.55 1,959.50

New PriceSUPP DESCR

0466 04656029 INLET (COMPL)(PCU)(3FT)(NONE) EA  5,677.720 $5,677.72 1.000  1.00 3.00

New PriceSUPP DESCR

0481 04656032 INLET (COMPL)(PCU)(3FT)(BOTH) EA  9,435.220 $28,305.66 3.000  5.00 12.00

New PriceSUPP DESCR

0496 04656038 INLET (COMPL)(PCU)(5FT)(LEFT) EA  10,497.700 $10,497.70 1.000  1.00 1.00

New PriceSUPP DESCR
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0506 04656040 INLET (COMPL)(PCU)(5FT)(BOTH) EA  11,825.840 $23,651.68 2.000  5.00 6.00

New PriceSUPP DESCR

0561 04656212 INLET (COMPL)(DROP)(TY W-1) EA  20,364.760 $20,364.76 1.000  8.00 19.50

New PriceSUPP DESCR

0731 04676348 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,676.280 $5,028.84 3.000  24.00 24.00

New PriceSUPP DESCR

0766 04966004 REMOV STR (SET) EA  352.970 $705.94 2.000  67.00 94.00

New PriceSUPP DESCR

0776 04966007 REMOV STR (PIPE) LF  16.920 $541.44 32.000  2,034.50 3,798.00

New PriceSUPP DESCR

0806 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,674.890 $2,674.89 1.000  18.00 72.00

New PriceSUPP DESCR

0896 05296001 CONC CURB (TY I) LF  11.100 $25,241.40 2,274.000  11,595.50 19,553.00

New PriceSUPP DESCR

0926 05296018 CONC CURB (TY F3) LF  266.980 $18,955.58 71.000  996.00 1,505.00

New PriceSUPP DESCR

0936 05306004 DRIVEWAYS (CONC) SY  103.730 $8,812.90 84.960  1,246.96 1,364.00

New PriceSUPP DESCR

0946 05316001 CONC SIDEWALKS (4") SY  59.600 $35,068.64 588.400  6,534.72 11,887.00

New PriceSUPP DESCR

0971 05406001 MTL W-BEAM GD FEN (TIM POST) LF  26.100 $1,957.50 75.000  75.00 1.00

New PriceSUPP DESCR

0976 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,475.000 $4,950.00 2.000  2.00 1.00

New PriceSUPP DESCR

0986 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  2,475.000 $4,950.00 2.000  2.00 1.00

New PriceSUPP DESCR

1021 05566006 PIPE UNDERDRAINS (TY 6) (6") LF  48.190 $26,600.88 552.000  679.00 4,358.00

New PriceSUPP DESCR

1046 06186046 CONDT (PVC) (SCH 80) (2") LF  22.600 $2,825.00 125.000  311.00 580.00

New PriceSUPP DESCR

1056 06186053 CONDT (PVC) (SCH 80) (3") LF  22.060 $3,529.60 160.000  401.00 470.00

New PriceSUPP DESCR

1096 06246010 GROUND BOX TY D (162922)W/APRON EA  2,009.950 $6,029.85 3.000  8.00 4.00

New PriceSUPP DESCR

1576 06806003 INSTALL HWY TRF SIG (SYSTEM) EA  47,769.680 $47,769.68 1.000  2.00 5.00

New PriceSUPP DESCR

1591 06826001 VEH SIG SEC (12")LED(GRN) EA  338.870 $677.74 2.000  14.00 33.00

New PriceSUPP DESCR

1596 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  360.020 $360.02 1.000  6.00 11.00

New PriceSUPP DESCR

1601 06826003 VEH SIG SEC (12")LED(YEL) EA  359.040 $718.08 2.000  14.00 33.00

New PriceSUPP DESCR

1606 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  334.890 $669.78 2.000  12.00 22.00

New PriceSUPP DESCR

1611 06826005 VEH SIG SEC (12")LED(RED) EA  649.220 $1,298.44 2.000  14.00 33.00

New PriceSUPP DESCR

1616 06826006 VEH SIG SEC (12")LED(RED ARW) EA  339.420 $339.42 1.000  6.00 7.00

New PriceSUPP DESCR

1621 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  826.130 $3,304.52 4.000  14.00 8.00

New PriceSUPP DESCR
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1626 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  266.360 $266.36 1.000  6.00 6.00

New PriceSUPP DESCR

1631 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  202.550 $405.10 2.000  14.00 33.00

New PriceSUPP DESCR

1636 06846009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.800 $112.00 40.000  140.00 6,010.00

New PriceSUPP DESCR

1641 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.450 $1,173.00 340.000  1,008.00 7,730.00

New PriceSUPP DESCR

1661 06866037 INS TRF SIG PL AM(S)1 ARM(36') EA  11,704.540 $11,704.54 1.000  2.00 1.00

New PriceSUPP DESCR

1681 06866055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  33,088.960 $33,088.96 1.000  4.00 1.00

New PriceSUPP DESCR

1706 06876001 PED POLE ASSEMBLY EA  2,702.910 $10,811.64 4.000  9.00 4.00

New PriceSUPP DESCR

1721 07306107 FULL - WIDTH MOWING CYC  18,000.000 $18,000.00 1.000  7.00 8.00

New PriceSUPP DESCR

1726 07346002 LITTER REMOVAL CYC  1,109.420 $1,109.42 1.000  8.00 8.00

New PriceSUPP DESCR

1741 30766001 D-GR HMA TY-B PG64-22 TON  106.900 $260,053.49 2,432.680  11,475.00 3,895.00

New PriceSUPP DESCR

1746 30766023 D-GR HMA TY-C PG70-22 TON  114.600 $322,435.12 2,813.570  17,545.57 24,886.00

New PriceSUPP DESCR

1801 62926001 RVDS(PRESENCE DETECTION ONLY) EA  14,564.150 $29,128.30 2.000  6.00 16.00

New PriceSUPP DESCR

1806 62926002 RVDS(ADVANCE DETECTION ONLY) EA  10,254.060 $20,508.12 2.000  4.00 10.00

New PriceSUPP DESCR

CATEGORY 004 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3200 96016001 MATERIAL ON HAND DOL  1.000 -$142,540.36-142,540.360  3,033,526.31 1,000.00

3215 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $29,707.26 29,707.260  852,604.95 1,000.00

C 1268-2-27 126802027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2351 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000 $250.11 250.110  14,365.09 1,000.00

ITEM 628.5.1SUPP DESCR

$1,561,225.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

126801013PROJECT CONTROLC 1268-1-13

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  749.250  8.730  0.000  8.73  6,540.95

0061 01006002 PREPARING ROW STA  776.990  0.000  217.560  217.56  169,041.94

New Price

0065 01046009 000 REMOVING CONC (RIPRAP) SY  7.800  107.000 -33.330  73.67  574.63

0066 01046009 REMOVING CONC (RIPRAP) SY  18.800  0.000  2,407.000  3,360.70  63,181.16

New Price

0071 01046015 REMOVING CONC (SIDEWALKS) SY  18.800  0.000  891.590  836.60  15,728.08

New Price

0076 01046017 REMOVING CONC (DRIVEWAYS) SY  19.900  0.000  654.000  1,836.50  36,546.35

New Price

0081 01046021 REMOVING CONC (CURB) LF  10.500  0.000  1,819.000  2,005.00  21,052.50

New Price

0086 01046022 REMOVING CONC (CURB AND GUTTER) LF  10.500  0.000  536.000  548.00  5,754.00

New Price

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.660  306.000 -133.000  173.00  1,152.18

0091 01046032 REMOVING CONC (WHEELCHAIR RAMP) SY  38.500  0.000  97.000  168.00  6,468.00

New Price

0096 01046040 REMOVING CONC (PAVERS) SY  90.200  0.000  1.000  774.35  69,846.37

New Price

0101 01046054 REMOVING CONCRETE(MOW STRIP) LF  10.500  0.000  438.000  505.00  5,302.50

New Price

0106 01106001 EXCAVATION (ROADWAY) CY  24.700  0.000  19,336.000  33,523.70  828,035.40

New Price

0111 01326002 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  22.300  0.000  6,304.000  14,304.65  318,993.70

New Price

0116 01616017 COMPOST MANUF TOPSOIL (4") SY  1.680  0.000  29,089.000  15,582.00  26,177.76

New Price

0121 01626002 BLOCK SODDING SY  4.890  0.000  29,089.000  15,766.00  77,095.74

New Price

0132 01686001 VEGETATIVE WATERING MG  24.500  0.000  701.000  333.00  8,158.50

New Price

0136 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  62.160  0.000  5,682.000  13,791.52  857,280.58

New Price

0141 02606016 LIME (HYD, COM, OR QK(SLURRY)) TON  341.000  0.000  1,083.270  1,699.98  579,693.18

New Price

0146 02606073 LIME TRT (SUBGRADE)(8") SY  4.200  0.000  40,905.000  65,223.88  273,940.30

New Price

0151 03106027 PRIME COAT(MC-30 OR AE-P) GAL  5.240  0.000  13,762.000  10,500.00  55,020.00

New Price

0156 03166015 ASPH (AC-15P) GAL  4.810  0.000  9,836.000  6,200.00  29,822.00

New Price
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0166 03166419 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  4.810  0.000  19,429.000  11,150.00  53,631.50

New Price

0171 03166431 AGGR (TY-PB GR-4) CY  143.000  0.000  533.000  568.00  81,224.00

New Price

0176 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  67.450  0.000  22,085.332  27,616.01  1,862,699.87

Emergency Pavement repairs due to reoccuring pavement

0186 04006005 CEM STABIL BKFL CY  277.410  0.000  42.000  1,042.92  289,316.44

New Price

0191 04006006 CUT & RESTORING PAV SY  160.130  0.000  2,862.000  989.50  158,448.64

New Price

0196 04016001 FLOWABLE BACKFILL CY  4,191.750  0.000  2.000  50.00  209,587.50

New Price

0200 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.280  1,531.000 -1,238.000  293.00  1,547.04

0201 04026001 TRENCH EXCAVATION PROTECTION LF  3.380  0.000  17,582.400  10,757.27  36,359.56

New Price

0206 04036001 TEMPORARY SPL SHORING SF  6.990  0.000  122.000  334.80  2,340.25

CO#004 - Added per Proposed Retaining Wall Redesign

0207 04036001 TEMPORARY SPL SHORING SF  15.130  0.000  17,470.920  3,048.00  46,116.24

New Price

0211 04166002 DRILL SHAFT (24 IN) LF  201.190  0.000  7,020.000  6,985.20  1,405,352.40

New Price

0215 04166002 000 DRILL SHAFT (24 IN) LF  93.840  360.000 -232.500  127.50  11,964.60

0221 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  459.940  0.000  103.600  67.50  31,045.95

New Price

0226 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  650.760  0.000  189.000  89.00  57,917.64

New Price

0237 04206043 CL C CONC (FOOTING) CY  1,142.570  0.000  290.700  304.40  347,798.31

New Price

0241 04206074 CL C CONC (MISC) CY  1,268.900  0.000  254.300  214.84  272,610.48

New Price

0246 04236001 RETAINING WALL (MSE) SF  93.270  0.000  28,765.000  4,141.00  386,231.07

New Price

0256 04326001 RIPRAP (CONC)(4 IN) CY  652.250  0.000  982.500  295.25  192,576.81

New Price

0261 04326003 RIPRAP (CONC)(6 IN) CY  751.330  0.000  907.250  989.43  743,388.44

New Price

0266 04326006 RIPRAP (CONC)(CL B) CY  970.120  0.000  13.000  25.08  24,330.61

New Price

0271 04326009 RIPRAP (CONC) (CL B) (4") CY  780.130  0.000  84.000  10.00  7,801.30

New Price

0276 04326010 RIPRAP (CONC)(CL B)(5 IN) CY  761.220  0.000  396.000  159.30  121,262.35

New Price

0281 04326011 RIPRAP (CONC) (CL B) (6") CY  766.230  0.000  82.000  145.85  111,754.64

New Price
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0296 04506032 RAIL (TY C223) LF  207.900  0.000  525.000  450.33  93,623.61

New Price

0301 04506052 RAIL (HANDRAIL)(TY F) LF  149.550  0.000  4,732.000  127.00  18,992.85

New Price

0306 04596005 GABION MATTRESSES (GALV)(6 IN) SY  87.790  0.000  15,442.000  2,507.00  220,089.53

New Price

0311 04606002 CMP (GAL STL 18 IN) LF  131.030  0.000  765.400  475.00  62,239.25

New Price

0316 04606003 CMP (GAL STL 24 IN) LF  176.330  0.000  100.000  124.00  21,864.92

New Price

0331 04626002 CONC BOX CULV (3 FT X 3 FT) LF  434.930  0.000  28.700  28.00  12,178.04

New Price

0336 04626003 CONC BOX CULV (4 FT X 2 FT) LF  418.130  0.000  173.000  131.10  54,816.84

New Price

0346 04626007 CONC BOX CULV (5 FT X 3 FT) LF  578.070  0.000  92.000  10.00  5,780.70

New Price

0361 04626014 CONC BOX CULV (7 FT X 3 FT) LF  877.800  0.000  432.000  466.00  409,054.80

New Price

0366 04626015 CONC BOX CULV (7 FT X 4 FT) LF  959.810  0.000  352.000  260.00  249,550.60

New Price

0372 04646005 RC PIPE (CL III)(24 IN) LF  111.130  0.000  12,171.900  8,098.04  899,935.18

New Price

0376 04646007 RC PIPE (CL III)(30 IN) LF  143.020  0.000  2,565.900  1,179.40  168,677.78

New Price

0381 04646008 RC PIPE (CL III)(36 IN) LF  207.110  0.000  1,959.500  1,291.55  267,492.92

New Price

0386 04646009 RC PIPE (CL III)(42 IN) LF  251.730  0.000  1,467.000  1,155.40  290,848.84

New Price

0398 04656006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  4,301.790  0.000  5.000  2.00  8,603.58

New Price

0401 04656011 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  10,658.420  0.000  3.000  2.00  21,316.84

New Price

0406 04656012 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  17,571.960  0.000  1.000  1.00  17,571.96

New Price

0410 04966004 000 REMOV STR (SET) EA  475.350  3.000  0.000  3.00  1,426.05

0411 04656013 INLET (COMPL)(PCO)(3FT)(NONE) EA  3,739.090  0.000  7.000  4.00  14,956.36

New Price

0416 04656014 INLET (COMPL)(PCO)(3FT)(LEFT) EA  4,980.840  0.000  16.000  10.00  49,808.40

New Price

0420 04966007 000 REMOV STR (PIPE) LF  19.540  265.000 -79.000  186.00  3,634.44

0421 04656015 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  8,130.450  0.000  11.000  2.00  16,260.90

New Price

0425 05006001 000 MOBILIZATION LS  2,891,546.980  0.060 -0.006  0.05  156,143.53

0426 04656016 INLET (COMPL)(PCO)(3FT)(BOTH) EA  6,399.840  0.000  47.000  28.00  179,195.52

New Price
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0431 04656017 INLET (COMPL)(PCO)(4FT)(NONE) EA  5,723.120  0.000  2.000  1.00  5,723.12

New Price

0435 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,548.000  44.000 -17.000  29.00  73,892.00

0436 04656018 INLET (COMPL)(PCO)(4FT)(LEFT) EA  8,778.220  0.000  3.000  1.00  8,778.22

New Price

0440 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  26.120  171.000 -63.000  108.00  2,820.96

0441 04656019 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  7,972.520  0.000  2.500  1.00  7,972.52

New Price

0446 04656020 INLET (COMPL)(PCO)(4FT)(BOTH) EA  10,300.730  0.000  9.000  9.00  92,706.57

New Price

0456 04656024 INLET (COMPL)(PCO)(5FT)(BOTH) EA  11,153.620  0.000  6.000  9.00  100,382.58

New Price

0460 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.020  776.000 -654.000  122.00  246.44

0461 04656028 INLET (COMPL)(PCO)(6FT)(BOTH) EA  11,248.170  0.000  3.500  2.00  22,496.34

New Price

0466 04656029 INLET (COMPL)(PCU)(3FT)(NONE) EA  5,677.720  0.000  3.000  1.00  5,677.72

New Price

0481 04656032 INLET (COMPL)(PCU)(3FT)(BOTH) EA  9,435.220  0.000  12.000  5.00  47,176.10

New Price

0486 04656033 INLET (COMPL)(PCU)(4FT)(NONE) EA  7,032.870  0.000  2.000  2.00  14,065.74

New Price

0496 04656038 INLET (COMPL)(PCU)(5FT)(LEFT) EA  10,497.700  0.000  1.000  1.00  10,497.70

New Price

0501 04656039 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  10,499.950  0.000  3.000  1.00  10,499.95

New Price

0506 04656040 INLET (COMPL)(PCU)(5FT)(BOTH) EA  11,825.840  0.000  6.000  5.00  59,129.20

New Price

0511 04656041 INLET (COMPL)(PCU)(6FT)(NONE) EA  8,842.480  0.000  0.500  1.00  8,842.48

New Price

0516 04656044 INLET (COMPL)(PCU)(6FT)(BOTH) EA  12,337.220  0.000  1.000  2.00  24,674.44

New Price

0522 04656126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,699.910  0.000  2.000  1.00  5,699.91

New Price

0525 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  306.000 -16.000  290.00  580.00

0526 04656128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,213.880  0.000  1.000  1.00  7,213.88

New Price

0530 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  2.000  0.000  2.00  430.00

0540 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  254.000 -192.000  62.00  4,960.00

0541 04656160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  8,399.610  0.000  1.000  1.00  8,399.61

New Price

0551 04656202 INLET (COMPL)(DROP)(TY Y-1) EA  13,762.560  0.000  5.000  2.00  27,525.12

New Price

0561 04656212 INLET (COMPL)(DROP)(TY W-1) EA  20,364.760  0.000  19.500  8.00  162,918.08

New Price
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0596 04656590 JCT BOX (STAGE I) (PJB) (8 FT X 8 FT) EA  20,861.950  0.000  3.000  1.00  20,861.95

New Price

0601 04656591 JCT BOX (STAGE II) (PJB) (8 FT X 8 FT) EA  27,867.820  0.000  5.000  2.00  55,735.64

New Price

0616 04656594 INLET (STAGE I) (PCO) (3 FT) (NONE) EA  5,086.610  0.000  1.000  1.00  5,086.61

New Price

0621 04656595 INLET (STAGE II) (PCO) (3 FT) (NONE) EA  8,260.530  0.000  2.000  1.00  8,260.53

New Price

0631 04656600 INLET (STAGE I) (PCO) (6 FT) (RIGHT) EA  9,367.780  0.000  1.000  1.00  9,367.78

New Price

0636 04656601 INLET (STAGE II) (PCO) (6 FT) (RIGHT) EA  11,812.090  0.000  1.000  1.00  11,812.09

New Price

0661 04656607 INLET (STAGE II) (PCO) (5 FT) (BOTH) EA  10,201.740  0.000  3.000  3.00  30,605.22

New Price

0666 04656608 INLET (STAGE I) (PCU) (5 FT) (NONE) EA  7,105.390  0.000  2.000  2.00  14,210.78

New Price

0671 04656609 INLET (STAGE II) (PCU) (5 FT) (NONE) EA  9,586.300  0.000  2.000  2.00  19,172.60

New Price

0675 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.300  120.000  0.000  630.00  189.00

0686 04656623 INLET (COMPL)(DROP)(TY W-5) EA  39,633.410  0.000  2.000  1.00  39,633.42

New Price

0695 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.410  122.000  0.000  500.00  705.00

0706 04666181 WINGWALL (PW - 1) (HW=6 FT) EA  79,914.500  0.000  3.000  2.00  159,829.00

New Price

0711 04666182 WINGWALL (PW - 1) (HW=7 FT) EA  83,255.800  0.000  2.000  1.00  83,255.80

New Price

0716 04666183 WINGWALL (PW - 1) (HW=8 FT) EA  77,802.990  0.000  2.000  1.00  77,802.99

New Price

0731 04676348 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,676.280  0.000  24.000  24.00  40,230.72

New Price

0736 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,935.290  0.000  7.000  4.00  7,741.16

New Price

0741 04676380 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,816.270  0.000  4.000  2.00  3,632.54

New Price

0766 04966004 REMOV STR (SET) EA  352.970  0.000  94.000  67.00  23,648.99

New Price

0771 04966006 REMOV STR (HEADWALL) EA  475.880  0.000  15.000  8.00  3,807.04

New Price

0776 04966007 REMOV STR (PIPE) LF  16.920  0.000  3,798.000  2,034.50  34,423.74

New Price

0801 05006001 MOBILIZATION LS  4,383,050.570  0.000  1.000  0.90  3,944,745.51

New Price

0806 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,674.890  0.000  72.000  18.00  48,148.02

New Price
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0811 05066002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.820  0.000  2,086.000  880.00  41,201.60

New Price

0816 05066005 ROCK FILTER DAMS (INSTALL) (TY 5) LF  29.540  0.000  33.000  1,135.00  33,527.90

New Price

0821 05066011 ROCK FILTER DAMS (REMOVE) LF  12.890  0.000  2,118.000  636.00  8,198.04

New Price

0831 05066024 CONSTRUCTION EXITS (REMOVE) SY  9.660  0.000  167.000  23.00  222.18

New Price

0836 05066038 TEMP SEDMT CONT FENCE (INSTALL) LF  3.280  0.000  10,840.000  12,342.00  40,481.76

New Price

0841 05066039 TEMP SEDMT CONT FENCE (REMOVE) LF  0.560  0.000  10,840.000  6,586.00  3,688.16

New Price

0846 05086001 CONSTRUCTING DETOURS SY  73.760  0.000  7,184.000  32,554.61  2,401,228.04

New Price

0851 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  70.270  0.000  1,080.000  60.00  4,216.20

New Price

0856 05126009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  61.490  0.000  5,740.000  10,020.00  616,129.80

New Price

0861 05126010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  75.380  0.000  340.000  940.00  70,857.20

New Price

0866 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  30.210  0.000  1,100.000  360.00  10,875.60

New Price

0872 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  14.300  0.000  14,400.000  8,100.00  115,830.00

New Price

0876 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  21.990  0.000  1,820.000  600.00  13,194.00

New Price

0881 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  33.720  0.000  540.000  750.00  25,290.00

New Price

0886 05126057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  18.680  0.000  1.000  240.00  4,483.20

New Price

0891 05126058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  22.500  0.000  1.000  100.00  2,250.00

New Price

0896 05296001 CONC CURB (TY I) LF  11.100  0.000  19,553.000  11,595.50  128,710.05

New Price

0901 05296008 CONC CURB & GUTTER (TY II) LF  26.730  0.000  126.000  123.00  3,287.79

New Price

0915 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  74.990  0.000  630.000  630.00  47,243.70

 QTY Items needed not in the contract

0921 05296017 CONC CURB (TY F2) LF  152.280  0.000  224.000  50.00  7,614.00

New Price

0926 05296018 CONC CURB (TY F3) LF  266.980  0.000  1,505.000  996.00  265,912.08

New Price

0930 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  29.260  0.000  540.000  540.00  15,800.40

 QTY Items needed not in the contract
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0936 05306004 DRIVEWAYS (CONC) SY  103.730  0.000  1,364.000  1,246.96  129,347.16

New Price

0941 05306005 DRIVEWAYS (ACP) SY  53.900  0.000  1,296.000  214.36  11,554.06

New Price

0946 05316001 CONC SIDEWALKS (4") SY  59.600  0.000  11,887.000  6,534.72  389,469.31

New Price

0951 05316003 CONC SIDEWALKS (6") SY  68.270  0.000  241.000  267.00  18,228.09

New Price

0956 05316008 CURB RAMPS (TY 5) EA  2,013.880  0.000  18.000  8.00  16,111.04

New Price

0971 05406001 MTL W-BEAM GD FEN (TIM POST) LF  26.100  0.000  1.000  75.00  1,957.50

New Price

0976 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,475.000  0.000  1.000  2.00  4,950.00

New Price

0981 05426001 REMOVE METAL BEAM GUARD FENCE LF  2.000  0.000  745.000  696.00  1,392.00

New Price

0986 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  2,475.000  0.000  1.000  2.00  4,950.00

New Price

0991 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  0.000  6.000  4.00  860.00

New Price

0996 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  875.000  0.000  2.000  2.00  1,750.00

New Price

1001 05456005 CRASH CUSH ATTEN (REMOVE) EA  875.000  0.000  6.000  6.00  5,250.00

New Price

1016 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,750.000  0.000  4.000  2.00  17,500.00

New Price

1021 05566006 PIPE UNDERDRAINS (TY 6) (6") LF  48.190  0.000  4,358.000  679.00  32,721.01

New Price

1046 06186046 CONDT (PVC) (SCH 80) (2") LF  22.600  0.000  580.000  311.00  7,028.60

New Price

1051 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.570  0.000  650.000  460.00  14,062.20

New Price

1056 06186053 CONDT (PVC) (SCH 80) (3") LF  22.060  0.000  470.000  401.00  8,846.06

New Price

1061 06186054 CONDT (PVC) (SCH 80) (3") (BORE) LF  37.820  0.000  2,080.000  1,575.00  59,566.50

New Price

1096 06246010 GROUND BOX TY D (162922)W/APRON EA  2,009.950  0.000  4.000  8.00  16,079.60

New Price

1101 06286188 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  8,792.660  0.000  1.000  2.00  17,585.32

New Price

1156 06446076 REMOVE SM RD SN SUP&AM EA  107.030  0.000  49.000  48.00  5,137.44

New Price

1231 06626004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.350  0.000  29,252.000  21,613.00  7,564.55

New Price
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1236 06626010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.050  0.000  1.000  117.00  122.85

New Price

1246 06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.700  0.000  5,203.000  2,476.00  1,733.20

New Price

1251 06626016 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  7.200  0.000  225.000  216.00  1,555.20

New Price

1256 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  130.000  0.000  44.000  59.00  7,670.00

New Price

1266 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  160.000  0.000  43.000  60.00  9,600.00

New Price

1271 06626032 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.350  0.000  1,421.000  1,140.00  399.00

New Price

1276 06626033 WK ZN PAV MRK NON-REMOV (Y)4"(DOT) LF  0.230  0.000  551.000  144.00  33.12

New Price

1281 06626034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.350  0.000  35,658.000  26,344.00  9,220.40

New Price

1301 06626063 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.850  0.000  31,540.000  27,107.00  23,040.95

New Price

1311 06626071 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.750  0.000  12,151.000  8,169.00  14,295.75

New Price

1321 06626080 WK ZN PAV MRK REMOV (W)(ARROW) EA  285.000  0.000  72.000  2.00  570.00

New Price

1346 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.900  0.000  52,564.000  34,326.00  30,893.40

New Price

1351 06626108 WK ZN PAV MRK REMOV (Y)(MED NOSE) EA  150.000  0.000  1.000  1.00  150.00

New Price

1396 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  130.000  0.000  53.000  7.00  910.00

New Price

1412 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  155.000  0.000  34.000  24.00  3,720.00

New Price

1546 06776001 ELIM EXT PAV MRK & MRKS (4") LF  0.330  0.000  17,905.000  39,073.00  12,894.09

New Price

1561 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  38.000  0.000  7.000  41.00  1,558.00

New Price

1571 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  45.000  0.000  3.000  32.00  1,440.00

New Price

1576 06806003 INSTALL HWY TRF SIG (SYSTEM) EA  47,769.680  0.000  5.000  2.00  95,539.36

New Price

1581 06806004 REMOVING TRAFFIC SIGNALS EA  7,563.230  0.000  2.000  1.00  7,563.23

New Price

1591 06826001 VEH SIG SEC (12")LED(GRN) EA  338.870  0.000  33.000  14.00  4,744.18

New Price

1596 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  360.020  0.000  11.000  6.00  2,160.12

New Price
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1601 06826003 VEH SIG SEC (12")LED(YEL) EA  359.040  0.000  33.000  14.00  5,026.56

New Price

1606 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  334.890  0.000  22.000  12.00  4,018.68

New Price

1611 06826005 VEH SIG SEC (12")LED(RED) EA  649.220  0.000  33.000  14.00  9,089.08

New Price

1616 06826006 VEH SIG SEC (12")LED(RED ARW) EA  339.420  0.000  7.000  6.00  2,036.52

New Price

1621 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  826.130  0.000  8.000  14.00  11,565.82

New Price

1626 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  266.360  0.000  6.000  6.00  1,598.16

New Price

1631 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  202.550  0.000  33.000  14.00  2,835.70

New Price

1636 06846009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.800  0.000  6,010.000  140.00  392.00

New Price

1641 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.450  0.000  7,730.000  1,008.00  3,477.60

New Price

1646 06846028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.360  0.000  5,830.000  420.00  991.20

New Price

1661 06866037 INS TRF SIG PL AM(S)1 ARM(36') EA  11,704.540  0.000  1.000  2.00  23,409.08

New Price

1666 06866041 INS TRF SIG PL AM(S)1 ARM(40') EA  12,387.350  0.000  1.000  1.00  12,387.35

New Price

1671 06866045 INS TRF SIG PL AM(S)1 ARM(44') EA  13,769.340  0.000  2.000  1.00  13,769.34

New Price

1681 06866055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  33,088.960  0.000  1.000  4.00  132,355.84

New Price

1706 06876001 PED POLE ASSEMBLY EA  2,702.910  0.000  4.000  9.00  24,326.19

New Price

1721 07306107 FULL - WIDTH MOWING CYC  18,000.000  0.000  8.000  7.00  126,000.00

New Price

1726 07346002 LITTER REMOVAL CYC  1,109.420  0.000  8.000  8.00  8,875.36

New Price

1736 07406005 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  1.250  0.000  276,954.000  13,657.00  17,071.25

New Price

1741 30766001 D-GR HMA TY-B PG64-22 TON  106.900  0.000  3,895.000  11,475.00  1,226,677.50

New Price

1746 30766023 D-GR HMA TY-C PG70-22 TON  114.600  0.000  24,886.000  17,545.57  2,010,722.32

New Price

1756 41126001 SOUND WALL SF  54.870  0.000  85,611.000  67,135.00  3,683,697.45

New Price

1757 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  1.000  0.000  24,829.770  24,829.77  24,829.77

SOUNDWALL DRILL SHAFT CASING
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT
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QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1766 41826001 FIBERGLASS SOUND WALL SF  46.080  0.000  3,874.000  2,265.00  104,371.20

New Price

1771 50016002 GEOGRID BASE REINFORCEMENT (TY II) SY  1.470  0.000  68,319.000  65,369.88  96,093.72

New Price

1776 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.890  0.000  403.000  469.00  70,767.41

New Price

1791 61856002 TMA (STATIONARY) DAY  377.230  0.000  167.000  5.00  1,886.15

New Price

1796 61856005 TMA (MOBILE OPERATION) DAY  955.650  0.000  16.000  3.00  2,866.95

New Price

1801 62926001 RVDS(PRESENCE DETECTION ONLY) EA  14,564.150  0.000  16.000  6.00  87,384.90

New Price

1806 62926002 RVDS(ADVANCE DETECTION ONLY) EA  10,254.060  0.000  10.000  4.00  41,016.24

New Price

2246 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  918.750  0.000  2.000  2.00  1,837.50

BCC#8 TCP revisions for the installation  of Drainage Boxes

2262 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,187.500  0.000  4.000  4.00  36,750.00

BCC#8 TCP revisions for the installation of Drainage Boxes

356 04626010 CONC BOX CULV (6 FT X 3 FT) LF  725.600  0.000  142.000  157.81  114,506.94

New Price

4002 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  33,143.710  0.000  1.000  1.00  33,143.71

Necessary Potholing to identify Utilities on the plans but

4003 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  1.000  0.000  600,584.380  1,743,989.33  1,743,989.33

Project overhead total from 11/29/2022 to 9/30/2023

4004 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  17,475.190  17,475.19  17,475.19

Costs Resulting from WTR Line Conflict E&O Vikery

4005 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  38,178.000  0.000  1.000  1.00  38,178.00

Mowing summer 2024 during non construction activites CO 14

4006 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  1.000  0.000  52,233.030  123,945.02  123,945.02

Utility Potholing - CO 022

4007 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  62,367.740  107,367.80  107,367.80

Box Culvert Crossings Rework

4008 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  1.000  0.000  65,304.650  65,304.65  65,304.65

Utility protect in place - CO 022

4009 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  1.000  0.000  5,330.420  5,330.42  5,330.42

SW foundation - CO 023

4010 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  1.000  0.000  38,178.000  38,178.00  38,178.00

Driller ReMOB - CO 023

4011 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  1.000  0.000  13,860.740  13,860.74  13,860.74

DS tie wire - CO 023

Category Subtotal $33,462,361.34

004 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION
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3200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  3,033,526.31  3,033,526.31

3215 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  852,604.95  852,604.95

3220 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  2,067.98  2,067.98

3225 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  477,255.77  477,255.77

3250 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  144,865.68  144,865.68

MBGF and CRASH CUSHION REPAIR

3275 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  11,852.37  11,852.37

D-GR HMA TY-C PG70-22  BONUS

3280 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  293.46 -293.46

D-GR HMA TY-C PG70-22  PENALTY

3285 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  15,139.44  15,139.44

D-GR HMA TY-C PG70-22  BONUS

3290 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  370.71 -370.71

D-GR HMA TY-C PG70-22  PENALTY

Category Subtotal $4,536,648.33

126802027PROJECT CONTROLC 1268-2-27

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1255 01006002 000 PREPARING ROW STA  749.250  208.830  0.000  208.83  156,465.88

1260 01046009 000 REMOVING CONC (RIPRAP) SY  7.800  3,440.000 -3,324.020  115.98  904.64

1265 01046015 000 REMOVING CONC (SIDEWALKS) SY  6.660  1,591.000 -634.690  956.31  6,369.02

1275 01046021 000 REMOVING CONC (CURB) LF  5.610  3,029.000 -2,700.000  329.00  1,845.69

1280 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  5.610  1,042.000 -902.000  140.00  785.40

1285 01046032 000 REMOVING CONC (WHEELCHAIR RAMP) SY  29.970  141.000 -117.000  24.00  719.28

1295 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.660  1,364.000 -395.000  969.00  6,453.54

1300 01106001 000 EXCAVATION (ROADWAY) CY  12.090  69,984.000 -66,456.850  3,527.15  42,643.24

1325 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.170  37,637.000 -17,796.670  19,840.33  3,372.86

1335 02476475 003 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  36.410  24,636.000 -22,910.080  1,725.92  62,840.75

1340 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  152.250  4,012.000 -3,755.270  256.73  39,087.15

1345 02606073 000 LIME TRT (SUBGRADE)(8") SY  2.280  152,246.000 -142,528.600  9,717.40  22,155.67

1350 30766001 000 D-GR HMA TY-B PG64-22 TON  63.910  19,553.000 -18,786.750  766.25  48,971.04

1380 03166419 002 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.570  44,344.000 -41,594.000  2,750.00  9,817.50

1385 03166431 002 AGGR (TY-PB GR-4) CY  68.950  1,232.000 -1,140.000  92.00  6,343.40

1395 04006005 000 CEM STABIL BKFL CY  121.480  45.000 -45.000  3.00  364.44

1400 04006006 000 CUT & RESTORING PAV SY  175.000  4,230.000 -3,475.220  754.78  132,086.50

1405 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.280  20,038.000 -16,344.400  3,693.60  19,502.21

1425 04166002 000 DRILL SHAFT (24 IN) LF  93.840  11,310.000 -7,007.500  4,302.50  403,746.60

1430 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  316.570  130.000 -103.600  26.40  8,357.45

1435 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  477.370  396.000 -189.000  207.00  98,815.59

1485 04326003 000 RIPRAP (CONC)(6 IN) CY  416.780  938.000 -870.250  67.75  28,236.85

1525 04506032 000 RAIL (TY C223) LF  140.000  249.000 -205.000  44.00  6,160.00

1575 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  254.030  298.000 -28.700  269.30  68,410.28

1580 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  258.800  375.000 -57.000  318.00  82,298.40

1585 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  274.650  116.000 -116.000  29.50  8,102.18

1600 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  431.050  125.000  0.000  125.00  53,881.25
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1610 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  475.350  83.000  0.000  185.10  87,987.29

1615 04646003 001 RC PIPE (CL III)(18 IN) LF  68.660  165.000 -165.000  70.00  4,806.20

1620 04646005 001 RC PIPE (CL III)(24 IN) LF  79.230  13,317.000 -11,522.900  1,794.10  142,146.55

1630 04646007 001 RC PIPE (CL III)(30 IN) LF  100.350  2,092.000 -1,476.900  615.10  61,725.29

1635 04646008 001 RC PIPE (CL III)(36 IN) LF  126.760  3,265.000 -2,812.500  452.50  57,358.90

1650 04656009 001 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  6,338.050  1.000  0.000  1.00  6,338.05

1660 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  15,845.130  3.000  0.000  3.00  47,535.39

1665 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  4,753.540  9.000 -7.000  2.00  9,507.08

1670 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  5,281.710  19.000 -16.000  3.00  15,845.14

1675 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  4,753.540  12.000 -11.000  1.00  4,753.54

1680 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  5,809.880  53.000 -47.000  6.00  34,859.28

1695 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  5,809.880  3.000 -2.500  0.50  2,904.94

1700 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  6,338.050  8.000 -7.000  1.00  6,338.05

1710 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  6,866.220  7.000 -6.000  1.00  6,866.22

1715 04656028 001 INLET (COMPL)(PCO)(6FT)(BOTH) EA  9,507.080  3.000 -1.500  1.50  14,260.62

1765 04656041 001 INLET (COMPL)(PCU)(6FT)(NONE) EA  6,866.220  1.000 -0.500  0.50  3,433.11

1770 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  10,035.250  1.000  0.000  1.50  15,052.88

1805 04656212 001 INLET (COMPL)(DROP)(TY W-1) EA  7,922.560  19.000 -18.500  0.50  3,961.28

1835 04656588 001 JCT BOX (STAGE I) (PJB) (5 FT X 5 FT) EA  4,225.370  2.000 -1.000  1.00  4,225.37

1845 04656590 001 JCT BOX (STAGE I) (PJB) (8 FT X 8 FT) EA  10,563.420  3.000 -3.000  1.00  10,563.42

1875 04656598 001 INLET (STAGE I) (PCO) (3 FT) (RIGHT) EA  3,697.200  2.000  0.000  4.00  14,788.80

1915 04656606 001 INLET (STAGE I) (PCO) (5 FT) (BOTH) EA  5,281.710  3.000  0.000  3.00  15,845.13

1966 04666182 WINGWALL (PW - 1) (HW=7 FT) EA  25,460.820  0.000  1.000  1.00  25,460.82

Non BCC HW

2010 04966002 000 REMOV STR (INLET) EA  1,161.980  3.000 -2.000  1.00  1,161.98

2015 04966004 000 REMOV STR (SET) EA  475.350  109.000 -94.000  15.00  7,130.25

2020 04966006 000 REMOV STR (HEADWALL) EA  2,323.950  17.000 -14.000  3.00  6,971.85

2025 04966007 000 REMOV STR (PIPE) LF  19.540  3,936.000 -3,719.000  217.00  4,240.18

2030 04966008 000 REMOV STR (BOX CULVERT) LF  73.940  222.000  0.000  634.00  46,877.96

2055 05006001 000 MOBILIZATION LS  2,891,546.980  0.940 -0.094  0.85  2,446,248.75

2060 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.260  156,246.000 -146,528.900  9,717.10  12,243.55

2065 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  26.120  3,769.000 -3,506.000  263.00  6,869.56

2070 05066005 005 ROCK FILTER DAMS (INSTALL) (TY 5) LF  16.360  749.000 -565.000  184.00  3,010.24

2090 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.020  21,564.000 -17,520.000  4,044.00  8,168.88

2100 05086001 000 CONSTRUCTING DETOURS SY  43.450  26,315.000 -24,703.910  1,611.09  70,001.86

2105 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  10,520.000 -7,760.000  2,760.00  82,800.00

2110 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  36.000  920.000 -800.000  120.00  4,320.00

2120 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  5,360.000 -5,340.000  20.00  300.00

2235 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  2,563.000 -1,544.000  1,019.00  2,038.00

2245 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  16.000 -10.000  6.00  1,290.00

2275 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  614.000 -556.000  58.00  4,640.00

2285 60046031 000 ITS COM CBL (ETHERNET) LF  2.010  925.000 -670.000  255.00  512.55

2295 06186046 000 CONDT (PVC) (SCH 80) (2") LF  16.080  895.000 -545.000  350.00  5,628.00

2300 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  23.110  1,820.000 -615.000  1,205.00  27,847.55

2305 06186053 000 CONDT (PVC) (SCH 80) (3") LF  21.100  805.000 -515.000  290.00  6,119.00

2310 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.150  6,375.000 -2,085.000  4,090.00  123,313.50

2315 61856002 002 TMA (STATIONARY) DAY  350.000  133.000 -132.000  1.00  350.00

2325 06206009 000 ELEC CONDR (NO.6) BARE LF  1.260  10,310.000 -8,635.000  1,675.00  2,110.50
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2335 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  1.760  2,900.000 -2,415.000  485.00  853.60

2345 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,105.500  27.000 -24.000  3.00  3,316.50

2350 06286188 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  6,030.000  7.000 -6.000  1.00  6,030.00

2351 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  14,365.09  14,365.09

ITEM 628.5.1

2355 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  7,035.000  28.000 -24.000  4.00  28,140.00

2360 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  7,035.000  16.000 -12.000  4.00  28,140.00

2365 63066006 000 VIVDS TEMPORARY EA  14,070.000  3.000 -1.000  2.00  28,140.00

2460 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  120,265.000 -114,149.000  6,116.00  1,834.80

2485 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.300  13,050.000 -12,330.000  720.00  216.00

2490 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  155,555.000 -150,364.000  5,191.00  1,557.30

2505 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.600  36,070.000 -34,195.000  1,875.00  1,125.00

2535 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.600  39,479.000 -37,114.000  2,365.00  1,419.00

2705 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  70,836.000 -58,175.000  12,661.00  3,165.25

2720 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  25.000  31.000 -22.000  9.00  225.00

2725 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  25.000  21.000 -14.000  7.00  175.00

2740 06806004 006 REMOVING TRAFFIC SIGNALS EA  6,030.000  3.000 -2.000  1.00  6,030.00

2746 06816001 TEMP TRAF SIGNALS EA  53,000.000  0.000  2.000  2.00  106,000.00

2750 06826001 000 VEH SIG SEC (12")LED(GRN) EA  226.120  57.000 -34.000  23.00  5,200.76

2755 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  226.120  19.000 -7.000  12.00  2,713.44

2760 06826003 000 VEH SIG SEC (12")LED(YEL) EA  226.120  57.000 -34.000  23.00  5,200.76

2765 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  226.120  35.000 -13.000  22.00  4,974.64

2770 06826005 000 VEH SIG SEC (12")LED(RED) EA  226.120  57.000 -34.000  23.00  5,200.76

2775 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  226.120  19.000 -7.000  12.00  2,713.44

2785 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  105.520  16.000 -6.000  10.00  1,055.20

2790 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  95.470  60.000 -35.000  25.00  2,386.75

2795 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.660  10,185.000 -8,465.000  1,720.00  2,855.20

2800 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.460  11,505.000 -7,260.000  4,245.00  10,442.70

2805 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  0.900  9,870.000 -8,195.000  1,675.00  1,507.50

2830 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  10,050.000  3.000 -2.000  1.00  10,050.00

2835 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  11,055.000  1.000  0.000  1.00  11,055.00

2840 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  23,115.000  1.000  0.000  1.00  23,115.00

2845 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  25,125.000  7.000 -6.000  1.00  25,125.00

2850 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  24,120.000  1.000  0.000  1.00  24,120.00

2860 06866061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  24,120.000  2.000 -1.000  1.00  24,120.00

2865 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  26,130.000  3.000 -1.000  2.00  52,260.00

2870 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  27,135.000  4.000 -1.000  3.00  81,405.00

2895 07346002 000 LITTER REMOVAL CYC  1,000.000  14.000 -13.000  1.00  1,000.00

4000 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  47,376.160  47,376.16  47,376.16

Keller Standby

4001 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  4,424.230  4,424.23  4,424.23

Mobilization- Keller

4003 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  16,544.890  16,544.89  16,544.89

Costs Resulting from WTR Line Conflict E&O Vikery

4004 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  26,788.040  0.000  1.000  1.00  26,788.04

CO 013 addresses Installation of TSS at BCC#8
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4005 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  150,438.630  0.000  1.000  1.00  150,438.63

CO 013 addresses Installation of TSS at BCC#8

Category Subtotal $5,562,299.96

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2991 04036001 TEMPORARY SPL SHORING SF  6.990  0.000  70.000  501.12  3,502.83

CO#004 - Added per Proposed Retaining Wall Redesign

2995 04506032 000 RAIL (TY C223) LF  140.000  200.000 -108.000  92.00  12,880.00

3000 04626015 002 CONC BOX CULV (7 FT X 4 FT) LF  565.140  410.000 -352.000  58.00  32,778.12

3011 04666182 WINGWALL (PW - 1) (HW=7 FT) EA  25,460.820  0.000  1.000  1.00  25,460.82

BCC #5 HW

Category Subtotal $74,621.77

003 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3091 04036001 TEMPORARY SPL SHORING SF  6.990  0.000  140.000  755.00  5,277.45

CO#004 - Added per Proposed Retaining Wall Redesign

3100 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  517.610  656.000 -432.000  224.00  115,944.64

Category Subtotal $121,222.09

126801013C 1268-1-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046015 000 REMOVING CONC (SIDEWALKS) SY  6.660  257.000 -257.000  0.000  0.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  8.940  571.000 -571.000  0.000  0.00

0080 01046021 000 REMOVING CONC (CURB) LF  5.610  68.000 -68.000  0.000  0.00

0085 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  5.610  47.000 -47.000  0.000  0.00

0095 01106001 000 EXCAVATION (ROADWAY) CY  12.090  1,630.000 -1,630.000  0.000  0.00

0100 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  14.190  1,903.000 -1,903.000  0.000  0.00

0105 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  14.190  1,230.600 -1,230.600  0.000  0.00

0110 01616017 000 COMPOST MANUF TOPSOIL (4") SY  0.600  2,040.000 -2,040.000  0.000  0.00

0115 01626002 000 BLOCK SODDING SY  2.930  2,040.000 -2,040.000  0.000  0.00

0120 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.170  1,020.000 -1,020.000  0.000  0.00

0125 01686001 000 VEGETATIVE WATERING MG  16.650  49.000 -49.000  0.000  0.00

0126 01646051 DRILL SEED (TEMP)(WARM OR COOL) SY  0.280  0.000  14,436.000  0.000  0.00

New Price

0130 02476475 003 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  36.410  1,368.000 -1,368.000  0.000  0.00

0131 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  36.410  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign
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0135 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  152.250  221.000 -221.000  0.000  0.00

0140 02606073 000 LIME TRT (SUBGRADE)(8") SY  2.280  8,391.000 -8,391.000  0.000  0.00

0145 30766001 000 D-GR HMA TY-B PG64-22 TON  63.910  83.000 -83.000  0.000  0.00

0150 30766023 000 D-GR HMA TY-C PG70-22 TON  71.160  1,804.000 -1,804.000  0.000  0.00

0155 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON  79.790  914.000 -914.000  0.000  0.00

0160 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.950  1,642.000 -1,642.000  0.000  0.00

0161 03166222 AGGR(TY-PB GR-3 SAC-B) CY  142.960  0.000  299.000  0.000  0.00

New Price

0165 03166015 002 ASPH (AC-15P) GAL  3.630  876.000 -876.000  0.000  0.00

0170 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  68.920  26.000 -26.000  0.000  0.00

0175 03166419 002 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.570  2,463.000 -2,463.000  0.000  0.00

0177 03406272 TACK COAT GAL  4.210  0.000  12,636.000  0.000  0.00

New Price

0180 03166431 002 AGGR (TY-PB GR-4) CY  68.950  69.000 -69.000  0.000  0.00

0181 03416080 D-GR HMA TY-B PG64-22(LEVEL-UP) TON  192.100  0.000  2.000  0.000  0.00

New Price

0185 03406272 003 TACK COAT GAL  3.170  839.000 -839.000  0.000  0.00

0190 04006006 000 CUT & RESTORING PAV SY  175.000  79.000 -79.000  0.000  0.00

0195 04016001 000 FLOWABLE BACKFILL CY  1,973.220  2.000 -2.000  0.000  0.00

0205 04036001 000 TEMPORARY SPL SHORING SF  5.000  462.000 -462.000  0.000  0.00

0210 41126001 000 SOUND WALL SF  36.930  2,939.000 -2,939.000  0.000  0.00

0216 04166029 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  378.160  0.000  11.000  0.000  0.00

New Price

0220 41826001 000 FIBERGLASS SOUND WALL SF  36.930  249.000 -249.000  0.000  0.00

0225 04206066 000 CL C CONC (RAIL FOUNDATION) CY  600.000  240.400 -240.400  0.000  0.00

0230 04236005 000 RETAINING WALL (SPREAD FOOTING) SF  58.000  5,298.000 -5,298.000  0.000  0.00

0231 04236001 RETAINING WALL (MSE) SF  81.250  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0232 04206007 CL A CONC (FLUME) CY  1,412.910  0.000  4.500  0.000  0.00

New Price

0235 04276002 003 CONCRETE PAINT FINISH SF  0.290  3,396.000 -3,396.000  0.000  0.00

0236 04276002 CONCRETE PAINT FINISH SF  0.290  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0240 04326001 000 RIPRAP (CONC)(4 IN) CY  353.670  30.000 -30.000  0.000  0.00

0245 04326001 000 RIPRAP (CONC)(4 IN) CY  353.670  72.500 -72.500  0.000  0.00

0250 04326003 000 RIPRAP (CONC)(6 IN) CY  416.780  37.000 -37.000  0.000  0.00

0251 04276002 CONCRETE PAINT FINISH SF  0.350  0.000  14,075.000  0.000  0.00

New Price

0255 04326006 000 RIPRAP (CONC)(CL B) CY  369.720  8.000 -8.000  0.000  0.00

0260 04326009 000 RIPRAP (CONC) (CL B) (4") CY  369.720  64.000 -64.000  0.000  0.00

0265 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  369.720  25.000 -25.000  0.000  0.00

0270 04326011 000 RIPRAP (CONC) (CL B) (6") CY  369.720  1.000 -1.000  0.000  0.00

0275 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  442.090  21.000 -21.000  0.000  0.00

0280 04506030 000 RAIL (TY C221) LF  68.000  824.000 -824.000  0.000  0.00

0285 04506052 000 RAIL (HANDRAIL)(TY F) LF  131.510  194.000 -194.000  0.000  0.00

0286 04326045 RIPRAP (MOW STRIP)(4 IN) CY  720.190  0.000  149.000  0.000  0.00

New Price

0290 04596005 000 GABION MATTRESSES (GALV)(6 IN) SY  56.390  18.000 -18.000  0.000  0.00

0291 04506030 RAIL (TY C221) LF  163.540  0.000  4,347.000  0.000  0.00

New Price

0295 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  441.280  92.000 -92.000  0.000  0.00

0300 04646005 001 RC PIPE (CL III)(24 IN) LF  79.230  615.000 -615.000  0.000  0.00
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0305 04646007 001 RC PIPE (CL III)(30 IN) LF  100.350  136.000 -136.000  0.000  0.00

0310 04646009 001 RC PIPE (CL III)(42 IN) LF  169.010  566.000 -566.000  0.000  0.00

0315 04646010 001 RC PIPE (CL III)(48 IN) LF  195.420  214.000 -214.000  0.000  0.00

0320 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  4,753.540  1.000 -1.000  0.000  0.00

0321 04606010 CMP AR (GAL STL DES 3) LF  172.360  0.000  30.000  0.000  0.00

New Price

0325 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,978.910  1.000 -1.000  0.000  0.00

0326 04626001 CONC BOX CULV (3 FT X 2 FT) LF  1,562.270  0.000  17.000  0.000  0.00

New Price

0330 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  15,845.130  1.000 -1.000  0.000  0.00

0335 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  5,809.880  1.000 -1.000  0.000  0.00

0340 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  6,338.050  1.000 -1.000  0.000  0.00

0341 04626006 CONC BOX CULV (5 FT X 2 FT) LF  540.660  0.000  133.000  0.000  0.00

New Price

0345 04656028 001 INLET (COMPL)(PCO)(6FT)(BOTH) EA  9,507.080  2.000 -2.000  0.000  0.00

0350 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  6,338.050  2.000 -2.000  0.000  0.00

0351 04626009 CONC BOX CULV (5 FT X 5 FT) LF  751.150  0.000  92.000  0.000  0.00

New Price

0355 04656039 001 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  7,394.390  1.000 -1.000  0.000  0.00

0360 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  7,922.560  2.000 -2.000  0.000  0.00

0365 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  10,035.250  1.000 -1.000  0.000  0.00

0370 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,753.540  1.000 -1.000  0.000  0.00

0375 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  4,753.540  1.000 -1.000  0.000  0.00

0380 04656212 001 INLET (COMPL)(DROP)(TY W-1) EA  7,922.560  1.000 -1.000  0.000  0.00

0385 04656332 001 INLET (COMPL) (TRAFFIC) (TY W-5) EA  33,802.940  2.000 -2.000  0.000  0.00

0390 04656590 001 JCT BOX (STAGE I) (PJB) (8 FT X 8 FT) EA  10,563.420  1.000 -1.000  0.000  0.00

0391 04646010 RC PIPE (CL III)(48 IN) LF  311.340  0.000  214.000  0.000  0.00

New Price

0395 04656591 001 JCT BOX (STAGE II) (PJB) (8 FT X 8 FT) EA  6,866.220  1.000 -1.000  0.000  0.00

0397 04666239 WINGWALL (PW-MSE) EA  3,265.000  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0400 04966002 000 REMOV STR (INLET) EA  1,161.980  3.000 -3.000  0.000  0.00

0405 04966003 000 REMOV STR (MANHOLE) EA  1,161.980  1.000 -1.000  0.000  0.00

0415 04966006 000 REMOV STR (HEADWALL) EA  2,323.950  1.000 -1.000  0.000  0.00

0430 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.260  8,391.000 -8,391.000  0.000  0.00

0445 05066011 005 ROCK FILTER DAMS (REMOVE) LF  9.110  171.000 -171.000  0.000  0.00

0450 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  18.200  111.000 -111.000  0.000  0.00

0451 04656023 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  12,234.880  0.000  2.000  0.000  0.00

New Price

0455 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  6.830  111.000 -111.000  0.000  0.00

0465 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.400  776.000 -776.000  0.000  0.00

0470 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  1,780.000 -1,780.000  0.000  0.00

0471 04656030 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,991.370  0.000  3.000  0.000  0.00

New Price

0475 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  36.000  120.000 -120.000  0.000  0.00

0476 04656031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,563.150  0.000  2.000  0.000  0.00

New Price

0480 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  2,580.000 -2,580.000  0.000  0.00

0485 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  100.000 -100.000  0.000  0.00

0490 05296001 000 CONC CURB (TY I) LF  9.270  1,765.000 -1,765.000  0.000  0.00

0491 04656036 INLET (COMPL)(PCU)(4FT)(BOTH) EA  10,135.200  0.000  2.000  0.000  0.00

New Price
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0495 05296008 000 CONC CURB & GUTTER (TY II) LF  23.710  14.000 -14.000  0.000  0.00

0500 05296017 000 CONC CURB (TY F2) LF  116.880  50.000 -50.000  0.000  0.00

0505 05296018 000 CONC CURB (TY F3) LF  150.220  144.000 -144.000  0.000  0.00

0510 05306004 000 DRIVEWAYS (CONC) SY  70.890  325.000 -325.000  0.000  0.00

0515 05306005 000 DRIVEWAYS (ACP) SY  33.990  70.000 -70.000  0.000  0.00

0520 05316001 000 CONC SIDEWALKS (4") SY  44.220  382.000 -382.000  0.000  0.00

0521 05316001 CONC SIDEWALKS (4") SY  44.220  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0531 04656130 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,338.650  0.000  2.000  0.000  0.00

New Price

0535 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  21.300  821.000 -821.000  0.000  0.00

0536 05566006 PIPE UNDERDRAINS (TY 6) (6") LF  21.300  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0537 04656146 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  4,748.000  0.000  1.000  0.000  0.00

New Price

0545 61856002 002 TMA (STATIONARY) DAY  350.000  103.000 -103.000  0.000  0.00

0546 04656162 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  9,060.480  0.000  1.000  0.000  0.00

New Price

0550 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  10.000 -10.000  0.000  0.00

0555 06366001 001 ALUMINUM SIGNS (TY A) SF  28.000  36.250 -36.250  0.000  0.00

0556 04656211 INLET (COMP)(DROP)(TY W-3) EA  31,467.520  0.000  1.000  0.000  0.00

New Price

0560 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  565.110  7.000 -7.000  0.000  0.00

0565 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  669.000  1.000 -1.000  0.000  0.00

0566 04656233 INLET (COMP) (TY SIDEWALK BRIDGE) EA  16,183.010  0.000  17.000  0.000  0.00

New Price

0570 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  858.000  1.000 -1.000  0.000  0.00

0571 04656321 INLET(COMPL)(DROP)(TY W-2) EA  27,705.030  0.000  2.000  0.000  0.00

New Price

0575 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  790.000  1.000 -1.000  0.000  0.00

0576 04656332 INLET (COMPL) (TRAFFIC) (TY W-5) EA  79,702.350  0.000  3.000  0.000  0.00

New Price

0580 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  817.610  1.000 -1.000  0.000  0.00

0581 04656338 INLET (COMPL)(ARMOR CURB SLOT) EA  4,456.420  0.000  5.000  0.000  0.00

New Price

0585 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  909.000  2.000 -2.000  0.000  0.00

0586 04656342 INLET (COMPL) (TRAFFIC) (TY W - 2) EA  16,797.410  0.000  1.000  0.000  0.00

New Price

0590 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  2,844.960  5.000 -5.000  0.000  0.00

0591 04656589 JCT BOX (STAGE II) (PJB) (5 FT X 5 FT) EA  6,916.020  0.000  1.000  0.000  0.00

New Price

0595 06446076 000 REMOVE SM RD SN SUP&AM EA  85.930  13.000 -13.000  0.000  0.00

0600 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  17.830  8.000 -8.000  0.000  0.00

0605 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  17.830  8.000 -8.000  0.000  0.00

0606 04656592 INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY A) EA  7,014.760  0.000  47.000  0.000  0.00

New Price

0610 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  24.210  34.000 -34.000  0.000  0.00

0611 04656593 INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY B) EA  4,881.360  0.000  20.000  0.000  0.00

New Price

0615 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  24.730  4.000 -4.000  0.000  0.00

0620 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  24.730  4.000 -4.000  0.000  0.00

0625 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  57.390  6.000 -6.000  0.000  0.00
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0626 04656599 INLET (STAGE II) (PCO) (3 FT) (RIGHT) EA  9,511.520  0.000  2.000  0.000  0.00

New Price

0630 06586086 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  57.390  4.000 -4.000  0.000  0.00

0635 06586088 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA  67.420  1.000 -1.000  0.000  0.00

0640 06586096 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  69.390  10.000 -10.000  0.000  0.00

0641 04656602 INLET (STAGE I) (PCO) (3 FT) (BOTH) EA  5,942.540  0.000  1.000  0.000  0.00

New Price

0645 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  60.020  2.000 -2.000  0.000  0.00

0646 04656603 INLET (STAGE II) (PCO) (3 FT) (BOTH) EA  10,082.880  0.000  1.000  0.000  0.00

New Price

0650 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.300  280.000 -280.000  0.000  0.00

0651 04656604 INLET (STAGE I) (PCO) (4 FT) (BOTH) EA  7,027.750  0.000  3.000  0.000  0.00

New Price

0655 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  5,715.000 -5,715.000  0.000  0.00

0656 04656605 INLET (STAGE II) (PCO) (4 FT) (BOTH) EA  11,037.290  0.000  3.000  0.000  0.00

New Price

0660 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  1,050.000 -1,050.000  0.000  0.00

0665 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  2.000 -2.000  0.000  0.00

0670 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  125.000  2.000 -2.000  0.000  0.00

0676 04656610 INLET (STAGE I) (PCU) (3 FT) (LEFT) EA  5,790.290  0.000  1.000  0.000  0.00

New Price

0680 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  4,602.000 -4,602.000  0.000  0.00

0681 04656611 INLET (STAGE II) (PCU) (3 FT) (LEFT) EA  8,379.460  0.000  2.000  0.000  0.00

New Price

0685 06626043 000 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  150.000  1.000 -1.000  0.000  0.00

0690 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.410  408.000 -408.000  0.000  0.00

0691 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,851.120  0.000  1.000  0.000  0.00

JCT BOX (6FT x6FT) PH1 ADDED BY CO 1

0696 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  12,197.550  0.000  1.000  0.000  0.00

JCT BOX (6FT x6FT) PH2 ADDED BY CO 1

0700 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  32.000 -32.000  0.000  0.00

0701 04666101 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  17,030.350  0.000  1.000  0.000  0.00

New Price

0705 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.700  1,050.000 -1,050.000  0.000  0.00

0710 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  43.000 -43.000  0.000  0.00

0715 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  100.000  6.000 -6.000  0.000  0.00

0720 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  150.000  4.000 -4.000  0.000  0.00

0721 04666239 WINGWALL (PW-MSE) EA  21,392.490  0.000  4.000  0.000  0.00

New Price

0725 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  125.000  4.000 -4.000  0.000  0.00

0726 04676175 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  14,053.240  0.000  1.000  0.000  0.00

New Price

0730 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  45.000  7.000 -7.000  0.000  0.00

0735 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  100.000  5.000 -5.000  0.000  0.00

0740 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  100.000  5.000 -5.000  0.000  0.00

0745 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.000  123.000 -123.000  0.000  0.00

0746 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,276.160  0.000  2.000  0.000  0.00

New Price

0750 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  150.000  1.000 -1.000  0.000  0.00

0751 04746005 SLOT DRAIN (GAL STL) (18 IN) LF  6,497.210  0.000  20.000  0.000  0.00

New Price

0755 06666224 007 PAVEMENT SEALER 4" LF  0.120  3,215.000 -3,215.000  0.000  0.00
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0756 04966002 REMOV STR (INLET) EA  1,109.640  0.000  5.000  0.000  0.00

New Price

0760 06666225 007 PAVEMENT SEALER 6" LF  0.150  838.000 -838.000  0.000  0.00

0761 04966003 REMOV STR (MANHOLE) EA  1,081.450  0.000  1.000  0.000  0.00

New Price

0765 06666226 007 PAVEMENT SEALER 8" LF  0.200  1,050.000 -1,050.000  0.000  0.00

0770 06666230 007 PAVEMENT SEALER 24" LF  1.000  43.000 -43.000  0.000  0.00

0775 06666231 007 PAVEMENT SEALER (ARROW) EA  20.000  6.000 -6.000  0.000  0.00

0780 06666232 007 PAVEMENT SEALER (WORD) EA  20.000  4.000 -4.000  0.000  0.00

0781 04966032 REMOV STR (ROCKWALL) EA  680.180  0.000  1.000  0.000  0.00

New Price

0785 06666233 007 PAVEMENT SEALER (MED NOSE) EA  50.000  1.000 -1.000  0.000  0.00

0786 04966042 REMOV STR (SMALL) EA  704.370  0.000  1.000  0.000  0.00

New Price

0790 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  25.000  4.000 -4.000  0.000  0.00

0791 04966072 REMOVING ROCK RIPRAP LF  7.980  0.000  156.000  0.000  0.00

New Price

0795 06666243 007 PAVEMENT SEALER (YLD TRI) EA  5.000  7.000 -7.000  0.000  0.00

0796 04966093 REMOV STR (MASONARY) LF  11.390  0.000  35.000  0.000  0.00

New Price

0800 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  20.000  5.000 -5.000  0.000  0.00

0805 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  20.000  5.000 -5.000  0.000  0.00

0810 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.350  270.000 -270.000  0.000  0.00

0815 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.350  1,531.000 -1,531.000  0.000  0.00

0820 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.450  838.000 -838.000  0.000  0.00

0825 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.350  120.000 -120.000  0.000  0.00

0826 05066020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  43.630  0.000  167.000  0.000  0.00

New Price

0830 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.350  1,262.000 -1,262.000  0.000  0.00

0835 06666431 007 PAVMENENT SEALER (BIKE DOT) LF  1.000  246.000 -246.000  0.000  0.00

0840 06726007 000 REFL PAV MRKR TY I-C EA  3.500  67.000 -67.000  0.000  0.00

0845 06726009 000 REFL PAV MRKR TY II-A-A EA  3.500  45.000 -45.000  0.000  0.00

0850 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  25.000  2.000 -2.000  0.000  0.00

0855 07306107 003 FULL - WIDTH MOWING CYC  4,000.000  2.000 -2.000  0.000  0.00

0860 07346002 000 LITTER REMOVAL CYC  1,000.000  2.000 -2.000  0.000  0.00

0865 07386010 000 CLEANING / SWEEPING (SPOT) MI  175.000  2.000 -2.000  0.000  0.00

0870 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  8,524.000 -8,524.000  0.000  0.00

0871 07406005 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

0875 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  8,724.000 -8,724.000  0.000  0.00

0906 05296011 CONC CURB (DOWEL) LF  20.300  0.000  1,915.000  0.000  0.00

New Price

0911 05296015 CONC CURB (TY C1) LF  75.280  0.000  352.000  0.000  0.00

New Price

0916 05296016 CONC CURB (TY F1) LF  111.640  0.000  450.000  0.000  0.00

New Price

0931 05296027 CONC CURB (TY C2) LF  91.050  0.000  480.000  0.000  0.00

New Price

0945 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  31.560  0.000  0.000  0.000  0.00

 QTY Items needed not in the contract

0961 05316013 CURB RAMPS (TY 10) EA  1,812.490  0.000  1.000  0.000  0.00

New Price
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0966 05316056 CONC SIDEWALKS (10") SY  84.580  0.000  4.000  0.000  0.00

New Price

1006 05456006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  28,575.000  0.000  2.000  0.000  0.00

New Price

1011 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,750.000  0.000  8.000  0.000  0.00

New Price

1026 05606011 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  233.340  0.000  13.000  0.000  0.00

New Price

1031 05606012 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  277.120  0.000  1.000  0.000  0.00

New Price

1036 05606013 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  717.110  0.000  1.000  0.000  0.00

New Price

1041 06106178 IN RD IL (TY AL) 30T-8 (250W EQ) LED EA  10,084.310  0.000  1.000  0.000  0.00

New Price

1066 06206007 ELEC CONDR (NO.8) BARE LF  2.270  0.000  340.000  0.000  0.00

New Price

1071 06206008 ELEC CONDR (NO.8) INSULATED LF  2.270  0.000  340.000  0.000  0.00

New Price

1076 06206009 ELEC CONDR (NO.6) BARE LF  2.900  0.000  6,115.000  0.000  0.00

New Price

1081 06206010 ELEC CONDR (NO.6) INSULATED LF  3.570  0.000  160.000  0.000  0.00

New Price

1086 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  3.240  0.000  1,785.000  0.000  0.00

New Price

1091 06246009 GROUND BOX TY D (162922) EA  1,531.680  0.000  1.000  0.000  0.00

New Price

1106 06366001 ALUMINUM SIGNS (TY A) SF  62.270  0.000  54.250  0.000  0.00

New Price

1111 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  703.840  0.000  32.000  0.000  0.00

New Price

1116 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  833.240  0.000  6.000  0.000  0.00

New Price

1121 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,068.630  0.000  1.000  0.000  0.00

New Price

1126 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  983.940  0.000  1.000  0.000  0.00

New Price

1131 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,018.330  0.000  1.000  0.000  0.00

New Price

1136 06446031 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,318.130  0.000  1.000  0.000  0.00

New Price

1141 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,132.150  0.000  3.000  0.000  0.00

New Price

1146 06446037 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,230.550  0.000  5.000  0.000  0.00

New Price

1151 06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,543.380  0.000  7.000  0.000  0.00

New Price

1161 06586015 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  22.210  0.000  8.000  0.000  0.00

New Price

1166 06586028 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  22.210  0.000  8.000  0.000  0.00

New Price

1171 06586060 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.150  0.000  163.000  0.000  0.00

New Price
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1176 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.800  0.000  4.000  0.000  0.00

New Price

1181 06586064 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.800  0.000  4.000  0.000  0.00

New Price

1186 06586080 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  71.480  0.000  6.000  0.000  0.00

New Price

1191 06586086 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  71.480  0.000  13.000  0.000  0.00

New Price

1196 06586088 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA  83.970  0.000  7.000  0.000  0.00

New Price

1201 06586095 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  59.350  0.000  9.000  0.000  0.00

New Price

1206 06586096 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  86.420  0.000  28.000  0.000  0.00

New Price

1211 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  74.750  0.000  19.000  0.000  0.00

New Price

1216 06586106 INSTL OM ASSM (OM-3R)(WFLX)GND)GND EA  525.970  0.000  1.000  0.000  0.00

New Price

1221 06626001 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.370  0.000  2,801.000  0.000  0.00

New Price

1226 06626002 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  0.220  0.000  410.000  0.000  0.00

New Price

1241 06626011 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.100  0.000  74.000  0.000  0.00

New Price

1261 06626018 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  175.000  0.000  3.000  0.000  0.00

New Price

1286 06626043 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  180.000  0.000  3.000  0.000  0.00

New Price

1291 06626060 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.000  0.000  641.000  0.000  0.00

New Price

1296 06626061 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.250  0.000  60.000  0.000  0.00

New Price

1306 06626070 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  2.650  0.000  129.000  0.000  0.00

New Price

1316 06626075 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  0.000  231.000  0.000  0.00

New Price

1326 06626081 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  225.000  0.000  3.000  0.000  0.00

New Price

1331 06626090 WK ZN PAV MRK REMOV (W)(WORD) EA  380.000  0.000  69.000  0.000  0.00

New Price

1337 06626093 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  1.250  0.000  620.000  0.000  0.00

New Price

1341 06626094 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  2.250  0.000  1.000  0.000  0.00

New Price

1356 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.660  0.000  2,205.000  0.000  0.00

New Price

1361 06626111 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.660  0.000  1,401.000  0.000  0.00

New Price

1366 06626139 WK ZN PAV MRK NON-REMOV (W) (BIKE DOT) EA  1.350  0.000  714.000  0.000  0.00

New Price

1371 06626140 WK ZN PAV MRK REMOV (W) (BIKE DOT) EA  1.100  0.000  3.000  0.000  0.00

New Price
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1376 06666006 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.450  0.000  32.000  0.000  0.00

New Price

1381 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  0.000  4,373.000  0.000  0.00

New Price

1386 06666045 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.250  0.000  1.000  0.000  0.00

New Price

1391 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  0.000  2,524.000  0.000  0.00

New Price

1401 06666057 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  185.000  0.000  4.000  0.000  0.00

New Price

1406 06666072 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  250.000  0.000  1.000  0.000  0.00

New Price

1411 04036001 TEMPORARY SPL SHORING SF  6.990  0.000 -963.000  0.000  0.00

Decrease of QTY Items not needed

1417 06666102 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  56.000  0.000  7.000  0.000  0.00

New Price

1421 06666105 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  130.000  0.000  28.000  0.000  0.00

New Price

1426 06666111 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  130.000  0.000  28.000  0.000  0.00

New Price

1431 06666117 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.500  0.000  253.000  0.000  0.00

New Price

1436 06666156 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  180.000  0.000  4.000  0.000  0.00

New Price

1441 06666224 PAVEMENT SEALER 4" LF  0.180  0.000  27,581.000  0.000  0.00

New Price

1446 06666225 PAVEMENT SEALER 6" LF  0.220  0.000  13,979.000  0.000  0.00

New Price

1451 06666226 PAVEMENT SEALER 8" LF  0.250  0.000  4,373.000  0.000  0.00

New Price

1456 06666229 PAVEMENT SEALER 18" LF  1.400  0.000  1.000  0.000  0.00

New Price

1461 06666230 PAVEMENT SEALER 24" LF  1.400  0.000  2,524.000  0.000  0.00

New Price

1467 06666231 PAVEMENT SEALER (ARROW) EA  25.000  0.000  53.000  0.000  0.00

New Price

1472 06666232 PAVEMENT SEALER (WORD) EA  30.000  0.000  34.000  0.000  0.00

New Price

1476 06666233 PAVEMENT SEALER (MED NOSE) EA  35.000  0.000  4.000  0.000  0.00

New Price

1481 06666234 PAVEMENT SEALER (DBL ARROW) EA  35.000  0.000  4.000  0.000  0.00

New Price

1486 06666237 PAVEMENT SEALER (LNDP ARROW) EA  50.000  0.000  1.000  0.000  0.00

New Price

1491 06666243 PAVEMENT SEALER (YLD TRI) EA  10.000  0.000  7.000  0.000  0.00

New Price

1496 06666244 PAVEMENT SEALER (BIKE ARROW) EA  25.000  0.000  28.000  0.000  0.00

New Price

1501 06666245 PAVEMENT SEALER (BIKE SYMBOL) EA  25.000  0.000  28.000  0.000  0.00

New Price

1506 06666300 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.550  0.000  4,310.000  0.000  0.00

New Price
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1511 06666303 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.500  0.000  5,239.000  0.000  0.00

New Price

1516 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  0.000  13,960.000  0.000  0.00

New Price

1521 06666312 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.550  0.000  1,680.000  0.000  0.00

New Price

1526 06666315 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.500  0.000  16,244.000  0.000  0.00

New Price

1531 06666431 PAVMENENT SEALER (BIKE DOT) LF  1.000  0.000  506.000  0.000  0.00

New Price

1536 06726007 REFL PAV MRKR TY I-C EA  7.000  0.000  445.000  0.000  0.00

New Price

1541 06726009 REFL PAV MRKR TY II-A-A EA  7.000  0.000  548.000  0.000  0.00

New Price

1551 06776003 ELIM EXT PAV MRK & MRKS (8") LF  0.670  0.000  1,580.000  0.000  0.00

New Price

1556 06776007 ELIM EXT PAV MRK & MRKS (24") LF  3.200  0.000  40.000  0.000  0.00

New Price

1566 06776009 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  125.000  0.000  2.000  0.000  0.00

New Price

1586 06816001 TEMP TRAF SIGNALS EA  55,463.720  0.000  1.000  0.000  0.00

New Price

1651 06856005 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  3,100.620  0.000  2.000  0.000  0.00

New Price

1656 06866029 INS TRF SIG PL AM (S)1 ARM(28') EA  10,255.700  0.000  1.000  0.000  0.00

New Price

1676 06866053 INS TRF SIG PL AM(S)1 ARM(50') EA  33,088.960  0.000  1.000  0.000  0.00

New Price

1686 06866059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  33,469.230  0.000  1.000  0.000  0.00

New Price

1691 06866061 INS TRF SIG PL AM(S)1 ARM(60') EA  30,175.740  0.000  1.000  0.000  0.00

New Price

1696 06866063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  37,045.880  0.000  1.000  0.000  0.00

New Price

1701 06866067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  35,017.530  0.000  1.000  0.000  0.00

New Price

1711 06886001 PED DETECT PUSH BUTTON (APS) EA  1,129.960  0.000  34.000  0.000  0.00

New Price

1716 06886003 PED DETECTOR CONTROLLER UNIT EA  4,345.700  0.000  1.000  0.000  0.00

New Price

1731 07386010 CLEANING / SWEEPING (SPOT) MI  181.070  0.000  34.000  0.000  0.00

New Price

1751 30776053 SP MIXES SP-D SAC-B PG70-22 TON  117.900  0.000  4,764.000  0.000  0.00

New Price

1761 41716001 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  0.000  1.000  0.000  0.00

New Price

1781 60046031 ITS COM CBL (ETHERNET) LF  3.280  0.000  755.000  0.000  0.00

New Price

1786 60106010 CCTV FIELD EQUIP (ANALOG) (INSTL ONLY) EA  1,013.470  0.000  4.000  0.000  0.00

New Price

1811 63066006 VIVDS TEMPORARY EA  56,885.610  0.000  1.000  0.000  0.00

New Price
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1816 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  3.570  0.000  285.000  0.000  0.00

RVDS (PRES DETECT) CABLE

1821 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  3.570  0.000  60.000  0.000  0.00

RVDS (ADV DETECT) CABLE

2105 05126009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  0.000 -1,320.000  0.000  0.00

Decrease of QTY Items not needed

2110 05126010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  36.000  0.000 -80.000  0.000  0.00

Decrease of QTY Items not needed

2115 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  0.000 -1,940.000  0.000  0.00

Decrease of QTY Items not needed

2120 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  0.000 -160.000  0.000  0.00

Decrease of QTY Items not needed

2248 05456005 CRASH CUSH ATTEN (REMOVE) EA  918.750  0.000  0.000  0.000  0.00

BCC#8 TCP revisions for the installation  of Drainage Boxes

 0.00Category Subtotal

004CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

3210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,425.220  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

3230 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  0.000  1,000.000  0.000  0.000  0.00

3235 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

3240 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

3245 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

3255 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22  BONUS

3260 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22  PENALTY

3265 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22  BONUS

3270 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22  PENALTY

3295 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

3300 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

3305 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

3310 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

3315 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  107.920  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

3316 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  117.300  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

 0.00Category Subtotal
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126802027C 1268-2-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0371 04656146 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  8,330.000  0.000  0.000  0.000  0.00

Added by CO #1

1270 01046017 000 REMOVING CONC (DRIVEWAYS) SY  8.940  592.000 -592.000  0.000  0.00

1290 01046040 000 REMOVING CONC (PAVERS) SY  73.260  19.000 -19.000  0.000  0.00

1305 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  14.190  24,417.000 -24,417.000  0.000  0.00

1310 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  14.190  1,779.700 -1,779.700  0.000  0.00

1315 01616017 000 COMPOST MANUF TOPSOIL (4") SY  0.600  65,970.000 -65,970.000  0.000  0.00

1320 01626002 000 BLOCK SODDING SY  2.930  65,970.000 -65,970.000  0.000  0.00

1330 01686001 000 VEGETATIVE WATERING MG  16.650  1,590.000 -1,590.000  0.000  0.00

1336 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  36.410  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1355 30766023 000 D-GR HMA TY-C PG70-22 TON  71.160  39,370.000 -39,370.000  0.000  0.00

1360 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON  79.790  19,852.000 -19,852.000  0.000  0.00

1365 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.950  29,563.000 -29,563.000  0.000  0.00

1370 03166015 002 ASPH (AC-15P) GAL  3.630  33,415.000 -33,415.000  0.000  0.00

1375 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  68.920  1,013.000 -1,013.000  0.000  0.00

1390 03406272 003 TACK COAT GAL  3.170  27,814.000 -27,814.000  0.000  0.00

1410 04036001 000 TEMPORARY SPL SHORING SF  5.000  2,710.000 -2,710.000  0.000  0.00

1411 04036001 TEMPORARY SPL SHORING SF  6.990  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1415 04036001 000 TEMPORARY SPL SHORING SF  5.000  21,583.000 -21,583.000  0.000  0.00

1416 04036001 TEMPORARY SPL SHORING SF  6.990  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1420 41126001 000 SOUND WALL SF  36.930  82,541.000 -82,541.000  0.000  0.00

1440 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  150.000  4.000 -4.000  0.000  0.00

1445 41826001 000 FIBERGLASS SOUND WALL SF  36.930  3,601.000 -3,601.000  0.000  0.00

1450 04206007 000 CL A CONC (FLUME) CY  700.000  4.500 -4.500  0.000  0.00

1455 04206066 000 CL C CONC (RAIL FOUNDATION) CY  600.000  1,016.800 -1,016.800  0.000  0.00

1460 04206074 000 CL C CONC (MISC) CY  800.000  252.400 -252.400  0.000  0.00

1465 04236005 000 RETAINING WALL (SPREAD FOOTING) SF  58.000  24,276.000 -24,276.000  0.000  0.00

1466 04236001 RETAINING WALL (MSE) SF  81.250  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1470 04276002 003 CONCRETE PAINT FINISH SF  0.290  16,661.000 -16,661.000  0.000  0.00

1471 04276002 CONCRETE PAINT FINISH SF  0.290  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1475 04326001 000 RIPRAP (CONC)(4 IN) CY  353.670  643.000 -643.000  0.000  0.00

1480 04326001 000 RIPRAP (CONC)(4 IN) CY  353.670  237.000 -237.000  0.000  0.00

1490 04326006 000 RIPRAP (CONC)(CL B) CY  369.720  5.000 -5.000  0.000  0.00

1495 04326009 000 RIPRAP (CONC) (CL B) (4") CY  369.720  20.000 -20.000  0.000  0.00

1500 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  369.720  371.000 -371.000  0.000  0.00

1505 04326011 000 RIPRAP (CONC) (CL B) (6") CY  369.720  81.000 -81.000  0.000  0.00

1510 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  442.090  36.000 -36.000  0.000  0.00

1515 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  442.090  92.000 -92.000  0.000  0.00

1520 04506030 000 RAIL (TY C221) LF  68.000  3,523.000 -3,523.000  0.000  0.00

1530 04506052 000 RAIL (HANDRAIL)(TY F) LF  131.510  4,013.000 -4,013.000  0.000  0.00
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1535 04506052 000 RAIL (HANDRAIL)(TY F) LF  131.510  525.000 -525.000  0.000  0.00

1540 04596005 000 GABION MATTRESSES (GALV)(6 IN) SY  56.390  14,095.000 -14,095.000  0.000  0.00

1545 04596005 000 GABION MATTRESSES (GALV)(6 IN) SY  56.390  1,329.000 -1,329.000  0.000  0.00

1550 04606002 000 CMP (GAL STL 18 IN) LF  71.620  502.000 -502.000  0.000  0.00

1555 04606002 000 CMP (GAL STL 18 IN) LF  71.620  82.000 -82.000  0.000  0.00

1560 04606003 000 CMP (GAL STL 24 IN) LF  96.470  100.000 -100.000  0.000  0.00

1565 04606010 000 CMP AR (GAL STL DES 3) LF  89.790  30.000 -30.000  0.000  0.00

1570 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  237.680  17.000 -17.000  0.000  0.00

1590 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  316.900  133.000 -133.000  0.000  0.00

1595 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  348.590  92.000 -92.000  0.000  0.00

1605 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  438.380  170.000 -170.000  0.000  0.00

1625 04646005 001 RC PIPE (CL III)(24 IN) LF  79.230  34.000 -34.000  0.000  0.00

1640 04646009 001 RC PIPE (CL III)(42 IN) LF  169.010  901.000 -901.000  0.000  0.00

1645 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  4,753.540  3.000 -3.000  0.000  0.00

1655 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,978.910  1.000 -1.000  0.000  0.00

1685 04656017 001 INLET (COMPL)(PCO)(4FT)(NONE) EA  4,753.540  2.000 -2.000  0.000  0.00

1690 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  6,338.050  3.000 -3.000  0.000  0.00

1705 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  8,450.730  2.000 -2.000  0.000  0.00

1720 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  3,697.200  3.000 -3.000  0.000  0.00

1725 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  5,281.710  3.000 -3.000  0.000  0.00

1730 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  5,281.710  2.000 -2.000  0.000  0.00

1735 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  6,338.050  11.000 -11.000  0.000  0.00

1740 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA  4,225.370  2.000 -2.000  0.000  0.00

1745 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  5,809.880  1.000 -1.000  0.000  0.00

1750 04656038 001 INLET (COMPL)(PCU)(5FT)(LEFT) EA  7,394.390  1.000 -1.000  0.000  0.00

1755 04656039 001 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  7,394.390  2.000 -2.000  0.000  0.00

1760 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  7,922.560  4.000 -4.000  0.000  0.00

1775 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,753.540  1.000 -1.000  0.000  0.00

1780 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  5,281.710  2.000 -2.000  0.000  0.00

1785 04656160 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  5,809.880  1.000 -1.000  0.000  0.00

1790 04656162 001 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  12,676.100  1.000 -1.000  0.000  0.00

1795 04656202 001 INLET (COMPL)(DROP)(TY Y-1) EA  6,338.050  5.000 -5.000  0.000  0.00

1800 04656211 001 INLET (COMP)(DROP)(TY W-3) EA  17,957.810  1.000 -1.000  0.000  0.00

1810 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  9,401.440  17.000 -17.000  0.000  0.00

1815 04656321 001 INLET(COMPL)(DROP)(TY W-2) EA  12,676.100  2.000 -2.000  0.000  0.00

1820 04656332 001 INLET (COMPL) (TRAFFIC) (TY W-5) EA  33,802.940  1.000 -1.000  0.000  0.00

1825 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA  4,288.810  5.000 -5.000  0.000  0.00

1830 04656342 001 INLET (COMPL) (TRAFFIC) (TY W - 2) EA  15,845.130  1.000 -1.000  0.000  0.00

1836 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,500.000  0.000  0.000  0.000  0.00

JCT BOX (6FTx 6FT) PH 1 Added by CO 1

1837 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  10,486.300  0.000  0.000  0.000  0.00

JCT BOX (6FTx 6FT) PH 2 Added by CO 1

1840 04656589 001 JCT BOX (STAGE II) (PJB) (5 FT X 5 FT) EA  4,225.370  2.000 -2.000  0.000  0.00

1850 04656591 001 JCT BOX (STAGE II) (PJB) (8 FT X 8 FT) EA  6,866.220  4.000 -4.000  0.000  0.00

1855 04656592 001 INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY A) EA  7,335.490  47.000 -47.000  0.000  0.00

1860 04656593 001 INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY B) EA  4,834.270  20.000 -20.000  0.000  0.00

1865 04656594 001 INLET (STAGE I) (PCO) (3 FT) (NONE) EA  3,697.200  1.000 -1.000  0.000  0.00

1870 04656595 001 INLET (STAGE II) (PCO) (3 FT) (NONE) EA  3,697.200  2.000 -2.000  0.000  0.00

1880 04656599 001 INLET (STAGE II) (PCO) (3 FT) (RIGHT) EA  4,225.370  2.000 -2.000  0.000  0.00

1885 04656600 001 INLET (STAGE I) (PCO) (6 FT) (RIGHT) EA  5,281.710  1.000 -1.000  0.000  0.00

1890 04656601 001 INLET (STAGE II) (PCO) (6 FT) (RIGHT) EA  4,753.540  1.000 -1.000  0.000  0.00

1895 04656602 001 INLET (STAGE I) (PCO) (3 FT) (BOTH) EA  3,697.200  1.000 -1.000  0.000  0.00
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1900 04656603 001 INLET (STAGE II) (PCO) (3 FT) (BOTH) EA  4,753.540  1.000 -1.000  0.000  0.00

1905 04656604 001 INLET (STAGE I) (PCO) (4 FT) (BOTH) EA  4,753.540  3.000 -3.000  0.000  0.00

1910 04656605 001 INLET (STAGE II) (PCO) (4 FT) (BOTH) EA  4,753.540  3.000 -3.000  0.000  0.00

1920 04656607 001 INLET (STAGE II) (PCO) (5 FT) (BOTH) EA  5,281.710  3.000 -3.000  0.000  0.00

1925 04656608 001 INLET (STAGE I) (PCU) (5 FT) (NONE) EA  4,225.370  2.000 -2.000  0.000  0.00

1930 04656609 001 INLET (STAGE II) (PCU) (5 FT) (NONE) EA  5,281.710  2.000 -2.000  0.000  0.00

1935 04656610 001 INLET (STAGE I) (PCU) (3 FT) (LEFT) EA  3,169.030  1.000 -1.000  0.000  0.00

1940 04656611 001 INLET (STAGE II) (PCU) (3 FT) (LEFT) EA  4,753.540  2.000 -2.000  0.000  0.00

1945 04656623 001 INLET (COMPL)(DROP)(TY W-5) EA  36,971.960  1.000 -1.000  0.000  0.00

1950 04656623 001 INLET (COMPL)(DROP)(TY W-5) EA  36,971.960  1.000 -1.000  0.000  0.00

1955 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,440.170  1.000 -1.000  0.000  0.00

1960 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  36,961.400  1.000 -1.000  0.000  0.00

1961 04666181 WINGWALL (PW - 1) (HW=6 FT) EA  44,095.490  0.000  0.000  0.000  0.00

Added by CO 05

1965 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  23,228.960  3.000 -3.000  0.000  0.00

1970 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  24,285.300  1.000 -1.000  0.000  0.00

1971 04666239 WINGWALL (PW-MSE) EA  2,847.000  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1972 04666239 WINGWALL (PW-MSE) EA  2,607.000  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

1973 04666183 WINGWALL (PW - 1) (HW=8 FT) EA  28,148.870  0.000  0.000  0.000  0.00

CC4-RT

1975 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  7,172.560  1.000 -1.000  0.000  0.00

1980 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,795.780  22.000 -22.000  0.000  0.00

1985 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,795.780  2.000 -2.000  0.000  0.00

1990 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,795.780  9.000 -9.000  0.000  0.00

1995 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,901.420  2.000  2.000  0.000  0.00

2000 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,901.420  2.000 -2.000  0.000  0.00

2005 04746005 000 SLOT DRAIN (GAL STL) (18 IN) LF  232.400  20.000 -20.000  0.000  0.00

2035 04966032 000 REMOV STR (ROCKWALL) EA  500.000  1.000 -1.000  0.000  0.00

2040 04966042 000 REMOV STR (SMALL) EA  500.000  1.000 -1.000  0.000  0.00

2045 04966072 000 REMOVING ROCK RIPRAP LF  5.000  156.000 -156.000  0.000  0.00

2050 04966093 000 REMOV STR (MASONARY) LF  10.000  35.000 -35.000  0.000  0.00

2075 05066011 005 ROCK FILTER DAMS (REMOVE) LF  9.110  4,518.000 -4,518.000  0.000  0.00

2080 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  18.200  167.000 -167.000  0.000  0.00

2085 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  6.830  167.000 -167.000  0.000  0.00

2095 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.400  21,564.000 -21,564.000  0.000  0.00

2115 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  69,400.000 -69,400.000  0.000  0.00

2125 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  10.000  11,600.000 -11,600.000  0.000  0.00

2130 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  980.000 -980.000  0.000  0.00

2135 05296001 000 CONC CURB (TY I) LF  9.270  40,104.000 -40,104.000  0.000  0.00

2140 05296008 000 CONC CURB & GUTTER (TY II) LF  23.710  140.000 -140.000  0.000  0.00

2145 05296011 000 CONC CURB (DOWEL) LF  8.960  2,739.000 -2,739.000  0.000  0.00

2150 05296015 000 CONC CURB (TY C1) LF  113.760  317.000 -317.000  0.000  0.00

2155 05296015 000 CONC CURB (TY C1) LF  113.760  220.000 -220.000  0.000  0.00

2160 05296016 000 CONC CURB (TY F1) LF  95.720  450.000 -450.000  0.000  0.00

2165 05296017 000 CONC CURB (TY F2) LF  116.880  406.000 -406.000  0.000  0.00

2170 05296017 000 CONC CURB (TY F2) LF  116.880  75.000 -75.000  0.000  0.00

2175 05296018 000 CONC CURB (TY F3) LF  150.220  3,446.000 -3,446.000  0.000  0.00

2180 05296027 000 CONC CURB (TY C2) LF  103.100  385.000 -385.000  0.000  0.00

2185 05296027 000 CONC CURB (TY C2) LF  103.100  245.000 -245.000  0.000  0.00

2190 05306004 000 DRIVEWAYS (CONC) SY  70.890  1,500.000 -1,500.000  0.000  0.00
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2195 05306005 000 DRIVEWAYS (ACP) SY  33.990  1,975.000 -1,975.000  0.000  0.00

2200 05316001 000 CONC SIDEWALKS (4") SY  44.220  21,437.000 -21,437.000  0.000  0.00

2201 05316001 CONC SIDEWALKS (4") SY  44.220  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

2205 05316003 000 CONC SIDEWALKS (6") SY  50.590  773.000 -773.000  0.000  0.00

2210 05316008 000 CURB RAMPS (TY 5) EA  1,989.400  32.000 -32.000  0.000  0.00

2215 05316013 000 CURB RAMPS (TY 10) EA  2,099.920  14.000 -14.000  0.000  0.00

2220 05316056 000 CONC SIDEWALKS (10") SY  99.470  19.000 -19.000  0.000  0.00

2225 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.430  350.000 -350.000  0.000  0.00

2230 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,302.000  4.000 -4.000  0.000  0.00

2240 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,531.000  4.000 -4.000  0.000  0.00

2250 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  20,750.000  15.000 -15.000  0.000  0.00

2255 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  21.300  3,486.000 -3,486.000  0.000  0.00

2256 05566006 PIPE UNDERDRAINS (TY 6) (6") LF  21.300  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

2260 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  187.350  23.000 -23.000  0.000  0.00

2265 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  222.500  1.000 -1.000  0.000  0.00

2270 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  575.760  1.000 -1.000  0.000  0.00

2280 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  140.000 -140.000  0.000  0.00

2286 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  2.120  0.000  0.000  0.000  0.00

RVDS (PRES DETECT) CABLE

2287 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  2.120  0.000  0.000  0.000  0.00

RVDS(ADV DETECT) CABLE

2290 60106010 000 CCTV FIELD EQUIP (ANALOG) (INSTL ONLY) EA  854.250  7.000 -7.000  0.000  0.00

2320 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  44.000 -44.000  0.000  0.00

2330 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.510  225.000 -225.000  0.000  0.00

2340 06246009 000 GROUND BOX TY D (162922) EA  753.750  1.000 -1.000  0.000  0.00

2370 06366001 001 ALUMINUM SIGNS (TY A) SF  28.000  87.000 -87.000  0.000  0.00

2375 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  565.110  63.000 -63.000  0.000  0.00

2380 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  669.000  9.000 -9.000  0.000  0.00

2385 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  790.000  5.000 -5.000  0.000  0.00

2390 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  817.610  1.000 -1.000  0.000  0.00

2395 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,058.320  1.000 -1.000  0.000  0.00

2400 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  909.000  2.000 -2.000  0.000  0.00

2405 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  988.000  9.000 -9.000  0.000  0.00

2410 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  2,844.960  10.000 -10.000  0.000  0.00

2415 06446076 000 REMOVE SM RD SN SUP&AM EA  85.930  109.000 -109.000  0.000  0.00

2420 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  24.210  315.000 -315.000  0.000  0.00

2425 06586086 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  57.390  18.000 -18.000  0.000  0.00

2430 06586088 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA  67.420  6.000 -6.000  0.000  0.00

2435 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  47.650  19.000 -19.000  0.000  0.00

2440 06586096 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  69.390  30.000 -30.000  0.000  0.00

2445 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  60.020  42.000 -42.000  0.000  0.00

2450 06586106 000 INSTL OM ASSM (OM-3R)(WFLX)GND)GND EA  422.300  1.000 -1.000  0.000  0.00

2455 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.300  7,210.000 -7,210.000  0.000  0.00

2465 06626011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.000  308.000 -308.000  0.000  0.00

2470 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  14,125.000 -14,125.000  0.000  0.00

2475 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  204.000 -204.000  0.000  0.00

2480 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  125.000  96.000 -96.000  0.000  0.00

2495 06626043 000 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  150.000  12.000 -12.000  0.000  0.00

2500 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.650  1,340.000 -1,340.000  0.000  0.00

2510 06626070 000 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  1.250  181.000 -181.000  0.000  0.00
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2515 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  8,605.000 -8,605.000  0.000  0.00

2520 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  41.000 -41.000  0.000  0.00

2525 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  175.000  41.000 -41.000  0.000  0.00

2530 06626093 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  0.650  900.000 -900.000  0.000  0.00

2540 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.410  3,947.000 -3,947.000  0.000  0.00

2545 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.410  3,884.000 -3,884.000  0.000  0.00

2550 06626139 000 WK ZN PAV MRK NON-REMOV (W) (BIKE DOT) EA  1.000  126.000 -126.000  0.000  0.00

2555 06626140 000 WK ZN PAV MRK REMOV (W) (BIKE DOT) EA  2.000  70.000 -70.000  0.000  0.00

2560 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.700  5,573.000 -5,573.000  0.000  0.00

2565 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  3.500  80.000 -80.000  0.000  0.00

2570 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  4,707.000 -4,707.000  0.000  0.00

2575 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  100.000  111.000 -111.000  0.000  0.00

2580 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  200.000  2.000 -2.000  0.000  0.00

2585 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  125.000  56.000 -56.000  0.000  0.00

2590 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  100.000  51.000 -51.000  0.000  0.00

2595 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  100.000  51.000 -51.000  0.000  0.00

2600 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.000  244.000 -244.000  0.000  0.00

2605 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  150.000  8.000 -8.000  0.000  0.00

2610 06666224 007 PAVEMENT SEALER 4" LF  0.120  65,413.000 -65,413.000  0.000  0.00

2615 06666225 007 PAVEMENT SEALER 6" LF  0.150  33,739.000 -33,739.000  0.000  0.00

2620 06666226 007 PAVEMENT SEALER 8" LF  0.200  6,237.000 -6,237.000  0.000  0.00

2625 06666229 007 PAVEMENT SEALER 18" LF  0.500  80.000 -80.000  0.000  0.00

2630 06666230 007 PAVEMENT SEALER 24" LF  1.000  4,719.000 -4,719.000  0.000  0.00

2635 06666231 007 PAVEMENT SEALER (ARROW) EA  20.000  111.000 -111.000  0.000  0.00

2640 06666232 007 PAVEMENT SEALER (WORD) EA  20.000  56.000 -56.000  0.000  0.00

2645 06666233 007 PAVEMENT SEALER (MED NOSE) EA  50.000  8.000 -8.000  0.000  0.00

2650 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  25.000  2.000 -2.000  0.000  0.00

2655 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  20.000  51.000 -51.000  0.000  0.00

2660 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  20.000  51.000 -51.000  0.000  0.00

2665 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.350  9,760.000 -9,760.000  0.000  0.00

2670 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.350  8,278.000 -8,278.000  0.000  0.00

2675 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.450  33,685.000 -33,685.000  0.000  0.00

2680 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.350  5,160.000 -5,160.000  0.000  0.00

2685 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.350  42,159.000 -42,159.000  0.000  0.00

2690 06666431 007 PAVMENENT SEALER (BIKE DOT) LF  1.000  488.000 -488.000  0.000  0.00

2695 06726007 000 REFL PAV MRKR TY I-C EA  3.500  804.000 -804.000  0.000  0.00

2700 06726009 000 REFL PAV MRKR TY II-A-A EA  3.500  1,491.000 -1,491.000  0.000  0.00

2710 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.500  6,695.000 -6,695.000  0.000  0.00

2715 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  493.000 -493.000  0.000  0.00

2730 06776020 000 ELIM EXT PAV MRK & MRKS (MED NOSE) EA  50.000  1.000 -1.000  0.000  0.00

2735 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  19,095.000  7.000 -7.000  0.000  0.00

2745 06816001 000 TEMP TRAF SIGNALS EA  44,220.000  3.000 -3.000  0.000  0.00

2780 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  552.750  56.000 -56.000  0.000  0.00

2801 06846028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  0.900  0.000  0.000  0.000  0.00

2810 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  1,809.000  3.000 -3.000  0.000  0.00

2815 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  6,030.000  1.000 -1.000  0.000  0.00

2820 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  8,040.000  4.000 -4.000  0.000  0.00

2825 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  9,045.000  1.000 -1.000  0.000  0.00

2855 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  26,130.000  1.000 -1.000  0.000  0.00

2875 06876001 000 PED POLE ASSEMBLY EA  1,909.500  28.000 -28.000  0.000  0.00

2880 06886001 000 PED DETECT PUSH BUTTON (APS) EA  804.000  56.000 -56.000  0.000  0.00

2885 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,814.000  7.000 -7.000  0.000  0.00
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2890 07306107 003 FULL - WIDTH MOWING CYC  4,000.000  14.000 -14.000  0.000  0.00

2900 07386010 000 CLEANING / SWEEPING (SPOT) MI  175.000  62.000 -62.000  0.000  0.00

2905 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  234,731.000 -234,731.000  0.000  0.00

2910 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  41,021.000 -41,021.000  0.000  0.00

2911 07406005 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.680  0.000  0.000  0.000  0.00

CO#004 - Added per Proposed Retaining Wall Redesign

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2990 04036001 000 TEMPORARY SPL SHORING SF  5.000  70.000 -70.000  0.000  0.00

3005 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  36,961.400  1.000 -1.000  0.000  0.00

3010 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  23,228.960  1.000 -1.000  0.000  0.00

3012 04666183 WINGWALL (PW - 1) (HW=8 FT) EA  24,285.300  0.000  0.000  0.000  0.00

BCC#5 LT

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3090 04036001 000 TEMPORARY SPL SHORING SF  5.000  140.000 -140.000  0.000  0.00

3095 04506032 000 RAIL (TY C223) LF  140.000  212.000 -212.000  0.000  0.00

3105 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  36,961.400  2.000 -2.000  0.000  0.00

3106 04666181 WINGWALL (PW - 1) (HW=6 FT) EA  44,095.490  0.000  0.000  0.000  0.00

BCC # 8 HW

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $43,757,153.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  749.250PREPARING ROW  217.560  163,006.83 217.56

01006002 STA  776.990PREPARING ROW  217.560  169,041.94 217.56

New Price

01046009 000 SY  7.800REMOVING CONC (RIPRAP)  189.650  1,479.27 3,547.00

01046009 SY  18.800REMOVING CONC (RIPRAP)  3,360.700  63,181.16 3,547.00

New Price

01046015 000 SY  6.660REMOVING CONC (SIDEWALKS)  956.310  6,369.02 1,591.00

01046015 SY  18.800REMOVING CONC (SIDEWALKS)  836.600  15,728.08 1,591.00

New Price

01046017 SY  19.900REMOVING CONC (DRIVEWAYS)  1,836.500  36,546.35 0.00

New Price

01046021 000 LF  5.610REMOVING CONC (CURB)  329.000  1,845.69 3,029.00

01046021 LF  10.500REMOVING CONC (CURB)  2,005.000  21,052.50 3,029.00

New Price

01046022 000 LF  5.610REMOVING CONC (CURB AND GUTTER)  140.000  785.40 1,042.00

01046022 LF  10.500REMOVING CONC (CURB AND GUTTER)  548.000  5,754.00 1,042.00

New Price

01046032 000 SY  29.970REMOVING CONC (WHEELCHAIR RAMP)  24.000  719.28 141.00

01046032 SY  38.500REMOVING CONC (WHEELCHAIR RAMP)  168.000  6,468.00 141.00

New Price

01046040 SY  90.200REMOVING CONC (PAVERS)  774.350  69,846.37 0.00

New Price

01046054 000 LF  6.660REMOVING CONCRETE(MOW STRIP)  1,142.000  7,605.72 1,670.00

01046054 LF  10.500REMOVING CONCRETE(MOW STRIP)  505.000  5,302.50 1,670.00

New Price

01106001 000 CY  12.090EXCAVATION (ROADWAY)  3,527.150  42,643.24 69,984.00

01106001 CY  24.700EXCAVATION (ROADWAY)  33,523.700  828,035.40 69,984.00

New Price

01326002 CY  22.300EMBANKMENT (FINAL)(DENS CONT)(TY A)  14,304.650  318,993.70 0.00

New Price

01616017 SY  1.680COMPOST MANUF TOPSOIL (4")  15,582.000  26,177.76 0.00

New Price

01626002 SY  4.890BLOCK SODDING  15,766.000  77,095.74 0.00

New Price

01646051 000 SY  0.170DRILL SEED (TEMP)(WARM OR COOL)  19,840.330  3,372.86 37,637.00

01686001 MG  24.500VEGETATIVE WATERING  333.000  8,158.50 0.00

New Price

02476475 003 CY  36.410FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  1,725.920  62,840.75 24,636.00

02476475 CY  62.160FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  13,791.515  857,280.58 24,636.00

New Price

02606016 000 TON  152.250LIME (HYD, COM, OR QK(SLURRY))  256.730  39,087.15 4,012.00

02606016 TON  341.000LIME (HYD, COM, OR QK(SLURRY))  1,699.980  579,693.18 4,012.00

New Price

02606073 000 SY  2.280LIME TRT (SUBGRADE)(8")  9,717.400  22,155.67 152,246.00
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02606073 SY  4.200LIME TRT (SUBGRADE)(8")  65,223.880  273,940.30 152,246.00

New Price

03106027 GAL  5.240PRIME COAT(MC-30 OR AE-P)  10,500.000  55,020.00 0.00

New Price

03166015 GAL  4.810ASPH (AC-15P)  6,200.000  29,822.00 0.00

New Price

03166419 002 GAL  3.570ASPH (AC-15P, AC-20-5TR OR AC-20XP)  2,750.000  9,817.50 44,344.00

03166419 GAL  4.810ASPH (AC-15P, AC-20-5TR OR AC-20XP)  11,150.000  53,631.50 44,344.00

New Price

03166431 002 CY  68.950AGGR (TY-PB GR-4)  92.000  6,343.40 1,232.00

03166431 CY  143.000AGGR (TY-PB GR-4)  568.000  81,224.00 1,232.00

New Price

03516004 SY  67.450FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  27,616.010  1,862,699.87 0.00

Emergency Pavement repairs due to reoccuring pavement

04006005 000 CY  121.480CEM STABIL BKFL  3.000  364.44 45.00

04006005 CY  277.410CEM STABIL BKFL  1,042.920  289,316.44 45.00

New Price

04006006 SY  160.130CUT & RESTORING PAV  989.500  158,448.64 4,230.00

New Price

04006006 000 SY  175.000CUT & RESTORING PAV  754.780  132,086.50 4,230.00

04016001 CY  4,191.750FLOWABLE BACKFILL  50.000  209,587.50 0.00

New Price

04026001 LF  3.380TRENCH EXCAVATION PROTECTION  10,757.270  36,359.56 21,569.00

New Price

04026001 000 LF  5.280TRENCH EXCAVATION PROTECTION  3,986.600  21,049.25 21,569.00

04036001 SF  6.990TEMPORARY SPL SHORING  1,590.920  11,120.53 0.00

04036001 SF  15.130TEMPORARY SPL SHORING  3,048.000  46,116.24 0.00

New Price

04166002 000 LF  93.840DRILL SHAFT (24 IN)  4,430.000  415,711.20 11,670.00

04166002 LF  201.190DRILL SHAFT (24 IN)  6,985.200  1,405,352.40 11,670.00

New Price

04166032 000 LF  316.570DRILL SHAFT (TRF SIG POLE) (36 IN)  26.400  8,357.45 130.00

04166032 LF  459.940DRILL SHAFT (TRF SIG POLE) (36 IN)  67.500  31,045.95 130.00

New Price

04166034 000 LF  477.370DRILL SHAFT (TRF SIG POLE) (48 IN)  207.000  98,815.59 396.00

04166034 LF  650.760DRILL SHAFT (TRF SIG POLE) (48 IN)  89.000  57,917.64 396.00

New Price

04206043 CY  1,142.570CL C CONC (FOOTING)  304.400  347,798.31 0.00

New Price

04206074 CY  1,268.900CL C CONC (MISC)  214.840  272,610.48 0.00

New Price

04236001 SF  93.270RETAINING WALL (MSE)  4,141.000  386,231.07 0.00

New Price

04326001 CY  652.250RIPRAP (CONC)(4 IN)  295.250  192,576.81 0.00

New Price

04326003 000 CY  416.780RIPRAP (CONC)(6 IN)  67.750  28,236.85 938.00

04326003 CY  751.330RIPRAP (CONC)(6 IN)  989.430  743,388.44 938.00

New Price

04326006 CY  970.120RIPRAP (CONC)(CL B)  25.080  24,330.61 0.00

New Price
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04326009 CY  780.130RIPRAP (CONC) (CL B) (4")  10.000  7,801.30 0.00

New Price

04326010 CY  761.220RIPRAP (CONC)(CL B)(5 IN)  159.300  121,262.35 0.00

New Price

04326011 CY  766.230RIPRAP (CONC) (CL B) (6")  145.850  111,754.64 0.00

New Price

04506032 000 LF  140.000RAIL (TY C223)  136.000  19,040.00 449.00

04506032 LF  207.900RAIL (TY C223)  450.330  93,623.61 449.00

New Price

04506052 LF  149.550RAIL (HANDRAIL)(TY F)  127.000  18,992.85 0.00

New Price

04596005 SY  87.790GABION MATTRESSES (GALV)(6 IN)  2,507.000  220,089.53 0.00

New Price

04606002 LF  131.030CMP (GAL STL 18 IN)  475.000  62,239.25 0.00

New Price

04606003 LF  176.330CMP (GAL STL 24 IN)  124.000  21,864.92 0.00

New Price

04626002 002 LF  254.030CONC BOX CULV (3 FT X 3 FT)  269.300  68,410.28 298.00

04626002 LF  434.930CONC BOX CULV (3 FT X 3 FT)  28.000  12,178.04 298.00

New Price

04626003 002 LF  258.800CONC BOX CULV (4 FT X 2 FT)  318.000  82,298.40 375.00

04626003 LF  418.130CONC BOX CULV (4 FT X 2 FT)  131.100  54,816.84 375.00

New Price

04626004 002 LF  274.650CONC BOX CULV (4 FT X 3 FT)  29.500  8,102.18 116.00

04626007 LF  578.070CONC BOX CULV (5 FT X 3 FT)  10.000  5,780.70 0.00

New Price

04626008 002 LF  431.050CONC BOX CULV (5 FT X 4 FT)  125.000  53,881.25 125.00

04626010 LF  725.600CONC BOX CULV (6 FT X 3 FT)  157.810  114,506.94 0.00

New Price

04626011 002 LF  475.350CONC BOX CULV (6 FT X 4 FT)  185.100  87,987.29 83.00

04626014 002 LF  517.610CONC BOX CULV (7 FT X 3 FT)  224.000  115,944.64 656.00

04626014 LF  877.800CONC BOX CULV (7 FT X 3 FT)  466.000  409,054.80 656.00

New Price

04626015 002 LF  565.140CONC BOX CULV (7 FT X 4 FT)  58.000  32,778.12 410.00

04626015 LF  959.810CONC BOX CULV (7 FT X 4 FT)  260.000  249,550.60 410.00

New Price

04646003 001 LF  68.660RC PIPE (CL III)(18 IN)  70.000  4,806.20 165.00

04646005 001 LF  79.230RC PIPE (CL III)(24 IN)  1,794.100  142,146.55 13,317.00

04646005 LF  111.130RC PIPE (CL III)(24 IN)  8,098.040  899,935.18 13,317.00

New Price

04646007 001 LF  100.350RC PIPE (CL III)(30 IN)  615.100  61,725.29 2,092.00

04646007 LF  143.020RC PIPE (CL III)(30 IN)  1,179.400  168,677.78 2,092.00

New Price

04646008 001 LF  126.760RC PIPE (CL III)(36 IN)  452.500  57,358.90 3,265.00

04646008 LF  207.110RC PIPE (CL III)(36 IN)  1,291.550  267,492.92 3,265.00

New Price

04646009 LF  251.730RC PIPE (CL III)(42 IN)  1,155.400  290,848.84 0.00

New Price

04656006 EA  4,301.790JCTBOX(COMPL)(PJB)(4FTX4FT)  2.000  8,603.58 0.00

New Price
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04656009 001 EA  6,338.050JCTBOX(COMPL)(PJB)(5FTX5FT)  1.000  6,338.05 1.00

04656011 EA  10,658.420JCTBOX(COMPL)(PJB)(6FTX6FT)  2.000  21,316.84 0.00

New Price

04656012 001 EA  15,845.130JCTBOX(COMPL)(PJB)(8FTX8FT)  3.000  47,535.39 3.00

04656012 EA  17,571.960JCTBOX(COMPL)(PJB)(8FTX8FT)  1.000  17,571.96 3.00

New Price

04656013 EA  3,739.090INLET (COMPL)(PCO)(3FT)(NONE)  4.000  14,956.36 9.00

New Price

04656013 001 EA  4,753.540INLET (COMPL)(PCO)(3FT)(NONE)  2.000  9,507.08 9.00

04656014 EA  4,980.840INLET (COMPL)(PCO)(3FT)(LEFT)  10.000  49,808.40 19.00

New Price

04656014 001 EA  5,281.710INLET (COMPL)(PCO)(3FT)(LEFT)  3.000  15,845.14 19.00

04656015 001 EA  4,753.540INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  4,753.54 12.00

04656015 EA  8,130.450INLET (COMPL)(PCO)(3FT)(RIGHT)  2.000  16,260.90 12.00

New Price

04656016 001 EA  5,809.880INLET (COMPL)(PCO)(3FT)(BOTH)  6.000  34,859.28 53.00

04656016 EA  6,399.840INLET (COMPL)(PCO)(3FT)(BOTH)  28.000  179,195.52 53.00

New Price

04656017 EA  5,723.120INLET (COMPL)(PCO)(4FT)(NONE)  1.000  5,723.12 0.00

New Price

04656018 EA  8,778.220INLET (COMPL)(PCO)(4FT)(LEFT)  1.000  8,778.22 0.00

New Price

04656019 001 EA  5,809.880INLET (COMPL)(PCO)(4FT)(RIGHT)  0.500  2,904.94 3.00

04656019 EA  7,972.520INLET (COMPL)(PCO)(4FT)(RIGHT)  1.000  7,972.52 3.00

New Price

04656020 001 EA  6,338.050INLET (COMPL)(PCO)(4FT)(BOTH)  1.000  6,338.05 8.00

04656020 EA  10,300.730INLET (COMPL)(PCO)(4FT)(BOTH)  9.000  92,706.57 8.00

New Price

04656024 001 EA  6,866.220INLET (COMPL)(PCO)(5FT)(BOTH)  1.000  6,866.22 7.00

04656024 EA  11,153.620INLET (COMPL)(PCO)(5FT)(BOTH)  9.000  100,382.58 7.00

New Price

04656028 001 EA  9,507.080INLET (COMPL)(PCO)(6FT)(BOTH)  1.500  14,260.62 3.00

04656028 EA  11,248.170INLET (COMPL)(PCO)(6FT)(BOTH)  2.000  22,496.34 3.00

New Price

04656029 EA  5,677.720INLET (COMPL)(PCU)(3FT)(NONE)  1.000  5,677.72 0.00

New Price

04656032 EA  9,435.220INLET (COMPL)(PCU)(3FT)(BOTH)  5.000  47,176.10 0.00

New Price

04656033 EA  7,032.870INLET (COMPL)(PCU)(4FT)(NONE)  2.000  14,065.74 0.00

New Price

04656038 EA  10,497.700INLET (COMPL)(PCU)(5FT)(LEFT)  1.000  10,497.70 0.00

New Price

04656039 EA  10,499.950INLET (COMPL)(PCU)(5FT)(RIGHT)  1.000  10,499.95 0.00

New Price

04656040 EA  11,825.840INLET (COMPL)(PCU)(5FT)(BOTH)  5.000  59,129.20 0.00

New Price

04656041 001 EA  6,866.220INLET (COMPL)(PCU)(6FT)(NONE)  0.500  3,433.11 1.00

04656041 EA  8,842.480INLET (COMPL)(PCU)(6FT)(NONE)  1.000  8,842.48 1.00

New Price

04656044 001 EA  10,035.250INLET (COMPL)(PCU)(6FT)(BOTH)  1.500  15,052.88 1.00
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04656044 EA  12,337.220INLET (COMPL)(PCU)(6FT)(BOTH)  2.000  24,674.44 1.00

New Price

04656126 EA  5,699.910INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  5,699.91 0.00

New Price

04656128 EA  7,213.880INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  7,213.88 0.00

New Price

04656160 EA  8,399.610INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)  1.000  8,399.61 0.00

New Price

04656202 EA  13,762.560INLET (COMPL)(DROP)(TY Y-1)  2.000  27,525.12 0.00

New Price

04656212 001 EA  7,922.560INLET (COMPL)(DROP)(TY W-1)  0.500  3,961.28 19.00

04656212 EA  20,364.760INLET (COMPL)(DROP)(TY W-1)  8.000  162,918.08 19.00

New Price

04656588 001 EA  4,225.370JCT BOX (STAGE I) (PJB) (5 FT X 5 FT)  1.000  4,225.37 2.00

04656590 001 EA  10,563.420JCT BOX (STAGE I) (PJB) (8 FT X 8 FT)  1.000  10,563.42 3.00

04656590 EA  20,861.950JCT BOX (STAGE I) (PJB) (8 FT X 8 FT)  1.000  20,861.95 3.00

New Price

04656591 EA  27,867.820JCT BOX (STAGE II) (PJB) (8 FT X 8 FT)  2.000  55,735.64 0.00

New Price

04656594 EA  5,086.610INLET (STAGE I) (PCO) (3 FT) (NONE)  1.000  5,086.61 0.00

New Price

04656595 EA  8,260.530INLET (STAGE II) (PCO) (3 FT) (NONE)  1.000  8,260.53 0.00

New Price

04656598 001 EA  3,697.200INLET (STAGE I) (PCO) (3 FT) (RIGHT)  4.000  14,788.80 2.00

04656600 EA  9,367.780INLET (STAGE I) (PCO) (6 FT) (RIGHT)  1.000  9,367.78 0.00

New Price

04656601 EA  11,812.090INLET (STAGE II) (PCO) (6 FT) (RIGHT)  1.000  11,812.09 0.00

New Price

04656606 001 EA  5,281.710INLET (STAGE I) (PCO) (5 FT) (BOTH)  3.000  15,845.13 3.00

04656607 EA  10,201.740INLET (STAGE II) (PCO) (5 FT) (BOTH)  3.000  30,605.22 0.00

New Price

04656608 EA  7,105.390INLET (STAGE I) (PCU) (5 FT) (NONE)  2.000  14,210.78 0.00

New Price

04656609 EA  9,586.300INLET (STAGE II) (PCU) (5 FT) (NONE)  2.000  19,172.60 0.00

New Price

04656623 EA  39,633.410INLET (COMPL)(DROP)(TY W-5)  1.000  39,633.42 0.00

New Price

04666181 EA  79,914.500WINGWALL (PW - 1) (HW=6 FT)  2.000  159,829.00 0.00

New Price

04666182 000 EA  23,228.960WINGWALL (PW - 1) (HW=7 FT)  0.000  0.00 0.00

04666182 EA  25,460.820WINGWALL (PW - 1) (HW=7 FT)  2.000  50,921.64 0.00

BCC #5 HW

04666182 EA  83,255.800WINGWALL (PW - 1) (HW=7 FT)  1.000  83,255.80 0.00

New Price

04666183 EA  77,802.990WINGWALL (PW - 1) (HW=8 FT)  1.000  77,802.99 0.00

New Price

04676348 EA  1,676.280SET (TY II) (18 IN) (CMP) (6: 1) (P)  24.000  40,230.72 0.00

New Price

04676363 EA  1,935.290SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  7,741.16 0.00

New Price
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04676380 EA  1,816.270SET (TY II) (24 IN) (CMP) (6: 1) (P)  2.000  3,632.54 0.00

New Price

04966002 000 EA  1,161.980REMOV STR (INLET)  1.000  1,161.98 3.00

04966004 EA  352.970REMOV STR (SET)  67.000  23,648.99 112.00

New Price

04966004 000 EA  475.350REMOV STR (SET)  18.000  8,556.30 112.00

04966006 EA  475.880REMOV STR (HEADWALL)  8.000  3,807.04 17.00

New Price

04966006 000 EA  2,323.950REMOV STR (HEADWALL)  3.000  6,971.85 17.00

04966007 LF  16.920REMOV STR (PIPE)  2,034.500  34,423.74 4,201.00

New Price

04966007 000 LF  19.540REMOV STR (PIPE)  403.000  7,874.62 4,201.00

04966008 000 LF  73.940REMOV STR (BOX CULVERT)  634.000  46,877.96 222.00

05006001 000 LS  2,891,546.980MOBILIZATION  0.900  2,602,392.28 1.00

05006001 LS  4,383,050.570MOBILIZATION  0.900  3,944,745.51 1.00

New Price

05026001 008 MO  2,548.000BARRICADES, SIGNS AND TRAFFIC HANDLING  29.000  73,892.00 44.00

05026001 MO  2,674.890BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  48,148.02 44.00

New Price

05066002 005 LF  26.120ROCK FILTER DAMS (INSTALL) (TY 2)  371.000  9,690.52 3,940.00

05066002 LF  46.820ROCK FILTER DAMS (INSTALL) (TY 2)  880.000  41,201.60 3,940.00

New Price

05066005 005 LF  16.360ROCK FILTER DAMS (INSTALL) (TY 5)  184.000  3,010.24 749.00

05066005 LF  29.540ROCK FILTER DAMS (INSTALL) (TY 5)  1,135.000  33,527.90 749.00

New Price

05066011 LF  12.890ROCK FILTER DAMS (REMOVE)  636.000  8,198.04 0.00

New Price

05066024 SY  9.660CONSTRUCTION EXITS (REMOVE)  23.000  222.18 0.00

New Price

05066038 005 LF  2.020TEMP SEDMT CONT FENCE (INSTALL)  4,166.000  8,415.32 22,340.00

05066038 LF  3.280TEMP SEDMT CONT FENCE (INSTALL)  12,342.000  40,481.76 22,340.00

New Price

05066039 LF  0.560TEMP SEDMT CONT FENCE (REMOVE)  6,586.000  3,688.16 0.00

New Price

05086001 000 SY  43.450CONSTRUCTING DETOURS  1,611.090  70,001.86 26,315.00

05086001 SY  73.760CONSTRUCTING DETOURS  32,554.610  2,401,228.04 26,315.00

New Price

05126001 LF  70.270PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  60.000  4,216.20 0.00

New Price

05126001 LF  74.990PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  630.000  47,243.70 0.00

 QTY Items needed not in the contract

05126009 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,760.000  82,800.00 10,520.00

05126009 LF  61.490PORT CTB (FUR & INST)(LOW PROF)(TY 1)  10,020.000  616,129.80 10,520.00

New Price

05126010 000 LF  36.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  120.000  4,320.00 920.00

05126010 LF  75.380PORT CTB (FUR & INST)(LOW PROF)(TY 2)  940.000  70,857.20 920.00

New Price

05126025 LF  29.260PORT CTB (MOVE)(SGL SLP)(TY 1)  540.000  15,800.40 0.00

 QTY Items needed not in the contract

05126025 LF  30.210PORT CTB (MOVE)(SGL SLP)(TY 1)  360.000  10,875.60 0.00
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New Price

05126033 LF  14.300PORT CTB (MOVE)(LOW PROF)(TY 1)  8,100.000  115,830.00 0.00

New Price

05126034 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 2)  20.000  300.00 5,360.00

05126034 LF  21.990PORT CTB (MOVE)(LOW PROF)(TY 2)  600.000  13,194.00 5,360.00

New Price

05126049 LF  33.720PORT CTB (REMOVE)(SGL SLP)(TY 1)  750.000  25,290.00 0.00

New Price

05126057 LF  18.680PORT CTB (REMOVE)(LOW PROF)(TY 1)  240.000  4,483.20 0.00

New Price

05126058 LF  22.500PORT CTB (REMOVE)(LOW PROF)(TY 2)  100.000  2,250.00 0.00

New Price

05296001 LF  11.100CONC CURB (TY I)  11,595.500  128,710.05 0.00

New Price

05296008 LF  26.730CONC CURB & GUTTER (TY II)  123.000  3,287.79 0.00

New Price

05296017 LF  152.280CONC CURB (TY F2)  50.000  7,614.00 0.00

New Price

05296018 LF  266.980CONC CURB (TY F3)  996.000  265,912.08 0.00

New Price

05306004 SY  103.730DRIVEWAYS (CONC)  1,246.960  129,347.16 0.00

New Price

05306005 SY  53.900DRIVEWAYS (ACP)  214.361  11,554.06 0.00

New Price

05316001 SY  59.600CONC SIDEWALKS (4")  6,534.720  389,469.31 0.00

New Price

05316003 SY  68.270CONC SIDEWALKS (6")  267.000  18,228.09 0.00

New Price

05316008 EA  2,013.880CURB RAMPS (TY 5)  8.000  16,111.04 0.00

New Price

05406001 LF  26.100MTL W-BEAM GD FEN (TIM POST)  75.000  1,957.50 0.00

New Price

05406006 EA  2,475.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,950.00 0.00

New Price

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  2,005.000  4,010.00 2,869.00

05446001 EA  2,475.000GUARDRAIL END TREATMENT (INSTALL)  2.000  4,950.00 0.00

New Price

05446003 000 EA  215.000GUARDRAIL END TREATMENT (REMOVE)  12.000  2,580.00 18.00

05456003 EA  875.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,750.00 0.00

New Price

05456003 EA  918.750CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,837.50 0.00

BCC#8 TCP revisions for the installation  of Drainage Boxes

05456005 EA  875.000CRASH CUSH ATTEN (REMOVE)  6.000  5,250.00 0.00

New Price

05456019 EA  8,750.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,500.00 0.00

New Price

05456019 EA  9,187.500CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  36,750.00 0.00

BCC#8 TCP revisions for the installation of Drainage Boxes

05566006 LF  48.190PIPE UNDERDRAINS (TY 6) (6")  679.000  32,721.01 0.00

New Price
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06186046 000 LF  16.080CONDT (PVC) (SCH 80) (2")  350.000  5,628.00 895.00

06186046 LF  22.600CONDT (PVC) (SCH 80) (2")  311.000  7,028.60 895.00

New Price

06186047 000 LF  23.110CONDT (PVC) (SCH 80) (2") (BORE)  1,205.000  27,847.55 1,820.00

06186047 LF  30.570CONDT (PVC) (SCH 80) (2") (BORE)  460.000  14,062.20 1,820.00

New Price

06186053 000 LF  21.100CONDT (PVC) (SCH 80) (3")  290.000  6,119.00 805.00

06186053 LF  22.060CONDT (PVC) (SCH 80) (3")  401.000  8,846.06 805.00

New Price

06186054 000 LF  30.150CONDT (PVC) (SCH 80) (3") (BORE)  4,090.000  123,313.50 6,375.00

06186054 LF  37.820CONDT (PVC) (SCH 80) (3") (BORE)  1,575.000  59,566.50 6,375.00

New Price

06206009 000 LF  1.260ELEC CONDR (NO.6) BARE  1,675.000  2,110.50 10,310.00

06216005 000 LF  1.760TRAY CABLE (4 CONDR) (12 AWG)  485.000  853.60 2,900.00

06246010 000 EA  1,105.500GROUND BOX TY D (162922)W/APRON  3.000  3,316.50 27.00

06246010 EA  2,009.950GROUND BOX TY D (162922)W/APRON  8.000  16,079.60 27.00

New Price

06286188 000 EA  6,030.000ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  1.000  6,030.00 7.00

06286188 EA  8,792.660ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  2.000  17,585.32 7.00

New Price

06446076 EA  107.030REMOVE SM RD SN SUP&AM  48.000  5,137.44 0.00

New Price

06626004 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)4"(SLD)  6,116.000  1,834.80 120,265.00

06626004 LF  0.350WK ZN PAV MRK NON-REMOV (W)4"(SLD)  21,613.000  7,564.55 120,265.00

New Price

06626010 LF  1.050WK ZN PAV MRK NON-REMOV (W)8"(DOT)  117.000  122.85 0.00

New Price

06626012 LF  0.700WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,476.000  1,733.20 0.00

New Price

06626016 LF  7.200WK ZN PAV MRK NON-REMOV (W)24"(SLD)  216.000  1,555.20 0.00

New Price

06626017 EA  130.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  59.000  7,670.00 0.00

New Price

06626029 EA  160.000WK ZN PAV MRK NON-REMOV(W)(WORD)  60.000  9,600.00 0.00

New Price

06626032 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  1,350.000  405.00 13,170.00

06626032 LF  0.350WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  1,140.000  399.00 13,170.00

New Price

06626033 LF  0.230WK ZN PAV MRK NON-REMOV (Y)4"(DOT)  144.000  33.12 0.00

New Price

06626034 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  5,191.000  1,557.30 155,555.00

06626034 LF  0.350WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  26,344.000  9,220.40 155,555.00

New Price

06626063 000 LF  0.600WK ZN PAV MRK REMOV (W)4"(SLD)  1,875.000  1,125.00 36,070.00

06626063 LF  0.850WK ZN PAV MRK REMOV (W)4"(SLD)  27,107.000  23,040.95 36,070.00

New Price

06626071 LF  1.750WK ZN PAV MRK REMOV (W)8"(SLD)  8,169.000  14,295.75 0.00

New Price

06626080 EA  285.000WK ZN PAV MRK REMOV (W)(ARROW)  2.000  570.00 0.00

New Price
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06626095 000 LF  0.600WK ZN PAV MRK REMOV (Y)4"(SLD)  2,365.000  1,419.00 39,479.00

06626095 LF  0.900WK ZN PAV MRK REMOV (Y)4"(SLD)  34,326.000  30,893.40 39,479.00

New Price

06626108 EA  150.000WK ZN PAV MRK REMOV (Y)(MED NOSE)  1.000  150.00 0.00

New Price

06626111 000 EA  1.410WK ZN PAV MRK SHT TERM (TAB)TY Y-2  500.000  705.00 122.00

06666054 EA  130.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  7.000  910.00 0.00

New Price

06666078 EA  155.000REFL PAV MRK TY I (W)(WORD)(100MIL)  24.000  3,720.00 0.00

New Price

06776001 000 LF  0.250ELIM EXT PAV MRK & MRKS (4")  12,661.000  3,165.25 70,836.00

06776001 LF  0.330ELIM EXT PAV MRK & MRKS (4")  39,073.000  12,894.09 70,836.00

New Price

06776008 000 EA  25.000ELIM EXT PAV MRK & MRKS (ARROW)  9.000  225.00 31.00

06776008 EA  38.000ELIM EXT PAV MRK & MRKS (ARROW)  41.000  1,558.00 31.00

New Price

06776012 000 EA  25.000ELIM EXT PAV MRK & MRKS (WORD)  7.000  175.00 21.00

06776012 EA  45.000ELIM EXT PAV MRK & MRKS (WORD)  32.000  1,440.00 21.00

New Price

06806003 EA  47,769.680INSTALL HWY TRF SIG (SYSTEM)  2.000  95,539.36 0.00

New Price

06806004 006 EA  6,030.000REMOVING TRAFFIC SIGNALS  1.000  6,030.00 3.00

06806004 EA  7,563.230REMOVING TRAFFIC SIGNALS  1.000  7,563.23 3.00

New Price

06816001 EA  53,000.000TEMP TRAF SIGNALS  2.000  106,000.00 0.00

06826001 000 EA  226.120VEH SIG SEC (12")LED(GRN)  23.000  5,200.76 57.00

06826001 EA  338.870VEH SIG SEC (12")LED(GRN)  14.000  4,744.18 57.00

New Price

06826002 000 EA  226.120VEH SIG SEC (12")LED(GRN ARW)  12.000  2,713.44 19.00

06826002 EA  360.020VEH SIG SEC (12")LED(GRN ARW)  6.000  2,160.12 19.00

New Price

06826003 000 EA  226.120VEH SIG SEC (12")LED(YEL)  23.000  5,200.76 57.00

06826003 EA  359.040VEH SIG SEC (12")LED(YEL)  14.000  5,026.56 57.00

New Price

06826004 000 EA  226.120VEH SIG SEC (12")LED(YEL ARW)  22.000  4,974.64 35.00

06826004 EA  334.890VEH SIG SEC (12")LED(YEL ARW)  12.000  4,018.68 35.00

New Price

06826005 000 EA  226.120VEH SIG SEC (12")LED(RED)  23.000  5,200.76 57.00

06826005 EA  649.220VEH SIG SEC (12")LED(RED)  14.000  9,089.08 57.00

New Price

06826006 000 EA  226.120VEH SIG SEC (12")LED(RED ARW)  12.000  2,713.44 19.00

06826006 EA  339.420VEH SIG SEC (12")LED(RED ARW)  6.000  2,036.52 19.00

New Price

06826018 EA  826.130PED SIG SEC (LED)(COUNTDOWN)  14.000  11,565.82 0.00

New Price

06826049 000 EA  105.520BACKPLATE W/REFL BRDR(4 SEC)  10.000  1,055.20 16.00

06826049 EA  266.360BACKPLATE W/REFL BRDR(4 SEC)  6.000  1,598.16 16.00

New Price

06826060 000 EA  95.470BACKPLATE W/REFL BRDR(3 SEC)  25.000  2,386.75 60.00

06826060 EA  202.550BACKPLATE W/REFL BRDR(3 SEC)  14.000  2,835.70 60.00
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New Price

06846009 000 LF  1.660TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,720.000  2,855.20 10,185.00

06846009 LF  2.800TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  140.000  392.00 10,185.00

New Price

06846012 000 LF  2.460TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  4,245.000  10,442.70 11,505.00

06846012 LF  3.450TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,008.000  3,477.60 11,505.00

New Price

06846028 000 LF  0.900TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  1,675.000  1,507.50 9,870.00

06846028 LF  2.360TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  420.000  991.20 9,870.00

New Price

06866037 EA  11,704.540INS TRF SIG PL AM(S)1 ARM(36')  2.000  23,409.08 0.00

New Price

06866041 EA  12,387.350INS TRF SIG PL AM(S)1 ARM(40')  1.000  12,387.35 0.00

New Price

06866045 000 EA  10,050.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  10,050.00 3.00

06866045 EA  13,769.340INS TRF SIG PL AM(S)1 ARM(44')  1.000  13,769.34 3.00

New Price

06866049 000 EA  11,055.000INS TRF SIG PL AM(S)1 ARM(48')  1.000  11,055.00 1.00

06866053 000 EA  23,115.000INS TRF SIG PL AM(S)1 ARM(50')  1.000  23,115.00 1.00

06866055 000 EA  25,125.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  25,125.00 7.00

06866055 EA  33,088.960INS TRF SIG PL AM(S)1 ARM(50')LUM  4.000  132,355.84 7.00

New Price

06866057 000 EA  24,120.000INS TRF SIG PL AM(S)1 ARM(55')  1.000  24,120.00 1.00

06866061 000 EA  24,120.000INS TRF SIG PL AM(S)1 ARM(60')  1.000  24,120.00 2.00

06866063 000 EA  26,130.000INS TRF SIG PL AM(S)1 ARM(60')LUM  2.000  52,260.00 3.00

06866067 000 EA  27,135.000INS TRF SIG PL AM(S)1 ARM(65')LUM  3.000  81,405.00 4.00

06876001 EA  2,702.910PED POLE ASSEMBLY  9.000  24,326.19 0.00

New Price

07306107 CYC  18,000.000FULL - WIDTH MOWING  7.000  126,000.00 0.00

New Price

07346002 000 CYC  1,000.000LITTER REMOVAL  1.000  1,000.00 14.00

07346002 CYC  1,109.420LITTER REMOVAL  8.000  8,875.36 14.00

New Price

07406005 SF  1.250ANTI - GRAFFITI COATNG(PERMNENT-TY III)  13,657.000  17,071.25 0.00

New Price

30766001 000 TON  63.910D-GR HMA TY-B PG64-22  766.250  48,971.04 19,553.00

30766001 TON  106.900D-GR HMA TY-B PG64-22  11,475.000  1,226,677.50 19,553.00

New Price

30766023 TON  114.600D-GR HMA TY-C PG70-22  17,545.570  2,010,722.32 0.00

New Price

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  293.460 -293.46 2,000.00

D-GR HMA TY-C PG70-22  PENALTY

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  11,852.370  11,852.37 2,000.00

D-GR HMA TY-C PG70-22  BONUS

30766065 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  370.710 -370.71 2,000.00

D-GR HMA TY-C PG70-22  PENALTY

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  15,139.440  15,139.44 2,000.00

D-GR HMA TY-C PG70-22  BONUS

41126001 SF  54.870SOUND WALL  67,135.000  3,683,697.45 0.00

New Price
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41826001 SF  46.080FIBERGLASS SOUND WALL  2,265.000  104,371.20 0.00

New Price

50016002 000 SY  1.260GEOGRID BASE REINFORCEMENT (TY II)  9,717.100  12,243.55 156,246.00

50016002 SY  1.470GEOGRID BASE REINFORCEMENT (TY II)  65,369.880  96,093.72 156,246.00

New Price

60016001 000 DAY  80.000PORTABLE CHANGEABLE MESSAGE SIGN  120.000  9,600.00 868.00

60016001 DAY  150.890PORTABLE CHANGEABLE MESSAGE SIGN  469.000  70,767.41 868.00

New Price

60046031 000 LF  2.010ITS COM CBL (ETHERNET)  255.000  512.55 925.00

61856002 002 DAY  350.000TMA (STATIONARY)  1.000  350.00 133.00

61856002 DAY  377.230TMA (STATIONARY)  5.000  1,886.15 133.00

New Price

61856005 DAY  955.650TMA (MOBILE OPERATION)  3.000  2,866.95 0.00

New Price

62926001 000 EA  7,035.000RVDS(PRESENCE DETECTION ONLY)  4.000  28,140.00 28.00

62926001 EA  14,564.150RVDS(PRESENCE DETECTION ONLY)  6.000  87,384.90 28.00

New Price

62926002 000 EA  7,035.000RVDS(ADVANCE DETECTION ONLY)  4.000  28,140.00 16.00

62926002 EA  10,254.060RVDS(ADVANCE DETECTION ONLY)  4.000  41,016.24 16.00

New Price

63066006 000 EA  14,070.000VIVDS TEMPORARY  2.000  28,140.00 3.00

96016001 DOL  1.000MATERIAL ON HAND  3,033,526.310  3,033,526.31 1,000.00

96046001 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  14,365.090  14,365.09 1,000.00

ITEM 628.5.1

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  852,604.950  852,604.95 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  2,067.980  2,067.98 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  477,255.770  477,255.77 1,000.00

96066063 DOL  1.000FORCE ACCOUNT - CRASH CUSHION REPAIR #1  144,865.680  144,865.68 1,000.00

MBGF and CRASH CUSHION REPAIR

96086005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  51,800.390  51,800.39 0.00

Mobilization- Keller

96086006 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  34,020.080  34,020.08 0.00

Costs Resulting from WTR Line Conflict E&O Vikery

96086006 DOL  33,143.710UNIQUE CHANGE ORDER ITEM 6  1.000  33,143.71 0.00

Necessary Potholing to identify Utilities on the plans but

96086006 DOL  38,178.000UNIQUE CHANGE ORDER ITEM 6  1.000  38,178.00 0.00

Mowing summer 2024 during non construction activites CO 14

96086007 DOL  1.000UNIQUE CHANGE ORDER ITEM 7  107,367.800  107,367.80 0.00

Box Culvert Crossings Rework

96086010 DOL  1.000UNIQUE CHANGE ORDER ITEM 10  1,743,989.330  1,743,989.33 0.00

Project overhead total from 11/29/2022 to 9/30/2023

96086011 DOL  26,788.040UNIQUE CHANGE ORDER ITEM 11  1.000  26,788.04 0.00

CO 013 addresses Installation of TSS at BCC#8

96086012 DOL  150,438.630UNIQUE CHANGE ORDER ITEM 12  1.000  150,438.63 0.00

CO 013 addresses Installation of TSS at BCC#8

96086013 DOL  1.000UNIQUE CHANGE ORDER ITEM 13  148,774.790  148,774.79 0.00

Utility Potholing - CO 022

96086014 DOL  1.000UNIQUE CHANGE ORDER ITEM 14  65,304.650  65,304.65 0.00

Utility protect in place - CO 022

96086015 DOL  1.000UNIQUE CHANGE ORDER ITEM 15  5,330.420  5,330.42 0.00



CONTRACT ID 126801013 CONTRACTOR'S ESTIMATE PACKAGE Page 47 of 47ESTIMATE 0063

SW foundation - CO 023

96086016 DOL  1.000UNIQUE CHANGE ORDER ITEM 16  38,178.000  38,178.00 0.00

Driller ReMOB - CO 023

96086017 DOL  1.000UNIQUE CHANGE ORDER ITEM 17  13,860.740  13,860.74 0.00

DS tie wire - CO 023

$43,757,153.49TOTAL ITEM EARNINGS TO DATE


