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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:43:33 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

126901023
F 2026(628)

05263206

$14,244,557.66
$14,244,557.66

$0.00

HUNTER INDUSTRIES, LTD.

0002

0
9/1/2026  to

Progress
7.55
3.37

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Total To Date

Prev To Date

Notice To Proceed Date:

Area Engineer:
Area Number: 050

Highway:
District:
County:

SAN ANTONIO
GUADALUPE
JEB SMITH

Letting Date:  05/07/2026
Award Date:  05/21/2026
06/16/2026

Work Begin Date:

Accepted Date:

This Estimate

$1,075,864.35 $201,180.79 $874,683.56
$1,026,914.35 $201,180.79 $825,733.56
$48,950.00 $0.00 $48,950.00
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,075,864.35 $201,180.79 $874,683.56|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 126901023

Payment Estimate:

0002
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lepi’ﬁf;em Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . .
Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  06/16/2026 Liquidated Damage Rate $1,527.00 | Charged Working Day 17
Bid Days: 504 HOLIDAY 1
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: SATURDAY 4
Current Days: 504 0 | SUNDAY 4
Days Charged to Date: 17 X $1,527.00 | TIME NOT STARTED 4
Total Period Days: 17 13 30 0
$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026 2 v TIME NOT STARTED
09/02/2026 2 v TIME NOT STARTED
09/03/2026 2 v TIME NOT STARTED
09/04/2026 2 v TIME NOT STARTED
09/05/2026 2 v SATURDAY
09/06/2026 2 v SUNDAY

09/07/2026 2 v HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 v SATURDAY
09/13/2026 2 v SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contract: 126901023 Payment Estimate: 0002 Page: 2 of 25
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09/18/2026

09/19/2026

SATURDAY

09/20/2026

SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

SATURDAY

09/27/2026

SUNDAY

09/28/2026

09/29/2026

09/30/2026

NININ DN NIDNININIDNDN NN

Contract: 126901023

Payment Estimate:

0002
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of Transportation

Worked Performed This Period

Contract: 126901023 Payment Estimate: 0002 Page: 4 of 25
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le;fﬁf;em Contractor's Estimate Package
of Transportation

Project: F 2026(628) Control 126901023

Category: 001 Description: Rehab and Widen Existing Roadway
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0415 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $2.94 9656 $28,388.64 70,353.00 9,656.00
0435 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $99.00 38 $3,762.00 194.00 38.00
0765 07527007 000 TREE REMOVAL (18" - 24" DIA) EA $1,320.00 9 $11,880.00 9.00 9.00
0770 07527008 000 TREE REMOVAL (24" - 30" DIA) EA $1,650.00 7 $11,550.00 7.00 7.00
0775 07527009 000 TREE REMOVAL (30" - 36" DIA) EA $3,410.00 1 $3,410.00 1.00 1.00
0780 07527012 000 TREE REMOVAL (48" - 60" DIA) EA $5,060.00 1 $5,060.00 1.00 1.00
0185 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") sY $63.60 2031.08 $129,176.69 322.00 5,194.30
0190 04007008 000 CUT & RESTORE ASPH PAVING sY $163.33 60.22 $9,835.73 235.00 60.22
0195 04017001 000 FLOWABLE BACKFILL CcY $322.98 54.77 $17,689.61 288.00 54.77
0265 04647034 000 RC PIPE (CL V)(24 IN) LF $113.04 102 $11,530.08 80.00 102.00
0270 04647036 000 RC PIPE (CL V)(30 IN) LF $177.64 76 $13,500.64 112.00 76.00
0295 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $4,983.09 1 $4,983.09 1.00 1.00
0370 04967005 000 REMOV STR (WINGWALL) EA $1,441.87 8 $11,534.96 27.00 8.00

Contract: 126901023 Payment Estimate: 0002 Page: 5 of 25
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of Transportation

Project: F 2026(628) Control 126901023

Category: 001 Description: Rehab and Widen Existing Roadway
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0375 04967007 000 REMOV STR (PIPE) LF $33.45 147 $4,917.15 487.00 147.00
0380 05007001 000 MOBILIZATION LS $1,075,010.88 0.50 $537,505.44 1.00 0.50
0385 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,026.45 1 $7,026.45 31.00 1.00
0390 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $4,431.26 2 $8,862.52 2.00 2.00
0395 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF $39.22 848 $33,258.56 948.00 848.00
0430 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR $99.00 38 $3,762.00 60.00 38.00
0760 07527006 000 TREE REMOVAL (12" - 18" DIA) EA $550.00 31 $17,050.00 31.00 31.00

Total Item Earnings This Estimate ﬁ

56

Contract: 126901023 Payment Estimate: 0002 Page: 6 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007001 0 PREPARING ROW AC $20,295.00 0.76 0.00 0.00 $0.00
0065 01007002 0 PREPARING ROW STA $275.00 328.00 0.00 0.00 $0.00
0070 01047008 0 REMOV CONC (MEDIANS) Sy $16.50 79.00 0.00 0.00 $0.00
0075 01047011 0 REMOV CONC (DRIVEWAYS) Sy $16.50 347.00 0.00 0.00 $0.00
0080 01047046 0 REMOV CONC (MISC) Sy $16.50 228.00 0.00 0.00 $0.00
0085 01057008 0 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV sY $8.47 106,533.00 0.00 0.00 $0.00
0090 01107001 0 EXCAV (ROADWAY) cY $3.30 27,494.00 0.00 0.00 $0.00
0095 01327008 0 EMBANK (FNL)(DC)(TY C1) cY $22.00 5,590.00 0.00 0.00 $0.00
0100 01327013 0 EMBANK (VEH)(OC)(TY A) cY $16.50 27.00 0.00 0.00 $0.00
0105 01607002 0 FURN & PLACE TOPSOIL (4") sY $0.36  217,083.00 0.00 0.00 $0.00
0110 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) Sy $0.29  434,166.00 0.00 0.00 $0.00
0115 01647005 0 BROADCAST SEED (TEMP_WARM) sY $0.15  217,083.00 0.00 0.00 $0.00
0120 01647006 0 BROADCAST SEED (TEMP_COOL) Sy $0.15  217,083.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 7 of 25
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 01687001 0 VEGETATIVE WATERING TGL $26.40 6,773.00 0.00 0.00 $0.00
0130 02167001 0 PROOF ROLLING HR $88.00 28.00 0.00 0.00 $0.00
0135 02477348 0 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS cY $56.63 25,982.00 0.00 0.00 $0.00
0140 02507002 0 GEOGRID BASE REINFORCEMENT (TYPE 2) sy $1.32 119,922.00 0.00 0.00 $0.00
0145 02607005 0 LIME (COM OR QK)(SLURRY) TON $330.00 2,918.00 0.00 0.00 $0.00
0150 02607007 0 LIME TRT (EXIST MATL)(8") sy $2.97 121,876.00 0.00 0.00 $0.00
0155 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $4.95 23,578.00 0.00 0.00 $0.00
0160 03417001 0 D-GR HMA TY-B PG64-22 TON $92.40 2,132.00 0.00 0.00 $0.00
0165 03417030 0 D-GR HMA TY-C PG76-22 TON $110.00 343.00 0.00 0.00 $0.00
0170 03417056 0 D-GR HMA TY-D PG76-22 TON $102.30 9,894.00 0.00 0.00 $0.00
0175 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $112.20 339.00 0.00 0.00 $0.00
0180 03477002 0 TOM-C PG76-22 SAC-B TON $127.60 6,538.00 0.00 0.00 $0.00
0185 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") sy $63.60 322.00 0.00 5,194.30  $330,357.48

Contract: 126901023 Payment Estimate: 0002 Page: 8 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 04007008 0O CUT & RESTORE ASPH PAVING SY $163.33 235.00 0.00 60.22 $9,835.73
0195 04017001 0 FLOWABLE BACKFILL cY $322.98 288.00 0.00 54.77 $17,689.61
0200 04027001 0 TRENCH EXCAVATION PROTECTION LF $28.84 32.00 0.00 0.00 $0.00
0205 04037001 0 TEMPORARY SPL SHORING SF $11.53 1,624.00 0.00 0.00 $0.00
0210 04207008 0O CL A CONC (COLLAR) EA $1,268.84 8.00 0.00 0.00 $0.00
0215 04327001 0 RIPRAP (CONC)(4 IN) cY $636.60 80.00 0.00 0.00 $0.00
0220 04327013 0 RIPRAP (MOW STRIP)(4 IN) cYy $694.48 114.00 0.00 0.00 $0.00
0225 04597005 0 GABION MATTRESSES (GALV)(6 IN) SY $169.68 17.00 0.00 0.00 $0.00
0230 04597006 0O GABION MATTRESSES (GALV)(9 IN) SY $166.43 37.00 0.00 0.00 $0.00
0235 04597008 0 GABION MATTRESSES (GALV)(18 IN) SY $175.04 73.00 0.00 0.00 $0.00
0240 04627003 0 CONC BOX CULV (4 FT X2FT) LF $455.63 150.00 0.00 0.00 $0.00
0245 04627006 0 CONC BOX CULV (5 FT X2 FT) LF $524.84 36.00 0.00 0.00 $0.00
0250 04627010 O CONC BOX CULV (6 FT X2 FT) LF $605.58 78.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 9 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 04627061 0 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $705.94 84.00 0.00 0.00 $0.00
0260 04647003 0 RC PIPE (CL llI)(18 IN) LF $74.98 78.00 0.00 0.00 $0.00
0265 04647034 0 RC PIPE (CL V)(24 IN) LF $113.04 80.00 0.00 102.00 $11,530.08
0270 04647036 0 RC PIPE (CL V)(30 IN) LF $177.64 112.00 0.00 76.00 $13,500.64
0275 04647037 0 RC PIPE (CL V)(36 IN) LF $266.46 40.00 0.00 0.00 $0.00
0280 04647052 0 RC PIPE (ARCH)(CL V)(DES 1) LF $321.82 305.00 0.00 0.00 $0.00
0285 04647054 0 RC PIPE (ARCH)(CL V)(DES 3) LF $426.79 154.00 0.00 0.00 $0.00
0290 04647069 0 RC PIPE (CL V)(72 IN) LF $1,903.26 10.00 0.00 0.00 $0.00
0295 04667103 0 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $4,983.09 1.00 0.00 1.00 $4,983.09
0300 04667105 0 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $7,497.71 2.00 0.00 0.00 $0.00
0305 04667111 0 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA $21,085.86 2.00 0.00 0.00 $0.00
0310 04667187 0 WINGWALL (PW - 2) (HW=3 FT) EA $4,273.69 1.00 0.00 0.00 $0.00
0315 04667188 0 WINGWALL (PW - 2) (HW=4 FT) EA $5,917.42 2.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 10 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0320 04677067 0 SET (TY 1)(S= 4 FT)(HW= 3 FT)(3:1)(C) EA $5,190.72 4.00 0.00 0.00 $0.00
0325 04677068 0 SET (TY 1)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $5,652.12 2.00 0.00 0.00 $0.00
0330 04677095 0 SET (TY 1)(S= 5 FT)(HW= 3 FT)(3:1)(C) EA $3,979.55 12.00 0.00 0.00 $0.00
0335 04677124 0 SET (TY 1)(S= 6 FT)(HW= 3 FT)(3:1)(C) EA $7,497.71 2.00 0.00 0.00 $0.00
0340 04677308 0 SET (TY I1) (18 IN) (RCP) (6: 1) (P) EA $1,384.19 4.00 0.00 0.00 $0.00
0345 04677325 0 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA $1,672.57 8.00 0.00 0.00 $0.00
0350 04677345 0 SET (TY I1) (30 IN) (RCP) (3: 1) (C) EA $2,076.29 3.00 0.00 0.00 $0.00
0355 04677418 0 SET (TY Il) (DES 1) (RCP) (6: 1) (P) EA $2,710.71 16.00 0.00 0.00 $0.00
0360 04677434 0 SET (TY Il) (DES 3) (RCP) (6: 1) (P) EA $3,702.71 12.00 0.00 0.00 $0.00
0365 04967004 0 REMOV STR (SET) EA $1,038.14 13.00 0.00 0.00 $0.00
0370 04967005 0 REMOV STR (WINGWALL) EA $1,441.87 27.00 0.00 8.00 $11,534.96
0375 04967007 0 REMOV STR (PIPE) LF $33.45 487.00 0.00 147.00 $4,917.15
0380 05007001 O MOBILIZATION LS $1,075,010.88 1.00 0.00 0.50 $537,505.44

Contract: 126901023 Payment Estimate: 0002 Page: 11 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0385 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,026.45 31.00 0.00 1.00 $7,026.45
0390 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $4,431.26 2.00 0.00 2.00 $8,862.52
0395 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $39.22 948.00 0.00 848.00 $33,258.56
0400 05067011 0 ROCK FILTER DAMS (REMOVE) LF $6.25 948.00 0.00 0.00 $0.00
0405 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) Sy $26.93 312.00 0.00 0.00 $0.00
0410 05067024 0 CONSTRUCTION EXITS (REMOVE) Sy $6.83 312.00 0.00 0.00 $0.00
0415 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.94 70,353.00 0.00  9,656.00 $28,388.64
0420 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.21 70,353.00 0.00 0.00 $0.00
0425 05087001 0 CONSTRUCTING DETOURS Sy $89.78 20,962.00 0.00 0.00 $0.00
0430 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $99.00 60.00 0.00 38.00 $3,762.00
0435 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $99.00 194.00 0.00 38.00 $3,762.00
0440 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $3,080.29 28.00 0.00 0.00 $0.00
0445 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $44.00 5,480.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 12 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0450 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 260.00 0.00 0.00 $0.00
0455 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $11.50 74,300.00 0.00 0.00 $0.00
0460 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $11.00 3,820.00 0.00 0.00 $0.00
0465 05127045 0 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $17.00 25,420.00 0.00 0.00 $0.00
0470 05127046 0 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $45.00 1,640.00 0.00 0.00 $0.00
0475 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.00 5,480.00 0.00 0.00 $0.00
0480 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 260.00 0.00 0.00 $0.00
0485 05307006 0 DRIVEWAYS (CONC) sy $109.96 319.00 0.00 0.00 $0.00
0490 05307010 0 DRIVEWAYS (ACP) Sy $50.60 3,582.00 0.00 0.00 $0.00
0495 05367002 0 CONC MEDIAN sy $218.76 82.00 0.00 0.00 $0.00
0500 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.73 925.00 0.00 0.00 $0.00
0505 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,417.52 7.00 0.00 0.00 $0.00
0510 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,360.06 16.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 13 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0515 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $536.30 2.00 0.00 0.00 $0.00
0520 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $241.33 11.00 0.00 0.00 $0.00
0525 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $294.96 4.00 0.00 0.00 $0.00
0530 05607012 0 RELOCATE EXISTING MAILBOX EA $245.62 17.00 0.00 0.00 $0.00
0535 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $643.55 97.00 0.00 0.00 $0.00
0540 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.81 15.00 0.00 0.00 $0.00
0545 06447005 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $911.70 4.00 0.00 0.00 $0.00
0550 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $938.52 1.00 0.00 0.00 $0.00
0555 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $375.41 6.00 0.00 0.00 $0.00
0560 06447073 0 REMOVE SM RD SN SUP&AM EA $107.26 61.00 0.00 0.00 $0.00
0565 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $42.90 6.00 0.00 0.00 $0.00
0570 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $21.45 40.00 0.00 0.00 $0.00

Contract: 126901023 Payment Estimate: 0002 Page: 14 of 25
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0575 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $80.44 42.00 0.00 0.00 $0.00
0580 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $16.09 9.00 0.00 0.00 $0.00
0585 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.32 64,082.00 0.00 0.00 $0.00
0590 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $121.55 16.00 0.00 0.00 $0.00
0595 06627030 0 WK ZN PAV MRK NON-REMOV/(W)(WORD) EA $121.55 8.00 0.00 0.00 $0.00
0600 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.32 60,217.00 0.00 0.00 $0.00
0605 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.91 79,880.00 0.00 0.00 $0.00
0610 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $7.29 1,588.00 0.00 0.00 $0.00
0615 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.91 41,177.00 0.00 0.00 $0.00
0620 06667009 0 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF $1.22 345.00 0.00 0.00 $0.00
0625 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.09 1,876.00 0.00 0.00 $0.00
0630 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.20 150.00 0.00 0.00 $0.00
0635 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $182.32 4.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0640 06667066 0 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $212.71 4.00 0.00 0.00 $0.00
0645 06667090 0 REF PAV MRK TY [(W)36"(YLD TRI)(100MIL) EA $42.54 4.00 0.00 0.00 $0.00
0650 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $455.81 1.00 0.00 0.00 $0.00
0655 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.94 70,671.00 0.00 0.00 $0.00
0660 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.94 72,976.00 0.00 0.00 $0.00
0665 06667347 0 PAVEMENT SLER 6" LF $0.21 143,992.00 0.00 0.00 $0.00
0670 06667348 0 PAVEMENT SLER 8" LF $0.29 1,876.00 0.00 0.00 $0.00
0675 06667352 0 PAVEMENT SLER 24" LF $2.43 150.00 0.00 0.00 $0.00
0680 06667353 0 PAVEMENT SLER (ARROW) EA $91.16 4.00 0.00 0.00 $0.00
0685 06667354 0 PAVEMENT SLER (WORD) EA $91.16 4.00 0.00 0.00 $0.00
0690 06667355 0 PAVEMENT SLER (MED NOSE) EA $182.32 1.00 0.00 0.00 $0.00
0695 06667359 0 PAVEMENT SLER (LN REDUCT ARROW) EA $182.32 2.00 0.00 0.00 $0.00
0700 06667365 0 PAVEMENT SLER (YLD TRI) EA $18.23 4.00 0.00 0.00 $0.00
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Project: F 2026(628) Control 126901023
Category: 001 Description: Rehab and Widen Existing Roadway
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0705 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $455.81 2.00 0.00 0.00 $0.00
0710 06727002 0 REFL PAV MRKR TY I-C EA $4.56 87.00 0.00 0.00 $0.00
0715 06727004 0 REFL PAV MRKR TY II-A-A EA $4.56 1,129.00 0.00 0.00 $0.00
0720 06727006 O REFL PAV MRKR TY II-C-R EA $4.56 75.00 0.00 0.00 $0.00
0725 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.02 143,992.00 0.00 0.00 $0.00
0730 06787004 0O PAV SURF PREP FOR MRK (8") LF $0.06 1,768.00 0.00 0.00 $0.00
0735 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.61 150.00 0.00 0.00 $0.00
0740 06787009 0O PAV SURF PREP FOR MRK (ARROW) EA $6.08 6.00 0.00 0.00 $0.00
0745 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $6.08 4.00 0.00 0.00 $0.00
0750 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $2.43 4.00 0.00 0.00 $0.00
0755 06787024 0 PAV SURF PREP FOR MRK (MED NOSE) EA $24.31 1.00 0.00 0.00 $0.00
0760 07527006 O TREE REMOVAL (12" - 18" DIA) EA $550.00 31.00 0.00 31.00 $17,050.00
0765 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $1,320.00 9.00 0.00 9.00 $11,880.00
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Project: F 2026(628) Control 126901023

Category: 001 Description: Rehab and Widen Existing Roadway
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0770 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $1,650.00 7.00 0.00 7.00 $11,550.00
0775 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $3,410.00 1.00 0.00 1.00 $3,410.00
0780 07527012 0 TREE REMOVAL (48" - 60" DIA) EA $5,060.00 1.00 0.00 1.00 $5,060.00
0785 30077001 O BONDING COURSE GAL $3.52 23,933.00 0.00 0.00 $0.00
0790 60897001 0 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO $9,340.39 6.00 0.00 0.00 $0.00

Category 001 SubTotal $1,075,864.36
Contract Line Items

Project: F 2026(628) Control 126901023

Category: 002 Description: Rehab and Widen Existing Roadway
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0800 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00
0805 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
0810 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00 $0.00

DO NOT PAY THIS ITEM

0815 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Project: F 2026(628) Control 126901023
Category: 002 Description: Rehab and Widen Existing Roadway

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

0820 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0825 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0830 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0835 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0840 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
BONUS-/ PENALTY-

0841 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
BONUS-/ PENALTY-

0842 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
BONUS-/ PENALTY-

0843 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
BONUS-/ PENALTY-

0844 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00
SCHEDULE TYPE

0845 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00 $0.00
SCHEDULE TYPE

Category 002 SubTotal $0.00
Total Item earnings this contract $1,075,864.36
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Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
01007001 PREPARING ROW AC $20,295.00 0.76 0.00 $0.00
01007002 PREPARING ROW STA $275.00 328.00 0.00 $0.00
01047008 REMOV CONC (MEDIANS) SY $16.50 79.00 0.00 $0.00
01047011 REMOV CONC (DRIVEWAYS) SY $16.50 347.00 0.00 $0.00
01047046 REMOV CONC (MISC) SY $16.50 228.00 0.00 $0.00
01057008 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY $8.47 106,533.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $3.30 27,494.00 0.00 $0.00
01327008 EMBANK (FNL)(DC)(TY C1) cY $22.00  5,590.00 0.00 $0.00
01327013 EMBANK (VEH)(OC)(TY A) cY $16.50 27.00 0.00 $0.00
01607002 FURN & PLACE TOPSOIL (4") SY $0.36 217,083.00 0.00 $0.00
01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.29 434,166.00 0.00 $0.00
01647005 BROADCAST SEED (TEMP_WARM) SY $0.15 217,083.00 0.00 $0.00
01647006 BROADCAST SEED (TEMP_COOL) SY $0.15 217,083.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $26.40 6,773.00 0.00 $0.00
02167001 PROOF ROLLING HR $88.00 28.00 0.00 $0.00
02477348 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY $56.63 25,982.00 0.00 $0.00
02507002 GEOGRID BASE REINFORCEMENT (TYPE 2) SY $1.32 119,922.00 0.00 $0.00
02607005 LIME (COM OR QK)(SLURRY) TON $330.00 2,918.00 0.00 $0.00
02607007 LIME TRT (EXIST MATL)(8") SY $2.97 121,876.00 0.00 $0.00
03107013 PRIME COAT(MC-30 OR AE-P) GAL $4.95 23,578.00 0.00 $0.00
03417001 D-GR HMA TY-B PG64-22 TON $92.40 2,132.00 0.00 $0.00
03417030 D-GR HMA TY-C PG76-22 TON $110.00 343.00 0.00 $0.00
03417056 D-GR HMA TY-D PG76-22 TON $102.30 9,894.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03447031 SP MIXES SP-C SAC-B PG76-22 TON $112.20 339.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
03477002 TOM-C PG76-22 SAC-B TON $127.60 6,538.00 0.00 $0.00
03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $63.60 322.00 5,194.30  $330,357.48
04007008 CUT & RESTORE ASPH PAVING SY $163.33 235.00 60.22 $9,835.73
04017001 FLOWABLE BACKFILL CcY $322.98 288.00 54.77 $17,689.61
04027001 TRENCH EXCAVATION PROTECTION LF $28.84 32.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $11.53 1,624.00 0.00 $0.00
04207008 CL A CONC (COLLAR) EA $1,268.84 8.00 0.00 $0.00
04327001 RIPRAP (CONC)(4 IN) CY $636.60 80.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $694.48 114.00 0.00 $0.00
04597005 GABION MATTRESSES (GALV)(6 IN) SY $169.68 17.00 0.00 $0.00
04597006 GABION MATTRESSES (GALV)(9 IN) SY $166.43 37.00 0.00 $0.00
04597008 GABION MATTRESSES (GALV)(18 IN) SY $175.04 73.00 0.00 $0.00
04627003 CONC BOX CULV (4 FT X2 FT) LF $455.63 150.00 0.00 $0.00
04627006 CONC BOX CULV (5 FT X2 FT) LF $524.84 36.00 0.00 $0.00
04627010 CONC BOX CULV (6 FT X2 FT) LF $605.58 78.00 0.00 $0.00
04627061 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $705.94 84.00 0.00 $0.00
04647003 RC PIPE (CL 1l)(18 IN) LF $74.98 78.00 0.00 $0.00
04647034 RC PIPE (CL V)(24 IN) LF $113.04 80.00 102.00 $11,530.08
04647036 RC PIPE (CL V)(30 IN) LF $177.64 112.00 76.00 $13,500.64
04647037 RC PIPE (CL V)(36 IN) LF $266.46 40.00 0.00 $0.00
04647052 RC PIPE (ARCH)(CL V)(DES 1) LF $321.82 305.00 0.00 $0.00
04647054 RC PIPE (ARCH)(CL V)(DES 3) LF $426.79 154.00 0.00 $0.00
04647069 RC PIPE (CL V)(72 IN) LF $1,903.26 10.00 0.00 $0.00
04667103 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $4,983.09 1.00 1.00 $4,983.09
04667105 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $7,497.71 2.00 0.00 $0.00
04667111 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA $21,085.86 2.00 0.00 $0.00
04667187 WINGWALL (PW - 2) (HW=3 FT) EA $4,273.69 1.00 0.00 $0.00
04667188 WINGWALL (PW - 2) (HW=4 FT) EA $5,917.42 2.00 0.00 $0.00
04677067 SET (TY I)(S=4 FT)(HW= 3 FT)(3:1)(C) EA $5,190.72 4.00 0.00 $0.00
04677068 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $5,652.12 2.00 0.00 $0.00
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tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

04677095 SET (TY 1)(S= 5 FT)(HW= 3 FT)(3:1)(C) EA $3,979.55 12.00 0.00 $0.00
04677124 SET (TY 1)(S=6 FT)(HW= 3 FT)(3:1)(C) EA $7,497.71 2.00 0.00 $0.00
04677308 SET (TY 1l) (18 IN) (RCP) (6: 1) (P) EA $1,384.19 4.00 0.00 $0.00
04677325 SET (TY 1) (24 IN) (RCP) (3: 1) (C) EA $1,672.57 8.00 0.00 $0.00
04677345 SET (TY 1) (30 IN) (RCP) (3: 1) (C) EA $2,076.29 3.00 0.00 $0.00
04677418 SET (TY Il) (DES 1) (RCP) (6: 1) (P) EA $2,710.71 16.00 0.00 $0.00
04677434 SET (TY Il) (DES 3) (RCP) (6: 1) (P) EA $3,702.71 12.00 0.00 $0.00
04967004 REMOV STR (SET) EA $1,038.14 13.00 0.00 $0.00
04967005 REMOV STR (WINGWALL) EA $1,441.87 27.00 8.00 $11,534.96
04967007 REMOV STR (PIPE) LF $33.45 487.00 147.00 $4,917.15
05007001 MOBILIZATION LS $1,075,010.88 1.00 0.50  $537,505.44
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,026.45 31.00 1.00 $7,026.45
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $4,431.26 2.00 2.00 $8,862.52
05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $39.22 948.00 848.00 $33,258.56
05067011 ROCK FILTER DAMS (REMOVE) LF $6.25 948.00 0.00 $0.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $26.93 312.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $6.83 312.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.94 70,353.00 9,656.00 $28,388.64
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.21  70,353.00 0.00 $0.00
05087001 CONSTRUCTING DETOURS SY $89.78  20,962.00 0.00 $0.00
05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $99.00 60.00 38.00 $3,762.00
05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $99.00 194.00 38.00 $3,762.00
05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $3,080.29 28.00 0.00 $0.00
05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $44.00 5,480.00 0.00 $0.00
05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 260.00 0.00 $0.00
05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $11.50 74,300.00 0.00 $0.00
05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $11.00 3,820.00 0.00 $0.00
05127045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $17.00 25,420.00 0.00 $0.00
05127046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $45.00 1,640.00 0.00 $0.00
05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.00 5,480.00 0.00 $0.00
Contract: 126901023 Payment Estimate: 0002 Page: 22 of 25



=

Report Generation Date: 10/05/2026 03:43:33 PM

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
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05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 260.00 0.00 $0.00
05307006 DRIVEWAYS (CONC) SY $109.96 319.00 0.00 $0.00
05307010 DRIVEWAYS (ACP) SY $50.60 3,582.00 0.00 $0.00
05367002 CONC MEDIAN SY $218.76 82.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.73 925.00 0.00 $0.00
05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,417.52 7.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,360.06 16.00 0.00 $0.00
05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $536.30 2.00 0.00 $0.00
05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $241.33 11.00 0.00 $0.00
05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $294.96 4.00 0.00 $0.00
05607012 RELOCATE EXISTING MAILBOX EA $245.62 17.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00
05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $643.55 97.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.81 15.00 0.00 $0.00
06447005 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $911.70 4.00 0.00 $0.00
06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $938.52 1.00 0.00 $0.00
06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $375.41 6.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $107.26 61.00 0.00 $0.00
06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $42.90 6.00 0.00 $0.00
06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $21.45 40.00 0.00 $0.00
06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $80.44 42.00 0.00 $0.00
06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $16.09 9.00 0.00 $0.00
06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.32  64,082.00 0.00 $0.00
06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $121.55 16.00 0.00 $0.00
06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $121.55 8.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.32  60,217.00 0.00 $0.00
06627068 WK ZN PAV MRK REMOQV (W)6"(SLD) LF $0.91  79,880.00 0.00 $0.00
06627077 WK ZN PAV MRK REMOQV (W)24"(SLD) LF $7.29 1,588.00 0.00 $0.00
06627100 WK ZN PAV MRK REMOQYV (Y)6"(SLD) LF $0.91  41,177.00 0.00 $0.00
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06667009 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $1.22 345.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.09 1,876.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.20 150.00 0.00 $0.00
06667042 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $182.32 4.00 0.00 $0.00
06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $212.71 4.00 0.00 $0.00
06667090 REF PAV MRK TY 1(W)36"(YLD TRI)(100MIL) EA $42.54 4.00 0.00 $0.00
06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $455.81 1.00 0.00 $0.00
06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.94 70,671.00 0.00 $0.00
06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.94 72,976.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.21 143,992.00 0.00 $0.00
06667348 PAVEMENT SLER 8" LF $0.29 1,876.00 0.00 $0.00
06667352 PAVEMENT SLER 24" LF $2.43 150.00 0.00 $0.00
06667353 PAVEMENT SLER (ARROW) EA $91.16 4.00 0.00 $0.00
06667354 PAVEMENT SLER (WORD) EA $91.16 4.00 0.00 $0.00
06667355 PAVEMENT SLER (MED NOSE) EA $182.32 1.00 0.00 $0.00
06667359 PAVEMENT SLER (LN REDUCT ARROW) EA $182.32 2.00 0.00 $0.00
06667365 PAVEMENT SLER (YLD TRI) EA $18.23 4.00 0.00 $0.00
06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $455.81 2.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $4.56 87.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $4.56 1,129.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $4.56 75.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.02 143,992.00 0.00 $0.00
06787004 PAV SURF PREP FOR MRK (8") LF $0.06 1,768.00 0.00 $0.00
06787008 PAV SURF PREP FOR MRK (24") LF $0.61 150.00 0.00 $0.00
06787009 PAV SURF PREP FOR MRK (ARROW) EA $6.08 6.00 0.00 $0.00
06787016 PAV SURF PREP FOR MRK (WORD) EA $6.08 4.00 0.00 $0.00
06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $2.43 4.00 0.00 $0.00
06787024 PAV SURF PREP FOR MRK (MED NOSE) EA $24.31 1.00 0.00 $0.00
07527006 TREE REMOVAL (12" - 18" DIA) EA $550.00 31.00 31.00 $17,050.00
07527007 TREE REMOVAL (18" - 24" DIA) EA $1,320.00 9.00 9.00 $11,880.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order
07527008 TREE REMOVAL (24" - 30" DIA) EA $1,650.00 7.00 7.00 $11,550.00
07527009 TREE REMOVAL (30" - 36" DIA) EA $3,410.00 1.00 1.00 $3,410.00
07527012 TREE REMOVAL (48" - 60" DIA) EA $5,060.00 1.00 1.00 $5,060.00
30077001 BONDING COURSE GAL $3.52  23,933.00 0.00 $0.00
60897001 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO $9,340.39 6.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00
96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00
96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,075,864.36
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