
 50,548.50

128401085CONTRACT ID:

PROJECT: F 2025(632)

CONTRACT:

04253220

PROJECTED AMOUNT: $3,916,261.96

CONTRACTOR:

HIGHWAY: FM 1130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

04/04/2025

ESTIMATE PAID:

 50

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/04/2025

$3,966,810.46

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,916,261.96

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 44.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.88

$0.00 $2,018,359.50 $2,018,359.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,018,359.50 $2,018,359.50 

$0.00 $0.00 $0.00 

$0.00 $2,018,359.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,018,359.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 50

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/04/2025

10/26/2024

 113

 0

 113

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

RAIN 4

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 22

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 RAIN

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 RAIN

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED



CONTRACT ID 128401085 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0013

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

128401085PROJECT CONTROLF 2025(632)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,709.250  147.000  0.000  147.00  251,259.76

0075 01127001 000 SUBGR WIDEN (OC) STA  371.000  225.000  0.000  178.51  66,226.10

0079 01507002 BLADING HR  1,688.650  0.000  30.000  30.00  50,659.50

0080 01507003 000 BLADING LF  17.000  900.000  0.000  375.00  6,375.00

0120 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  134.000  11,892.000  0.000  7,872.62  1,054,931.08

0135 04007010 000 CEM STABIL BKFL CY  270.000  41.000  0.000  27.96  7,549.20

0140 04037001 000 TEMPORARY SPL SHORING SF  42.000  1,653.000  0.000  1,024.00  43,008.00

0145 04207008 000 CL A CONC (COLLAR) EA  1,575.000  18.000  0.000  10.00  15,750.00

0150 04207069 000 CL E CONC (SEAL SLAB) CY  650.000  15.000  0.000  8.00  5,200.00

0165 04327002 000 RIPRAP (CONC)(5 IN) CY  980.000  200.000  0.000  10.00  9,800.00

0175 04607011 000 CMP (GAL STL 48 IN) LF  385.000  24.000  0.000  16.00  6,160.00

0180 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  1,320.000  32.000  0.000  24.00  31,680.00

0190 04627087 000 CONC BOX CULV (10 FT X 4 FT)(EXTEND) LF  2,200.000  12.000  0.000  6.00  13,200.00

0196 04647002 RC PIPE (CL III)(15 IN) LF  72.000  0.000  12.000  12.00  864.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  92.000 -12.000  108.00  8,100.00

0205 04647005 000 RC PIPE (CL III)(24 IN) LF  165.000  28.000  0.000  32.00  5,280.00

0210 04647011 000 RC PIPE (CL III)(48 IN) LF  423.500  16.000  0.000  8.00  3,388.00

0215 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  28,600.000  4.000  0.000  3.00  85,800.00

0225 04667206 000 WINGWALL (SW - 0) (HW=7 FT) EA  9,900.000  1.000  0.000  1.00  9,900.00

0239 04677300 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,020.000  0.000  3.000  2.00  2,040.00

0240 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  990.000  3.000  0.000  3.00  2,970.00

0245 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,045.000  11.000 -3.000  8.00  8,360.00

0250 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,750.000  5.000  0.000  7.00  19,250.00

0255 04967004 000 REMOV STR (SET) EA  770.000  23.000  0.000  22.00  16,940.00

0260 04967005 000 REMOV STR (WINGWALL) EA  1,650.000  4.000  0.000  2.00  3,300.00

0265 04967006 000 REMOV STR (HEADWALL) EA  1,650.000  2.000  0.000  1.00  1,650.00

0270 05007001 000 MOBILIZATION LS  225,000.000  1.000  0.000  0.90  202,500.00

0275 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,600.000  8.000  0.000  8.00  20,800.00

0285 05057001 000 TMA (STATIONARY) DAY  345.000  115.000  0.000  52.00  17,940.00

0295 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  440.000  0.000  185.00  8,510.00

0315 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.050  448.000  0.000  440.00  2,662.00

Category Subtotal $1,982,052.64

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  36,306.86  36,306.86

Category Subtotal $36,306.86

128401085F 2025(632)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  9.400  1,500.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.500  395.000  0.000  0.000  0.00

0085 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  200.000  169.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.140  22,312.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.140  22,312.000  0.000  0.000  0.00

0100 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.450  44,623.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  7.950  163.000  0.000  0.000  0.00

0110 03167007 000 ASPH (AC-20-5TR) GAL  4.500  25,133.000  0.000  0.000  0.00

0115 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  224.000  537.000  0.000  0.000  0.00

0121 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0122 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0123 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0124 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0125 03417082 000 TACK COAT GAL  3.750  2,276.000  0.000  0.000  0.00

0126 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0130 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  112.000  250.000  0.000  0.000  0.00

0155 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  41.000  0.000  0.000  0.00

0160 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  900.000  3.000  0.000  0.000  0.00

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  144.000  0.000  0.000  0.00

0171 04327041 RIPRAP (STONE PROTECTION)(12 IN) CY  181.500  0.000  0.000  0.000  0.00

0185 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  1,100.000  8.000  0.000  0.000  0.00

0195 04647001 000 RC PIPE (CL III)(12 IN) LF  66.000  8.000  0.000  0.000  0.00

0220 04667205 000 WINGWALL (SW - 0) (HW=6 FT) EA  7,700.000  1.000  0.000  0.000  0.00

0230 04677153 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA  14,300.000  2.000  0.000  0.000  0.00

0235 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  880.000  2.000  0.000  0.000  0.00

0280 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  118.000  28.000  0.000  0.000  0.00

0290 05057003 000 TMA (MOBILE OPERATION) DAY  700.000  5.000  0.000  0.000  0.00

0300 05067011 000 ROCK FILTER DAMS (REMOVE) LF  8.500  440.000  0.000  0.000  0.00

0305 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.500  56.000  0.000  0.000  0.00

0310 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  5.500  56.000  0.000  0.000  0.00

0320 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  448.000  0.000  0.000  0.00

0325 05307006 000 DRIVEWAYS (CONC) SY  204.000  327.000  0.000  0.000  0.00

0330 05307010 000 DRIVEWAYS (ACP) SY  65.000  620.000  0.000  0.000  0.00

0335 05307015 000 DRIVEWAYS (BASE) SY  44.750  2,419.000  0.000  0.000  0.00

0340 05307018 000 TURNOUTS (ACP) SY  80.000  778.000  0.000  0.000  0.00

0345 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  1,263.000  0.000  0.000  0.00

0350 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,430.000  6.000  0.000  0.000  0.00

0355 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.100  1,500.000  0.000  0.000  0.00

0360 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  12.000  0.000  0.000  0.00

0365 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  385.000  12.000  0.000  0.000  0.00

0370 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  302.000  27.000  0.000  0.000  0.00

0375 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  302.000  6.000  0.000  0.000  0.00

0380 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  704.000  2.000  0.000  0.000  0.00
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0385 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  577.000  48.000  0.000  0.000  0.00

0390 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  742.000  3.000  0.000  0.000  0.00

0395 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  1,050.000  1.000  0.000  0.000  0.00

0400 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,050.000  2.000  0.000  0.000  0.00

0405 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,045.000  3.000  0.000  0.000  0.00

0410 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,235.000  1.000  0.000  0.000  0.00

0415 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,355.000  2.000  0.000  0.000  0.00

0420 06447073 000 REMOVE SM RD SN SUP&AM EA  104.500  60.000  0.000  0.000  0.00

0425 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.250  18.000  0.000  0.000  0.00

0430 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  82.500  10.000  0.000  0.000  0.00

0435 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  11.000  8.000  0.000  0.000  0.00

0440 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  940.000  0.000  0.000  0.00

0445 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.200  44,597.000  0.000  0.000  0.00

0450 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.800  15,130.000  0.000  0.000  0.00

0455 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  12,138.000  0.000  0.000  0.00

0460 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  27.500  187.000  0.000  0.000  0.00

0465 06687108 000 PREFAB PM TY C (W)(RR XING) EA  660.000  3.000  0.000  0.000  0.00

0470 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  55.000  16.000  0.000  0.000  0.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  7.700  36.000  0.000  0.000  0.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  7.700  312.000  0.000  0.000  0.00

0485 07307019 000 FULL - WIDTH MOWING CYC  1,500.000  2.000  0.000  0.000  0.00

0490 07347002 000 LITTER REMOVAL CYC  1,300.000  8.000  0.000  0.000  0.00

0495 60667001 000 LED ROADSIDE SIGN EA  3,046.000  6.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,018,359.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,709.250PREPARING ROW  147.000  251,259.76 147.00

01127001 000 STA  371.000SUBGR WIDEN (OC)  178.507  66,226.10 225.00

01507002 HR  1,688.650BLADING  30.000  50,659.50 0.00

01507003 000 LF  17.000BLADING  375.000  6,375.00 900.00

03417003 000 TON  134.000D-GR HMA TY-B PG64-22 (EXEMPT)  7,872.620  1,054,931.08 11,892.00

04007010 000 CY  270.000CEM STABIL BKFL  27.960  7,549.20 41.00

04037001 000 SF  42.000TEMPORARY SPL SHORING  1,024.000  43,008.00 1,653.00

04207008 000 EA  1,575.000CL A CONC (COLLAR)  10.000  15,750.00 18.00

04207069 000 CY  650.000CL E CONC (SEAL SLAB)  8.000  5,200.00 15.00

04327002 000 CY  980.000RIPRAP (CONC)(5 IN)  10.000  9,800.00 200.00

04607011 000 LF  385.000CMP (GAL STL 48 IN)  16.000  6,160.00 24.00

04627014 000 LF  1,320.000CONC BOX CULV (6 FT X 6 FT)  24.000  31,680.00 32.00

04627087 000 LF  2,200.000CONC BOX CULV (10 FT X 4 FT)(EXTEND)  6.000  13,200.00 12.00

04647002 LF  72.000RC PIPE (CL III)(15 IN)  12.000  864.00 0.00

04647003 000 LF  75.000RC PIPE (CL III)(18 IN)  108.000  8,100.00 92.00

04647005 000 LF  165.000RC PIPE (CL III)(24 IN)  32.000  5,280.00 28.00

04647011 000 LF  423.500RC PIPE (CL III)(48 IN)  8.000  3,388.00 16.00

04667177 000 EA  28,600.000WINGWALL (PW - 1) (HW=7 FT)  3.000  85,800.00 4.00

04667206 000 EA  9,900.000WINGWALL (SW - 0) (HW=7 FT)  1.000  9,900.00 1.00

04677300 EA  1,020.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  2.000  2,040.00 0.00

04677306 000 EA  990.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  3.000  2,970.00 3.00

04677308 000 EA  1,045.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  8.000  8,360.00 11.00

04677328 000 EA  2,750.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  7.000  19,250.00 5.00

04967004 000 EA  770.000REMOV STR (SET)  22.000  16,940.00 23.00

04967005 000 EA  1,650.000REMOV STR (WINGWALL)  2.000  3,300.00 4.00

04967006 000 EA  1,650.000REMOV STR (HEADWALL)  1.000  1,650.00 2.00

05007001 000 LS  225,000.000MOBILIZATION  0.900  202,500.00 1.00

05027001 000 MO  2,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  20,800.00 8.00

05057001 000 DAY  345.000TMA (STATIONARY)  52.000  17,940.00 115.00

05067002 000 LF  46.000ROCK FILTER DAMS (INSTALL) (TY 2)  185.000  8,510.00 440.00

05067044 000 LF  6.050BIODEG EROSN CONT LOGS (INSTL) (12")  440.000  2,662.00 448.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  36,306.860  36,306.86 1,000.00

$2,018,359.50TOTAL ITEM EARNINGS TO DATE


