
 515,998.05

130001028CONTRACT ID:

PROJECT: C 1300-1-28

CONTRACT:

07243010

PROJECTED AMOUNT: $3,448,292.04

CONTRACTOR:

HIGHWAY: FM 1414

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

NEWTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 137
-13.00  35.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$3,964,290.09

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,448,292.04

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$154.00 $4,134,527.53 $4,134,681.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$154.00 $4,134,527.53 $4,134,681.53 

$0.00 $0.00 $0.00 

$154.00 $4,134,681.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,134,527.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 124

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

01/06/2025

 90

 35

 125

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING AE ACCEPTA 25

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

C 1300-1-28 130001028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0265 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND000 EA  77.000 $154.00 2.000  55.00 91.00

$154.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

130001028PROJECT CONTROLC 1300-1-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,529.000  280.580  0.000  280.58  429,006.82

0070 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  211.680  77.000  0.000  232.17  49,145.75

0075 01346004 000 BACKFILL (TY A OR B) STA  332.610  280.580  0.000  280.58  93,323.71

0080 01586003 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  331.980  140.000  0.000  23.00  7,635.54

0095 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.410  18,910.000  0.000  18,885.00  7,742.85

0110 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  103.310  1,800.000  2,797.000  4,596.80  474,895.41

0115 03546037 000 PLANE CONC PAV(0" TO 2") SY  7.010  3,662.000  0.000  4,080.07  28,601.29

0120 04006005 000 CEM STABIL BKFL CY  275.000  12.000  0.000  145.81  40,097.75

0125 04006006 000 CUT & RESTORING PAV SY  220.000  58.000  0.000  28.31  6,228.20

0130 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  55.000  94.000  0.000  6.50  357.50

0135 04026001 000 TRENCH EXCAVATION PROTECTION LF  11.000  54.000  0.000  84.00  924.00

0140 04326016 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  220.000  1.000  0.000  2.90  638.00

0141 04326017 RIPRAP (STONE TY R)(DRY)(18 IN) CY  265.120  0.000  6.000  6.10  1,617.23

0145 04646003 001 RC PIPE (CL III)(18 IN) LF  77.000  304.000  0.000  518.00  39,886.00

0150 04646005 001 RC PIPE (CL III)(24 IN) LF  198.000  146.000  0.000  212.00  41,976.00

0151 04646010 RC PIPE (CL III)(48 IN) LF  450.720  0.000  68.000  32.00  14,423.04

0152 04666011 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA  37,117.500  0.000  1.000  1.00  37,117.50

0155 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  7,700.000  3.000  0.000  3.00  23,100.00

0160 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  990.000  7.000  0.000  7.00  6,930.00

0165 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,045.000  62.000  0.000  62.00  64,790.00

0170 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,200.000  5.000  0.000  5.00  11,000.00

0175 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,750.000  12.000  0.000  10.00  27,500.00

0180 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,500.000  4.000  0.000  4.00  22,000.00

0185 04966007 000 REMOV STR (PIPE) LF  38.500  401.000  0.000  626.00  24,101.00

0186 04966007 REMOV STR (PIPE) LF  66.280  0.000  48.000  72.00  4,772.16

0190 05006001 000 MOBILIZATION LS  201,941.610  1.000  0.000  0.90  181,747.45

0195 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,805.000  6.000  5.000  11.00  30,855.00

0200 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  49.500  300.000  0.000  720.00  35,640.00

0205 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  300.000  0.000  720.00  11,880.00

0210 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.050  150.000  0.000  160.00  968.00

0215 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  150.000  0.000  160.00  352.00

0220 05306011 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  64.900  3,090.000  1,461.640  4,551.64  295,401.44

0225 05306016 000 DRIVEWAYS (BASE) SY  30.140  2,069.000  0.000  1,591.32  47,962.38

0230 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  275.000  39.000  0.000  26.00  7,150.00

0235 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  302.500  3.000  0.000  6.00  1,815.00

0240 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  825.000  1.000  0.000  4.00  3,300.00

0245 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  456.500  78.000  0.000  63.00  28,759.50

0250 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  566.500  5.000  0.000  5.00  2,832.50

0255 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  907.500  8.000  0.000  7.00  6,352.50

0260 06446076 000 REMOVE SM RD SN SUP&AM EA  82.500  91.000  0.000  91.00  7,507.50

0265 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  77.000  91.000  0.000  55.00  4,235.00

0270 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.940  1,394.000  0.000  521.00  1,010.74

0296 06666285 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.170  0.000  54,920.000  54,920.00  64,256.40

0297 06666289 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  1.170  0.000  53,846.000  53,846.00  62,999.82
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0298 06666293 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  1.170  0.000  210.000  210.00  245.70

0300 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  21.450  118.000  0.000  71.00  1,522.95

0305 06726009 000 REFL PAV MRKR TY II-A-A EA  6.600  1,673.000  0.000  650.00  4,290.00

0310 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.550  1,200.000  0.000  1,200.00  660.00

0315 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  1,200.000  0.000  1,200.00  24.00

0320 07306002 000 FULL - WIDTH MOWING AC  244.440  18.000  0.000  18.00  4,399.92

0325 07346001 000 LITTER REMOVAL AC  296.030  18.000  0.000  18.00  5,328.54

0331 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  45,566.54  45,566.54

D-GR HMA TY-D SAC-A PG76-22 -  Bonus

0335 30766066 000 TACK COAT GAL  5.310  8,737.000  0.000  4,713.70  25,029.75

0340 30766071 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  203.750  1,960.000  0.000  2,006.18  408,759.18

0341 30776065 SP MIXES SP-D SAC-A PG76-22 TON  182.010  0.000  6,687.000  7,081.93  1,288,982.08

0345 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,950.000  2.000  0.000  2.00  9,900.00

0350 61856002 002 TMA (STATIONARY) DAY  190.930  70.000  0.000  23.00  4,391.39

0355 61856005 002 TMA (MOBILE OPERATION) DAY  222.750  20.000  0.000  18.00  4,009.50

1030 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  78,737.00  78,737.00

Category Subtotal $4,134,681.53

130001028C 1300-1-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01106002 000 EXCAVATION (CHANNEL) CY  1,420.760  5.000  0.000  0.000  0.00

0085 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.170  9,455.000  0.000  0.000  0.00

0090 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.170  9,455.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  110.000  16.000  0.000  0.000  0.00

0105 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  16.500  33.000  0.000  0.000  0.00

0191 05006033 MOBILIZATION (CALLOUT) EA  5,726.700  0.000  1.000  0.000  0.00

0275 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.270  160.000  0.000  0.000  0.00

0280 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.380  80.000  0.000  0.000  0.00

0285 06666445 007 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.550  110,112.000 -110,112.000  0.000  0.00

0290 06666446 007 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.500  53,846.000 -53,846.000  0.000  0.00

0295 06666447 007 RE PROF PM (Y)6"(BRK) RAISD PROF ONLY LF  0.610  210.000 -210.000  0.000  0.00

0330 30766049 000 D-GR HMA TY-D SAC-A PG76-22 TON  182.010  6,687.000 -6,687.000  0.000  0.00

0332 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG76-22 - Penalty

0333 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG76-22 - Bonus

0334 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG76-22 - Penalty

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,134,681.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,529.000PREPARING ROW  280.580  429,006.82 280.58

01326005 000 CY  211.680EMBANKMENT (FINAL)(ORD COMP)(TY C)  232.170  49,145.75 77.00

01346004 000 STA  332.610BACKFILL (TY A OR B)  280.580  93,323.71 280.58

01586003 000 HR  331.980SPEC EXCAV WORK (HYD EXCAVATOR)  23.000  7,635.54 140.00

01646023 000 SY  0.410CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  18,885.000  7,742.85 18,910.00

03516004 000 SY  103.310FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  4,596.800  474,895.41 1,800.00

03546037 000 SY  7.010PLANE CONC PAV(0" TO 2")  4,080.070  28,601.29 3,662.00

04006005 000 CY  275.000CEM STABIL BKFL  145.810  40,097.75 12.00

04006006 000 SY  220.000CUT & RESTORING PAV  28.310  6,228.20 58.00

04006012 000 SY  55.000CUT AND RESTORE PAV (FLEX BASE)  6.500  357.50 94.00

04026001 000 LF  11.000TRENCH EXCAVATION PROTECTION  84.000  924.00 54.00

04326016 000 CY  220.000RIPRAP (STONE TY R)(DRY)(12 IN)  2.900  638.00 1.00

04326017 CY  265.120RIPRAP (STONE TY R)(DRY)(18 IN)  6.100  1,617.23 0.00

04646003 001 LF  77.000RC PIPE (CL III)(18 IN)  518.000  39,886.00 304.00

04646005 001 LF  198.000RC PIPE (CL III)(24 IN)  212.000  41,976.00 146.00

04646010 LF  450.720RC PIPE (CL III)(48 IN)  32.000  14,423.04 0.00

04666011 EA  37,117.500HEADWALL (CH - FW - 0) (DIA= 48 IN)  1.000  37,117.50 0.00

04666097 000 EA  7,700.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  3.000  23,100.00 3.00

04676358 000 EA  990.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  7.000  6,930.00 7.00

04676363 000 EA  1,045.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  62.000  64,790.00 62.00

04676390 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  5.000  11,000.00 5.00

04676395 000 EA  2,750.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  10.000  27,500.00 12.00

04676450 000 EA  5,500.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  4.000  22,000.00 4.00

04966007 000 LF  38.500REMOV STR (PIPE)  626.000  24,101.00 401.00

04966007 LF  66.280REMOV STR (PIPE)  72.000  4,772.16 401.00

05006001 000 LS  201,941.610MOBILIZATION  0.900  181,747.45 1.00

05026001 008 MO  2,805.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  30,855.00 6.00

05066001 005 LF  49.500ROCK FILTER DAMS (INSTALL) (TY 1)  720.000  35,640.00 300.00

05066011 005 LF  16.500ROCK FILTER DAMS (REMOVE)  720.000  11,880.00 300.00

05066041 005 LF  6.050BIODEG EROSN CONT LOGS (INSTL) (12")  160.000  968.00 150.00

05066043 005 LF  2.200BIODEG EROSN CONT LOGS (REMOVE)  160.000  352.00 150.00

05306011 000 SY  64.900INTRSCT, DRVWAYS, & TURNOUT (ACP)  4,551.640  295,401.44 3,090.00

05306016 000 SY  30.140DRIVEWAYS (BASE)  1,591.320  47,962.38 2,069.00

05606011 000 EA  275.000MAILBOX INSTALL-S (TWW-POST) TY 4  26.000  7,150.00 39.00

05606012 000 EA  302.500MAILBOX INSTALL-D (TWW-POST) TY 4  6.000  1,815.00 3.00

05606013 000 EA  825.000MAILBOX INSTALL-M (TWW-POST) TY 4  4.000  3,300.00 1.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  78,737.000  78,737.00 1,000.00

06446001 000 EA  456.500IN SM RD SN SUP&AM TY10BWG(1)SA(P)  63.000  28,759.50 78.00

06446004 000 EA  566.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  2,832.50 5.00

06446007 000 EA  907.500IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  6,352.50 8.00

06446076 000 EA  82.500REMOVE SM RD SN SUP&AM  91.000  7,507.50 91.00

06586099 000 EA  77.000INSTL OM ASSM (OM-2Z)(WFLX)GND  55.000  4,235.00 91.00

06626111 000 EA  1.940WK ZN PAV MRK SHT TERM (TAB)TY Y-2  521.000  1,010.74 1,394.00
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06666285 LF  1.170REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)  54,920.000  64,256.40 0.00

06666289 LF  1.170REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)  53,846.000  62,999.82 0.00

06666293 LF  1.170REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)  210.000  245.70 0.00

06686076 000 LF  21.450PREFAB PAV MRK TY C (W) (24") (SLD)  71.000  1,522.95 118.00

06726009 000 EA  6.600REFL PAV MRKR TY II-A-A  650.000  4,290.00 1,673.00

06776001 000 LF  0.550ELIM EXT PAV MRK & MRKS (4")  1,200.000  660.00 1,200.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  1,200.000  24.00 1,200.00

07306002 000 AC  244.440FULL - WIDTH MOWING  18.000  4,399.92 18.00

07346001 000 AC  296.030LITTER REMOVAL  18.000  5,328.54 18.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  45,566.540  45,566.54 1,000.00

D-GR HMA TY-D SAC-A PG76-22 -  Bonus

30766066 000 GAL  5.310TACK COAT  4,713.700  25,029.75 8,737.00

30766071 000 TON  203.750D-GR HMA TY-D PG 64-22 (EXEMPT)  2,006.180  408,759.18 1,960.00

30776065 TON  182.010SP MIXES SP-D SAC-A PG76-22  7,081.930  1,288,982.08 0.00

60016002 000 EA  4,950.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  9,900.00 2.00

61856002 002 DAY  190.930TMA (STATIONARY)  23.000  4,391.39 70.00

61856005 002 DAY  222.750TMA (MOBILE OPERATION)  18.000  4,009.50 20.00

$4,134,681.53TOTAL ITEM EARNINGS TO DATE


