
Contract ID: 130201025

Project: BR 2026(287)

Highway:

District: YOAKUM

Contract: 01263205 County: WHARTON

Award Amount: $2,791,031.37 Area Engineer: RYAN SIMPER

Projected Amount $2,815,534.37 Area Number: 057

Adj Projected Amount $0.00

Contractor: TEXAS STEEL INDUSTRIAL PLACING, LLC

Estimate Number: 0007 Letting Date: 01/07/2026

Estimate Paid: Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/26/2026

Estimate Type: Progress Work Begin Date: 04/20/2026

% Complete 89.76 Accepted Date:

% Time Used: 36.32

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,527,238.58 $2,111,868.20 $415,370.38

Participating $2,527,238.58 $2,111,868.20 $415,370.38

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,527,238.58 $2,111,868.20 $415,370.38

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM
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Contract Time Statement

Work Begin Date: 04/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 01/07/2026 Liquidated Damage Rate $968.00
Bid Days: 201

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 201
0

Days Charged to Date: 73 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 16

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TOO WET 2

Total Period Days: 16 9 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 7

09/02/2026 7

09/03/2026 7

09/04/2026 7

09/05/2026 7 ü SATURDAY

09/06/2026 7 ü SUNDAY

09/07/2026 7 ü HOLIDAY

09/08/2026 7

09/09/2026 7

09/10/2026 7

09/11/2026 7

09/12/2026 7 ü SATURDAY

09/13/2026 7 ü SUNDAY

09/14/2026 7 ü TOO WET

09/15/2026 7 ü TOO WET

09/16/2026 7

09/17/2026 7

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

09/18/2026 7

09/19/2026 7 ü SATURDAY

09/20/2026 7 ü SUNDAY

09/21/2026 7

09/22/2026 7

09/23/2026 7

09/24/2026 7

09/25/2026 7
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0255 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 4 $12,000.00 8.00 4.00

0105 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $98.00 1071.60 $105,016.80 2,137.10 1,720.80

0510 96017001 MATERIAL ON HAND DOL $1.00 10330.79 $10,330.79 1.00 21,585.16

0305 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $28.00 32 $896.00 57.00 32.00

0120 02757001 000 CEMENT TON $200.00 17.21 $3,442.00 40.00 36.36

0125 02757003 000 CEMENT TRT (EXIST MATL)(8") SY $5.00 1655.5570 $8,277.79 4,070.00 3,284.56

0150 04007010 000 CEM STABIL BKFL CY $200.00 42 $8,400.00 87.00 87.00

0065 01107001 000 EXCAV (ROADWAY) CY $17.00 339.50 $5,771.50 1,422.00 1,422.00

0155 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 322 $54,740.00 2,080.00 2,080.00

0070 01107002 000 EXCAV (CHANNEL) CY $17.00 397.50 $6,757.50 1,744.00 1,744.00

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,250.00 2 $2,500.00 2.00 2.00

0175 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $3,000.00 2 $6,000.00 2.00 2.00

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 1 $1,000.00 14.00 5.00

Contract: 130201025 Payment Estimate: 0007 Page: 5 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY $20.00 1285 $25,700.00 2,564.00 2,564.00

0240 05307016 000 DRIVEWAYS (SURF TREAT) SY $20.00 71.50 $1,430.00 563.00 542.72

0245 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $28.00 400 $11,200.00 675.00 400.00

0250 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 4 $8,000.00 8.00 4.00

0300 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $28.00 16 $448.00 28.00 16.00

Total Item Earnings This Estimate $271,910.
38
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Project: BR 2026(287) Control 130201025

Category: 003 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0500 04507008 000 RAIL (TY T223) LF $160.00 248 $39,680.00 248.00 248.00

0485 04227007 000 REINF CONC SLAB (SLAB BEAM) SF $20.00 4639 $92,780.00 4,639.00 4,639.00

0505 04547003 000 ARMOR JOINT (SEALED) LF $125.00 88 $11,000.00 88.00 88.00

Total Item Earnings This Estimate $143,460.
00
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Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $4,000.00 8.00 0.00 8.00 $32,000.00

0065 01107001 0 EXCAV (ROADWAY) CY $17.00 1,422.00 0.00 1,422.00 $24,174.00

0070 01107002 0 EXCAV (CHANNEL) CY $17.00 1,744.00 0.00 1,744.00 $29,648.00

0075 01327005 0 EMBANK (FNL)(OC)(TY C) CY $20.00 2,564.00 0.00 2,564.00 $51,280.00

0080 01507002 0 BLADING HR $100.00 30.00 0.00 0.00 $0.00

0085 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.45 7,082.00 0.00 0.00 $0.00

0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $1.00 1,771.00 0.00 0.00 $0.00

0095 01647006 0 BROADCAST SEED (TEMP_COOL) SY $1.00 1,771.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $1.00 61.00 0.00 0.00 $0.00

0105 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $98.00 2,137.10 0.00 1,720.80 $168,638.40

0110 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $365.00 65.50 0.00 0.00 $0.00

0115 02607007 0 LIME TRT (EXIST MATL)(8") SY $5.00 4,070.00 0.00 0.00 $0.00

0120 02757001 0 CEMENT TON $200.00 40.00 0.00 36.36 $7,272.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract: 130201025 Payment Estimate: 0007 Page: 8 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $5.00 4,070.00 0.00 3,284.56 $16,422.79

0130 03167016 0 ASPH (RC-250) GAL $4.15 1,855.00 0.00 0.00 $0.00

0135 03167194 0 AGGR (TY-E, GR-5)(SAC-B) CY $150.00 67.30 0.00 0.00 $0.00

0140 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $170.00 144.60 0.00 0.00 $0.00

0145 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.35 6,286.00 0.00 0.00 $0.00

0150 04007010 0 CEM STABIL BKFL CY $200.00 87.00 0.00 87.00 $17,400.00

0155 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 2,080.00 0.00 2,080.00 $353,600.00

0160 04647003 0 RC PIPE (CL III)(18 IN) LF $120.00 27.00 0.00 27.00 $3,240.00

0165 04647009 0 RC PIPE (CL III)(36 IN) LF $175.00 50.00 0.00 50.00 $8,750.00

0170 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,250.00 2.00 0.00 2.00 $2,500.00

0175 04677368 0 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $3,000.00 2.00 0.00 2.00 $6,000.00

0180 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $40,000.00 1.00 0.00 1.00 $40,000.00

0185 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $40,000.00 1.00 0.00 1.00 $40,000.00

Contract: 130201025 Payment Estimate: 0007 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04967036 0 REMOV STR (SMALL) EA $500.00 2.00 0.00 2.00 $1,000.00

0195 05007001 0 MOBILIZATION LS $278,851.92 1.00 0.00 0.90 $250,966.73

0200 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 14.00 0.00 5.00 $5,000.00

0205 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $30,000.00 2.00 0.00 2.00 $60,000.00

0210 05057001 0 TMA (STATIONARY) DAY $150.00 20.00 0.00 0.00 $0.00

0215 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 20.00 0.00 0.00 $0.00

0220 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 502.00 0.00 0.00 $0.00

0225 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 502.00 0.00 0.00 $0.00

0230 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 579.00 0.00 723.00 $2,892.00

0235 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 579.00 0.00 0.00 $0.00

0240 05307016 0 DRIVEWAYS (SURF TREAT) SY $20.00 563.00 0.00 542.72 $10,854.40

0245 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $28.00 675.00 0.00 400.00 $11,200.00

0250 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 8.00 0.00 4.00 $8,000.00

Contract: 130201025 Payment Estimate: 0007 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 8.00 0.00 4.00 $12,000.00

0260 05507013 0 GATE (INSTALL)(6'X16') EA $2,000.00 1.00 0.00 0.00 $0.00

0265 05507016 0 GATE (REMOVE) EA $500.00 2.00 0.00 2.00 $1,000.00

0270 05527001 0 WIRE FENCE (TY A) LF $25.00 512.00 0.00 367.00 $9,175.00

0275 05527011 0 WIRE FENCE (REMOVE) LF $5.00 327.00 0.00 338.00 $1,690.00

0280 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $500.00 1.00 0.00 0.00 $0.00

0285 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $500.00 1.00 0.00 0.00 $0.00

0290 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $650.00 4.00 0.00 0.00 $0.00

0295 06447073 0 REMOVE SM RD SN SUP&AM EA $200.00 1.00 0.00 0.00 $0.00

0300 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $28.00 28.00 0.00 16.00 $448.00

0305 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $28.00 57.00 0.00 32.00 $896.00

0310 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 450.00 0.00 0.00 $0.00

0315 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $2.40 4,410.00 0.00 0.00 $0.00

Contract: 130201025 Payment Estimate: 0007 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $2.40 552.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 28.00 0.00 0.00 $0.00

0510 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 21,585.16 $21,585.16

0515 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0520 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,500.00 0.00 0.00 $0.00

0525 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 10,500.00 0.00 0.00 $0.00

0530 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0535 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0540 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0545 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0550 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0555 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0560 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 130201025 Payment Estimate: 0007 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $1,197,632.47

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 04167004 0 DRILL SHAFT (24 IN) LF $210.00 950.00 0.00 950.00 $199,500.00

0380 04207012 0 CL C CONC (ABUT) CY $1,100.00 31.60 0.00 31.60 $34,760.00

0385 04207022 0 CL C CONC (CAP) CY $1,500.00 21.40 0.00 21.40 $32,100.00

0390 04207038 0 CL C CONC (COLUMN) CY $1,500.00 8.20 0.00 8.20 $12,300.00

0395 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $20.00 6,325.00 0.00 6,325.00 $126,500.00

0400 04257018 0 PRESTR CONC SLAB BEAM (4SB15) LF $185.00 1,187.88 0.00 1,187.88 $219,757.80

0405 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $185.00 296.96 0.00 296.96 $54,937.60

0410 04507008 0 RAIL (TY T223) LF $160.00 324.00 0.00 324.00 $51,840.00

0415 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $245.00 86.00 0.00 86.00 $21,070.00

Contract: 130201025 Payment Estimate: 0007 Page: 13 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $752,765.40

Contract Line Items

Project: BR 2026(287) Control 130201025

Category: 003 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0465 04167004 0 DRILL SHAFT (24 IN) LF $210.00 690.00 0.00 690.00 $144,900.00

0470 04207012 0 CL C CONC (ABUT) CY $1,100.00 34.50 0.00 34.50 $37,950.00

0475 04207022 0 CL C CONC (CAP) CY $1,500.00 24.00 0.00 24.00 $36,000.00

0480 04207038 0 CL C CONC (COLUMN) CY $1,500.00 9.30 0.00 9.30 $13,950.00

0485 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $20.00 4,639.00 0.00 4,639.00 $92,780.00

0490 04257018 0 PRESTR CONC SLAB BEAM (4SB15) LF $185.00 867.38 0.00 867.38 $160,465.30

0495 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $185.00 216.84 0.00 216.84 $40,115.40

0500 04507008 0 RAIL (TY T223) LF $160.00 248.00 0.00 248.00 $39,680.00

0505 04547003 0 ARMOR JOINT (SEALED) LF $125.00 88.00 0.00 88.00 $11,000.00

Contract: 130201025 Payment Estimate: 0007 Page: 14 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:50 PM

Category 003 SubTotal $576,840.70

Total Item earnings this contract $2,527,238.57

Contract: 130201025 Payment Estimate: 0007 Page: 15 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $4,000.00 8.00 8.00 $32,000.00

01107001 EXCAV (ROADWAY) CY $17.00 1,422.00 1,422.00 $24,174.00

01107002 EXCAV (CHANNEL) CY $17.00 1,744.00 1,744.00 $29,648.00

01327005 EMBANK (FNL)(OC)(TY C) CY $20.00 2,564.00 2,564.00 $51,280.00

01507002 BLADING HR $100.00 30.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.45 7,082.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $1.00 1,771.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $1.00 1,771.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 61.00 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $98.00 2,137.10 1,720.80 $168,638.40

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $365.00 65.50 0.00 $0.00

02607007 LIME TRT (EXIST MATL)(8") SY $5.00 4,070.00 0.00 $0.00

02757001 CEMENT TON $200.00 40.00 36.36 $7,272.00

02757003 CEMENT TRT (EXIST MATL)(8") SY $5.00 4,070.00 3,284.56 $16,422.79

03167016 ASPH (RC-250) GAL $4.15 1,855.00 0.00 $0.00

03167194 AGGR (TY-E, GR-5)(SAC-B) CY $150.00 67.30 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $170.00 144.60 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.35 6,286.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $200.00 87.00 87.00 $17,400.00

04167004 DRILL SHAFT (24 IN) LF $210.00 1,640.00 690.00 $144,900.00

04167004 DRILL SHAFT (24 IN) LF $210.00 1,640.00 950.00 $199,500.00

04207012 CL C CONC (ABUT) CY $1,100.00 66.10 31.60 $34,760.00

04207012 CL C CONC (ABUT) CY $1,100.00 66.10 34.50 $37,950.00

04207022 CL C CONC (CAP) CY $1,500.00 45.40 21.40 $32,100.00

04207022 CL C CONC (CAP) CY $1,500.00 45.40 24.00 $36,000.00

04207038 CL C CONC (COLUMN) CY $1,500.00 17.50 8.20 $12,300.00

04207038 CL C CONC (COLUMN) CY $1,500.00 17.50 9.30 $13,950.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $20.00 10,964.00 4,639.00 $92,780.00

Contractor's Estimate Package
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04227007 REINF CONC SLAB (SLAB BEAM) SF $20.00 10,964.00 6,325.00 $126,500.00

04257018 PRESTR CONC SLAB BEAM (4SB15) LF $185.00 2,055.26 867.38 $160,465.30

04257018 PRESTR CONC SLAB BEAM (4SB15) LF $185.00 2,055.26 1,187.88 $219,757.80

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $185.00 513.80 216.84 $40,115.40

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $185.00 513.80 296.96 $54,937.60

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 2,080.00 2,080.00 $353,600.00

04507008 RAIL (TY T223) LF $160.00 572.00 248.00 $39,680.00

04507008 RAIL (TY T223) LF $160.00 572.00 324.00 $51,840.00

04547003 ARMOR JOINT (SEALED) LF $125.00 88.00 88.00 $11,000.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $245.00 86.00 86.00 $21,070.00

04647003 RC PIPE (CL III)(18 IN) LF $120.00 27.00 27.00 $3,240.00

04647009 RC PIPE (CL III)(36 IN) LF $175.00 50.00 50.00 $8,750.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,250.00 2.00 2.00 $2,500.00

04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $3,000.00 2.00 2.00 $6,000.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $40,000.00 1.00 1.00 $40,000.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $40,000.00 1.00 1.00 $40,000.00

04967036 REMOV STR (SMALL) EA $500.00 2.00 2.00 $1,000.00

05007001 MOBILIZATION LS $278,851.92 1.00 0.90 $250,966.73

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 14.00 5.00 $5,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $30,000.00 2.00 2.00 $60,000.00

05057001 TMA (STATIONARY) DAY $150.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 20.00 0.00 $0.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 502.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 502.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 579.00 723.00 $2,892.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 579.00 0.00 $0.00

05307016 DRIVEWAYS (SURF TREAT) SY $20.00 563.00 542.72 $10,854.40

05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.00 675.00 400.00 $11,200.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 8.00 4.00 $8,000.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 8.00 4.00 $12,000.00
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05507013 GATE (INSTALL)(6'X16') EA $2,000.00 1.00 0.00 $0.00

05507016 GATE (REMOVE) EA $500.00 2.00 2.00 $1,000.00

05527001 WIRE FENCE (TY A) LF $25.00 512.00 367.00 $9,175.00

05527011 WIRE FENCE (REMOVE) LF $5.00 327.00 338.00 $1,690.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $500.00 1.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $500.00 1.00 0.00 $0.00

06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $650.00 4.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $200.00 1.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $28.00 28.00 16.00 $448.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $28.00 57.00 32.00 $896.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 450.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $2.40 4,410.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $2.40 552.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 28.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 21,585.16 $21,585.16

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,500.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 10,500.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,527,238.57
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