
Contract ID: 130201028

Project: F 2026(286)

Highway:

District: YOAKUM

Contract: 01263025 County: WHARTON

Award Amount: $1,897,773.35 Area Engineer: RYAN SIMPER

Projected Amount $1,901,277.35 Area Number: 057

Adj Projected Amount $0.00

Contractor: CLARK CONSTRUCTION OF TEXAS, INC.

Estimate Number: 0004 Letting Date: 01/06/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 02/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 01/06/2026 Liquidated Damage Rate $968.00
Bid Days: 75

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 75
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

26

SATURDAY 5

SUNDAY 6

Total Period Days: 0 37 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 4 ü SUNDAY

07/27/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

07/28/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

07/29/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

07/30/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

07/31/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/01/2026 4 ü SATURDAY

08/02/2026 4 ü SUNDAY

08/03/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/04/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/05/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/06/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/07/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/08/2026 4 ü SATURDAY

08/09/2026 4 ü SUNDAY
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 05:52:35 PM

08/10/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/11/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/12/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/13/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/14/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/15/2026 4 ü SATURDAY

08/16/2026 4 ü SUNDAY

08/17/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/18/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/19/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/20/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/21/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/22/2026 4 ü SATURDAY

08/23/2026 4 ü SUNDAY

08/24/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/25/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/26/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/27/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/28/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

08/29/2026 4 ü SATURDAY

08/30/2026 4 ü SUNDAY

08/31/2026 4 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $3,875.87 15.97 0.00 0.00 $0.00

0065 01047007 0 REMOV CONC (RIPRAP) CY $1,885.00 0.35 0.00 0.00 $0.00

0070 01107001 0 EXCAV (ROADWAY) CY $12.71 3,487.00 0.00 0.00 $0.00

0075 01327005 0 EMBANK (FNL)(OC)(TY C) CY $19.96 1,632.00 0.00 0.00 $0.00

0080 01327017 0 EMBANK (VEH)(OC)(TY C) CY $35.00 25.00 0.00 0.00 $0.00

0085 01507002 0 BLADING HR $115.00 25.00 0.00 0.00 $0.00

0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.25 992.00 0.00 0.00 $0.00

0095 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.25 992.00 0.00 0.00 $0.00

0100 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.30 9,190.00 0.00 0.00 $0.00

0105 01647013 0 DRILL SEED (TEMP_WARM) SY $0.28 2,298.00 0.00 0.00 $0.00

0110 01647014 0 DRILL SEED (TEMP_COOL) SY $0.28 2,298.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $50.00 85.70 0.00 0.00 $0.00

0120 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $104.93 2,803.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 05:52:35 PM

Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02517041 0 REWORK BS MTL (TY C)(6")(ORD COMP) STA $1,224.24 16.54 0.00 0.00 $0.00

0130 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $350.00 142.00 0.00 0.00 $0.00

0135 02607020 0 LIME TRT (SUBGRADE) (8") SY $5.07 8,936.00 0.00 0.00 $0.00

0140 03167016 0 ASPH (RC-250) GAL $9.09 1,571.00 0.00 0.00 $0.00

0145 03167194 0 AGGR (TY-E, GR-5)(SAC-B) CY $227.86 56.00 0.00 0.00 $0.00

0150 03167229 0 AGGR (TY-PE, GR-3)(SAC-B) CY $213.28 93.00 0.00 0.00 $0.00

0155 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $245.69 73.00 0.00 0.00 $0.00

0160 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.88 6,383.00 0.00 0.00 $0.00

0165 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $102.55 100.00 0.00 0.00 $0.00

0170 04007006 0 CUT & RESTORING PAV SY $38.00 443.00 0.00 0.00 $0.00

0175 04027001 0 TRENCH EXCAVATION PROTECTION LF $12.00 86.00 0.00 0.00 $0.00

0180 04037001 0 TEMPORARY SPL SHORING SF $25.00 632.00 0.00 0.00 $0.00

0185 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $167.10 50.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04327002 0 RIPRAP (CONC)(5 IN) CY $600.00 50.20 0.00 0.00 $0.00

0195 04327005 0 RIPRAP (CONC)(CL B) CY $667.00 1.75 0.00 0.00 $0.00

0200 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $211.50 95.00 0.00 0.00 $0.00

0205 04607003 0 CMP (GAL STL 18 IN) LF $182.00 8.00 0.00 0.00 $0.00

0210 04647003 0 RC PIPE (CL III)(18 IN) LF $119.00 72.00 0.00 0.00 $0.00

0215 04677304 0 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $2,400.00 2.00 0.00 0.00 $0.00

0220 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,000.00 6.00 0.00 0.00 $0.00

0225 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,210.00 2.00 0.00 0.00 $0.00

0230 04677352 0 SET (TY II) (30 IN) (TP) (6: 1) (P) EA $2,400.00 2.00 0.00 0.00 $0.00

0235 04967001 0 REMOV STR (BOX CULVERT) EA $29,780.00 1.00 0.00 0.00 $0.00

0240 04967036 0 REMOV STR (SMALL) EA $1,300.00 2.00 0.00 0.00 $0.00

0245 05007001 0 MOBILIZATION LS $128,750.00 1.00 0.00 0.00 $0.00

0250 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,740.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,000.00 5.00 0.00 0.00 $0.00

0260 05057001 0 TMA (STATIONARY) DAY $125.00 10.00 0.00 0.00 $0.00

0265 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 10.00 0.00 0.00 $0.00

0270 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $45.00 25.00 0.00 0.00 $0.00

0275 05067011 0 ROCK FILTER DAMS (REMOVE) LF $20.00 25.00 0.00 0.00 $0.00

0280 05067035 0 SANDBAGS FOR EROSION CONTROL EA $3.00 100.00 0.00 0.00 $0.00

0285 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.75 530.00 0.00 0.00 $0.00

0290 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 530.00 0.00 0.00 $0.00

0295 05307016 0 DRIVEWAYS (SURF TREAT) SY $41.80 255.00 0.00 0.00 $0.00

0300 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $354.31 1.00 0.00 0.00 $0.00

0305 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $5,777.43 5.00 0.00 0.00 $0.00

0310 06177001 0 TEMP RD IL SETUP AND REMOVE EA $7,586.56 1.00 0.00 0.00 $0.00

0315 06177002 0 TEMP RD IL MAINTAIN SYSTEM MO $354.32 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 05:52:35 PM

Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.20 808.00 0.00 0.00 $0.00

0325 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $24.47 331.00 0.00 0.00 $0.00

0330 06207007 0 ELEC CONDR (NO.8) BARE LF $2.12 1,139.00 0.00 0.00 $0.00

0335 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.64 1,648.00 0.00 0.00 $0.00

0340 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,402.77 6.00 0.00 0.00 $0.00

0345 06247013 0 REMOVE GROUND BOX EA $142.11 1.00 0.00 0.00 $0.00

0350 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $7,822.11 1.00 0.00 0.00 $0.00

0355 06367001 0 ALUMINUM SIGNS (TY A) SF $35.00 16.00 0.00 0.00 $0.00

0360 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,200.00 2.00 0.00 0.00 $0.00

0365 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 2.00 0.00 0.00 $0.00

0370 06447032 0 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,400.00 2.00 0.00 0.00 $0.00

0375 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $650.00 4.00 0.00 0.00 $0.00

0380 06447073 0 REMOVE SM RD SN SUP&AM EA $175.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 05:52:35 PM

Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06587255 0 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA $125.00 4.00 0.00 0.00 $0.00

0390 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.75 11,940.00 0.00 0.00 $0.00

0395 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.75 10.00 0.00 0.00 $0.00

0400 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.75 11,076.00 0.00 0.00 $0.00

0405 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.80 560.00 0.00 0.00 $0.00

0410 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $3.50 4,068.00 0.00 0.00 $0.00

0415 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $3.50 4,024.00 0.00 0.00 $0.00

0420 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $3.50 10.00 0.00 0.00 $0.00

0425 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $25.00 46.00 0.00 0.00 $0.00

0430 06727004 0 REFL PAV MRKR TY II-A-A EA $8.00 52.00 0.00 0.00 $0.00

0435 06827005 0 VEH SIG SEC (12")LED(RED) EA $243.66 2.00 0.00 0.00 $0.00

0440 06847030 0 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF $2.75 435.00 0.00 0.00 $0.00

0445 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $4,757.37 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06857006 0 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $147.63 1.00 0.00 0.00 $0.00

0455 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $12,000.00 2.00 0.00 0.00 $0.00

0520 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0525 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0530 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0535 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 251.00 0.00 0.00 $0.00

0540 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 251.00 0.00 0.00 $0.00

0545 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0550 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0555 96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0560 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0565 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0570 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(286) Control 130201028

Category: 001 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0580 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(286) Control 130201028

Category: 002 Description: Realign Curve

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 04007010 0 CEM STABIL BKFL CY $140.00 245.00 0.00 0.00 $0.00

0510 04627048 0 CONC BOX CULV (12 FT X 5 FT) LF $1,668.00 311.00 0.00 0.00 $0.00

0515 04677273 0 SET (TY I)(S= 12 FT)(HW= 6 FT)(4:1)(C) EA $10,855.00 10.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 130201028 Payment Estimate: 0004 Page: 12 of 16



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $3,875.87 15.97 0.00 $0.00

01047007 REMOV CONC (RIPRAP) CY $1,885.00 0.35 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $12.71 3,487.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $19.96 1,632.00 0.00 $0.00

01327017 EMBANK (VEH)(OC)(TY C) CY $35.00 25.00 0.00 $0.00

01507002 BLADING HR $115.00 25.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.25 992.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.25 992.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.30 9,190.00 0.00 $0.00

01647013 DRILL SEED (TEMP_WARM) SY $0.28 2,298.00 0.00 $0.00

01647014 DRILL SEED (TEMP_COOL) SY $0.28 2,298.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 85.70 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $104.93 2,803.00 0.00 $0.00

02517041 REWORK BS MTL (TY C)(6")(ORD COMP) STA $1,224.24 16.54 0.00 $0.00

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $350.00 142.00 0.00 $0.00

02607020 LIME TRT (SUBGRADE) (8") SY $5.07 8,936.00 0.00 $0.00

03167016 ASPH (RC-250) GAL $9.09 1,571.00 0.00 $0.00

03167194 AGGR (TY-E, GR-5)(SAC-B) CY $227.86 56.00 0.00 $0.00

03167229 AGGR (TY-PE, GR-3)(SAC-B) CY $213.28 93.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $245.69 73.00 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.88 6,383.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $102.55 100.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $38.00 443.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $140.00 245.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $12.00 86.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $25.00 632.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $167.10 50.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $600.00 50.20 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 05:52:35 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327005 RIPRAP (CONC)(CL B) CY $667.00 1.75 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $211.50 95.00 0.00 $0.00

04607003 CMP (GAL STL 18 IN) LF $182.00 8.00 0.00 $0.00

04627048 CONC BOX CULV (12 FT X 5 FT) LF $1,668.00 311.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $119.00 72.00 0.00 $0.00

04677273 SET (TY I)(S= 12 FT)(HW= 6 FT)(4:1)(C) EA $10,855.00 10.00 0.00 $0.00

04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $2,400.00 2.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,000.00 6.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,210.00 2.00 0.00 $0.00

04677352 SET (TY II) (30 IN) (TP) (6: 1) (P) EA $2,400.00 2.00 0.00 $0.00

04967001 REMOV STR (BOX CULVERT) EA $29,780.00 1.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $1,300.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $128,750.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,740.00 5.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,000.00 5.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $125.00 10.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $300.00 10.00 0.00 $0.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $45.00 25.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $20.00 25.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $3.00 100.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.75 530.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 530.00 0.00 $0.00

05307016 DRIVEWAYS (SURF TREAT) SY $41.80 255.00 0.00 $0.00

06107009 REMOVE RD IL ASM (TRANS-BASE) EA $354.31 1.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $5,777.43 5.00 0.00 $0.00

06177001 TEMP RD IL SETUP AND REMOVE EA $7,586.56 1.00 0.00 $0.00

06177002 TEMP RD IL MAINTAIN SYSTEM MO $354.32 5.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.20 808.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $24.47 331.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.12 1,139.00 0.00 $0.00
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06207008 ELEC CONDR (NO.8) INSULATED LF $2.64 1,648.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,402.77 6.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $142.11 1.00 0.00 $0.00

06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $7,822.11 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $35.00 16.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,200.00 2.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 2.00 0.00 $0.00

06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,400.00 2.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $650.00 4.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $175.00 10.00 0.00 $0.00

06587255 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA $125.00 4.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.75 11,940.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.75 10.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.75 11,076.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.80 560.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $3.50 4,068.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $3.50 4,024.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $3.50 10.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $25.00 46.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $8.00 52.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $243.66 2.00 0.00 $0.00

06847030 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF $2.75 435.00 0.00 $0.00

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $4,757.37 1.00 0.00 $0.00

06857006 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $147.63 1.00 0.00 $0.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $12,000.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 251.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 251.00 0.00 $0.00
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96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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