
131301015CONTRACT ID:

PROJECT: STP 2026(441)HES

CONTRACT:

03263227

PROJECTED AMOUNT: $112,207.00

CONTRACTOR:

HIGHWAY: FM 1167

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Matthew Herbstritt , P.E.

HARDEMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

03/05/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$112,207.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $112,207.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/08/2026

 29

 0

 29

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 21

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 131301015 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0004

CONTRACT LINE ITEMS 

131301015STP 2026(441)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  553.000  20.000  0.000  0.000  0.00

0065 05007001 000 MOBILIZATION LS  11,217.000  1.000  0.000  0.000  0.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,941.000  2.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  351.000  27.000  0.000  0.000  0.00

0080 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  11,681.000  2.000  0.000  0.000  0.00

0085 06187030 000 CONDT (PVC) (SCH 40) (2") LF  33.000  94.000  0.000  0.000  0.00

0090 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  69.000  168.000  0.000  0.000  0.00

0095 06207007 000 ELEC CONDR (NO.8) BARE LF  5.000  100.000  0.000  0.000  0.00

0100 06207008 000 ELEC CONDR (NO.8) INSULATED LF  5.000  162.000  0.000  0.000  0.00

0105 06247001 000 GROUND BOX TY A (122311) EA  2,501.000  2.000  0.000  0.000  0.00

0110 06287016 000 ELC SRV TY A 120/240 060(SS)SS(E)SP(O) EA  13,650.000  1.000  0.000  0.000  0.00

0115 06447073 000 REMOVE SM RD SN SUP&AM EA  469.000  2.000  0.000  0.000  0.00

0120 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  1,549.000  2.000  0.000  0.000  0.00

0125 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  83.000  13.000  0.000  0.000  0.00

0130 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  80.000  0.000  0.000  0.00

0135 60667001 000 LED ROADSIDE SIGN EA  2,919.000  2.000  0.000  0.000  0.00

0140 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


