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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

133002052
F 2026(493)

04263008

$5,395,973.71
$5,395,982.71

$0.00

JAGOE-PUBLIC COMPANY

0002

V]

6/26/2026 to
Progress

9.22

13.70

7/25/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District: FORT WORTH
County: TARRANT
Area Engineer: JUSTIN THOMEY
Area Number: 054
Letting Date:  04/07/2026
Award Date:  04/30/2026
Notice To Proceed Date:  05/14/2026
Work Begin Date: 07/14/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$497,774.90 $0.00 $497,774.90
$497,774.90 $0.00 $497,774.90
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$497,774.90 $0.00 [ $497,774.90]

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 133002052

Payment Estimate:

0002
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Contractor's Estimate Package

Contract Time Statement
Work Begin Date: 07/14/2026 Assessed Liq Damages (Days): 0 Estimate Summary Charge Credit Total Adjusted
Time Charges Begin:  07/09/2026 Liquidated Damage Rate $1,527.00 | Charged Working Day 10
%ste d Days: 33 TOTAL LIQUIDATED DAMAGES: 2SL%F;\3AY i
Current Days: 73 0| TIME SUSPENDED 11
Days Charged to Date: 10 X $1,527.00 Total Period Days: 10 20 30 0
$0.00
Daily Breakdown
Original ADJ

DATE Est estimate CREDIT  REASON REMARKS

06/26/2026 2 v TIME SUSPENDED

06/27/2026 2 v SATURDAY

06/28/2026 2 v SUNDAY

06/29/2026 2 v TIME SUSPENDED

06/30/2026 2 v TIME SUSPENDED

07/01/2026 2 v TIME SUSPENDED

07/02/2026 2 v TIME SUSPENDED

07/03/2026 2 v TIME SUSPENDED

07/04/2026 2 v SATURDAY

07/05/2026 2 v SUNDAY

07/06/2026 2 v TIME SUSPENDED

07/07/2026 2 v TIME SUSPENDED

07/08/2026 2 v TIME SUSPENDED

07/09/2026 2 v TIME SUSPENDED

07/10/2026 2 v TIME SUSPENDED

Contract: 133002052

Payment Estimate: 0002
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07/11/2026

SATURDAY

07/12/2026

SUNDAY

07/13/2026

07/14/2026

07/15/2026

07/16/2026

07/17/2026

07/18/2026

SATURDAY

07/19/2026

SUNDAY

07/20/2026

07/21/2026

07/22/2026

07/23/2026

07/24/2026

07/25/2026

NINININININNDNIDNIDNDNNIN NN

SATURDAY

Contract: 133002052

Payment Estimate:

0002
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Worked Performed This Period

Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 1 $25,000.00 5.00 1.00
0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4 $20,000.00 4.00 4.00
0110 05007001 000 MOBILIZATION LS $590,000.00 0.50 $295,000.00 1.00 0.50
0330 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 42178.50 $42,178.50 1.00 42,178.50
0360 96017001 MATERIAL ON HAND DOL $1.00 114771.40 $114,771.40 1.00 114,771.40
0130 05057003 000 TMA (MOBILE OPERATION) DAY $275.00 3 $825.00 10.00 3.00
Total Item Earnings This Estimate W

90

Contract: 133002052 Payment Estimate: 0002 Page: 4 of 12
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Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01047029 0 REMOV CONC (HEADWALL) CcYy $1,000.00 1.00 0.00 0.00 $0.00
0065 01327004 0 EMBANK (FNL)(DC)(TY B) cYy $140.00 18.56 0.00 0.00 $0.00
0070 01347002 0 BACKFILL (TY B) STA $550.00 50.00 0.00 0.00 $0.00
0075 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $138.00 22,842.00 0.00 0.00 $0.00
0080 03447077 0 TACK COAT GAL $3.00 39,725.00 0.00 0.00 $0.00
0085 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") sy $80.00 2,091.00 0.00 0.00 $0.00
0090 03547032 0 PLANE ASPH CONC PAV(0" TO 2") sy $2.00  198,624.00 0.00 0.00 $0.00
0095 04327013 0 RIPRAP (MOW STRIP)(4 IN) cYy $700.00 110.00 0.00 0.00 $0.00
0100 04647005 0 RC PIPE (CL IlI)(24 IN) LF $200.00 8.00 0.00 0.00 $0.00
0105 04667005 0 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA $6,500.00 2.00 0.00 0.00 $0.00
0110 05007001 0 MOBILIZATION LS $590,000.00 1.00 0.00 0.50  $295,000.00
0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 5.00 0.00 1.00 $25,000.00
0120 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 0.00 4.00 $20,000.00
Contract: 133002052 Payment Estimate: 0002 Page: 5 of 12
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Contract Line Items
Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 05057001 0 TMA (STATIONARY) DAY $275.00 73.00 0.00 0.00 $0.00
0130 05057003 0 TMA (MOBILE OPERATION) DAY $275.00 10.00 0.00 3.00 $825.00
0135 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 5,000.00 0.00 0.00 $0.00
0140 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 5,000.00 0.00 0.00 $0.00
0145 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $225.00 500.00 0.00 0.00 $0.00
0150 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.21 34,800.00 0.00 0.00 $0.00
0155 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $22.72 3,180.00 0.00 0.00 $0.00
0160 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,244.53 20.00 0.00 0.00 $0.00
0165 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,290.65 3.00 0.00 0.00 $0.00
0170 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,239.02 9.00 0.00 0.00 $0.00
0175 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,187.40 4.00 0.00 0.00 $0.00
0180 05407029 0 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $826.01 20.00 0.00 0.00 $0.00

Contract: 133002052 Payment Estimate: 0002 Page: 6 of 12
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Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0185 05407039 0 TL-3 31" SHORT RADIUS (COMPLETE) EA $1,161.58 3.00 0.00 0.00 $0.00
0190 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.07 3,180.00 0.00 0.00 $0.00
0195 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $206.50 6.00 0.00 0.00 $0.00
0200 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $206.50 6.00 0.00 0.00 $0.00
0205 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $206.50 21.00 0.00 0.00 $0.00
0210 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.80 20.00 0.00 0.00 $0.00
0215 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $32.01 178.50 0.00 0.00 $0.00
0220 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $77.44 10.00 0.00 0.00 $0.00
0225 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.51 82,606.00 0.00 0.00 $0.00
0230 06627098 0 WK ZN PAV MRK REMOV (Y)6"(BRK) LF $0.51 83,874.00 0.00 0.00 $0.00
0235 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.02 8,400.00 0.00 0.00 $0.00
0240 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.02 8,400.00 0.00 0.00 $0.00
0245 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.93 4,945.00 0.00 0.00 $0.00
Contract: 133002052 Payment Estimate: 0002 Page: 7 of 12
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Contract Line Items
Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0250 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.66 425.00 0.00 0.00 $0.00
0255 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $129.06 61.00 0.00 0.00 $0.00
0260 06667066 O REFL PAV MRK TY | (W)(WORD)(100MIL) EA $154.88 45.00 0.00 0.00 $0.00
0265 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.62 2,830.00 0.00 0.00 $0.00
0270 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.62 82,606.00 0.00 0.00 $0.00
0275 06667420 0 REFL PAV MRK TY [ (Y)8"(BRK)(100MIL) LF $0.62 550.00 0.00 0.00 $0.00
0280 06667423 0 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF $0.62 83,874.00 0.00 0.00 $0.00
0285 06727004 0 REFL PAV MRKR TY II-A-A EA $3.87 4,286.00 0.00 0.00 $0.00
0290 06727006 O REFL PAV MRKR TY II-C-R EA $4.13 140.00 0.00 0.00 $0.00
0295 60027002 0 SOLAR POWERED LED WARNING SIGN EA $2,271.54 2.00 0.00 0.00 $0.00
0300 60037001 0 LEAD LED CURVE SIGN EA $2,994.30 2.00 0.00 0.00 $0.00
0305 60037002 0 LED CHEVRON EA $2,787.80 8.00 0.00 0.00 $0.00

Contract: 133002052 Payment Estimate: 0002 Page: 8 of 12
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Contract Line Items
Project: F 2026(493) Control 133002052
Category: 001 Description: Mill & Overlay, Full Depth Repair, Upgrade Guardrails, Sign Upgrades, Pavement
Markings.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0310 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00
0315 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00
0320 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00
0325 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
0330 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 42,178.50 $42,178.50
0335 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0340 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
0345 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0350 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00
0355 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00
0360 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 114,771.40  $114,771.40
Category 001 SubTotal $497,774.90
Total Item earnings this contract $497,774.90

Contract: 133002052 Payment Estimate: 0002 Page: 9 of 12



Report Generation Date: 08/04/2026 10:38:52 AM

=

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01047029 REMOV CONC (HEADWALL) CY $1,000.00 1.00 0.00 $0.00
01327004 EMBANK (FNL)(DC)(TY B) cY $140.00 18.56 0.00 $0.00
01347002 BACKFILL (TY B) STA $550.00 50.00 0.00 $0.00
03447024 SP MIXES SP-C SAC-A PG70-28 TON $138.00 22,842.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00
03447077 TACK COAT GAL $3.00 39,725.00 0.00 $0.00
03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $80.00 2,091.00 0.00 $0.00
03547032 PLANE ASPH CONC PAV(0" TO 2") SY $2.00 198,624.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 110.00 0.00 $0.00
04647005 RC PIPE (CL 1l1)(24 IN) LF $200.00 8.00 0.00 $0.00
04667005 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA $6,500.00 2.00 0.00 $0.00
05007001 MOBILIZATION LS $590,000.00 1.00 0.50 $295,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 5.00 1.00 $25,000.00
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 4.00 $20,000.00
05057001 TMA (STATIONARY) DAY $275.00 73.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $275.00 10.00 3.00 $825.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 5,000.00 0.00 $0.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 5,000.00 0.00 $0.00
05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $225.00 500.00 0.00 $0.00
05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.21  34,800.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $22.72 3,180.00 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,244.53 20.00 0.00 $0.00
05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,290.65 3.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,239.02 9.00 0.00 $0.00
05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,187.40 4.00 0.00 $0.00
05407029 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $826.01 20.00 0.00 $0.00
05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA $1,161.58 3.00 0.00 $0.00

Contract: 133002052 Payment Estimate: 0002 Page: 10 of 12
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.07 3,180.00 0.00 $0.00
05427002 REMOVE TERMINAL ANCHOR SECTION EA $206.50 6.00 0.00 $0.00
05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $206.50 6.00 0.00 $0.00
05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $206.50 21.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.80 20.00 0.00 $0.00
05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00
06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $32.01 178.50 0.00 $0.00
06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $77.44 10.00 0.00 $0.00
06627068 WK ZN PAV MRK REMOQV (W)6"(SLD) LF $0.51  82,606.00 0.00 $0.00
06627098 WK ZN PAV MRK REMOQV (Y)6"(BRK) LF $0.51 83,874.00 0.00 $0.00
06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.02 8,400.00 0.00 $0.00
06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.02 8,400.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.93 4,945.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.66 425.00 0.00 $0.00
06667042 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $129.06 61.00 0.00 $0.00
06667066 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $154.88 45.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.62 2,830.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.62 82,606.00 0.00 $0.00
06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.62 550.00 0.00 $0.00
06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 83,874.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $3.87 4,286.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $4.13 140.00 0.00 $0.00
60027002 SOLAR POWERED LED WARNING SIGN EA $2,271.54 2.00 0.00 $0.00
60037001 LEAD LED CURVE SIGN EA $2,994.30 2.00 0.00 $0.00
60037002 LED CHEVRON EA $2,787.80 8.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 114,771.40  $114,771.40
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 42,178.50 $42,178.50

Contract: 133002052 Payment Estimate: 0002 Page: 11 of 12
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© ltem is added or modified by a change order

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $497,774.90

Contract: 133002052 Payment Estimate: 0002 Page: 12 of 12



