
136001031CONTRACT ID:

PROJECT: C 1360-1-31

CONTRACT:

05243210

PROJECTED AMOUNT: $9,569,047.57

CONTRACTOR:

HIGHWAY: FM 1226

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

JONES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 285

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/14/2024

$9,569,047.57

CONTRACT:

07/26/2026

AWARD AMOUNT: $9,538,047.57

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/29/2026

05/29/2026

 100.00

$21,000.00 $9,764,774.22 $9,785,774.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,000.00 $9,764,774.22 $9,785,774.22 

$0.00 $0.00 $0.00 

$21,000.00 $9,785,774.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,764,774.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 285

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/29/2026

10/14/2024

08/25/2024

 289

 0

 289

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1
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WORK PERFORMED THIS PERIOD

C 1360-1-31 136001031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 05006001 MOBILIZATION000 LS  700,000.000 $21,000.00 0.030  1.00 1.00

$21,000.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 136001031 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0025

CONTRACT LINE ITEMS 

136001031PROJECT CONTROLC 1360-1-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01106004 000 EXCAVATION (ROADWAY AND CHANNEL) CY  45.000  512.000  0.000  512.40  23,058.00

0065 01126002 000 SUBGRADE WIDENING (DENS CONT) STA  1,800.000  626.000  0.000  626.00  1,126,800.00

0070 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  45.000  400.000  0.000  1,738.00  78,210.00

0075 01346002 000 BACKFILL (TY B) STA  375.000  626.000  0.000  626.00  234,750.00

0080 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  750.000  46.000  0.000  46.00  34,500.00

0085 01646053 000 DRILL SEEDING (TEMP)(WARM OR COOL) AC  550.000  46.000  0.000  46.00  25,300.00

0095 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  71.000  21,658.000  0.000  21,658.00  1,537,718.00

0100 03106009 000 PRIME COAT (MC-30) GAL  7.000  14,195.000  0.000  15,825.00  110,775.00

0105 03166001 002 ASPH (MULTI OPTION) GAL  6.000  32,732.000  0.000  29,971.11  179,826.66

0110 03166017 002 ASPH (AC-20-5TR) GAL  6.000  90,644.000  0.000  82,625.00  495,750.00

0115 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  175.000  678.000  0.000  692.50  121,187.50

0120 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  175.000  1,813.000  0.000  1,850.50  323,837.50

0125 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  65.000  5,448.000  0.000  11,874.63  771,850.95

0130 04026001 000 TRENCH EXCAVATION PROTECTION LF  25.000  512.000  0.000  512.00  12,800.00

0135 04036001 000 TEMPORARY SPL SHORING SF  40.000  3,832.000  0.000  3,832.00  153,280.00

0140 04326006 000 RIPRAP (CONC)(CL B) CY  815.000  846.000  0.000  673.80  549,147.00

0145 04646019 001 RC PIPE (CL IV)(30 IN) LF  300.000  166.000  0.000  166.00  49,800.00

0150 04646020 001 RC PIPE (CL IV)(36 IN) LF  415.000  44.000  0.000  44.00  18,260.00

0155 04646046 001 RC PIPE (ARCH)(CL IV)(DES 3) LF  415.000  1,262.000  0.000  1,352.00  561,080.00

0160 04646047 001 RC PIPE (ARCH)(CL IV)(DES 5) LF  725.000  238.000  0.000  240.00  174,000.00

0165 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  4,925.000  8.000  0.000  8.00  39,400.00

0170 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  6,400.000  2.000  0.000  2.00  12,800.00

0175 04676540 000 SET (TY II) (DES 3) (RCP) (3: 1) (C) EA  4,250.000  40.000  0.000  40.00  170,000.00

0180 04676545 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA  5,000.000  26.000  0.000  30.00  150,000.00

0185 04676611 000 SET (TY II) (DES 5) (RCP) (3: 1) (C) EA  7,000.000  12.000  0.000  12.00  84,000.00

0190 04966016 000 REMOV STR (PIPE) EA  1,000.000  44.000  0.000  45.00  45,000.00

0195 05006001 000 MOBILIZATION LS  700,000.000  1.000  0.000  1.00  700,000.00

0200 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  17.000  0.000  17.00  170,000.00

0215 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  1,800.000  0.000  1,900.00  19,000.00

0220 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,800.000  0.000  1,900.00  3,800.00

0225 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  3.000  0.000  12.00  78,000.00

0230 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  32.000  1,350.000  0.000  1,350.00  43,200.00

0235 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  24.000  900.000  0.000  900.00  21,600.00

0240 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  28.200  1,350.000  0.000  900.00  25,380.00

0245 05306016 000 DRIVEWAYS (BASE) SY  25.000  3,536.000  0.000  3,536.00  88,400.00

0250 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  31.250  900.000  0.000  900.00  28,125.00

0255 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.400  400.000  0.000  400.00  960.00

0260 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,960.000  8.000  0.000  8.00  31,680.00

0265 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  240.000  4.000  0.000  4.00  960.00

0270 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  4.000  0.000  6.00  18,000.00

0275 05456004 000 CRASH CUSH ATTEN (STKPL) EA  1,800.000  6.000  0.000  4.00  7,200.00

0280 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  6.000  0.000  4.00  36,000.00

0285 05606006 000 MAILBOX INSTALL-M (TWG-POST) TY 2 EA  660.000  17.000  0.000  22.00  14,520.00

0290 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  930.000  81.000  0.000  83.00  77,190.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  81.000  0.000  81.00  8,100.00

0300 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  16.000  0.000  18.00  540.00

0305 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  120.000  32.000  0.000  32.00  3,840.00

0310 06626051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A LF  3.600  711.000  0.000  554.00  1,994.40

0315 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.500  2,717.000  0.000  2,717.00  9,509.50

0320 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.360  2,808.000  0.000  10,400.00  3,744.00

0325 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  12.000  48.000  0.000  48.00  576.00

0330 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.360  28,422.000  0.000  22,990.00  8,276.40

0335 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.830  118,499.000  0.000  118,499.00  98,354.17

0340 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  0.830  14,980.000  0.000  14,980.00  12,433.40

0345 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.830  31,962.000  0.000  28,545.00  23,692.35

0350 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  30.000  48.000  0.000  48.00  1,440.00

0355 06726009 000 REFL PAV MRKR TY II-A-A EA  5.100  1,149.000  0.000  1,149.00  5,859.90

0360 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.540  9,223.000  0.000  4,430.00  2,392.20

0365 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.540  22,008.000  0.000  796.00  429.84

0370 30776044 000 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  175.000  3,850.000  0.000  3,855.21  674,661.40

0375 30776075 000 TACK COAT GAL  6.000  7,026.000  0.000  6,550.00  39,300.00

0380 60566002 000 PREFORMED CENTERLINE RUMBLE STRIP LF  7.200  12,645.000  0.000  5,065.00  36,468.00

0385 61856002 002 TMA (STATIONARY) DAY  500.000  216.000  0.000  134.00  67,000.00

0390 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  18.000  0.000  18.00  9,000.00

Category Subtotal $9,454,757.17

002 BRIDGE: 081280136001003 [FM 1226 @ RED MUD CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 04506018 001 RAIL (TY T631) LF  120.000  218.000  0.000  218.00  26,160.00

0445 04626078 002 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  1,560.000  20.000  0.000  20.00  31,200.00

0450 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  48,000.000  2.000  0.000  2.00  96,000.00

Category Subtotal $153,360.00

003 BRIDGE: 081280136001005 [FM 1226 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 04506018 001 RAIL (TY T631) LF  120.000  171.000  0.000  171.00  20,520.00

0505 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,440.000  20.000  0.000  20.00  28,800.00

0510 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  40,000.000  2.000  0.000  2.00  80,000.00

Category Subtotal $129,320.00

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  25,457.05  25,457.05

0530 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  22,880.00  22,880.00

Category Subtotal $48,337.05
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136001031C 1360-1-31PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01686001 000 VEGETATIVE WATERING MG  100.000  313.000  0.000  0.000  0.00

0205 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  70.000  450.000  0.000  0.000  0.00

0210 05066011 005 ROCK FILTER DAMS (REMOVE) LF  30.000  450.000  0.000  0.000  0.00

0515 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  14,000.000  0.000  0.000  0.00

0520 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  14,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,785,774.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01106004 000 CY  45.000EXCAVATION (ROADWAY AND CHANNEL)  512.400  23,058.00 512.00

01126002 000 STA  1,800.000SUBGRADE WIDENING (DENS CONT)  626.000  1,126,800.00 626.00

01326001 000 CY  45.000EMBANKMENT (FINAL)(ORD COMP)(TY A)  1,738.000  78,210.00 400.00

01346002 000 STA  375.000BACKFILL (TY B)  626.000  234,750.00 626.00

01646036 000 AC  750.000DRILL SEEDING (PERM) (RURAL) (CLAY)  46.000  34,500.00 46.00

01646053 000 AC  550.000DRILL SEEDING (TEMP)(WARM OR COOL)  46.000  25,300.00 46.00

02476041 005 CY  71.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  21,658.000  1,537,718.00 21,658.00

03106009 000 GAL  7.000PRIME COAT (MC-30)  15,825.000  110,775.00 14,195.00

03166001 002 GAL  6.000ASPH (MULTI OPTION)  29,971.110  179,826.66 32,732.00

03166017 002 GAL  6.000ASPH (AC-20-5TR)  82,625.000  495,750.00 90,644.00

03166222 002 CY  175.000AGGR(TY-PB GR-3 SAC-B)  692.500  121,187.50 678.00

03166224 002 CY  175.000AGGR(TY-PB GR-4 SAC-B)  1,850.500  323,837.50 1,813.00

03516013 000 SY  65.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  11,874.630  771,850.95 5,448.00

04026001 000 LF  25.000TRENCH EXCAVATION PROTECTION  512.000  12,800.00 512.00

04036001 000 SF  40.000TEMPORARY SPL SHORING  3,832.000  153,280.00 3,832.00

04326006 000 CY  815.000RIPRAP (CONC)(CL B)  673.800  549,147.00 846.00

04506018 001 LF  120.000RAIL (TY T631)  389.000  46,680.00 389.00

04626067 002 LF  1,440.000CONC BOX CULV (8 FT X 8 FT)(EXTEND)  20.000  28,800.00 20.00

04626078 002 LF  1,560.000CONC BOX CULV (10 FT X 10 FT)(EXTEND)  20.000  31,200.00 20.00

04646019 001 LF  300.000RC PIPE (CL IV)(30 IN)  166.000  49,800.00 166.00

04646020 001 LF  415.000RC PIPE (CL IV)(36 IN)  44.000  18,260.00 44.00

04646046 001 LF  415.000RC PIPE (ARCH)(CL IV)(DES 3)  1,352.000  561,080.00 1,262.00

04646047 001 LF  725.000RC PIPE (ARCH)(CL IV)(DES 5)  240.000  174,000.00 238.00

04666171 000 EA  40,000.000WINGWALL (PW - 1) (HW=10 FT)  2.000  80,000.00 2.00

04666173 000 EA  48,000.000WINGWALL (PW - 1) (HW=12 FT)  2.000  96,000.00 2.00

04676417 000 EA  4,925.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  8.000  39,400.00 8.00

04676448 000 EA  6,400.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  2.000  12,800.00 2.00

04676540 000 EA  4,250.000SET (TY II) (DES 3) (RCP) (3: 1) (C)  40.000  170,000.00 40.00

04676545 000 EA  5,000.000SET (TY II) (DES 3) (RCP) (6: 1) (P)  30.000  150,000.00 26.00

04676611 000 EA  7,000.000SET (TY II) (DES 5) (RCP) (3: 1) (C)  12.000  84,000.00 12.00

04966016 000 EA  1,000.000REMOV STR (PIPE)  45.000  45,000.00 44.00

05006001 000 LS  700,000.000MOBILIZATION  1.000  700,000.00 1.00

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  170,000.00 17.00

05066042 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,900.000  19,000.00 1,800.00

05066043 005 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  1,900.000  3,800.00 1,800.00

05106003 000 MO  6,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  12.000  78,000.00 3.00

05126013 000 LF  32.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  1,350.000  43,200.00 1,350.00

05126025 000 LF  24.000PORT CTB (MOVE)(SGL SLP)(TY 1)  900.000  21,600.00 900.00

05126037 000 LF  28.200PORT CTB (STKPL)(SGL SLP)(TY 1)  900.000  25,380.00 1,350.00

05306016 000 SY  25.000DRIVEWAYS (BASE)  3,536.000  88,400.00 3,536.00

05406001 001 LF  31.250MTL W-BEAM GD FEN (TIM POST)  900.000  28,125.00 900.00

05426001 000 LF  2.400REMOVE METAL BEAM GUARD FENCE  400.000  960.00 400.00

05446001 000 EA  3,960.000GUARDRAIL END TREATMENT (INSTALL)  8.000  31,680.00 8.00
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05446003 000 EA  240.000GUARDRAIL END TREATMENT (REMOVE)  4.000  960.00 4.00

05456003 000 EA  3,000.000CRASH CUSH ATTEN (MOVE & RESET)  6.000  18,000.00 4.00

05456004 000 EA  1,800.000CRASH CUSH ATTEN (STKPL)  4.000  7,200.00 6.00

05456019 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  36,000.00 6.00

05606006 000 EA  660.000MAILBOX INSTALL-M (TWG-POST) TY 2  22.000  14,520.00 17.00

06446001 000 EA  930.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  83.000  77,190.00 81.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  81.000  8,100.00 81.00

06586062 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  18.000  540.00 16.00

06586073 000 EA  120.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  32.000  3,840.00 32.00

06626051 000 LF  3.600WK ZN PAV MRK REMOV (REFL) TY II-A-A  554.000  1,994.40 711.00

06626111 000 EA  3.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,717.000  9,509.50 2,717.00

06666174 007 LF  0.360REFL PAV MRK TY II (W) 6" (SLD)  10,400.000  3,744.00 2,808.00

06666182 007 LF  12.000REFL PAV MRK TY II (W) 24" (SLD)  48.000  576.00 48.00

06666210 007 LF  0.360REFL PAV MRK TY II (Y) 6" (SLD)  22,990.000  8,276.40 28,422.00

06666343 007 LF  0.830REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  118,499.000  98,354.17 118,499.00

06666346 007 LF  0.830REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  14,980.000  12,433.40 14,980.00

06666347 007 LF  0.830REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  28,545.000  23,692.35 31,962.00

06686076 000 LF  30.000PREFAB PAV MRK TY C (W) (24") (SLD)  48.000  1,440.00 48.00

06726009 000 EA  5.100REFL PAV MRKR TY II-A-A  1,149.000  5,859.90 1,149.00

06776001 000 LF  0.540ELIM EXT PAV MRK & MRKS (4")  4,430.000  2,392.20 9,223.00

06776002 000 LF  0.540ELIM EXT PAV MRK & MRKS (6")  796.000  429.84 22,008.00

30776044 000 TON  175.000SP MIXES SP-D PG64-22 (LEVEL-UP)  3,855.208  674,661.40 3,850.00

30776075 000 GAL  6.000TACK COAT  6,550.000  39,300.00 7,026.00

60566002 000 LF  7.200PREFORMED CENTERLINE RUMBLE STRIP  5,065.000  36,468.00 12,645.00

61856002 002 DAY  500.000TMA (STATIONARY)  134.000  67,000.00 216.00

61856005 002 DAY  500.000TMA (MOBILE OPERATION)  18.000  9,000.00 18.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  22,880.000  22,880.00 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  25,457.050  25,457.05 1,000.00

$9,785,774.22TOTAL ITEM EARNINGS TO DATE


