
137801048CONTRACT ID:

PROJECT: C 1378-1-48

CONTRACT:

07253030

PROJECTED AMOUNT: $824,943.00

CONTRACTOR:

HIGHWAY: RM 1431

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TIGHT LINE CONSTRUCTION, LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/01/2025

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$824,943.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $787,071.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.87

$2,500.00 $730,643.82 $733,143.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,500.00 $730,643.82 $733,143.82 

$0.00 $0.00 $0.00 

$2,500.00 $733,143.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $730,643.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 137801048 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

09/12/2025

 91

 0

 91

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 19

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 VEG MAINTENANCE

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

C 1378-1-48 137801048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01937001 LANDSCAPE ESTABLISH000 MO  1,500.000 $1,500.00 1.000  2.00 24.00

0125 01937007 IRRIG SYS OPER AND MAINT000 MO  1,000.000 $1,000.00 1.000  2.00 24.00

$2,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400499PROJECT CONTROLC 914-00-499

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 01807001 000 WILDFLOWER SEEDING AC  1,100.000  417.000  0.000  417.00  458,700.00

0325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  3.000  0.000  3.00  9,000.00

Category Subtotal $467,700.00

137801048PROJECT CONTROLC 1378-1-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01617005 000 EROSION CONTROL COMPOST (2") SY  8.000  290.000  0.000  290.00  2,320.00

0065 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  10.000  290.000  0.000  290.00  2,900.00

0075 01707001 000 IRRIGATION SYSTEM LS  30,000.000  1.000  0.000  1.00  30,000.00

0085 01927001 000 MULCH CY  100.000  2.000  0.000  2.00  200.00

0090 01927003 000 PLANT SOIL MIX CY  100.000  7.000  0.000  7.00  700.00

0095 01927009 000 PLANT BED PREP SY  100.000  20.000  0.000  20.00  2,000.00

0105 01927026 000 PLANT MATERIAL (1 GAL) EA  15.000  76.000  0.000  76.00  1,140.00

0110 01927035 000 PLANT MATERIAL (5 GAL) (TREE) EA  100.000  1.000  0.000  1.00  100.00

0115 01927046 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  35.000  12.000  0.000  12.00  420.00

0120 01937001 000 LANDSCAPE ESTABLISH MO  1,500.000  24.000  0.000  2.00  3,000.00

0125 01937007 000 IRRIG SYS OPER AND MAINT MO  1,000.000  24.000  0.000  2.00  2,000.00

0130 01947012 000 RDSIDE AMENITY (TYPE 1) EA  35,000.000  1.000  0.000  1.00  35,000.00

0135 01947013 000 RDSIDE AMENITY (TYPE 2) EA  3,500.000  4.000  0.000  4.00  14,000.00

0140 04237029 000 RETAINING WALL (SPECIAL) SF  250.000  74.000  0.000  103.25  25,812.50

0145 04237030 000 RETAIN WALL (CAST IN PLACE) (SPECIAL) SF  250.000  234.000  0.000  234.00  58,500.00

0150 05007001 000 MOBILIZATION LS  80,000.000  1.000  0.000  0.90  72,000.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  3.000  0.000  3.00  9,000.00

0160 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  200.000  0.000  200.00  2,000.00

0165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  200.000  0.000  200.00  400.00

Category Subtotal $261,492.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  3,951.32  3,951.32

Category Subtotal $3,951.32

091400499C 914-00-499PROJECT CONTROL

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0410 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0415 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

137801048C 1378-1-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01687001 000 VEGETATIVE WATERING TGL  55.000  15.000  0.000  0.000  0.00

0080 01807001 000 WILDFLOWER SEEDING AC  1,100.000  0.060  0.000  0.000  0.00

0100 01927021 000 LANDSCAPE EDGE (CONC) LF  100.000  13.000  0.000  0.000  0.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,870.000  0.000  0.000  0.00

0255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0265 96067010 FORCE ACCT IRRIGATION SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0275 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $733,143.82



CONTRACT ID 137801048 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01617005 000 SY  8.000EROSION CONTROL COMPOST (2")  290.000  2,320.00 290.00

01647018 000 SY  10.000HYDRO MULCH SEED (PERM_RURAL_CLAY)  290.000  2,900.00 290.00

01707001 000 LS  30,000.000IRRIGATION SYSTEM  1.000  30,000.00 1.00

01807001 000 AC  1,100.000WILDFLOWER SEEDING  417.000  458,700.00 417.00

01927001 000 CY  100.000MULCH  2.000  200.00 2.00

01927003 000 CY  100.000PLANT SOIL MIX  7.000  700.00 7.00

01927009 000 SY  100.000PLANT BED PREP  20.000  2,000.00 20.00

01927026 000 EA  15.000PLANT MATERIAL (1 GAL)  76.000  1,140.00 76.00

01927035 000 EA  100.000PLANT MATERIAL (5 GAL) (TREE)  1.000  100.00 1.00

01927046 000 EA  35.000PLANT MATERIAL (3 GAL) (SHRUB)  12.000  420.00 12.00

01937001 000 MO  1,500.000LANDSCAPE ESTABLISH  2.000  3,000.00 24.00

01937007 000 MO  1,000.000IRRIG SYS OPER AND MAINT  2.000  2,000.00 24.00

01947012 000 EA  35,000.000RDSIDE AMENITY (TYPE 1)  1.000  35,000.00 1.00

01947013 000 EA  3,500.000RDSIDE AMENITY (TYPE 2)  4.000  14,000.00 4.00

04237029 000 SF  250.000RETAINING WALL (SPECIAL)  103.250  25,812.50 74.00

04237030 000 SF  250.000RETAIN WALL (CAST IN PLACE) (SPECIAL)  234.000  58,500.00 234.00

05007001 000 LS  80,000.000MOBILIZATION  0.900  72,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  18,000.00 6.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  200.000  2,000.00 200.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  200.000  400.00 200.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,951.320  3,951.32 8,000.00

$733,143.82TOTAL ITEM EARNINGS TO DATE


