
 304,061.15

137801050CONTRACT ID:

PROJECT: STP 2025(153)HES

CONTRACT:

04253033

PROJECTED AMOUNT: $8,029,618.95

CONTRACTOR:

HIGHWAY: RM 1431

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TEXAS ROAD LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/11/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/03/2025

ESTIMATE PAID:

 141

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/16/2025

$8,333,680.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,905,115.95

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 95.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/19/2026

00/00/0000

 100.00

$16,801.50 $8,427,257.56 $8,444,059.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$16,801.50 $8,427,257.56 $8,444,059.06 

$0.00 $0.00 $0.00 

$16,801.50 $8,444,059.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,427,257.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 141

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/16/2025

06/14/2025

 147

 0

 147

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(153)HES 137801050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0330 05007001 MOBILIZATION000 LS  454,000.000 $13,620.00 0.030  1.00 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,181.50 3,181.500  25,733.69 8,000.00

$16,801.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

137801050PROJECT CONTROLSTP 2025(153)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,950.000  72.000  0.000  72.00  284,400.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  6.000  3,355.000  0.000  3,355.00  20,130.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  9.000  3,880.000  0.000  3,880.00  34,920.00

0075 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  4.500  7,984.000  0.000  8,233.00  37,048.50

0080 01107001 000 EXCAV (ROADWAY) CY  25.000  18,766.000  0.000  20,301.00  507,525.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  17.000  5,736.000  0.000  5,736.00  97,512.00

0090 01327007 000 EMBANK (FNL)(OC)(TY C1) CY  79.000  8,260.000  0.000  9,951.00  786,129.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.500  46,017.000 -15,855.000  30,162.00  105,567.00

0100 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.250  46,716.000  0.000  23,032.00  5,758.00

0105 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.300  46,716.000  0.000  23,032.00  6,909.60

0110 01687001 000 VEGETATIVE WATERING TGL  27.000  784.000  0.000  460.30  12,428.10

0115 01697003 000 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY  1.200  46,716.000  0.000  23,032.00  27,638.40

0120 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  80.000  2,717.000  0.000  2,772.00  221,760.00

0125 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.900  2,728.000  0.000  1,975.00  7,702.50

0130 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  114.000  3,001.000  0.000  3,214.82  366,489.48

0135 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  140.000  5,913.000  0.000  6,096.91  853,567.40

0140 03427001 000 PFC-C PG76-22 SAC-A TON  184.000  3,627.000  0.000  4,112.34  756,670.56

0145 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  66.000  2,400.000  0.000  2,398.00  158,268.00

0150 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.000  38,565.000  0.000  39,662.77  79,325.54

0155 04007002 000 STRUCT EXCAV (BOX) CY  14.000  1,684.000  0.000  1,684.00  23,576.00

0160 04007006 000 CUT & RESTORING PAV SY  170.000  325.000  0.000  325.00  55,250.00

0165 04007010 000 CEM STABIL BKFL CY  200.000  296.000  0.000  296.00  59,200.00

0170 04027001 000 TRENCH EXCAVATION PROTECTION LF  18.000  539.000  0.000  539.00  9,702.00

0175 04037001 000 TEMPORARY SPL SHORING SF  6.000  19,539.000  0.000  19,539.00  117,234.00

0180 04327001 000 RIPRAP (CONC)(4 IN) CY  540.000  693.000  623.540  1,316.54  710,931.60

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  560.000  244.000  0.000  244.00  136,640.00

0190 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  250.000  175.000  0.000  224.00  56,000.00

0195 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  560.000  111.000  0.000  111.00  62,160.00

0200 04627009 000 CONC BOX CULV (5 FT X 5 FT) LF  720.000  98.000  0.000  98.00  70,560.00

0205 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  1,500.000  131.000  0.000  131.00  196,500.00

0210 04627036 000 CONC BOX CULV (10 FT X 8 FT) LF  2,000.000  199.000  0.000  199.00  398,000.00

0215 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  595.000  0.000  595.00  50,575.00

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  59.000  0.000  59.00  5,900.00

0225 04647007 000 RC PIPE (CL III)(30 IN) LF  130.000  97.000  0.000  97.00  12,610.00

0230 04647009 000 RC PIPE (CL III)(36 IN) LF  190.000  48.000  0.000  48.00  9,120.00

0235 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,400.000  2.000  0.000  2.00  8,800.00

0240 04657134 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX3FT) EA  5,800.000  1.000  0.000  1.00  5,800.00

0245 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  23,000.000  1.000  0.000  1.00  23,000.00

0250 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

0255 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  21,000.000  1.000  0.000  1.00  21,000.00

0260 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  29,000.000  2.000  0.000  2.00  58,000.00

0265 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  64,000.000  2.000  0.000  2.00  128,000.00

0270 04667204 000 WINGWALL (SW - 0) (HW=5 FT) EA  14,000.000  1.000  0.000  1.00  14,000.00

0275 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  2,600.000  3.000  0.000  3.00  7,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  3,000.000  1.000  0.000  1.00  3,000.00

0285 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,700.000  6.000  0.000  6.00  16,200.00

0290 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  3,400.000  1.000  0.000  1.00  3,400.00

0295 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  6,400.000  1.000  0.000  1.00  6,400.00

0300 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  7,300.000  1.000  0.000  1.00  7,300.00

0305 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  8,500.000  1.000  0.000  1.00  8,500.00

0310 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  9,600.000  1.000  0.000  1.00  9,600.00

0315 04967004 000 REMOV STR (SET) EA  690.000  22.000  0.000  22.00  15,180.00

0320 04967007 000 REMOV STR (PIPE) LF  18.000  1,282.000  0.000  1,282.00  23,076.00

0325 04967008 000 REMOV STR (BOX CULVERT) LF  25.000  569.000  0.000  462.00  11,550.00

0330 05007001 000 MOBILIZATION LS  454,000.000  1.000  0.000  1.00  454,000.00

0335 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  9.000  0.000  9.00  81,000.00

0340 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,000.000  2.000  0.000  2.00  32,000.00

0345 05057001 000 TMA (STATIONARY) DAY  89.000  200.000  0.000  197.00  17,533.00

0350 05057003 000 TMA (MOBILE OPERATION) DAY  47.000  30.000  0.000  18.00  846.00

0355 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.000  75.000  0.000  105.00  3,465.00

0360 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  41.000  674.000  0.000  400.00  16,400.00

0365 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  749.000  0.000  505.00  10,100.00

0370 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.500  7,597.000  0.000  5,980.00  38,870.00

0375 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.100  7,597.000  0.000  5,980.00  6,578.00

0380 05307006 000 DRIVEWAYS (CONC) SY  150.000  149.000  0.000  149.00  22,350.00

0385 05307010 000 DRIVEWAYS (ACP) SY  85.000  2,929.000  0.000  2,929.00  248,965.00

0390 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  31.000  5,037.000  0.000  5,037.00  156,147.00

0395 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  10.000  0.000  10.00  17,500.00

0400 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.300  3,430.000  0.000  3,430.00  18,179.00

0405 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  137.000  10.000  0.000  10.00  1,370.00

0410 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  11.000  0.000  11.00  44,000.00

0415 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  270.000  11.000  0.000  11.00  2,970.00

0420 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  40.000  2,614.000  0.000  2,133.00  85,320.00

0430 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  948.000  47.000  0.000  47.00  44,556.00

0435 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.000  56.000  0.000  56.00  2,240.00

0440 06587066 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  550.000  10.000  0.000  10.00  5,500.00

0445 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  550.000  10.000  0.000  10.00  5,500.00

0450 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.350  14,276.000  0.000  14,991.00  5,246.85

0455 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  82.000  14.000  0.000  14.00  1,148.00

0460 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.400  3,569.000  0.000  1,300.00  520.00

0465 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.400  14,276.000  0.000  16,523.00  6,609.20

0470 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.100  2,168.000  0.000  4,659.00  5,124.90

0475 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  220.000  6.000  0.000  2.00  440.00

0480 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.000  17.000  0.000  17.00  2,805.00

0485 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  192.000  2.000  0.000  2.00  384.00

0490 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.440  3,560.000  0.000  4,100.00  1,804.00

0495 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.400  14,240.000  0.000  14,663.00  5,865.20

0500 06667177 000 RE PM TY II (W) 8" (DOT) LF  2.200  57.000  0.000  57.00  125.40

0505 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.600  600.000  0.000  608.00  364.80

0510 06667182 000 RE PM TY II (W) 12" (SLD) LF  2.200  30.000  0.000  35.00  77.00

0525 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.450  3,460.000  0.000  3,460.00  1,557.00

0530 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.380  14,140.000  0.000  14,792.00  5,620.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.400  14,240.000  0.000  14,792.00  20,708.80

0540 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.100  3,560.000  0.000  11,313.00  12,444.30

0545 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.100  3,460.000  0.000  3,485.00  3,833.50

0550 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.100  14,140.000  0.000  20,036.00  22,039.60

0555 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  6.000  2,848.000  0.000  2,848.00  17,088.00

0560 06727002 000 REFL PAV MRKR TY I-C EA  5.750  178.000  0.000  393.00  2,259.75

0565 06727004 000 REFL PAV MRKR TY II-A-A EA  5.750  354.000  0.000  973.00  5,594.75

0570 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  32,121.000  0.000  450.00  157.50

0575 30067001 000 UNDERSEAL COURSE GAL  4.450  10,746.000  0.000  11,100.00  49,395.00

0580 30077001 000 BONDING COURSE GAL  3.850  4,836.000  0.000  5,485.00  21,117.25

0585 50007001 000 GEOGRID REINFORCE EMBANKMENTS (TY A) SY  5.000  22,169.000  0.000  22,452.00  112,260.00

0590 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  750.000  10.000  0.000  1.00  750.00

0620 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  10,000.000  0.000  980.00  980.00

0635 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  22,842.050  22,842.05  22,842.05

Added by CO #01 - Culvert Removal

Category Subtotal $8,378,865.49

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  80,000.000  0.000  39,459.88  39,459.88

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  25,733.69  25,733.69

Category Subtotal $65,193.57

137801050STP 2025(153)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 05567008 000 PIPE UNDERDRAINS (TY 8) (6") LF  47.000  600.000  0.000  0.000  0.00

0515 06667186 000 RE PM TY II (W) (ARROW) EA  80.000  17.000  0.000  0.000  0.00

0520 06667194 000 RE PM TY II (W) (WORD) EA  104.000  2.000  0.000  0.000  0.00

0595 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  4,050.000  10.000  0.000  0.000  0.00

0600 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0605 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0610 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0615 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0625 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0630 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION



CONTRACT ID 137801050 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 10ESTIMATE 0016

0805 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0815 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0820 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,444,059.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,950.000PREPARING ROW  72.000  284,400.00 72.00

01047005 000 LF  6.000REMOV CONC (MOWSTRIP)  3,355.000  20,130.00 3,355.00

01047006 000 SY  9.000REMOV CONC (RIPRAP)  3,880.000  34,920.00 3,880.00

01057002 000 SY  4.500RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  8,233.000  37,048.50 7,984.00

01107001 000 CY  25.000EXCAV (ROADWAY)  20,301.000  507,525.00 18,766.00

01327003 000 CY  17.000EMBANK (FNL)(OC)(TY B)  5,736.000  97,512.00 5,736.00

01327007 000 CY  79.000EMBANK (FNL)(OC)(TY C1)  9,951.000  786,129.00 8,260.00

01607002 000 SY  3.500FURN & PLACE TOPSOIL (4")  30,162.000  105,567.00 46,017.00

01647007 000 SY  0.250BROADCAST SEED (TEMP_WARM_COOL)  23,032.000  5,758.00 46,716.00

01647010 000 SY  0.300DRILL SEED (PERM_RURAL_CLAY)  23,032.000  6,909.60 46,716.00

01687001 000 TGL  27.000VEGETATIVE WATERING  460.300  12,428.10 784.00

01697003 000 SY  1.200SOIL RET BLKT(SL_MOD_SAND_SHORT)  23,032.000  27,638.40 46,716.00

02477179 000 CY  80.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  2,772.000  221,760.00 2,717.00

03107013 000 GAL  3.900PRIME COAT(MC-30 OR AE-P)  1,975.000  7,702.50 2,728.00

03417003 000 TON  114.000D-GR HMA TY-B PG64-22 (EXEMPT)  3,214.820  366,489.48 3,001.00

03417059 000 TON  140.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  6,096.910  853,567.40 5,913.00

03427001 000 TON  184.000PFC-C PG76-22 SAC-A  4,112.340  756,670.56 3,627.00

03517005 000 SY  66.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,398.000  158,268.00 2,400.00

03547032 000 SY  2.000PLANE ASPH CONC PAV(0" TO 2")  39,662.770  79,325.54 38,565.00

04007002 000 CY  14.000STRUCT EXCAV (BOX)  1,684.000  23,576.00 1,684.00

04007006 000 SY  170.000CUT & RESTORING PAV  325.000  55,250.00 325.00

04007010 000 CY  200.000CEM STABIL BKFL  296.000  59,200.00 296.00

04027001 000 LF  18.000TRENCH EXCAVATION PROTECTION  539.000  9,702.00 539.00

04037001 000 SF  6.000TEMPORARY SPL SHORING  19,539.000  117,234.00 19,539.00

04327001 000 CY  540.000RIPRAP (CONC)(4 IN)  1,316.540  710,931.60 693.00

04327013 000 CY  560.000RIPRAP (MOW STRIP)(4 IN)  244.000  136,640.00 244.00

04327032 000 CY  250.000RIRRAP (STONE COMMON)(DRY)(15 IN)  224.000  56,000.00 175.00

04627005 000 LF  560.000CONC BOX CULV (4 FT X 4 FT)  111.000  62,160.00 111.00

04627009 000 LF  720.000CONC BOX CULV (5 FT X 5 FT)  98.000  70,560.00 98.00

04627021 000 LF  1,500.000CONC BOX CULV (8 FT X 4 FT)  131.000  196,500.00 131.00

04627036 000 LF  2,000.000CONC BOX CULV (10 FT X 8 FT)  199.000  398,000.00 199.00

04647003 000 LF  85.000RC PIPE (CL III)(18 IN)  595.000  50,575.00 595.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  59.000  5,900.00 59.00

04647007 000 LF  130.000RC PIPE (CL III)(30 IN)  97.000  12,610.00 97.00

04647009 000 LF  190.000RC PIPE (CL III)(36 IN)  48.000  9,120.00 48.00

04657126 000 EA  4,400.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  8,800.00 2.00

04657134 000 EA  5,800.000INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX3FT)  1.000  5,800.00 1.00

04667162 000 EA  23,000.000WINGWALL (FW - S) (HW=6 FT)  1.000  23,000.00 1.00

04667175 000 EA  20,000.000WINGWALL (PW - 1) (HW=5 FT)  1.000  20,000.00 1.00

04667176 000 EA  21,000.000WINGWALL (PW - 1) (HW=6 FT)  1.000  21,000.00 1.00

04667178 000 EA  29,000.000WINGWALL (PW - 1) (HW=8 FT)  2.000  58,000.00 2.00

04667179 000 EA  64,000.000WINGWALL (PW - 1) (HW=9 FT)  2.000  128,000.00 2.00

04667204 000 EA  14,000.000WINGWALL (SW - 0) (HW=5 FT)  1.000  14,000.00 1.00



CONTRACT ID 137801050 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0016

04677305 000 EA  2,600.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  3.000  7,800.00 3.00

04677306 000 EA  3,000.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  1.000  3,000.00 1.00

04677308 000 EA  2,700.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  16,200.00 6.00

04677325 000 EA  3,400.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  3,400.00 1.00

04677328 000 EA  6,400.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  6,400.00 1.00

04677348 000 EA  7,300.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  1.000  7,300.00 1.00

04677365 000 EA  8,500.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  1.000  8,500.00 1.00

04677368 000 EA  9,600.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  1.000  9,600.00 1.00

04967004 000 EA  690.000REMOV STR (SET)  22.000  15,180.00 22.00

04967007 000 LF  18.000REMOV STR (PIPE)  1,282.000  23,076.00 1,282.00

04967008 000 LF  25.000REMOV STR (BOX CULVERT)  462.000  11,550.00 569.00

05007001 000 LS  454,000.000MOBILIZATION  1.000  454,000.00 1.00

05027001 000 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  81,000.00 9.00

05037002 000 EA  16,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  32,000.00 2.00

05057001 000 DAY  89.000TMA (STATIONARY)  197.000  17,533.00 200.00

05057003 000 DAY  47.000TMA (MOBILE OPERATION)  18.000  846.00 30.00

05067001 000 LF  33.000ROCK FILTER DAMS (INSTALL) (TY 1)  105.000  3,465.00 75.00

05067004 000 LF  41.000ROCK FILTER DAMS (INSTALL) (TY 4)  400.000  16,400.00 674.00

05067011 000 LF  20.000ROCK FILTER DAMS (REMOVE)  505.000  10,100.00 749.00

05067044 000 LF  6.500BIODEG EROSN CONT LOGS (INSTL) (12")  5,980.000  38,870.00 7,597.00

05067046 000 LF  1.100BIODEG EROSN CONT LOGS (REMOVE)  5,980.000  6,578.00 7,597.00

05307006 000 SY  150.000DRIVEWAYS (CONC)  149.000  22,350.00 149.00

05307010 000 SY  85.000DRIVEWAYS (ACP)  2,929.000  248,965.00 2,929.00

05407001 000 LF  31.000MTL W-BEAM GD FEN (TIM POST)  5,037.000  156,147.00 5,037.00

05407015 000 EA  1,750.000DOWNSTREAM ANCHOR TERMINAL SECTION  10.000  17,500.00 10.00

05427001 000 LF  5.300REMOVE METAL BEAM GUARD FENCE  3,430.000  18,179.00 3,430.00

05427002 000 EA  137.000REMOVE TERMINAL ANCHOR SECTION  10.000  1,370.00 10.00

05447001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  11.000  44,000.00 11.00

05447003 000 EA  270.000GUARDRAIL END TREATMENT (REMOVE)  11.000  2,970.00 11.00

05567006 000 LF  40.000PIPE UNDERDRAINS (TY 6) (6")  2,133.000  85,320.00 2,614.00

05857002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 342)  980.000  980.00 10,000.00

06447001 000 EA  948.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  47.000  44,556.00 47.00

06587018 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  56.000  2,240.00 56.00

06587066 000 EA  550.000INSTL OM ASSM (OM-3L)(TWT)GND  10.000  5,500.00 10.00

06587070 000 EA  550.000INSTL OM ASSM (OM-3R)(TWT)GND  10.000  5,500.00 10.00

06627004 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)4"(SLD)  14,991.000  5,246.85 14,276.00

06627018 000 EA  82.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  14.000  1,148.00 14.00

06627033 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  1,300.000  520.00 3,569.00

06627035 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  16,523.000  6,609.20 14,276.00

06627064 000 LF  1.100WK ZN PAV MRK REMOV (W)4"(SLD)  4,659.000  5,124.90 2,168.00

06627082 000 EA  220.000WK ZN PAV MRK REMOV (W)(ARROW)  2.000  440.00 6.00

06667042 000 EA  165.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  17.000  2,805.00 17.00

06667066 000 EA  192.000REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  384.00 2.00

06667172 000 LF  0.440RE PM TY II (W) 6" (BRK)  4,100.000  1,804.00 3,560.00

06667175 000 LF  0.400RE PM TY II (W) 6" (SLD)  14,663.000  5,865.20 14,240.00

06667177 000 LF  2.200RE PM TY II (W) 8" (DOT)  57.000  125.40 57.00

06667179 000 LF  0.600RE PM TY II (W) 8" (SLD)  608.000  364.80 600.00

06667182 000 LF  2.200RE PM TY II (W) 12" (SLD)  35.000  77.00 30.00

06667211 000 LF  0.450RE PM TY II (Y) 6" (BRK)  3,460.000  1,557.00 3,460.00



CONTRACT ID 137801050 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0016

06667213 000 LF  0.380RE PM TY II (Y) 6" (SLD)  14,792.000  5,620.96 14,140.00

06667266 000 LF  1.400RE PROFILE PM TY I(W)6"(SLD)(100MIL)  14,792.000  20,708.80 14,240.00

06667408 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(100MIL)  11,313.000  12,444.30 3,560.00

06667420 000 LF  1.100REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,485.000  3,833.50 3,460.00

06667423 000 LF  1.100REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  20,036.000  22,039.60 14,140.00

06687137 000 LF  6.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  2,848.000  17,088.00 2,848.00

06727002 000 EA  5.750REFL PAV MRKR TY I-C  393.000  2,259.75 178.00

06727004 000 EA  5.750REFL PAV MRKR TY II-A-A  973.000  5,594.75 354.00

06777001 000 LF  0.350ELIM EXT PM & MRKS (4")  450.000  157.50 32,121.00

30067001 000 GAL  4.450UNDERSEAL COURSE  11,100.000  49,395.00 10,746.00

30077001 000 GAL  3.850BONDING COURSE  5,485.000  21,117.25 4,836.00

50007001 000 SY  5.000GEOGRID REINFORCE EMBANKMENTS (TY A)  22,452.000  112,260.00 22,169.00

70197001 000 EA  750.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  1.000  750.00 10.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  39,459.880  39,459.88 80,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  25,733.690  25,733.69 8,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  22,842.050  22,842.05 0.00

Added by CO #01 - Culvert Removal

$8,444,059.06TOTAL ITEM EARNINGS TO DATE


