
Contract ID: 139203017

Project: SSW 1392-3-17

Highway:

District: DALLAS

Contract: 07263016 County: COLLIN

Award Amount: $4,381,938.02 Area Engineer: JENNIFER VORSTER

Projected Amount $4,583,938.02 Area Number: 058

Adj Projected Amount $0.00

Contractor: JAGOE-PUBLIC COMPANY

Estimate Number: 0001 Letting Date: 07/01/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 8/18/2026 to 8/31/2026 Notice To Proceed Date: 08/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 10/26/2026 Liquidated Damage Rate $1,107.00
Bid Days: 163

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 163
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $80.00 102.43 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $27.00 161.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $38.00 253.00 0.00 0.00 $0.00

0075 01057059 0 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY $8.00 2,848.00 0.00 0.00 $0.00

0080 01107001 0 EXCAV (ROADWAY) CY $15.00 2,841.00 0.00 0.00 $0.00

0085 01327006 0 EMBANK (FNL)(DC)(TY C) CY $26.00 3,639.00 0.00 0.00 $0.00

0090 01347004 0 BACKFILL (TY A OR B) STA $260.00 102.43 0.00 0.00 $0.00

0095 01507001 0 BLADING STA $110.00 102.43 0.00 0.00 $0.00

0100 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.17 71,422.00 0.00 0.00 $0.00

0105 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.16 71,422.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $0.01 21,250.00 0.00 0.00 $0.00

0115 03447001 0 SP MIXES SP-B PG64-22 TON $100.00 7,250.00 0.00 0.00 $0.00

0120 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $110.00 3,642.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03447077 0 TACK COAT GAL $2.75 4,652.00 0.00 0.00 $0.00

0130 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $90.00 2,102.00 0.00 0.00 $0.00

0135 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $2.75 21,431.00 0.00 0.00 $0.00

0140 04007008 0 CUT & RESTORE ASPH PAVING SY $170.00 481.00 0.00 0.00 $0.00

0145 04007010 0 CEM STABIL BKFL CY $240.00 466.00 0.00 0.00 $0.00

0150 04017001 0 FLOWABLE BACKFILL CY $280.00 35.00 0.00 0.00 $0.00

0155 04027001 0 TRENCH EXCAVATION PROTECTION LF $11.00 82.00 0.00 0.00 $0.00

0160 04037001 0 TEMPORARY SPL SHORING SF $32.00 1,924.50 0.00 0.00 $0.00

0165 04327001 0 RIPRAP (CONC)(4 IN) CY $800.00 20.00 0.00 0.00 $0.00

0170 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $1,200.00 46.00 0.00 0.00 $0.00

0175 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $310.00 97.00 0.00 0.00 $0.00

0180 04327038 0 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY $380.00 40.00 0.00 0.00 $0.00

0185 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $350.00 333.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04627068 0 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,100.00 36.00 0.00 0.00 $0.00

0195 04647003 0 RC PIPE (CL III)(18 IN) LF $49.00 902.00 0.00 0.00 $0.00

0200 04647005 0 RC PIPE (CL III)(24 IN) LF $120.00 174.00 0.00 0.00 $0.00

0205 04647009 0 RC PIPE (CL III)(36 IN) LF $260.00 13.00 0.00 0.00 $0.00

0210 04647011 0 RC PIPE (CL III)(48 IN) LF $270.00 131.00 0.00 0.00 $0.00

0215 04667105 0 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $13,000.00 2.00 0.00 0.00 $0.00

0220 04667107 0 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $17,000.00 4.00 0.00 0.00 $0.00

0225 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $26,000.00 1.00 0.00 0.00 $0.00

0230 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $27,000.00 1.00 0.00 0.00 $0.00

0235 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,500.00 54.00 0.00 0.00 $0.00

0240 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,400.00 2.00 0.00 0.00 $0.00

0245 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,800.00 8.00 0.00 0.00 $0.00

0250 04967004 0 REMOV STR (SET) EA $470.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04967005 0 REMOV STR (WINGWALL) EA $3,200.00 4.00 0.00 0.00 $0.00

0260 04967006 0 REMOV STR (HEADWALL) EA $6,000.00 1.00 0.00 0.00 $0.00

0265 04967007 0 REMOV STR (PIPE) LF $37.00 145.00 0.00 0.00 $0.00

0270 04967008 0 REMOV STR (BOX CULVERT) LF $230.00 66.00 0.00 0.00 $0.00

0275 04967038 0 REMOVE STR (DRIVEWAY CULVERT) EA $1,250.00 27.00 0.00 0.00 $0.00

0280 05007001 0 MOBILIZATION LS $485,000.00 1.00 0.00 0.00 $0.00

0285 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,000.00 10.00 0.00 0.00 $0.00

0290 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $11,250.00 3.00 0.00 0.00 $0.00

0295 05057001 0 TMA (STATIONARY) DAY $50.00 316.00 0.00 0.00 $0.00

0300 05057002 0 TMA (MOBILE OPERATION) HR $35.00 80.00 0.00 0.00 $0.00

0305 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $40.00 260.00 0.00 0.00 $0.00

0310 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $60.00 120.00 0.00 0.00 $0.00

0315 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 380.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.00 172.00 0.00 0.00 $0.00

0325 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 172.00 0.00 0.00 $0.00

0330 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,316.00 0.00 0.00 $0.00

0335 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,316.00 0.00 0.00 $0.00

0340 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 1,727.00 0.00 0.00 $0.00

0345 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,727.00 0.00 0.00 $0.00

0350 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $17.00 743.00 0.00 0.00 $0.00

0355 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $19.00 743.00 0.00 0.00 $0.00

0360 05307007 0 DRIVEWAYS (CONC) (HES) SY $110.00 273.00 0.00 0.00 $0.00

0365 05307010 0 DRIVEWAYS (ACP) SY $60.00 2,477.00 0.00 0.00 $0.00

0370 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 19,425.00 0.00 0.00 $0.00

0375 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.30 8,325.00 0.00 0.00 $0.00

0380 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $22.00 650.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05407013 0 SHORT RADIUS (28") LF $32.00 23.00 0.00 0.00 $0.00

0390 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 1.00 0.00 0.00 $0.00

0395 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 125.00 0.00 0.00 $0.00

0400 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,100.00 3.00 0.00 0.00 $0.00

0405 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 4.00 0.00 0.00 $0.00

0410 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,200.00 4.00 0.00 0.00 $0.00

0415 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 4.00 0.00 0.00 $0.00

0420 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $220.00 10.00 0.00 0.00 $0.00

0425 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $240.00 2.00 0.00 0.00 $0.00

0430 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $700.00 1.00 0.00 0.00 $0.00

0435 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 40.00 0.00 0.00 $0.00

0440 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $900.00 2.00 0.00 0.00 $0.00

0445 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06587248 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $70.00 16.00 0.00 0.00 $0.00

0455 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 20,383.00 0.00 0.00 $0.00

0460 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $2.00 117.00 0.00 0.00 $0.00

0465 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 775.00 0.00 0.00 $0.00

0470 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $120.00 6.00 0.00 0.00 $0.00

0475 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $130.00 6.00 0.00 0.00 $0.00

0480 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 22,579.00 0.00 0.00 $0.00

0485 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.00 100.00 0.00 0.00 $0.00

0490 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 2,276.00 0.00 0.00 $0.00

0495 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.75 117.00 0.00 0.00 $0.00

0500 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 775.00 0.00 0.00 $0.00

0505 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.00 93.00 0.00 0.00 $0.00

0510 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $130.00 6.00 0.00 0.00 $0.00

Contract: 139203017 Payment Estimate: 0001 Page: 10 of 17



Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 001 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $190.00 2.00 0.00 0.00 $0.00

0520 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 6.00 0.00 0.00 $0.00

0525 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 20,383.00 0.00 0.00 $0.00

0530 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.70 22,579.00 0.00 0.00 $0.00

0535 06727002 0 REFL PAV MRKR TY I-C EA $4.75 75.00 0.00 0.00 $0.00

0540 06727004 0 REFL PAV MRKR TY II-A-A EA $4.75 267.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 002 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04627034 0 CONC BOX CULV (10 FT X 6 FT) LF $1,400.00 213.00 0.00 0.00 $0.00

0595 04667182 0 WINGWALL (PW - 1) (HW=12 FT) EA $97,000.00 2.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Contract Line Items

Project: SSW 1392-3-17 Control 139203017

Category: 003 Description: Add shoulders, mill and inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0602 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0603 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0604 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 0.00 $0.00

0605 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 0.00 $0.00

0606 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 5,000.00 0.00 0.00 $0.00

0607 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT-PD BY INVOICE

$0.00

0608 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLICE REPORT-PD BY INVOICE

$0.00

0609 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0610 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0611 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 0.00

PAID BY INVOICE

$0.00

Category 003 SubTotal $0.00
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Contractor's Estimate Package
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Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $80.00 102.43 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $27.00 161.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $38.00 253.00 0.00 $0.00

01057059 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY $8.00 2,848.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $15.00 2,841.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $26.00 3,639.00 0.00 $0.00

01347004 BACKFILL (TY A OR B) STA $260.00 102.43 0.00 $0.00

01507001 BLADING STA $110.00 102.43 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.17 71,422.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.16 71,422.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.01 21,250.00 0.00 $0.00

03447001 SP MIXES SP-B PG64-22 TON $100.00 7,250.00 0.00 $0.00

03447011 SP MIXES SP-C SAC-B PG64-22 TON $110.00 3,642.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03447077 TACK COAT GAL $2.75 4,652.00 0.00 $0.00

03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $90.00 2,102.00 0.00 $0.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $2.75 21,431.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $170.00 481.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $240.00 466.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $280.00 35.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $11.00 82.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $32.00 1,924.50 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $800.00 20.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $1,200.00 46.00 0.00 $0.00

04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $310.00 97.00 0.00 $0.00

04327038 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY $380.00 40.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $350.00 333.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:49:21 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04627034 CONC BOX CULV (10 FT X 6 FT) LF $1,400.00 213.00 0.00 $0.00

04627068 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,100.00 36.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $49.00 902.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $120.00 174.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $260.00 13.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $270.00 131.00 0.00 $0.00

04667105 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $13,000.00 2.00 0.00 $0.00

04667107 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $17,000.00 4.00 0.00 $0.00

04667176 WINGWALL (PW - 1) (HW=6 FT) EA $26,000.00 1.00 0.00 $0.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $27,000.00 1.00 0.00 $0.00

04667182 WINGWALL (PW - 1) (HW=12 FT) EA $97,000.00 2.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,500.00 54.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,400.00 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,800.00 8.00 0.00 $0.00

04967004 REMOV STR (SET) EA $470.00 1.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $3,200.00 4.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $6,000.00 1.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $37.00 145.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $230.00 66.00 0.00 $0.00

04967038 REMOVE STR (DRIVEWAY CULVERT) EA $1,250.00 27.00 0.00 $0.00

05007001 MOBILIZATION LS $485,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,000.00 10.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $11,250.00 3.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $50.00 316.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $35.00 80.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $40.00 260.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $60.00 120.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $11.00 380.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.00 172.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 172.00 0.00 $0.00
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05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,316.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,316.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 1,727.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,727.00 0.00 $0.00

05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $17.00 743.00 0.00 $0.00

05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $19.00 743.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $110.00 273.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $60.00 2,477.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 19,425.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.30 8,325.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $22.00 650.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $32.00 23.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 125.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,100.00 3.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 4.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,200.00 4.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 4.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $220.00 10.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $240.00 2.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $700.00 1.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 5,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 40.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $900.00 2.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 10.00 0.00 $0.00

06587248 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $70.00 16.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 20,383.00 0.00 $0.00

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $2.00 117.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 775.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $120.00 6.00 0.00 $0.00
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06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $130.00 6.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 22,579.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.00 100.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 2,276.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.75 117.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 775.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.00 93.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $130.00 6.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $190.00 2.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 6.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 20,383.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.70 22,579.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.75 75.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.75 267.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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