
141201022CONTRACT ID:

PROJECT: C 1412-1-22

CONTRACT:

03253012

PROJECTED AMOUNT: $7,128,161.16

CONTRACTOR:

HIGHWAY: FM 1301

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CLARK CONSTRUCTION OF TEXAS, INC.

Ryan Simper, P.E.

MATAGORDA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 199

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$7,128,161.16

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,126,058.17

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.60

$593,823.70 $6,078,287.25 $6,672,110.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$593,823.70 $6,078,287.25 $6,672,110.95 

$0.00 $0.00 $0.00 

$593,823.70 $6,672,110.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,078,287.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 199

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

09/22/2025

 205

 0

 205

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  28  9

SATURDAY 3

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1412-1-22 141201022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01647010 DRILL SEED (PERM_RURAL_CLAY)000 SY  0.260 $11,376.43 43,755.500  43,755.50 65,144.00

0150 03167229 AGGR (TY-PE, GR-3)(SAC-B)000 CY  122.260 $23,840.70 195.000  1,282.00 1,372.00

0155 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  140.230 $122,000.10 870.000  870.00 898.00

0160 03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)000 GAL  3.610 $152,703.00 42,300.000  79,300.00 86,328.00

0210 04607003 CMP (GAL STL 18 IN)000 LF  82.880 $2,983.68 36.000  48.00 80.00

0225 04607009 CMP (GAL STL 36 IN)000 LF  210.000 $2,520.00 12.000  12.00 12.00

0265 04647003 RC PIPE (CL III)(18 IN)000 LF  209.000 $1,672.00 8.000  212.00 224.00

0330 04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P)000 EA  1,635.000 $9,810.00 6.000  8.00 14.00

0335 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  2,137.000 $2,137.00 1.000  37.00 46.00

0375 04677364 SET (TY II) (36 IN) (CMP) (6: 1) (P)000 EA  3,500.000 $3,500.00 1.000  1.00 2.00

0410 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,869.000 $2,869.00 1.000  11.00 14.00

0425 05057003 TMA (MOBILE OPERATION)000 DAY  750.000 $3,000.00 4.000  7.00 20.00

0455 05307016 DRIVEWAYS (SURF TREAT)000 SY  41.800 $78,805.96 1,885.310  4,714.38 3,410.00

0460 05307019 TURNOUTS (SURF TREAT)000 SY  181.850 $22,680.33 124.720  192.77 134.00

0555 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  750.000 $8,250.00 11.000  11.00 11.00

0560 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  850.000 $850.00 1.000  1.00 4.00

0570 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  925.000 $2,775.00 3.000  3.00 3.00

0575 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  535.000 $13,375.00 25.000  25.00 26.00

0580 06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T)000 EA  550.000 $1,100.00 2.000  2.00 2.00

0585 06447073 REMOVE SM RD SN SUP&AM000 EA  100.000 $4,200.00 42.000  42.00 48.00

0605 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.300 $17,395.50 57,985.000  102,176.00 175,890.00

0610 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.300 $1,737.00 5,790.000  11,130.00 16,740.00

0615 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.300 $7,770.00 25,900.000  39,327.00 78,204.00

0625 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  1.010 $58,573.94 57,994.000  57,994.00 58,630.00

0630 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  1.010 $26,286.26 26,026.000  26,026.00 26,068.00

0635 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  1.010 $5,837.80 5,780.000  5,780.00 5,580.00

0645 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  15.000 $1,575.00 105.000  105.00 236.00

0650 06727004 REFL PAV MRKR TY II-A-A000 EA  7.000 $4,200.00 600.000  600.00 605.00

$593,823.70TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 141201022 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0014

CONTRACT LINE ITEMS 

141201022PROJECT CONTROLC 1412-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  460.000  50.000  0.000  50.00  23,000.00

0070 01107001 000 EXCAV (ROADWAY) CY  13.870  9,569.000  0.000  9,569.00  132,722.08

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  13.860  6,540.000  0.000  6,540.00  90,644.45

0080 01507002 000 BLADING HR  150.000  20.000  0.000  2.00  300.00

0095 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.260  65,144.000  0.000  43,755.50  11,376.43

0115 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  112.590  27,366.000  0.000  27,293.46  3,072,970.66

0130 02757001 000 CEMENT TON  225.000  1,575.000  0.000  1,586.07  356,865.75

0135 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  1.780  129,634.000  0.000  130,098.75  231,575.79

0140 03167016 000 ASPH (RC-250) GAL  3.650  23,332.000  0.000  22,025.00  80,391.25

0145 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  107.550  833.000  0.000  811.00  87,223.05

0150 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  122.260  1,372.000  0.000  1,282.00  156,737.32

0155 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  140.230  898.000  0.000  870.00  122,000.10

0160 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  3.610  86,328.000  0.000  79,300.00  286,273.00

0175 04007010 000 CEM STABIL BKFL CY  140.000  42.000  0.000  51.80  7,252.00

0185 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  254.560  32.000  0.000  32.00  8,145.92

0190 04327002 000 RIPRAP (CONC)(5 IN) CY  583.330  51.900  0.000  58.99  34,410.64

0205 04517049 000 RETROFIT RAIL (TY T131RC) LF  251.250  242.660  0.000  242.66  60,968.33

0210 04607003 000 CMP (GAL STL 18 IN) LF  82.880  80.000  0.000  48.00  3,978.24

0220 04607007 000 CMP (GAL STL 30 IN) LF  124.300  36.000  0.000  24.00  2,983.20

0225 04607009 000 CMP (GAL STL 36 IN) LF  210.000  12.000  0.000  12.00  2,520.00

0230 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  811.700  12.000  0.000  12.00  9,740.40

0235 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  1,074.000  13.000  0.000  13.00  13,962.00

0240 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  1,211.500  10.000  0.000  10.00  12,115.00

0245 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  1,002.000  31.000  0.000  31.00  31,062.00

0250 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  1,562.000  12.000  0.000  12.00  18,744.00

0255 04627016 000 CONC BOX CULV (7 FT X 4 FT) LF  1,476.000  8.000  0.000  8.00  11,808.00

0260 04647002 000 RC PIPE (CL III)(15 IN) LF  152.600  120.000  0.000  76.00  11,597.60

0265 04647003 000 RC PIPE (CL III)(18 IN) LF  209.000  224.000  0.000  212.00  44,308.00

0270 04647005 000 RC PIPE (CL III)(24 IN) LF  236.750  148.000  0.000  158.00  37,406.50

0275 04647007 000 RC PIPE (CL III)(30 IN) LF  284.800  40.000  0.000  48.00  13,670.40

0280 04647009 000 RC PIPE (CL III)(36 IN) LF  444.000  24.000  0.000  24.00  10,656.00

0285 04647011 000 RC PIPE (CL III)(48 IN) LF  561.600  44.000  0.000  44.00  24,710.40

0290 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  10,000.000  2.000  0.000  2.00  20,000.00

0295 04677095 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1)(C) EA  7,872.000  4.000  0.000  4.00  31,488.00

0300 04677129 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C) EA  9,028.000  4.000  0.000  4.00  36,112.00

0305 04677132 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA  9,193.000  4.000  0.000  4.00  36,772.00

0310 04677133 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA  12,161.000  4.000  0.000  4.00  48,644.00

0315 04677140 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA  11,044.000  6.000  0.000  6.00  66,264.00

0320 04677157 000 SET (TY I)(S= 7 FT)(HW= 5 FT)(3:1)(C) EA  10,800.000  4.000  0.000  4.00  43,200.00

0325 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,861.000  14.000  0.000  12.00  22,332.00

0330 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,635.000  14.000  0.000  8.00  13,080.00

0335 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,137.000  46.000  0.000  37.00  79,069.00

0345 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,255.000  2.000  0.000  2.00  4,510.00

0350 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,790.000  2.000  0.000  2.00  5,580.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,534.000  34.000  0.000  18.00  45,612.00

0360 04677344 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  2,928.000  4.000  0.000  4.00  11,712.00

0370 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,677.000  12.000  0.000  10.00  36,770.00

0375 04677364 000 SET (TY II) (36 IN) (CMP) (6: 1) (P) EA  3,500.000  2.000  0.000  1.00  3,500.00

0380 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,037.000  18.000  0.000  18.00  72,666.00

0385 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,069.000  4.000  0.000  2.00  10,138.00

0390 04677390 000 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA  8,729.000  6.000  0.000  6.00  52,374.00

0400 04967036 000 REMOV STR (SMALL) EA  600.000  4.000  0.000  4.00  2,400.00

0405 05007001 000 MOBILIZATION LS  429,600.000  1.000  0.000  0.90  386,640.00

0410 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,869.000  14.000  0.000  11.00  31,559.00

0415 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

0425 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  20.000  0.000  7.00  5,250.00

0430 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.000  950.000  0.000  856.00  38,520.00

0445 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.250  400.000  0.000  427.00  3,095.75

0455 05307016 000 DRIVEWAYS (SURF TREAT) SY  41.800  3,410.000  0.000  4,714.38  197,061.08

0460 05307019 000 TURNOUTS (SURF TREAT) SY  181.850  134.000  0.000  192.77  35,055.23

0465 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.350  400.000  0.000  400.00  11,340.00

0470 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,140.000  4.000  0.000  4.00  8,560.00

0475 05407013 000 SHORT RADIUS (28") LF  35.400  25.000  0.000  25.00  885.00

0480 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,090.000  1.000  0.000  1.00  1,090.00

0485 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  3.000  0.000  3.00  9,450.00

0500 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.900  560.000  0.000  560.00  6,664.00

0505 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.160  30.000  0.000  30.00  484.80

0510 06207007 000 ELEC CONDR (NO.8) BARE LF  1.490  710.000  0.000  710.00  1,057.90

0515 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.570  308.000  0.000  308.00  483.56

0520 06247002 000 GROUND BOX TY A (122311)W/APRON EA  888.980  2.000  0.000  2.00  1,777.96

0525 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  4.520  120.000  0.000  120.00  542.40

0530 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  1.500  248.000  0.000  248.00  372.00

0540 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  5,624.940  1.000  0.000  1.00  5,624.94

0545 06287326 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  3,874.940  1.000  0.000  1.00  3,874.94

0550 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  36.000  0.000  36.00  1,080.00

0555 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  11.000  0.000  11.00  8,250.00

0560 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  4.000  0.000  1.00  850.00

0570 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  925.000  3.000  0.000  3.00  2,775.00

0575 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  535.000  26.000  0.000  25.00  13,375.00

0580 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  550.000  2.000  0.000  2.00  1,100.00

0585 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  48.000  0.000  42.00  4,200.00

0605 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  175,890.000  0.000  102,176.00  30,652.80

0610 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  16,740.000  0.000  11,130.00  3,339.00

0615 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  78,204.000  0.000  39,327.00  11,798.10

0620 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  8,934.000  0.000  918.00  1,836.00

0625 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.010  58,630.000  0.000  57,994.00  58,573.94

0630 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.010  26,068.000  0.000  26,026.00  26,286.26

0635 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.010  5,580.000  0.000  5,780.00  5,837.80

0645 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  236.000  0.000  105.00  1,575.00

0650 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  605.000  0.000  600.00  4,200.00

0655 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  2,376.930  1.000  0.000  1.00  2,376.93

0665 06827003 000 VEH SIG SEC (12")LED(YEL) EA  309.990  4.000  0.000  4.00  1,239.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 06827005 000 VEH SIG SEC (12")LED(RED) EA  378.740  6.000  0.000  6.00  2,272.44

0675 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  114.160  6.000  0.000  6.00  684.96

0680 06847002 000 TRF SIG CBL (TY A)(10 AWG)(3 CONDR) LF  1.930  713.000  0.000  713.00  1,376.09

0685 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  2,408.300  2.000  0.000  2.00  4,816.60

0695 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  13,942.500  2.000  0.000  2.00  27,885.00

Category Subtotal $6,656,110.95

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0709 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  16,000.00  16,000.00

Category Subtotal $16,000.00

141201022C 1412-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  26.800  56.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  2.800  385.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  3.400  385.000  0.000  0.000  0.00

0100 01647013 000 DRILL SEED (TEMP_WARM) SY  0.180  16,287.000  0.000  0.000  0.00

0105 01647014 000 DRILL SEED (TEMP_COOL) SY  0.220  16,287.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  30.000  560.300  0.000  0.000  0.00

0120 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  1,000.000  18.000  0.000  0.000  0.00

0125 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.630  1,500.000  0.000  0.000  0.00

0165 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  37.140  1,000.000  0.000  0.000  0.00

0170 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  44.000  21.000  0.000  0.000  0.00

0180 04037001 000 TEMPORARY SPL SHORING SF  30.000  180.000  0.000  0.000  0.00

0195 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  551.000  59.200  0.000  0.000  0.00

0200 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  227.000  62.000  0.000  0.000  0.00

0215 04607005 000 CMP (GAL STL 24 IN) LF  118.330  24.000  0.000  0.000  0.00

0340 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,914.000  4.000  0.000  0.000  0.00

0365 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,906.000  2.000  0.000  0.000  0.00

0395 04677392 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  11,738.000  2.000  0.000  0.000  0.00

0420 05057001 000 TMA (STATIONARY) DAY  200.000  10.000  0.000  0.000  0.00

0435 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.000  950.000  0.000  0.000  0.00

0440 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  100.000  0.000  0.000  0.00

0450 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  400.000  0.000  0.000  0.00

0490 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  125.000  15.000  0.000  0.000  0.00

0495 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  140.000  1.000  0.000  0.000  0.00

0535 06287002 000 REMOVE ELECTRICAL SERVICES EA  81.660  2.000  0.000  0.000  0.00

0565 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  850.000  1.000  0.000  0.000  0.00

0590 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  28.000  10.000  0.000  0.000  0.00

0595 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  16.000  0.000  0.000  0.00
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0600 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  75.000  30.000  0.000  0.000  0.00

0640 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  1,000.000  0.000  0.000  0.00

0660 06807004 000 REMOVING TRAFFIC SIGNALS EA  1,959.830  1.000  0.000  0.000  0.00

0690 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  297.240  1.000  0.000  0.000  0.00

0700 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  23,000.000  2.000  0.000  0.000  0.00

0701 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0702 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0703 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0704 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  300.000  0.000  0.000  0.00

0706 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  300.000  0.000  0.000  0.00

0707 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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NET CO

QUANTITY
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TO DATE

AMOUNT

($)
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0708 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0711 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,672,110.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  460.000PREPARING ROW  50.000  23,000.00 50.00

01107001 000 CY  13.870EXCAV (ROADWAY)  9,569.003  132,722.08 9,569.00

01327005 000 CY  13.860EMBANK (FNL)(OC)(TY C)  6,540.004  90,644.45 6,540.00

01507002 000 HR  150.000BLADING  2.000  300.00 20.00

01647010 000 SY  0.260DRILL SEED (PERM_RURAL_CLAY)  43,755.500  11,376.43 65,144.00

02477193 000 CY  112.590FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  27,293.460  3,072,970.66 27,366.00

02757001 000 TON  225.000CEMENT  1,586.070  356,865.75 1,575.00

02757003 000 SY  1.780CEMENT TRT (EXIST MATL)(8")  130,098.750  231,575.79 129,634.00

03167016 000 GAL  3.650ASPH (RC-250)  22,025.000  80,391.25 23,332.00

03167194 000 CY  107.550AGGR (TY-E, GR-5)(SAC-B)  811.000  87,223.05 833.00

03167229 000 CY  122.260AGGR (TY-PE, GR-3)(SAC-B)  1,282.000  156,737.32 1,372.00

03167232 000 CY  140.230AGGR (TY-PE, GR-4)(SAC-B)  870.000  122,000.10 898.00

03167264 000 GAL  3.610ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  79,300.000  286,273.00 86,328.00

04007010 000 CY  140.000CEM STABIL BKFL  51.800  7,252.00 42.00

04167044 000 LF  254.560DRILL SHAFT (TRF SIG POLE) (36 IN)  32.000  8,145.92 32.00

04327002 000 CY  583.330RIPRAP (CONC)(5 IN)  58.990  34,410.64 51.90

04517049 000 LF  251.250RETROFIT RAIL (TY T131RC)  242.660  60,968.33 242.66

04607003 000 LF  82.880CMP (GAL STL 18 IN)  48.000  3,978.24 80.00

04607007 000 LF  124.300CMP (GAL STL 30 IN)  24.000  2,983.20 36.00

04607009 000 LF  210.000CMP (GAL STL 36 IN)  12.000  2,520.00 12.00

04627002 000 LF  811.700CONC BOX CULV (3 FT X 3 FT)  12.000  9,740.40 12.00

04627006 000 LF  1,074.000CONC BOX CULV (5 FT X 2 FT)  13.000  13,962.00 13.00

04627011 000 LF  1,211.500CONC BOX CULV (6 FT X 3 FT)  10.000  12,115.00 10.00

04627012 000 LF  1,002.000CONC BOX CULV (6 FT X 4 FT)  31.000  31,062.00 31.00

04627014 000 LF  1,562.000CONC BOX CULV (6 FT X 6 FT)  12.000  18,744.00 12.00

04627016 000 LF  1,476.000CONC BOX CULV (7 FT X 4 FT)  8.000  11,808.00 8.00

04647002 000 LF  152.600RC PIPE (CL III)(15 IN)  76.000  11,597.60 120.00

04647003 000 LF  209.000RC PIPE (CL III)(18 IN)  212.000  44,308.00 224.00

04647005 000 LF  236.750RC PIPE (CL III)(24 IN)  158.000  37,406.50 148.00

04647007 000 LF  284.800RC PIPE (CL III)(30 IN)  48.000  13,670.40 40.00

04647009 000 LF  444.000RC PIPE (CL III)(36 IN)  24.000  10,656.00 24.00

04647011 000 LF  561.600RC PIPE (CL III)(48 IN)  44.000  24,710.40 44.00

04677045 000 EA  10,000.000SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)  2.000  20,000.00 2.00

04677095 000 EA  7,872.000SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1)(C)  4.000  31,488.00 4.00

04677129 000 EA  9,028.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C)  4.000  36,112.00 4.00

04677132 000 EA  9,193.000SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C)  4.000  36,772.00 4.00

04677133 000 EA  12,161.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C)  4.000  48,644.00 4.00

04677140 000 EA  11,044.000SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C)  6.000  66,264.00 6.00

04677157 000 EA  10,800.000SET (TY I)(S= 7 FT)(HW= 5 FT)(3:1)(C)  4.000  43,200.00 4.00

04677300 000 EA  1,861.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  12.000  22,332.00 14.00

04677304 000 EA  1,635.000SET (TY II) (18 IN) (CMP) (6: 1) (P)  8.000  13,080.00 14.00

04677308 000 EA  2,137.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  37.000  79,069.00 46.00

04677325 000 EA  2,255.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  4,510.00 2.00
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04677326 000 EA  2,790.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  5,580.00 2.00

04677328 000 EA  2,534.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  18.000  45,612.00 34.00

04677344 000 EA  2,928.000SET (TY II) (30 IN) (CMP) (6: 1) (P)  4.000  11,712.00 4.00

04677348 000 EA  3,677.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  10.000  36,770.00 12.00

04677364 000 EA  3,500.000SET (TY II) (36 IN) (CMP) (6: 1) (P)  1.000  3,500.00 2.00

04677366 000 EA  4,037.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  18.000  72,666.00 18.00

04677368 000 EA  5,069.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  10,138.00 4.00

04677390 000 EA  8,729.000SET (TY II) (48 IN) (RCP) (4: 1) (C)  6.000  52,374.00 6.00

04967036 000 EA  600.000REMOV STR (SMALL)  4.000  2,400.00 4.00

05007001 000 LS  429,600.000MOBILIZATION  0.900  386,640.00 1.00

05027001 000 MO  2,869.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  31,559.00 14.00

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  36,000.00 2.00

05057003 000 DAY  750.000TMA (MOBILE OPERATION)  7.000  5,250.00 20.00

05067001 000 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 1)  856.000  38,520.00 950.00

05067039 000 LF  7.250TEMP SEDMT CONT FENCE (INSTALL)  427.000  3,095.75 400.00

05307016 000 SY  41.800DRIVEWAYS (SURF TREAT)  4,714.380  197,061.08 3,410.00

05307019 000 SY  181.850TURNOUTS (SURF TREAT)  192.770  35,055.23 134.00

05407001 000 LF  28.350MTL W-BEAM GD FEN (TIM POST)  400.000  11,340.00 400.00

05407005 000 EA  2,140.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,560.00 4.00

05407013 000 LF  35.400SHORT RADIUS (28")  25.000  885.00 25.00

05407014 000 EA  1,090.000DRIVEWAY TERMINAL ANCHOR SECTION  1.000  1,090.00 1.00

05447001 000 EA  3,150.000GUARDRAIL END TREATMENT (INSTALL)  3.000  9,450.00 3.00

06187030 000 LF  11.900CONDT (PVC) (SCH 40) (2")  560.000  6,664.00 560.00

06187055 000 LF  16.160CONDT (PVC) (SCH 80) (2") (BORE)  30.000  484.80 30.00

06207007 000 LF  1.490ELEC CONDR (NO.8) BARE  710.000  1,057.90 710.00

06207008 000 LF  1.570ELEC CONDR (NO.8) INSULATED  308.000  483.56 308.00

06247002 000 EA  888.980GROUND BOX TY A (122311)W/APRON  2.000  1,777.96 2.00

06257001 000 LF  4.520ZINC-COAT STL WIRE STRAND (3/16")  120.000  542.40 120.00

06257003 000 LF  1.500ZINC-COAT STL WIRE STRAND (5/16")  248.000  372.00 248.00

06287148 000 EA  5,624.940ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  5,624.94 1.00

06287326 000 EA  3,874.940ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  1.000  3,874.94 1.00

06367001 000 SF  30.000ALUMINUM SIGNS (TY A)  36.000  1,080.00 36.00

06447001 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  11.000  8,250.00 11.00

06447004 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  850.00 4.00

06447028 000 EA  925.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  2,775.00 3.00

06447057 000 EA  535.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  25.000  13,375.00 26.00

06447058 000 EA  550.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  2.000  1,100.00 2.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  42.000  4,200.00 48.00

06627008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  102,176.000  30,652.80 175,890.00

06627036 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  11,130.000  3,339.00 16,740.00

06627038 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  39,327.000  11,798.10 78,204.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  918.000  1,836.00 8,934.00

06667266 000 LF  1.010RE PROFILE PM TY I(W)6"(SLD)(100MIL)  57,994.000  58,573.94 58,630.00

06667270 000 LF  1.010RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  26,026.000  26,286.26 26,068.00

06667274 000 LF  1.010RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  5,780.000  5,837.80 5,580.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  105.000  1,575.00 236.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  600.000  4,200.00 605.00

06807001 000 EA  2,376.930INSTALL HWY TRF SIG (FLASH BEACON)  1.000  2,376.93 1.00

06827003 000 EA  309.990VEH SIG SEC (12")LED(YEL)  4.000  1,239.96 4.00
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06827005 000 EA  378.740VEH SIG SEC (12")LED(RED)  6.000  2,272.44 6.00

06827025 000 EA  114.160BACK PLATE (12")(1 SEC)(VENTED)ALUM  6.000  684.96 6.00

06847002 000 LF  1.930TRF SIG CBL (TY A)(10 AWG)(3 CONDR)  713.000  1,376.09 713.00

06857001 000 EA  2,408.300INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  4,816.60 2.00

06867020 000 EA  13,942.500INS TRF SIG PL AM (S)STR(TY D)LUM  2.000  27,885.00 2.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  16,000.000  16,000.00 1,000.00

$6,672,110.95TOTAL ITEM EARNINGS TO DATE


