
 50,361.52

141401021CONTRACT ID:

PROJECT: F 2024(141)

CONTRACT:

10233020

PROJECTED AMOUNT: $671,557.33

CONTRACTOR:

HIGHWAY: FM 528

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, LLC

Eugene Ampomah, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/26/2023AWARD DATE:

ESTIMATE PERIOD:

0034

08/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/16/2023

10/05/2023

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$721,918.85

CONTRACT:

07/26/2026

AWARD AMOUNT: $656,556.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/21/2026

06/15/2026

 100.00

$1,949.70 $739,987.16 $741,936.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,949.70 $739,987.16 $741,936.86 

$0.00 $0.00 $0.00 

$1,949.70 $741,936.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $739,987.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/15/2026

05/12/2025

12/16/2023

 61

 0

 61

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(141) 141401021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION007 LS  64,990.110 $1,949.70 0.030  1.00 1.00

$1,949.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

141401021PROJECT CONTROLF 2024(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 007 MOBILIZATION LS  64,990.110  1.000  0.000  1.00  64,990.11

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,765.000  4.000  0.000  4.00  11,060.00

0070 06186046 000 CONDT (PVC) (SCH 80) (2") LF  9.220  19,810.000  0.000  20,199.00  186,234.78

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.590  4,960.000  0.000  5,491.00  80,113.69

0077 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  33.960  0.000  220.000  220.00  7,471.20

Add/Pay for CNDT used as casing due to gas lines, CO#2

0080 06186070 000 CONDT (RM) (2") LF  26.380  335.000  0.000  950.00  25,061.00

0085 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.770  25,065.000  0.000  25,065.00  19,300.05

0090 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  1.790  26,915.000  0.000  26,915.00  48,177.85

0095 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  805.170  9.000  0.000  9.00  7,246.53

0100 60076094 000 FIBER OPTIC FUSION SPLICE EA  44.640  108.000  0.000  204.00  9,106.56

0105 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  718.080  9.000  0.000  9.00  6,462.72

0110 61856002 002 TMA (STATIONARY) DAY  198.500  61.000  0.000  77.00  15,284.50

0115 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,123.350  53.000  0.000  53.00  218,537.55

0117 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  42,890.320  0.000  1.000  1.00  42,890.32

Add/Pay UCO 9608-6002 - Potholing for Utilities, CO#2

Category Subtotal $741,936.86

141401021F 2024(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  33.960  0.000  0.000  0.000  0.00

Add/Pay for CNDT used as casing due to gas lines, CO#1

0116 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  42,890.320  0.000  0.000  0.000  0.00

Add/Pay UCO 9608-6001 - Potholing for Utilities, CO#1

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0151 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0152 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0153 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0154 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0155 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0156 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00
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0157 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0158 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0159 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0160 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0161 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0162 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0164 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0165 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $741,936.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 007 LS  64,990.110MOBILIZATION  1.000  64,990.11 1.00

05026001 008 MO  2,765.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,060.00 4.00

06186046 000 LF  9.220CONDT (PVC) (SCH 80) (2")  20,199.000  186,234.78 19,810.00

06186047 000 LF  14.590CONDT (PVC) (SCH 80) (2") (BORE)  5,491.000  80,113.69 4,960.00

06186059 LF  33.960CONDT (PVC) (SCH 80) (4") (BORE)  220.000  7,471.20 0.00

Add/Pay for CNDT used as casing due to gas lines, CO#2

06186070 000 LF  26.380CONDT (RM) (2")  950.000  25,061.00 335.00

06206002 000 LF  0.770ELEC CONDR (NO.14) INSULATED  25,065.000  19,300.05 25,065.00

60076011 000 LF  1.790FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  26,915.000  48,177.85 26,915.00

60076089 000 EA  805.170FO SPLICE ENCLOSURE (TYPE 2)  9.000  7,246.53 9.00

60076094 000 EA  44.640FIBER OPTIC FUSION SPLICE  204.000  9,106.56 108.00

60076096 000 EA  718.080FIBER OPTIC PATCH PANEL (12 POSITION)  9.000  6,462.72 9.00

61856002 002 DAY  198.500TMA (STATIONARY)  77.000  15,284.50 61.00

61866002 000 EA  4,123.350ITS GND BOX(PCAST) TY 1 (243636)W/APRN  53.000  218,537.55 53.00

96086002 DOL  42,890.320UNIQUE CHANGE ORDER ITEM 2  1.000  42,890.32 0.00

Add/Pay UCO 9608-6002 - Potholing for Utilities, CO#2

$741,936.86TOTAL ITEM EARNINGS TO DATE


