
 3,814.96

141701035CONTRACT ID:

PROJECT: BR 2023(732)

CONTRACT:

09243022

PROJECTED AMOUNT: $2,491,434.81

CONTRACTOR:

HIGHWAY: FM 1484

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

C. E. BARKER, LTD.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/31/2024

09/05/2024

ESTIMATE PAID:

 284
-31.00  1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/05/2025

$2,495,249.77

CONTRACT:

05/26/2026

AWARD AMOUNT: $2,474,861.61

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 172.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/22/2026

00/00/0000

 100.00

$317.13 $2,407,747.78 $2,408,064.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($88,192.00)($88,192.00)

$0.00 $0.00 $0.00 

$317.13 $2,495,939.78 $2,496,256.91 

$0.00 $0.00 $0.00 

$317.13 $2,496,256.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,495,939.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$88,192.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 106

 106

C. O. ADJUSTED DAYS:

 253

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/05/2025

12/30/2024

 146

 1

 147

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(732) 141701035PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01687001 VEGETATIVE WATERING000 TGL  28.830 $317.13 11.000  11.00 11.00

$317.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

141701035PROJECT CONTROLBR 2023(732)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  55,000.000  4.000  0.000  4.00  220,000.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  535.240  66.000  0.000  58.00  31,043.92

0070 01047006 000 REMOV CONC (RIPRAP) SY  22.390  361.000  0.000  361.00  8,082.79

0075 01057018 000 RMV (18"-22") TRT/UNTRT BASE & ASPH PAV SY  32.560  1,537.000  0.000  1,826.91  59,484.19

0080 01107001 000 EXCAV (ROADWAY) CY  27.470  401.000  0.000  401.00  11,015.48

0085 01107002 000 EXCAV (CHANNEL) CY  9.160  552.000  0.000  552.00  5,056.32

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  9.160  750.000  0.000  750.00  6,870.00

0100 01627002 000 BLOCK SODDING SY  6.610  425.000  0.000  1,771.99  11,712.85

0115 01667001 000 FERTILIZER AC  1,221.090  0.090  0.000  0.37  451.80

0120 01687001 000 VEGETATIVE WATERING TGL  28.830  11.000  0.000  11.00  317.13

0125 02167001 000 PROOF ROLLING HR  148.400  4.000  0.000  4.00  593.60

0130 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  8.720  1,915.000  0.000  2,016.91  17,587.46

0135 03107004 000 PRIME COAT (MC-30) GAL  6.610  474.000  0.000  478.33  3,161.76

0140 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  188.250  417.000  0.000  421.90  79,422.67

0145 03417037 000 D-GR HMA TY-C SAC-B PG70-22 (EXEMPT) TON  208.600  206.000  0.000  254.89  53,170.06

0150 03417082 000 TACK COAT GAL  5.090  113.000  0.000  315.61  1,606.45

0155 04007010 000 CEM STABIL BKFL CY  43.430  51.000  0.000  193.24  8,392.33

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.660  387.000  0.000  387.00  3,351.42

0165 04037001 000 TEMPORARY SPL SHORING SF  44.770  480.000  0.000  390.00  17,460.30

0170 04207067 000 CL C CONC (MISC) CY  1,427.510  15.000  0.000  15.34  21,898.00

0175 04227013 000 APPROACH SLAB CY  682.130  116.000  0.000  116.00  79,127.08

0180 04327002 000 RIPRAP (CONC)(5 IN) CY  479.960  172.000  0.000  357.77  171,715.29

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  790.380  14.000  0.000  12.74  10,069.44

0190 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  149.670  121.000  0.000  111.70  16,718.14

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  82.630  387.000  0.000  387.00  31,977.81

0205 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  13,737.260  1.000  0.000  1.00  13,737.26

0210 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  15,772.410  1.000  0.000  1.00  15,772.41

0215 04657158 000 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  11,193.330  1.000  0.000  1.00  11,193.33

0220 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  15,263.630  1.000  0.000  1.00  15,263.63

0225 04967004 000 REMOV STR (SET) EA  890.380  4.000  0.000  4.00  3,561.52

0230 04967007 000 REMOV STR (PIPE) LF  71.230  54.000  0.000  54.00  3,846.42

0235 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  56,729.810  1.000  0.000  1.00  56,729.82

0240 05007001 000 MOBILIZATION LS  240,000.000  1.000  0.000  0.97  232,800.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,306.650  10.000  0.000  10.00  53,066.50

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  14,754.840  2.000  0.000  2.00  29,509.68

0255 05057001 000 TMA (STATIONARY) DAY  223.870  20.000  0.000  6.00  1,343.22

0260 05057002 000 TMA (MOBILE OPERATION) HR  101.760  40.000  0.000  10.00  1,017.60

0265 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  76.320  123.000  0.000  20.00  1,526.40

0270 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.350  123.000  0.000  20.00  407.00

0275 05067034 000 CONSTRUCTION PERIMETER FENCE LF  6.110  245.000  0.000  206.00  1,258.66

0280 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.600  1,080.000  0.000  1,095.00  6,132.00

0285 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.530  1,080.000  0.000  1,095.00  1,675.35

0290 05087001 000 CONSTRUCTING DETOURS SY  175.020  187.000  0.000  223.56  39,127.47

0295 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  22.050  960.000  0.000  960.00  21,168.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  11.870  840.000  0.000  810.00  9,614.70

0305 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  22.050  960.000  0.000  810.00  17,860.50

0310 05307010 000 DRIVEWAYS (ACP) SY  129.230  95.000  0.000  117.51  15,185.82

0315 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.510  50.000  0.000  50.00  1,825.50

0320 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,335.330  1.000  0.000  1.00  2,335.33

0325 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,512.120  2.000  0.000  2.00  3,024.24

0330 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  789.640  2.000  0.000  2.00  1,579.28

0332 05427001 REMOVE METAL BEAM GUARD FENCE LF  3.080  0.000  450.000  450.00  1,386.00

CO#1 - MBGF ADDED ITEMS

0333 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  346.990  0.000  4.000  4.00  1,387.96

CO#1 - MBGF ADDED ITEMS

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,331.540  1.000  0.000  1.00  3,331.54

0337 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  260.250  0.000  4.000  4.00  1,041.00

CO#1 - MBGF ADDED ITEMS

0340 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,696.570  2.000  0.000  3.00  8,089.71

0345 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,882.510  4.000  0.000  4.00  7,530.04

0350 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,813.100  1.000  0.000  1.00  26,813.10

0355 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,412.570  4.000  0.000  6.00  56,475.42

0360 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  340.890  1.000  0.000  1.00  340.89

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  639.550  1.000  0.000  3.00  1,918.65

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  96.670  4.000  0.000  4.00  386.68

0380 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  12.210  12.000  0.000  12.00  146.52

0385 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  21.370  5.000  0.000  5.00  106.85

0390 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.690  4,912.000  0.000  4,912.00  3,389.28

0395 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.690  9,162.000  0.000  9,162.00  6,321.78

0400 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.610  2,837.000  0.000  3,445.00  2,101.45

0410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.610  2,008.000  0.000  3,280.00  2,000.80

0415 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.970  2,837.000  0.000  3,445.00  3,341.65

0420 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.970  2,008.000  0.000  3,280.00  3,181.60

0430 06727004 000 REFL PAV MRKR TY II-A-A EA  7.120  43.000  0.000  43.00  306.16

0435 06777001 000 ELIM EXT PM & MRKS (4") LF  0.390  6,697.000  0.000  5,014.00  1,955.46

Category Subtotal $1,562,400.47

002 BRIDGE: 121700141701014 [FM1484ATMCRAECREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 04007010 000 CEM STABIL BKFL CY  43.430  336.000  0.000  336.00  14,592.48

0490 04167006 000 DRILL SHAFT (36 IN) LF  264.620  1,260.000  0.000  1,260.00  333,421.20

0495 04207012 000 CL C CONC (ABUT) CY  1,534.020  79.600  0.000  79.60  122,108.00

0500 04227001 000 REINF CONC SLAB SF  23.590  7,150.000  0.000  7,150.00  168,668.51

0505 04257003 000 PRESTR CONC GIRDER (TX40) LF  208.710  1,094.500  0.000  1,094.50  228,433.10

0515 04507008 000 RAIL (TY T223) LF  154.870  248.000  0.000  248.00  38,407.76

0520 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  192.320  141.000  0.000  141.00  27,117.12

Category Subtotal $932,748.17

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,374.310  0.000  1,108.27  1,108.27

Category Subtotal $1,108.27

141701035BR 2023(732)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01617002 000 COMPOST MANUF TOPSOIL (4") SY  3.990  425.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  2.040  213.000  0.000  0.000  0.00

0110 01647006 000 BROADCAST SEED (TEMP_COOL) SY  2.040  213.000  0.000  0.000  0.00

0195 04507008 000 RAIL (TY T223) LF  154.870  107.000  0.000  0.000  0.00

0370 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  5,589.030  2.000  0.000  0.000  0.00

0405 06667211 000 RE PM TY II (Y) 6" (BRK) LF  1.020  330.000  0.000  0.000  0.00

0425 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  1.530  330.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 121700141701014 [FM1484ATMCRAECREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0510 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  420.530  182.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0603 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0604 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,543.540  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,653.330  0.000  0.000  0.00

0606 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0607 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0608 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0609 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0610 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0611 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0612 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,496,256.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  55,000.000PREPARING ROW  4.000  220,000.00 4.00

01007004 000 EA  535.240PREP ROW (TREE REMOVE) (12"-24" DIA)  58.000  31,043.92 66.00

01047006 000 SY  22.390REMOV CONC (RIPRAP)  361.000  8,082.79 361.00

01057018 000 SY  32.560RMV (18"-22") TRT/UNTRT BASE & ASPH PAV  1,826.910  59,484.19 1,537.00

01107001 000 CY  27.470EXCAV (ROADWAY)  401.000  11,015.48 401.00

01107002 000 CY  9.160EXCAV (CHANNEL)  552.000  5,056.32 552.00

01327006 000 CY  9.160EMBANK (FNL)(DC)(TY C)  750.000  6,870.00 750.00

01627002 000 SY  6.610BLOCK SODDING  1,771.990  11,712.85 425.00

01667001 000 AC  1,221.090FERTILIZER  0.370  451.80 0.09

01687001 000 TGL  28.830VEGETATIVE WATERING  11.000  317.13 11.00

02167001 000 HR  148.400PROOF ROLLING  4.000  593.60 4.00

02477044 000 SY  8.720FL BS (CMP IN PLC)(TY A GR 1-2) (6")  2,016.910  17,587.46 1,915.00

03107004 000 GAL  6.610PRIME COAT (MC-30)  478.330  3,161.76 474.00

03417003 000 TON  188.250D-GR HMA TY-B PG64-22 (EXEMPT)  421.900  79,422.67 417.00

03417037 000 TON  208.600D-GR HMA TY-C SAC-B PG70-22 (EXEMPT)  254.890  53,170.06 206.00

03417082 000 GAL  5.090TACK COAT  315.610  1,606.45 113.00

04007010 000 CY  43.430CEM STABIL BKFL  529.238  22,984.81 387.00

04027001 000 LF  8.660TRENCH EXCAVATION PROTECTION  387.000  3,351.42 387.00

04037001 000 SF  44.770TEMPORARY SPL SHORING  390.000  17,460.30 480.00

04167006 000 LF  264.620DRILL SHAFT (36 IN)  1,260.000  333,421.20 1,260.00

04207012 000 CY  1,534.020CL C CONC (ABUT)  79.600  122,108.00 79.60

04207067 000 CY  1,427.510CL C CONC (MISC)  15.340  21,898.00 15.00

04227001 000 SF  23.590REINF CONC SLAB  7,150.000  168,668.51 7,150.00

04227013 000 CY  682.130APPROACH SLAB  116.000  79,127.08 116.00

04257003 000 LF  208.710PRESTR CONC GIRDER (TX40)  1,094.500  228,433.10 1,094.50

04327002 000 CY  479.960RIPRAP (CONC)(5 IN)  357.770  171,715.29 172.00

04327013 000 CY  790.380RIPRAP (MOW STRIP)(4 IN)  12.740  10,069.44 14.00

04327041 000 CY  149.670RIPRAP (STONE PROTECTION)(12 IN)  111.700  16,718.14 121.00

04507008 000 LF  154.870RAIL (TY T223)  248.000  38,407.76 248.00

04547004 000 LF  192.320SEALED EXPANSION JOINT (4 IN) (SEJ - M)  141.000  27,117.12 141.00

04647005 000 LF  82.630RC PIPE (CL III)(24 IN)  387.000  31,977.81 387.00

04657005 000 EA  13,737.260JCTBOX(COMPL)(PJB)(3FTX3FT)  1.000  13,737.26 1.00

04657009 000 EA  15,772.410JCTBOX(COMPL)(PJB)(5FTX5FT)  1.000  15,772.41 1.00

04657158 000 EA  11,193.330INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  11,193.33 1.00

04657162 000 EA  15,263.630INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT)  1.000  15,263.63 1.00

04967004 000 EA  890.380REMOV STR (SET)  4.000  3,561.52 4.00

04967007 000 LF  71.230REMOV STR (PIPE)  54.000  3,846.42 54.00

04967009 000 EA  56,729.810REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  56,729.82 1.00

05007001 000 LS  240,000.000MOBILIZATION  0.970  232,800.00 1.00

05027001 000 MO  5,306.650BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  53,066.50 10.00

05037002 000 EA  14,754.840PORTABLE CHANGEABLE MESSAGE SIGN  2.000  29,509.68 2.00

05057001 000 DAY  223.870TMA (STATIONARY)  6.000  1,343.22 20.00

05057002 000 HR  101.760TMA (MOBILE OPERATION)  10.000  1,017.60 40.00
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05067003 000 LF  76.320ROCK FILTER DAMS (INSTALL) (TY 3)  20.000  1,526.40 123.00

05067011 000 LF  20.350ROCK FILTER DAMS (REMOVE)  20.000  407.00 123.00

05067034 000 LF  6.110CONSTRUCTION PERIMETER FENCE  206.000  1,258.66 245.00

05067039 000 LF  5.600TEMP SEDMT CONT FENCE (INSTALL)  1,095.000  6,132.00 1,080.00

05067041 000 LF  1.530TEMP SEDMT CONT FENCE (REMOVE)  1,095.000  1,675.35 1,080.00

05087001 000 SY  175.020CONSTRUCTING DETOURS  223.560  39,127.47 187.00

05127005 000 LF  22.050PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  960.000  21,168.00 960.00

05127029 000 LF  11.870PORT CTB (MOVE)(F-SHAPE)(TY 1)  810.000  9,614.70 840.00

05127053 000 LF  22.050PORT CTB (REMOVE)(F-SHAPE)(TY 1)  810.000  17,860.50 960.00

05307010 000 SY  129.230DRIVEWAYS (ACP)  117.510  15,185.82 95.00

05407002 000 LF  36.510MTL W-BEAM GD FEN (STEEL POST)  50.000  1,825.50 50.00

05407005 000 EA  2,335.330MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,335.33 1.00

05407015 000 EA  1,512.120DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,024.24 2.00

05407016 000 EA  789.640MTL BM GD FEN TRANS (NON - SYM)  2.000  1,579.28 2.00

05427001 LF  3.080REMOVE METAL BEAM GUARD FENCE  450.000  1,386.00 0.00

CO#1 - MBGF ADDED ITEMS

05427004 EA  346.990RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,387.96 0.00

CO#1 - MBGF ADDED ITEMS

05447001 000 EA  3,331.540GUARDRAIL END TREATMENT (INSTALL)  1.000  3,331.54 1.00

05447003 EA  260.250GUARDRAIL END TREATMENT (REMOVE)  4.000  1,041.00 0.00

CO#1 - MBGF ADDED ITEMS

05457002 000 EA  2,696.570CRASH CUSH ATTEN (MOVE & RESET)  3.000  8,089.71 2.00

05457004 000 EA  1,882.510CRASH CUSH ATTEN (REMOVE)  4.000  7,530.04 4.00

05457006 000 EA  26,813.100CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  26,813.10 1.00

05457014 000 EA  9,412.570CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  6.000  56,475.42 4.00

05607008 000 EA  340.890MAILBOX INSTALL-S (TWW-POST) TY 4  1.000  340.89 1.00

06447001 000 EA  639.550IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  1,918.65 1.00

06447073 000 EA  96.670REMOVE SM RD SN SUP&AM  4.000  386.68 4.00

06587013 000 EA  12.210INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  12.000  146.52 12.00

06587048 000 EA  21.370INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  5.000  106.85 5.00

06627068 000 LF  0.690WK ZN PAV MRK REMOV (W)6"(SLD)  4,912.000  3,389.28 4,912.00

06627100 000 LF  0.690WK ZN PAV MRK REMOV (Y)6"(SLD)  9,162.000  6,321.78 9,162.00

06667175 000 LF  0.610RE PM TY II (W) 6" (SLD)  3,445.000  2,101.45 2,837.00

06667213 000 LF  0.610RE PM TY II (Y) 6" (SLD)  3,280.000  2,000.80 2,008.00

06667309 000 LF  0.970ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  3,445.000  3,341.65 2,837.00

06667315 000 LF  0.970ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  3,280.000  3,181.60 2,008.00

06727004 000 EA  7.120REFL PAV MRKR TY II-A-A  43.000  306.16 43.00

06777001 000 LF  0.390ELIM EXT PM & MRKS (4")  5,014.000  1,955.46 6,697.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,108.270  1,108.27 12,374.31

$2,496,256.91TOTAL ITEM EARNINGS TO DATE


