
142601058CONTRACT ID:

PROJECT: F 2026(505)

CONTRACT:

04263211

PROJECTED AMOUNT: $8,444,079.40

CONTRACTOR:

HIGHWAY: FM 1419

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

IOC COMPANY LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/01/2026AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2026

04/08/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$8,444,079.40

CONTRACT:

07/29/2026

AWARD AMOUNT: $7,826,503.09

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 112

 0

 112

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

003907263F 2026(506)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 01047004 000 REMOV CONC (MOWSTRIP) CY  1,250.000  1.000  0.000  0.000  0.00

0445 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  139.000  29,460.000  0.000  0.000  0.00

0450 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  69.000  8,466.000  0.000  0.000  0.00

0455 03547051 000 PLANE ASPH CONC PAV(2") SY  0.850  258,419.000  0.000  0.000  0.00

0460 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  15.000  0.000  0.000  0.00

0465 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.500  952.000  0.000  0.000  0.00

0470 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  952.000  0.000  0.000  0.00

0475 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.400  875.000  0.000  0.000  0.00

0480 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,543.000  2.000  0.000  0.000  0.00

0485 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.500  825.000  0.000  0.000  0.00

0490 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  2.000  0.000  0.000  0.00

0495 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,681.000  2.000  0.000  0.000  0.00

0500 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  2.000  0.000  0.000  0.00

0505 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  9.000  0.000  0.000  0.00

0510 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.330  6,565.000  0.000  0.000  0.00

0515 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.390  777.000  0.000  0.000  0.00

0520 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.250  924.000  0.000  0.000  0.00

0525 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.960  26,361.000  0.000  0.000  0.00

0530 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.870  541.000  0.000  0.000  0.00

0535 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.890  5,700.000  0.000  0.000  0.00

0540 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.870  144.000  0.000  0.000  0.00

0545 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.270  7,378.000  0.000  0.000  0.00

0550 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.260  5,826.000  0.000  0.000  0.00

0555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.310  3,428.000  0.000  0.000  0.00

0560 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.590  16,411.000  0.000  0.000  0.00

0565 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.730  18,466.000  0.000  0.000  0.00

0570 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  15,234.000  0.000  0.000  0.00

0575 06687091 000 PREFAB PM TY C (W)(ARROW) EA  213.080  105.000  0.000  0.000  0.00

0580 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  365.270  42.000  0.000  0.000  0.00

0585 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  446.450  21.000  0.000  0.000  0.00

0590 06687103 000 PREFAB PM TY C (W)(WORD) EA  233.370  126.000  0.000  0.000  0.00

0595 06687108 000 PREFAB PM TY C (W)(RR XING) EA  629.080  5.000  0.000  0.000  0.00

0600 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  54.790  10.000  0.000  0.000  0.00

0605 06727002 000 REFL PAV MRKR TY I-C EA  3.860  203.000  0.000  0.000  0.00

0610 06727004 000 REFL PAV MRKR TY II-A-A EA  3.860  142.000  0.000  0.000  0.00

0615 06727006 000 REFL PAV MRKR TY II-C-R EA  3.860  2,051.000  0.000  0.000  0.00

0620 06777008 000 ELIM EXT PM & MRKS (24") LF  3.040  2,080.000  0.000  0.000  0.00

0625 06887004 000 VEH LP DETECT (SAWCUT) LF  13.500  2,222.000  0.000  0.000  0.00

0630 30077001 000 BONDING COURSE GAL  3.000  18,090.000  0.000  0.000  0.00

0635 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0645 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00
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0650 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0655 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0660 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0665 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  165,845.070  0.000  0.000  0.00

0670 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  165,845.070  0.000  0.000  0.00

0675 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  36,854.460  0.000  0.000  0.00

 0.00Category Subtotal

142601058F 2026(505)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  139.000  15,670.000  0.000  0.000  0.00

0065 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  69.000  427.000  0.000  0.000  0.00

0070 03547051 000 PLANE ASPH CONC PAV(2") SY  0.850  137,453.000  0.000  0.000  0.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  24.000  0.000  0.000  0.00

0080 05007001 000 MOBILIZATION LS  1,000.000  1.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  7.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  0.100  140.000  0.000  0.000  0.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  140.000  0.000  0.000  0.00

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.500  952.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  952.000  0.000  0.000  0.00

0110 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.400  205.000  0.000  0.000  0.00

0115 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,092.000  3.000  0.000  0.000  0.00

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,543.000  2.000  0.000  0.000  0.00

0125 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  662.000  3.000  0.000  0.000  0.00

0130 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.500  292.000  0.000  0.000  0.00

0135 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  1.000  0.000  0.000  0.00

0140 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  300.000  3.000  0.000  0.000  0.00

0145 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  1.000  0.000  0.000  0.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,681.000  5.000  0.000  0.000  0.00

0155 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  3.000  0.000  0.000  0.00

0160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  21.000  0.000  0.000  0.00

0165 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.330  3,051.000  0.000  0.000  0.00

0170 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.390  5,975.000  0.000  0.000  0.00

0175 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.960  985.000  0.000  0.000  0.00

0180 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.870  124.000  0.000  0.000  0.00

0185 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.890  2,830.000  0.000  0.000  0.00

0190 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.870  369.000  0.000  0.000  0.00

0195 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.270  4,398.000  0.000  0.000  0.00

0200 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.260  222.000  0.000  0.000  0.00

0205 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.330  3,481.000  0.000  0.000  0.00

0210 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.310  8,222.000  0.000  0.000  0.00

0215 06667237 000 RE PM TY III (W)(6")(BRK) LF  3.250  30.000  0.000  0.000  0.00

0220 06667248 000 RE PM TY III (Y)(6")(SLD) LF  3.250  120.000  0.000  0.000  0.00

0225 06667249 000 RE PM TY III (Y)(6")(BRK) LF  3.250  30.000  0.000  0.000  0.00

0230 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.590  9,774.000  0.000  0.000  0.00

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.730  7,734.000  0.000  0.000  0.00

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  36,540.000  0.000  0.000  0.00
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0245 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  8.930  30.000  0.000  0.000  0.00

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  213.080  10.000  0.000  0.000  0.00

0255 06687103 000 PREFAB PM TY C (W)(WORD) EA  233.370  10.000  0.000  0.000  0.00

0260 06727002 000 REFL PAV MRKR TY I-C EA  3.860  551.000  0.000  0.000  0.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  3.860  1,070.000  0.000  0.000  0.00

0270 06777001 000 ELIM EXT PM & MRKS (4") LF  2.230  300.000  0.000  0.000  0.00

0275 06777008 000 ELIM EXT PM & MRKS (24") LF  3.040  922.000  0.000  0.000  0.00

0280 06887004 000 VEH LP DETECT (SAWCUT) LF  13.500  4,071.000  0.000  0.000  0.00

0285 30077001 000 BONDING COURSE GAL  3.000  9,622.000  0.000  0.000  0.00

0290 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0310 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  5,000.000  1.000  0.000  0.000  0.00

0315 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  15,000.000  1.000  0.000  0.000  0.00

0320 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0335 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  88,214.270  0.000  0.000  0.00

0340 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  88,214.270  0.000  0.000  0.00

0345 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  19,603.170  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  25,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


