
 341,878.38

142702008CONTRACT ID:

PROJECT: C 1427-2-8

CONTRACT:

07253014

PROJECTED AMOUNT: $3,460,133.00

CONTRACTOR:

HIGHWAY: FM 1423

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/22/2025

07/01/2025

ESTIMATE PAID:

 62
 27.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/21/2025

$3,802,011.38

CONTRACT:

07/29/2026

AWARD AMOUNT: $3,406,133.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.74

$285,439.69 $883,130.79 $1,168,570.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$285,439.69 $883,130.79 $1,168,570.48 

$0.00 $0.00 $0.00 

$285,439.69 $1,168,570.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $883,130.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/21/2025

11/21/2025

 128

 27

 155

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  18  16

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 6

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1427-2-8 142702008PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,500.000 $54,000.00 36.000  72.00 72.00

0075 01107001 EXCAV (ROADWAY)000 CY  52.000 $60,060.00 1,155.000  1,155.00 5,260.00

0115 02607005 LIME (COM OR QK)(SLURRY)000 TON  350.000 $6,468.00 18.480  18.48 337.00

0120 02607009 LIME TRT (EXIST MATL)(12")000 SY  7.000 $5,226.69 746.670  746.67 13,626.00

0171 04007010 CEM STABIL BKFL CY  114.430 $1,029.87 9.000  309.56 745.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

SUPP DESCR

0175 04027001 TRENCH EXCAVATION PROTECTION000 LF  8.000 $512.00 64.000  298.00 1,162.00

0205 04647003 RC PIPE (CL III)(18 IN)000 LF  130.000 $47,157.50 362.750  845.75 796.00

0210 04647019 RC PIPE (CL IV)(18 IN)000 LF  140.000 $14,560.00 104.000  104.00 130.00

0240 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,650.000 $23,100.00 14.000  50.00 58.00

0250 04967004 REMOV STR (SET)000 EA  500.000 $500.00 1.000  7.00 11.00

0285 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  2.00 50.00

0325 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  320.000 $56,320.00 176.000  588.00 1,124.00

0410 06627024 WK ZN PAV MRK NON-REMOV (W)(RR XING)000 EA  450.000 $450.00 1.000  1.00 2.00

0415 06627066 WK ZN PAV MRK REMOV (W)6"(DOT)000 LF  1.000 $90.00 90.000  90.00 825.00

0420 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.500 $3,762.50 7,525.000  7,525.00 15,104.00

0425 06627077 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  16.000 $480.00 30.000  30.00 20.00

0430 06627098 WK ZN PAV MRK REMOV (Y)6"(BRK)000 LF  1.000 $1,490.00 1,490.000  1,490.00 11,924.00

0435 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.500 $1,610.50 3,221.000  3,221.00 6,695.00

0465 06777001 ELIM EXT PM & MRKS (4")000 LF  0.350 $1,648.85 4,711.000  4,711.00 5,036.00

0470 06777008 ELIM EXT PM & MRKS (24")000 LF  4.000 $44.00 11.000  11.00 11.00

0472 10007005 PRSSR IRRIG PVC PIPE (15") LF  53.140 $3,400.96 64.000  116.00 124.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

SUPP DESCR

0480 96017001 MATERIAL ON HAND DOL  1.000 -$10,743.07-10,743.070  5,612.96 1,000.00

0485 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $13,771.89 13,771.890  13,771.89 1,000.00

$285,439.69TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

142702008PROJECT CONTROLC 1427-2-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  72.000  0.000  72.00  108,000.00

0066 01047045 REMOV CONC (MISC) EA  1,818.170  0.000  2.000  2.00  3,636.34

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0075 01107001 000 EXCAV (ROADWAY) CY  52.000  4,816.000  444.000  1,155.00  60,060.00

0115 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  337.000  0.000  18.48  6,468.00

0120 02607009 000 LIME TRT (EXIST MATL)(12") SY  7.000  13,626.000  0.000  746.67  5,226.69

0161 04007001 STRUCT EXCAV CY  8.300  0.000  186.000  186.00  1,543.80

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0171 04007010 CEM STABIL BKFL CY  114.430  0.000  745.000  309.56  35,422.95

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0175 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.000  826.000  336.000  298.00  2,384.00

0200 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  1,390.000  26.000  0.000  12.90  17,931.00

0205 04647003 000 RC PIPE (CL III)(18 IN) LF  130.000  672.000  124.000  845.75  109,947.50

0206 04647007 RC PIPE (CL III)(30 IN) LF  221.590  0.000  88.000  88.00  19,499.92

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0210 04647019 000 RC PIPE (CL IV)(18 IN) LF  140.000  130.000  0.000  104.00  14,560.00

0211 04647015 RC PIPE (CL III)(72 IN) LF  317.190  0.000  104.000  104.00  32,987.76

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0220 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  21,620.000  2.000  0.000  2.00  43,240.00

0240 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,650.000  58.000  0.000  50.00  82,500.00

0250 04967004 000 REMOV STR (SET) EA  500.000  11.000  0.000  7.00  3,500.00

0255 04967005 000 REMOV STR (WINGWALL) EA  3,170.000  6.000  0.000  2.00  6,340.00

0260 04967007 000 REMOV STR (PIPE) LF  11.000  1,045.000  208.000  529.00  5,819.00

0261 04967006 REMOV STR (HEADWALL) EA  2,271.060  0.000  2.000  2.00  4,542.12

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0265 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  7.000  1.000  8.00  8,000.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  160.000  6.000  0.000  6.00  960.00

0285 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  50.000  0.000  2.00  500.00

0320 05087004 000 CONSTRUCTING DETOURS (TY2) SY  39.000  7,617.000  0.000  4,543.30  177,188.70

0325 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  320.000  844.000  280.000  588.00  188,160.00

0410 06627024 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  450.000  2.000  0.000  1.00  450.00

0415 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  825.000  0.000  90.00  90.00

0420 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  15,104.000  0.000  7,525.00  3,762.50

0425 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  20.000  0.000  30.00  480.00

0430 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.000  11,924.000  0.000  1,490.00  1,490.00

0435 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  6,695.000  0.000  3,221.00  1,610.50

0465 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  5,036.000  0.000  4,711.00  1,648.85

0470 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  11.000  0.000  11.00  44.00

0471 10007002 PRSSR IRRIG PVC PIPE (24") LF  104.340  0.000  134.000  134.00  13,981.56

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0472 10007005 PRSSR IRRIG PVC PIPE (15") LF  53.140  0.000  124.000  116.00  6,164.24

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0480 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,612.96  5,612.96

0485 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  13,771.89  13,771.89

0540 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  523.100  0.000  2.000  2.00  1,046.20

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

Category Subtotal $1,168,570.48

142702008C 1427-2-8PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  10.000  248.000  0.000  0.000  0.00

0070 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  12.000  4,891.000  0.000  0.000  0.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  140.000  0.000  0.000  0.00

0085 01347001 000 BACKFILL (TY A) STA  470.000  72.000  0.000  0.000  0.00

0086 01607006 FURN & PLACE TOPSOIL (12") SY  20.670  0.000  48.000  0.000  0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0090 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.000  23,349.000  0.000  0.000  0.00

0095 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  1.000  23,349.000  0.000  0.000  0.00

0100 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  1.000  20,510.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  46.000  824.000  0.000  0.000  0.00

0110 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  55.000  3,379.000  0.000  0.000  0.00

0125 02757001 000 CEMENT TON  200.000  114.000  0.000  0.000  0.00

0130 02757012 000 CEMENT TRT (NEW BASE)(10") SY  7.000  12,162.000  0.000  0.000  0.00

0135 03057034 000 SALV,HAUL & STKPL RCL ASPH PV (1 TO 3") SY  9.000  4,891.000  0.000  0.000  0.00

0140 03107004 000 PRIME COAT (MC-30) GAL  7.000  2,447.000  0.000  0.000  0.00

0145 03167266 000 ASPH (TIER II) GAL  6.000  3,670.000  0.000  0.000  0.00

0150 03167267 000 AGGR (TY-B GR-4P SAC-B) CY  300.000  98.000  0.000  0.000  0.00

0155 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  130.000  3,462.000  0.000  0.000  0.00

0160 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  6.000  2,918.000  0.000  0.000  0.00

0165 04007005 000 STRUCT EXCAV (SPECIAL) CY  125.000  530.000  66.000  0.000  0.00

0166 04007006 CUT & RESTORING PAV SY  219.290  0.000  289.000  0.000  0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP CASING

0170 04007010 000 CEM STABIL BKFL CY  115.000  320.000 -320.000  0.000  0.00

0180 04207008 000 CL A CONC (COLLAR) EA  5,000.000  1.000  0.000  0.000  0.00

0185 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  283.000  4.000  0.000  0.00

0190 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  200.000  36.000  0.000  0.000  0.00

0195 04607001 000 CMP (GAL STL 12 IN) LF  140.000  56.000  0.000  0.000  0.00

0215 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  20,360.000  2.000  0.000  0.000  0.00

0225 04677036 000 SET (TY I)(S= 3 FT)(HW= 2 FT)(3:1)(C) EA  1,080.000  1.000  0.000  0.000  0.00

0230 04677037 000 SET (TY I)(S= 3 FT)(HW= 2 FT)(4:1)(C) EA  1,120.000  1.000  0.000  0.000  0.00

0235 04677288 000 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA  2,110.000  2.000  0.000  0.000  0.00

0245 04807001 000 CLEAN EXIST CULVERTS EA  5,910.000  3.000  0.000  0.000  0.00

0280 05057001 000 TMA (STATIONARY) DAY  180.000  50.000  0.000  0.000  0.00
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0290 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  30.000  312.000  0.000  0.000  0.00

0295 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  312.000  0.000  0.000  0.00

0300 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  400.000  0.000  0.000  0.00

0305 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  400.000  0.000  0.000  0.00

0310 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  420.000  0.000  0.000  0.00

0315 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  420.000  0.000  0.000  0.00

0330 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  64.000  180.000  0.000  0.000  0.00

0335 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  140.000  40.000  0.000  0.000  0.00

0340 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  28.000  180.000  0.000  0.000  0.00

0345 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  100.000  40.000  0.000  0.000  0.00

0350 05307006 000 DRIVEWAYS (CONC) SY  110.000  236.000  0.000  0.000  0.00

0355 05307010 000 DRIVEWAYS (ACP) SY  41.000  2,173.000  0.000  0.000  0.00

0360 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  14,201.000  0.000  0.000  0.00

0365 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.400  7,139.000  0.000  0.000  0.00

0370 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  630.000  18.000  0.000  0.000  0.00

0375 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  790.000  2.000  0.000  0.000  0.00

0380 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  1,900.000  2.000  0.000  0.000  0.00

0385 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  970.000  8.000  0.000  0.000  0.00

0390 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  3.000  0.000  0.000  0.00

0395 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,290.000  2.000  0.000  0.000  0.00

0400 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  390.000  8.000  0.000  0.000  0.00

0405 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  130.000  10.000  0.000  0.000  0.00

0440 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  14,201.000  0.000  0.000  0.00

0445 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  1,510.000  0.000  0.000  0.00

0450 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  2,979.000  0.000  0.000  0.00

0455 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  1.000  0.000  0.000  0.00

0460 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  572.000  0.000  0.000  0.00

0475 30077001 000 BONDING COURSE GAL  7.000  1,979.000  0.000  0.000  0.00

0490 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0495 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0510 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0515 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0520 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0545 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  13,771.890  0.000  0.000  0.000  0.00

Cast in Place Junction Box W/Grate

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0530 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0535 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,168,570.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  72.000  108,000.00 72.00

01047045 EA  1,818.170REMOV CONC (MISC)  2.000  3,636.34 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

01107001 000 CY  52.000EXCAV (ROADWAY)  1,155.000  60,060.00 4,816.00

02607005 000 TON  350.000LIME (COM OR QK)(SLURRY)  18.480  6,468.00 337.00

02607009 000 SY  7.000LIME TRT (EXIST MATL)(12")  746.670  5,226.69 13,626.00

04007001 CY  8.300STRUCT EXCAV  186.000  1,543.80 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

04007010 CY  114.430CEM STABIL BKFL  309.560  35,422.95 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

04027001 000 LF  8.000TRENCH EXCAVATION PROTECTION  298.000  2,384.00 826.00

04627056 000 LF  1,390.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  12.900  17,931.00 26.00

04647003 000 LF  130.000RC PIPE (CL III)(18 IN)  845.750  109,947.50 672.00

04647007 LF  221.590RC PIPE (CL III)(30 IN)  88.000  19,499.92 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

04647015 LF  317.190RC PIPE (CL III)(72 IN)  104.000  32,987.76 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

04647019 000 LF  140.000RC PIPE (CL IV)(18 IN)  104.000  14,560.00 130.00

04667174 000 EA  21,620.000WINGWALL (PW - 1) (HW=4 FT)  2.000  43,240.00 2.00

04677308 000 EA  1,650.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  50.000  82,500.00 58.00

04967004 000 EA  500.000REMOV STR (SET)  7.000  3,500.00 11.00

04967005 000 EA  3,170.000REMOV STR (WINGWALL)  2.000  6,340.00 6.00

04967006 EA  2,271.060REMOV STR (HEADWALL)  2.000  4,542.12 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

04967007 000 LF  11.000REMOV STR (PIPE)  529.000  5,819.00 1,045.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8,000.00 7.00

05037002 000 EA  160.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  960.00 6.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  2.000  500.00 50.00

05087004 000 SY  39.000CONSTRUCTING DETOURS (TY2)  4,543.300  177,188.70 7,617.00

05107001 000 HR  320.000ONE-WAY TRAF CONT (FLAGGER CONT)  588.000  188,160.00 844.00

06627024 000 EA  450.000WK ZN PAV MRK NON-REMOV (W)(RR XING)  1.000  450.00 2.00

06627066 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(DOT)  90.000  90.00 825.00

06627068 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  7,525.000  3,762.50 15,104.00

06627077 000 LF  16.000WK ZN PAV MRK REMOV (W)24"(SLD)  30.000  480.00 20.00

06627098 000 LF  1.000WK ZN PAV MRK REMOV (Y)6"(BRK)  1,490.000  1,490.00 11,924.00

06627100 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  3,221.000  1,610.50 6,695.00

06777001 000 LF  0.350ELIM EXT PM & MRKS (4")  4,711.000  1,648.85 5,036.00

06777008 000 LF  4.000ELIM EXT PM & MRKS (24")  11.000  44.00 11.00
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10007002 LF  104.340PRSSR IRRIG PVC PIPE (24")  134.000  13,981.56 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

10007005 LF  53.140PRSSR IRRIG PVC PIPE (15")  116.000  6,164.24 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

96017001 DOL  1.000MATERIAL ON HAND  5,612.960  5,612.96 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  13,771.890  13,771.89 1,000.00

96087001 DOL  523.100UNIQUE CHANGE ORDER ITEM 1  2.000  1,046.20 0.00

ADDED BY CO NO. 1 ADDITION OF 18, 30 AND 72 INCH LHPP 

CASING

$1,168,570.48TOTAL ITEM EARNINGS TO DATE


