
 1,125,691.00

142801027CONTRACT ID:

PROJECT: F 2B23(005)

CONTRACT:

06233413

PROJECTED AMOUNT: $13,461,196.13

CONTRACTOR:

HIGHWAY: FM 1425

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ASAGO, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0036

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/07/2023

06/27/2023

ESTIMATE PAID:

 631
 129.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/12/2023

$14,586,887.13

CONTRACT:

07/29/2026

AWARD AMOUNT: $13,257,196.13

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.85

$241,492.11 $12,407,445.44 $12,648,937.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($10,536.00)($9,219.00)($19,755.00)

$0.00 $0.00 $0.00 

$252,028.11 $12,416,664.44 $12,668,692.55 

$0.00 $0.00 $0.00 

$252,028.11 $12,668,692.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,416,664.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$19,755.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 15

 15

C. O. ADJUSTED DAYS:

 631

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/12/2023

09/07/2023

 487

 129

 616

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  8  26

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 15

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2B23(005) 142801027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006002 PREPARING ROW000 STA  750.000 $74,250.00 99.000  351.00 254.00

0105 01646036 DRILL SEEDING (PERM) (RURAL) (CLAY)000 AC  1,750.000 $10,115.00 5.780  5.78 25.03

0190 04206071 CL C CONC (COLLAR)001 EA  1,600.000 $1,600.00 1.000  27.00 20.00

0195 04326002 RIPRAP (CONC)(5 IN)000 CY  400.000 $6,600.00 16.500  93.01 247.00

0325 05306005 DRIVEWAYS (ACP)000 SY  35.000 $36,308.65 1,037.390  6,502.29 6,547.00

0450 07606001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  1.000 $17,600.00 17,600.000  58,400.00 50,798.00

0490 96016001 MATERIAL ON HAND DOL  1.000 -$10,641.11-10,641.110  516,657.64 1,000.00

F 2B23(005) 142801028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0720 03166486 AGGR (TY-D GR-4P)(SAC-B)002 CY  100.000 $5,955.00 59.550  59.55 74.00

0750 04206071 CL C CONC (COLLAR)001 EA  1,600.000 $1,600.00 1.000  1.00 2.00

0790 05306005 DRIVEWAYS (ACP)000 SY  35.000 $23,345.00 667.000  667.00 619.00

0795 05306008 TURNOUTS (ACP)000 SY  90.000 $1,760.40 19.560  19.56 49.00

0905 30776065 SP MIXES SP-D SAC-A PG76-22000 TON  125.000 $73,501.25 588.010  588.01 1,457.00

1366 03166005 ASPH (TIER II) GAL  4.680 $10,033.92 2,144.000  2,144.00 2,635.00

ADDITION OF ASPH(TIER II)SUPP DESCR

$252,028.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

142801027PROJECT CONTROLF 2B23(005)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  750.000  254.000  0.000  351.00  263,250.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  100.000  26.000  0.000  66.96  6,696.00

0075 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  2.500  69,086.000  0.000  66,933.32  167,333.32

0080 01106001 000 EXCAVATION (ROADWAY) CY  6.000  10,039.000  0.000  10,077.00  60,462.00

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.500  10,536.000  0.000  10,325.50  87,766.75

0095 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  132,581.000  0.000  23,996.50  3,839.44

0105 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  1,750.000  25.030  0.000  5.78  10,115.00

0110 01686001 000 VEGETATIVE WATERING MG  30.000  34.500  0.000  120.00  3,600.00

0115 02046003 000 SPRINKLING (DUST CONTROL) MG  1.000  254.000  0.000  644.00  644.00

0120 02166001 000 PROOF ROLLING HR  20.000  10.000  0.000  1.32  26.40

0125 02476282 003 FL BS (CMP IN PLC)(TY E GR 4)(12") SY  17.000  93,751.000  0.000  95,596.53  1,625,141.01

0130 02606011 000 LIME TRT (EXST MATL) (12") SY  3.500  102,245.000  0.000  103,734.98  363,072.44

0135 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  290.000  2,535.000  0.000  2,520.14  730,840.60

0140 02756001 000 CEMENT TON  185.000  1,215.000  0.000  1,269.32  234,824.20

0150 03166486 002 AGGR (TY-D GR-4P)(SAC-B) CY  100.000  788.000  0.000  760.06  76,006.00

0155 04006001 001 STRUCT EXCAV CY  52.000  4,347.000 -498.000  4,075.59  211,930.68

0160 04006005 001 CEM STABIL BKFL CY  60.000  462.000  194.910  631.40  37,884.00

0161 04006005 CEM STABIL BKFL CY  60.000  0.000  28.140  28.14  1,688.40

ADDED BY CO NO. 8

0165 04006006 001 CUT & RESTORING PAV SY  55.000  1,361.000 -401.000  70.12  3,856.60

0170 04006010 001 STRUCT EXCAV (SPECIAL) CY  70.000  146.000  67.360  481.06  33,674.20

0175 04016001 000 FLOWABLE BACKFILL CY  145.000  621.000 -302.000  202.50  29,362.50

0176 04016001 FLOWABLE BACKFILL CY  145.000  0.000  48.000  48.00  6,960.00

ADDED BY CO NO. 8

0180 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  2,221.000 -101.000  1,967.50  1,967.50

0181 04026001 TRENCH EXCAVATION PROTECTION LF  1.000  0.000  84.000  95.00  95.00

ADDED BY CO NO.8

0190 04206071 001 CL C CONC (COLLAR) EA  1,600.000  20.000  0.000  27.00  43,200.00

0191 04206071 CL C CONC (COLLAR) EA  1,600.000  0.000  2.000  2.00  3,200.00

ADDED BY CO NO.8

0195 04326002 000 RIPRAP (CONC)(5 IN) CY  400.000  247.000  0.000  93.01  37,204.00

0205 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  350.000  70.000  0.000  70.00  24,500.00

0210 04646003 001 RC PIPE (CL III)(18 IN) LF  65.000  2,307.000  224.000  2,595.00  168,675.00

0211 04646003 RC PIPE (CL III)(18 IN) LF  65.000  0.000  80.000  80.00  5,200.00

ADDED BY CO NO. 8

0215 04646005 001 RC PIPE (CL III)(24 IN) LF  90.000  478.000  0.000  458.00  41,220.00

0220 04646008 001 RC PIPE (CL III)(36 IN) LF  145.000  210.000  0.000  210.00  30,450.00

0225 04646010 001 RC PIPE (CL III)(48 IN) LF  210.000  273.000  0.000  272.00  57,120.00

0230 04646012 001 RC PIPE (CL III)(60 IN) LF  480.000  114.000  0.000  116.00  55,680.00

0235 04646014 001 RC PIPE (CL III)(72 IN) LF  575.000  115.000  1.000  116.00  66,700.00

0240 04656159 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT) EA  5,000.000  2.000  0.000  2.00  10,000.00

0245 04656161 001 INLET(COMPL)(PAZD)(FG)(5FTX5FT-3FTX3FT) EA  6,000.000  2.000  0.000  2.00  12,000.00

0250 04666154 000 WINGWALL (FW - 0) (HW=7 FT) EA  16,000.000  1.000  0.000  1.00  16,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  2.000  2.000  6.00  7,200.00

0260 04676359 000 SET (TY II) (18 IN) (RCP) (4: 1) (P) EA  1,200.000  4.000  0.000  6.00  7,200.00

0265 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,000.000  67.000  0.000  79.00  79,000.00

0270 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,600.000  1.000  0.000  1.00  1,600.00

0275 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,700.000  9.000  0.000  9.00  15,300.00

0285 04966004 000 REMOV STR (SET) EA  200.000  20.000  0.000  25.00  5,000.00

0290 04966007 000 REMOV STR (PIPE) LF  6.500  3,810.000 -184.000  3,458.45  22,479.93

0295 05006001 000 MOBILIZATION LS  830,000.000  1.000  0.000  0.90  747,000.00

0300 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  25.000  4.000  29.00  116,000.00

0301 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  0.000  2.000  2.00  8,000.00

ADDED BY CO NO.11 TIME EXTENSION DUE TO UTILITY CONFLICT

0305 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,200.000  0.000  2,331.81  11,659.05

0315 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  14,610.000  0.000  520.00  2,340.00

0320 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  14,610.000  0.000  520.00  260.00

0321 05086001 CONSTRUCTING DETOURS SY  3.130  0.000  22,533.340  21,719.99  67,983.57

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

0325 05306005 000 DRIVEWAYS (ACP) SY  35.000  6,547.000  0.000  6,502.29  227,580.15

0330 05306008 000 TURNOUTS (ACP) SY  90.000  265.000  0.000  88.49  7,964.10

0380 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  34.000  0.000  4.00  200.00

0385 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  5.000  0.000  5.00  125.00

0390 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.390  50,800.000  0.000  49,337.00  19,241.43

0395 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.390  50,800.000  0.000  49,278.00  19,218.42

0410 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.020  236.000  0.000  20.00  240.40

0440 07526003 000 TREE TRIMMING / BRUSH REMOVAL MI  3,500.000  1.000  0.000  1.00  3,500.00

0450 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.000  50,798.000  0.000  58,400.00  58,400.00

0451 10086006 PRSSR IRRIGATION PVC PIPE (15") LF  266.150  0.000  500.000  508.00  135,204.20

ADDED BY CO NO. 7

0452 10086002 PRSSR IRRIG PVC PIPE (24") LF  286.330  0.000  198.000  88.00  25,197.04

ADDED BY CO NO. 7

0453 10086006 PRSSR IRRIGATION PVC PIPE (15") LF  266.150  0.000  89.000  89.00  23,687.35

ADDED BY CO NO. 8

0455 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  125.000  15,557.000  0.000  7,793.50  974,187.50

0465 40246005 000 RC LOW HEAD PRSSR PIPE (CL III)(36") LF  140.000  300.000 -100.000  180.00  25,200.00

0470 40246027 000 RC LOW HEAD PRSSR PIPE (12") LF  60.000  200.000  0.000  89.50  5,370.00

0475 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.000  102,245.000  48.000  97,810.09  97,810.09

0480 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0490 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  516,657.64  516,657.64

0495 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  5,634.92  5,634.92

0525 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  10,491.90  10,491.90

0530 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  39,000.000  0.000  18,621.38  18,621.38

0535 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  39,000.000  0.000  7,671.43  7,671.43

1355 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,100.940  0.000  27.000  28.00  86,826.32

ADDED BY CO#01

1356 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  284.430  0.000  110.000  110.00  31,287.30

REMOVE & RELAY RCP/ADD PRSSR IRRIG PVC PIPE (24")

1357 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  117.390  0.000  48.000  6.33  743.08

ADDED BY CO NO. 6
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1358 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1,537.260  0.000  4.000  4.00  6,149.04

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

1359 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  3,100.940  0.000  2.000  3.00  9,302.82

ADDED BY CO NO.11 TIME EXTENSION DUE TO UTILITY CONFLICT

1360 03106009 PRIME COAT (MC-30) GAL  6.510  0.000  18,750.200  18,225.79  118,649.88

IN LIEU OF RC-250

1361 03166005 ASPH (TIER II) GAL  4.680  0.000  28,125.000  26,959.47  126,170.31

ADDITION OF ASPH(TIER II)

1362 02756035 CEMENT TREAT (NEW BASE)(12") SY  2.990  0.000  93,751.000  95,594.87  285,828.68

ADDITION OF CEMENT TREAT

1373 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  53,899.890  0.000  1.000  1.00  53,899.89

ADDED BY CO NO.11 TIME EXTENSION DUE TO UTILITY CONFLICT

Category Subtotal $8,564,267.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  40,000.000  0.000  54,958.27  54,958.27

Category Subtotal $54,958.27

142801028PROJECT CONTROLF 2B23(005)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 01006002 000 PREPARING ROW STA  750.000  24.000  0.000  24.00  18,000.00

0645 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  2.500  8,631.000  0.000  8,631.00  21,577.50

0650 01106001 000 EXCAVATION (ROADWAY) CY  6.000  962.000  0.000  1,228.66  7,371.96

0655 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.500  242.000  0.000  508.66  4,323.61

0695 02476282 003 FL BS (CMP IN PLC)(TY E GR 4)(12") SY  17.000  8,783.000  0.000  8,279.02  140,743.34

0700 02606011 000 LIME TRT (EXST MATL) (12") SY  3.500  9,581.000  0.000  9,698.64  33,945.24

0705 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  290.000  238.000  0.000  220.23  63,866.70

0710 02756001 000 CEMENT TON  185.000  114.000  0.000  107.30  19,850.50

0720 03166486 002 AGGR (TY-D GR-4P)(SAC-B) CY  100.000  74.000  0.000  59.55  5,955.00

0725 04006001 001 STRUCT EXCAV CY  52.000  201.000 -59.000  50.09  2,604.68

0745 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  174.000 -88.000  50.00  50.00

0750 04206071 001 CL C CONC (COLLAR) EA  1,600.000  2.000  0.000  1.00  1,600.00

0765 04966007 000 REMOV STR (PIPE) LF  6.500  191.000 -88.000  24.00  156.00

0770 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  156.000  0.000  78.00  1,560.00

0775 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  156.000  0.000  78.00  546.00

0780 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  2,968.000  0.000  1,480.00  6,660.00

0790 05306005 000 DRIVEWAYS (ACP) SY  35.000  619.000  0.000  667.00  23,345.00

0795 05306008 000 TURNOUTS (ACP) SY  90.000  49.000  0.000  19.56  1,760.40

0905 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  125.000  1,457.000  0.000  588.01  73,501.25

0909 10086002 PRSSR IRRIG PVC PIPE (24") LF  286.330  0.000  132.000  100.00  28,633.00

ADDED BY CO NO.7
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.000  9,581.000  0.000  8,273.34  8,273.34

1365 03106009 PRIME COAT (MC-30) GAL  6.510  0.000  1,756.600  1,450.66  9,443.80

IN LIEU OF RC-250

1366 03166005 ASPH (TIER II) GAL  4.680  0.000  2,635.000  2,144.00  10,033.92

ADDITION OF ASPH(TIER II)

1367 02756035 CEMENT TREAT (NEW BASE)(12") SY  2.990  0.000  8,783.000  8,279.02  24,754.27

ADDITION OF CEMENT TREAT

Category Subtotal $508,555.51

142801033PROJECT CONTROLSTP 2B23(002)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0346 05406001 MTL W-BEAM GD FEN (TIM POST) LF  40.830  0.000  50.000  50.00  2,041.50

ADDED BY CO#03

0347 05406014 SHORT RADIUS LF  174.980  0.000  50.000  50.00  8,749.00

ADDED BY CO#03

0348 05406015 DRIVEWAY TERMINAL ANCHOR SECTION EA  2,174.030  0.000  4.000  4.00  8,696.12

ADDED BY CO#03

1015 01006002 000 PREPARING ROW STA  750.000  148.000  0.000  148.00  111,000.00

1019 01046009 REMOVING CONC (RIPRAP) SY  200.000  0.000  24.000  21.47  4,293.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

1020 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  2.500  42,960.000  0.000  49,332.29  123,330.74

1025 01106001 000 EXCAVATION (ROADWAY) CY  6.000  3,892.000  0.000  3,942.00  23,652.00

1030 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.500  5,844.000  0.000  5,868.00  49,878.00

1065 02166001 000 PROOF ROLLING HR  20.000  5.500  0.000  5.50  110.00

1070 02476282 003 FL BS (CMP IN PLC)(TY E GR 4)(12") SY  17.000  54,892.000  0.000  56,156.74  954,664.58

1075 02606011 000 LIME TRT (EXST MATL) (12") SY  3.500  59,863.000  0.000  59,417.79  207,962.27

1080 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  290.000  1,484.000  0.000  1,471.15  426,633.50

1085 02756001 000 CEMENT TON  185.000  711.000  0.000  652.98  120,801.30

1095 03166486 002 AGGR (TY-D GR-4P)(SAC-B) CY  100.000  461.000  0.000  451.41  45,141.00

1100 04006001 001 STRUCT EXCAV CY  52.000  115.000  0.000  115.00  5,980.00

1105 04006005 001 CEM STABIL BKFL CY  60.000  43.000  0.000  100.08  6,004.80

1115 04006010 001 STRUCT EXCAV (SPECIAL) CY  70.000  24.000  5.000  71.58  5,010.60

1120 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  220.000  89.000  220.00  220.00

1125 04326002 000 RIPRAP (CONC)(5 IN) CY  400.000  45.000  4.000  45.00  18,000.00

1130 04506019 001 RAIL (TY T631LS) LF  110.000  106.000  0.000  106.00  11,660.00

1135 04626055 002 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,100.000  82.000  0.000  82.00  90,200.00

1140 04646003 001 RC PIPE (CL III)(18 IN) LF  65.000  566.000  176.000  582.00  37,830.00

1145 04646005 001 RC PIPE (CL III)(24 IN) LF  90.000  162.000  0.000  162.00  14,580.00

1150 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  18,000.000  2.000  0.000  2.00  36,000.00

1155 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  1.000  1.000  1.00  1,200.00

1160 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,200.000  5.000  0.000  5.00  6,000.00

1165 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,000.000  23.000  0.000  23.00  23,000.00

1170 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,600.000  2.000  0.000  2.00  3,200.00

1175 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,700.000  2.000  0.000  2.00  3,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 04806001 000 CLEAN EXIST CULVERTS EA  2,500.000  2.000  0.000  2.00  5,000.00

1185 04966007 000 REMOV STR (PIPE) LF  6.500  573.000  0.000  596.00  3,874.00

1190 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  156.000  0.000  556.00  11,120.00

1195 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  156.000  0.000  476.00  3,332.00

1200 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  1,217.68  6,088.40

1205 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  153.05  153.05

1210 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  6,224.000  0.000  6,921.00  31,144.50

1215 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  6,224.000  0.000  3,775.00  1,887.50

1220 05306005 000 DRIVEWAYS (ACP) SY  35.000  1,990.000  0.000  1,990.00  69,650.00

1230 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  125.000  0.000  125.00  1,250.00

1235 06366001 001 ALUMINUM SIGNS (TY A) SF  27.000  19.000  0.000  19.00  513.00

1240 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  620.000  25.000  0.000  25.00  15,500.00

1245 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  700.000  13.000  0.000  13.00  9,100.00

1250 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  800.000  2.000  0.000  2.00  1,600.00

1255 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  2.000  0.000  2.00  2,300.00

1260 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  13.000  0.000  13.00  650.00

1265 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  12.000  0.000  12.00  300.00

1270 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.390  29,550.000  0.000  29,400.00  11,466.00

1275 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.390  29,550.000  0.000  29,400.00  11,466.00

1325 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.000  29,547.000  0.000  30,347.00  30,347.00

1330 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  125.000  9,099.000  0.000  4,556.67  569,583.75

1335 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.000  59,863.000  0.000  59,811.59  59,811.59

1340 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  23,000.000  0.000  17,587.85  17,587.85

1345 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  23,000.000  0.000  13,456.54  13,456.54

1370 03106009 PRIME COAT (MC-30) GAL  6.510  0.000  10,978.400  10,833.90  70,528.69

IN LIEU OF RC-250

1371 03166005 ASPH (TIER II) GAL  4.680  0.000  16,467.000  16,250.85  76,053.98

ADDITION OF ASPH(TIER II)

1372 02756035 CEMENT TREAT (NEW BASE)(12") SY  2.990  0.000  54,892.000  56,156.74  167,908.65

ADDITION OF CEMENT TREAT

Category Subtotal $3,540,910.91

142801027F 2B23(005)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046009 000 REMOVING CONC (RIPRAP) SY  200.000  3.000  0.000  0.000  0.00

0090 01346001 000 BACKFILL (TY A) STA  110.000  254.000  0.000  0.000  0.00

0100 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.160  132,581.000  0.000  0.000  0.00

0145 03166029 002 ASPH (RC-250) GAL  4.000  28,125.000  0.000  0.000  0.00

0146 03166029 ASPH (RC-250) GAL  4.000  0.000 -28,125.000  0.000  0.00

REPLACED WITH MC-30

0185 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  30.000  240.000  0.000  0.000  0.00

0200 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  400.000  29.000  0.000  0.000  0.00

0280 04806001 000 CLEAN EXIST CULVERTS EA  2,500.000  1.000  0.000  0.000  0.00
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0310 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,200.000  0.000  0.000  0.00

0335 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.180  24,347.000  0.000  0.000  0.00

0340 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,350.000  2.000 -2.000  0.000  0.00

0341 05406001 MTL W-BEAM GD FEN (TIM POST) LF  47.720  0.000  87.500  0.000  0.00

ADDED BY CO NO. 5

0342 05406014 SHORT RADIUS LF  106.050  0.000  50.000  0.000  0.00

ADDED BY CO NO. 5

0343 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,776.340  0.000  2.000  0.000  0.00

ADDED BY CO NO. 5

0345 05406045 001 TL-2 31" SHORT RADIUS (COMPLETE) EA  17,000.000  2.000 -2.000  0.000  0.00

0350 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  2.000  0.000  0.000  0.00

0355 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  210.000  15.000  0.000  0.000  0.00

0360 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  300.000  7.000  0.000  0.000  0.00

0365 06366001 001 ALUMINUM SIGNS (TY A) SF  27.000  71.000  0.000  0.000  0.00

0370 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  700.000  23.000  0.000  0.000  0.00

0375 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  800.000  12.000  0.000  0.000  0.00

0384 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  116.910  0.000  20.000  0.000  0.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

0400 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.800  2,545.000  0.000  0.000  0.00

0405 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.800  2,545.000  0.000  0.000  0.00

0415 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.610  49,196.000  0.000  0.000  0.00

0420 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.640  5,880.000  0.000  0.000  0.00

0425 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.640  5,127.000  0.000  0.000  0.00

0430 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.730  98,392.000  0.000  0.000  0.00

0435 06726009 000 REFL PAV MRKR TY II-A-A EA  4.510  389.000  0.000  0.000  0.00

0445 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  800.000  2.000  0.000  0.000  0.00

0460 40246003 000 RC LOW HEAD PRSSR PIPE (CL III)(24") LF  85.000  516.000 -516.000  0.000  0.00

0485 61856002 002 TMA (STATIONARY) DAY  20.000  474.000  0.000  0.000  0.00

0500 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0505 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0540 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  19,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

142801028F 2B23(005)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 01346001 000 BACKFILL (TY A) STA  110.000  24.000  0.000  0.000  0.00

0665 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  12,833.000  0.000  0.000  0.00
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0670 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.160  12,833.000  0.000  0.000  0.00

0675 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  1,750.000  2.290  0.000  0.000  0.00

0680 01686001 000 VEGETATIVE WATERING MG  30.000  4.100  0.000  0.000  0.00

0685 02046003 000 SPRINKLING (DUST CONTROL) MG  1.000  24.000  0.000  0.000  0.00

0690 02166001 000 PROOF ROLLING HR  20.000  1.000  0.000  0.000  0.00

0715 03166029 002 ASPH (RC-250) GAL  4.000  2,635.000  0.000  0.000  0.00

0716 03166029 ASPH (RC-250) GAL  4.000  0.000 -2,635.000  0.000  0.00

REPLACED WITH MC-30

0730 04006005 001 CEM STABIL BKFL CY  60.000  10.000  0.000  0.000  0.00

0735 04006006 001 CUT & RESTORING PAV SY  55.000  47.000 -22.000  0.000  0.00

0740 04016001 000 FLOWABLE BACKFILL CY  145.000  71.000 -71.000  0.000  0.00

0755 04646003 001 RC PIPE (CL III)(18 IN) LF  65.000  62.000  0.000  0.000  0.00

0760 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  2.000  0.000  0.000  0.00

0785 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  2,968.000  0.000  0.000  0.00

0800 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.180  2,875.000  0.000  0.000  0.00

0805 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  650.000  1.000  0.000  0.000  0.00

0810 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  210.000  3.000  0.000  0.000  0.00

0815 06366001 001 ALUMINUM SIGNS (TY A) SF  27.000  11.000  0.000  0.000  0.00

0820 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  700.000  15.000  0.000  0.000  0.00

0825 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  1.000  0.000  0.000  0.00

0830 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  15.000  0.000  0.000  0.00

0831 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  116.910  0.000  2.000  0.000  0.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

0835 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.390  4,860.000  0.000  0.000  0.00

0840 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.390  4,860.000  0.000  0.000  0.00

0845 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.800  243.000  0.000  0.000  0.00

0850 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.800  243.000  0.000  0.000  0.00

0855 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.930  575.000  0.000  0.000  0.00

0860 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.020  140.000  0.000  0.000  0.00

0865 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.610  5,252.000  0.000  0.000  0.00

0870 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.640  530.000  0.000  0.000  0.00

0875 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.640  2,593.000  0.000  0.000  0.00

0880 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.730  10,504.000  0.000  0.000  0.00

0885 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  755.000  1.000  0.000  0.000  0.00

0890 06726009 000 REFL PAV MRKR TY II-A-A EA  4.510  61.000  0.000  0.000  0.00

0895 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  800.000  5.000  0.000  0.000  0.00

0900 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.000  4,860.000  0.000  0.000  0.00

0910 40246005 000 RC LOW HEAD PRSSR PIPE (CL III)(36") LF  140.000  136.000 -136.000  0.000  0.00

 0.00Category Subtotal

142801033STP 2B23(002)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1035 01346001 000 BACKFILL (TY A) STA  110.000  148.000  0.000  0.000  0.00

1040 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  80,254.000  0.000  0.000  0.00

1045 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.160  80,254.000  0.000  0.000  0.00

1050 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  1,750.000  15.610  0.000  0.000  0.00

1055 01686001 000 VEGETATIVE WATERING MG  30.000  20.700  0.000  0.000  0.00
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1060 02046003 000 SPRINKLING (DUST CONTROL) MG  1.000  148.000  0.000  0.000  0.00

1090 03166029 002 ASPH (RC-250) GAL  4.000  16,467.000  0.000  0.000  0.00

1091 03166029 ASPH (RC-250) GAL  4.000  0.000 -16,467.000  0.000  0.00

REPLACED WITH MC-30

1110 04006006 001 CUT & RESTORING PAV SY  55.000  86.000  0.000  0.000  0.00

1225 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.180  14,926.000  0.000  0.000  0.00

1266 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  116.910  0.000  12.000  0.000  0.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM ASSM

1280 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.800  1,480.000  0.000  0.000  0.00

1285 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.800  1,480.000  0.000  0.000  0.00

1290 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.020  40.000  0.000  0.000  0.00

1295 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.610  29,765.000  0.000  0.000  0.00

1300 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.640  2,300.000  0.000  0.000  0.00

1305 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.640  14,684.000  0.000  0.000  0.00

1310 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.730  59,530.000  0.000  0.000  0.00

1315 06726007 000 REFL PAV MRKR TY I-C EA  3.860  1,332.000  0.000  0.000  0.00

1320 06726009 000 REFL PAV MRKR TY II-A-A EA  4.510  317.000  0.000  0.000  0.00

1350 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  11,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $12,668,692.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  750.000PREPARING ROW  523.000  392,250.00 426.00

01046009 000 SY  200.000REMOVING CONC (RIPRAP)  21.465  4,293.00 0.00

01046017 000 SY  100.000REMOVING CONC (DRIVEWAYS)  66.960  6,696.00 26.00

01056058 000 SY  2.500REMOVING STAB BASE & ASPH PAV (10"-12")  124,896.610  312,241.56 120,677.00

01106001 000 CY  6.000EXCAVATION (ROADWAY)  15,247.660  91,485.96 14,893.00

01326006 000 CY  8.500EMBANKMENT (FINAL)(DENS CONT)(TY C)  16,702.160  141,968.36 16,622.00

01646009 000 SY  0.160BROADCAST SEED (TEMP) (WARM)  23,996.500  3,839.44 132,581.00

01646036 000 AC  1,750.000DRILL SEEDING (PERM) (RURAL) (CLAY)  5.780  10,115.00 25.03

01686001 000 MG  30.000VEGETATIVE WATERING  120.000  3,600.00 34.50

02046003 000 MG  1.000SPRINKLING (DUST CONTROL)  644.000  644.00 254.00

02166001 000 HR  20.000PROOF ROLLING  6.820  136.40 15.50

02476282 003 SY  17.000FL BS (CMP IN PLC)(TY E GR 4)(12")  160,032.290  2,720,548.93 157,426.00

02606011 000 SY  3.500LIME TRT (EXST MATL) (12")  172,851.410  604,979.95 171,689.00

02606043 000 TON  290.000LIME (HYD, COM OR QK)(SLURRY)  4,211.520  1,221,340.80 4,257.00

02756001 000 TON  185.000CEMENT  2,029.600  375,476.00 2,040.00

02756035 SY  2.990CEMENT TREAT (NEW BASE)(12")  160,030.630  478,491.60 0.00

ADDITION OF CEMENT TREAT

03106009 GAL  6.510PRIME COAT (MC-30)  30,510.350  198,622.37 0.00

IN LIEU OF RC-250

03166005 GAL  4.680ASPH (TIER II)  45,354.320  212,258.21 0.00

ADDITION OF ASPH(TIER II)

03166486 002 CY  100.000AGGR (TY-D GR-4P)(SAC-B)  1,271.020  127,102.00 1,323.00

04006001 001 CY  52.000STRUCT EXCAV  4,240.680  220,515.36 4,663.00

04006005 001 CY  60.000CEM STABIL BKFL  759.620  45,577.20 505.00

04006006 001 SY  55.000CUT & RESTORING PAV  70.120  3,856.60 1,361.00

04006010 001 CY  70.000STRUCT EXCAV (SPECIAL)  552.640  38,684.80 170.00

04016001 000 CY  145.000FLOWABLE BACKFILL  250.500  36,322.50 621.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  2,332.500  2,332.50 2,615.00

04206071 001 EA  1,600.000CL C CONC (COLLAR)  30.000  48,000.00 22.00

04326002 000 CY  400.000RIPRAP (CONC)(5 IN)  138.010  55,204.00 292.00

04506019 001 LF  110.000RAIL (TY T631LS)  106.000  11,660.00 106.00

04626001 002 LF  350.000CONC BOX CULV (3 FT X 2 FT)  70.000  24,500.00 70.00

04626055 002 LF  1,100.000CONC BOX CULV (6 FT X 4 FT)(EXTEND)  82.000  90,200.00 82.00

04646003 001 LF  65.000RC PIPE (CL III)(18 IN)  3,257.000  211,705.00 2,873.00

04646005 001 LF  90.000RC PIPE (CL III)(24 IN)  620.000  55,800.00 640.00

04646008 001 LF  145.000RC PIPE (CL III)(36 IN)  210.000  30,450.00 210.00

04646010 001 LF  210.000RC PIPE (CL III)(48 IN)  272.000  57,120.00 273.00

04646012 001 LF  480.000RC PIPE (CL III)(60 IN)  116.000  55,680.00 114.00

04646014 001 LF  575.000RC PIPE (CL III)(72 IN)  116.000  66,700.00 115.00

04656159 001 EA  5,000.000INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT)  2.000  10,000.00 2.00

04656161 001 EA  6,000.000INLET(COMPL)(PAZD)(FG)(5FTX5FT-3FTX3FT)  2.000  12,000.00 2.00

04666154 000 EA  16,000.000WINGWALL (FW - 0) (HW=7 FT)  1.000  16,000.00 1.00

04666171 000 EA  18,000.000WINGWALL (PW - 1) (HW=10 FT)  2.000  36,000.00 2.00
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04676358 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  7.000  8,400.00 3.00

04676359 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (4: 1) (P)  6.000  7,200.00 4.00

04676362 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  5.000  6,000.00 5.00

04676363 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  102.000  102,000.00 90.00

04676390 000 EA  1,600.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  4,800.00 3.00

04676395 000 EA  1,700.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  11.000  18,700.00 11.00

04806001 000 EA  2,500.000CLEAN EXIST CULVERTS  2.000  5,000.00 2.00

04966004 000 EA  200.000REMOV STR (SET)  25.000  5,000.00 20.00

04966007 000 LF  6.500REMOV STR (PIPE)  4,078.450  26,509.93 4,574.00

05006001 000 LS  830,000.000MOBILIZATION  0.900  747,000.00 1.00

05026001 008 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  31.000  124,000.00 25.00

05066020 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 1)  634.000  12,680.00 312.00

05066024 005 SY  7.000CONSTRUCTION EXITS (REMOVE)  554.000  3,878.00 312.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  3,549.490  17,747.45 1,300.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  153.050  153.05 100.00

05066041 005 LF  4.500BIODEG EROSN CONT LOGS (INSTL) (12")  8,921.000  40,144.50 23,802.00

05066043 005 LF  0.500BIODEG EROSN CONT LOGS (REMOVE)  4,295.000  2,147.50 20,834.00

05086001 SY  3.130CONSTRUCTING DETOURS  21,719.990  67,983.57 0.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM 

ASSM

05306005 000 SY  35.000DRIVEWAYS (ACP)  9,159.290  320,575.15 9,156.00

05306008 000 SY  90.000TURNOUTS (ACP)  108.050  9,724.50 314.00

05406001 LF  40.830MTL W-BEAM GD FEN (TIM POST)  50.000  2,041.50 0.00

ADDED BY CO#03

05406014 LF  174.980SHORT RADIUS  50.000  8,749.00 0.00

ADDED BY CO#03

05406015 EA  2,174.030DRIVEWAY TERMINAL ANCHOR SECTION  4.000  8,696.12 0.00

ADDED BY CO#03

05426001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  125.000  1,250.00 125.00

06366001 001 SF  27.000ALUMINUM SIGNS (TY A)  19.000  513.00 19.00

06446001 000 EA  620.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  25.000  15,500.00 25.00

06446027 000 EA  700.000IN SM RD SN SUP&AM TYS80(1)SA(P)  13.000  9,100.00 13.00

06446030 000 EA  800.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  1,600.00 2.00

06446033 000 EA  1,150.000IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,300.00 2.00

06446076 000 EA  50.000REMOVE SM RD SN SUP&AM  17.000  850.00 47.00

06586060 000 EA  25.000REMOVE DELIN & OBJECT MARKER ASSMS  17.000  425.00 17.00

06626004 000 LF  0.390WK ZN PAV MRK NON-REMOV (W)4"(SLD)  78,737.000  30,707.43 80,350.00

06626034 000 LF  0.390WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  78,678.000  30,684.42 80,350.00

06666048 007 LF  12.020REFL PAV MRK TY I (W)24"(SLD)(100MIL)  20.000  240.40 236.00

07526003 000 MI  3,500.000TREE TRIMMING / BRUSH REMOVAL  1.000  3,500.00 1.00

07606001 000 LF  1.000DITCH CLEANING AND RESHAPING (FOOT)  88,747.000  88,747.00 80,345.00

10086002 LF  286.330PRSSR IRRIG PVC PIPE (24")  188.000  53,830.04 0.00

ADDED BY CO NO.7

10086006 LF  266.150PRSSR IRRIGATION PVC PIPE (15")  597.000  158,891.55 0.00

ADDED BY CO NO. 7

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  36,209.230  36,209.23 62,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  21,127.970  21,127.97 62,000.00

30776065 000 TON  125.000SP MIXES SP-D SAC-A PG76-22  12,938.180  1,617,272.50 26,113.00

40246005 000 LF  140.000RC LOW HEAD PRSSR PIPE (CL III)(36")  180.000  25,200.00 300.00
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40246027 000 LF  60.000RC LOW HEAD PRSSR PIPE (12")  89.500  5,370.00 200.00

50016002 000 SY  1.000GEOGRID BASE REINFORCEMENT (TY II)  165,895.020  165,895.02 171,689.00

60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

96016001 DOL  1.000MATERIAL ON HAND  516,657.641  516,657.64 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  5,634.920  5,634.92 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,491.900  10,491.90 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  54,958.270  54,958.27 40,000.00

96086001 DOL  3,100.940UNIQUE CHANGE ORDER ITEM 1  28.000  86,826.32 0.00

ADDED BY CO#01

96086002 DOL  284.430UNIQUE CHANGE ORDER ITEM 2  110.000  31,287.30 0.00

REMOVE & RELAY RCP/ADD PRSSR IRRIG PVC PIPE (24")

96086003 DOL  117.390UNIQUE CHANGE ORDER ITEM 3  6.330  743.08 0.00

ADDED BY CO NO. 6

96086004 DOL  1,537.260UNIQUE CHANGE ORDER ITEM 4  4.000  6,149.04 0.00

ADDED BY CO NO 10  ADD DETOUR, 22.5° BENDS AND OM 

ASSM

96086005 DOL  3,100.940UNIQUE CHANGE ORDER ITEM 5  3.000  9,302.82 0.00

ADDED BY CO NO.11 TIME EXTENSION DUE TO UTILITY 

CONFLICT

96086006 DOL  53,899.890UNIQUE CHANGE ORDER ITEM 6  1.000  53,899.89 0.00

ADDED BY CO NO.11 TIME EXTENSION DUE TO UTILITY 

CONFLICT

$12,668,692.55TOTAL ITEM EARNINGS TO DATE


