
 433,732.55

143301029CONTRACT ID:

PROJECT: STP 2020(824)MM

CONTRACT:

05203210

PROJECTED AMOUNT: $6,580,022.65

CONTRACTOR:

HIGHWAY: FM 2252

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HARPER BROTHERS CONSTRUCTION LLC

Will Lockett, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

05/28/2020AWARD DATE:

ESTIMATE PERIOD:

0037

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2020

05/08/2020

ESTIMATE PAID:

 435
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/30/2020

$7,013,755.20

CONTRACT:

10/01/2023

AWARD AMOUNT: $6,580,022.65

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 126.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$36,794.27 $7,281,353.11 $7,318,147.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($103,500.00)($103,500.00)

$0.00 $0.00 $0.00 

$36,794.27 $7,384,853.11 $7,421,647.38 

$0.00 $0.00 $0.00 

$36,794.27 $7,421,647.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,384,853.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,125.00

$103,500.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,125.00PER DAY

 92

 92

C. O. ADJUSTED DAYS:

 435

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/30/2020

10/08/2020

 303

 40

 343

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 22

10/01/2023  1 SUNDAY

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED

10/28/2023  1 SATURDAY

10/29/2023  1 SUNDAY

10/30/2023  1 TIME SUSPENDED

10/31/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2020(824)MM 143301029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 30776051 SP MIXES SP-D PG70-22000 TON  73.000 $17,519.27 239.990  2,155.10 1,802.00

0515 05606011 MAILBOX INSTALL-S (TWW-POST) TY 4000 EA  190.000 $190.00 1.000  1.00 1.00

0600 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  440.000 $1,320.00 3.000  14.00 14.00

0605 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U)000 EA  760.000 $760.00 1.000  3.00 3.00

0610 06446066 IN SM RD SN SUP&AM (RAIL MOUNT)000 EA  3,250.000 $16,250.00 5.000  5.00 5.00

0625 06586050 INSTL OM ASSM (OM-2Z)(FLX)SRF000 EA  75.000 $225.00 3.000  8.00 8.00

CATEGORY 002 DESCRIPTION BRIDGE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1055 41616001 STENCILING PERMANENT STRUCTURE NUMBERS000 EA  530.000 $530.00 1.000  1.00 1.00

$36,794.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

143301029PROJECT CONTROLSTP 2020(824)MM

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,835.000  29.100  0.000  29.10  227,998.50

0065 01046009 000 REMOVING CONC (RIPRAP) SY  9.000  1,444.000  0.000  3,372.73  30,354.57

0070 01046011 000 REMOVING CONC (MEDIANS) SY  4.000  1,090.000  0.000  1,090.00  4,360.00

0075 01046021 000 REMOVING CONC (CURB) LF  5.000  1,190.000  0.000  1,359.00  6,795.00

0080 01046028 000 REMOVING CONC (MISC) SY  20.000  199.000  0.000  84.44  1,688.80

0085 01046032 000 REMOVING CONC (WHEELCHAIR RAMP) SY  40.000  35.000  0.000  37.66  1,506.40

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  9.000  304.000  0.000  304.00  2,736.00

0095 01106001 000 EXCAVATION (ROADWAY) CY  10.000  4,901.000  0.000  6,568.82  65,688.20

0100 01326003 002 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  8.000  7,622.000  0.000  7,625.89  61,007.12

0101 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  8.000  0.000  2,693.620  2,693.62  21,548.96

CO#006 - Existing Asphalt Depth Changes

0105 01616017 000 COMPOST MANUF TOPSOIL (4") SY  3.500  11,344.000  0.000  6,590.44  23,066.54

0110 01646007 000 BROADCAST SEED (PERM) (URBAN) (CLAY) SY  0.100  11,344.000  0.000  6,590.44  659.04

0115 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  5,674.000  0.000  6,590.44  659.04

0130 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  1.000  11,344.000  0.000  6,590.44  6,590.44

0134 03416008 D-GR HMA TY-B PG64-22 TON  108.720  0.000  783.990  994.70  108,143.78

CO #005 Profile Milling and Level Up

0135 30766001 000 D-GR HMA TY-B PG64-22 TON  66.000  9,085.000  0.000  7,797.52  514,636.32

0136 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,351.79  1,351.79

D-GR HMA TY-B PG64-22 BONUS

0138 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,946.57  1,946.57

D-GR HMA TY-B PG64-22 BONUS

0140 30766066 000 TACK COAT GAL  3.000  1,638.000  0.000  3,858.00  11,574.00

0145 30776051 000 SP MIXES SP-D PG70-22 TON  73.000  1,802.000  0.000  2,155.10  157,322.30

0150 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON  84.000  1,941.000  0.000  2,002.01  168,168.84

0155 30776075 000 TACK COAT GAL  3.000  3,304.000  0.000  2,323.00  6,969.00

0164 03516012 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  20.476  0.000  1,618.670  1,618.67  33,143.89

Ph 1 St 1 traffic detour

0165 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  125.000  942.000 -686.440  255.56  31,945.00

0170 03546045 000 PLANE ASPH CONC PAV (2") SY  1.000  2,502.000  0.000  4,209.88  4,209.88

0175 04006006 000 CUT & RESTORING PAV SY  100.000  75.000  0.000  206.71  20,671.00

0180 04016001 000 FLOWABLE BACKFILL CY  150.000  116.500  0.000  73.50  11,025.00

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  391.000  0.000  484.00  484.00

0190 04036001 000 TEMPORARY SPL SHORING SF  1.000  424.000  0.000  424.00  424.00

0195 04166005 000 DRILL SHAFT (42 IN) LF  227.000  345.000  0.000  392.91  89,190.57

0200 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  202.000  26.400  0.000  26.40  5,332.80

0205 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  602.000  43.800  0.000  43.80  26,367.60

0210 04206009 000 CL A CONC (COLLAR) EA  1,000.000  2.000  0.000  32.00  32,000.00

0215 04206066 000 CL C CONC (RAIL FOUNDATION) CY  650.000  18.000  0.000  37.55  24,407.50

0225 04236001 000 RETAINING WALL (MSE) SF  120.000  623.000  0.000  623.00  74,760.00

0230 04236003 000 RETAINING WALL (TEMP WALL) SF  23.000  878.000  0.000  1,001.46  23,033.58

0235 04236005 000 RETAINING WALL (SPREAD FOOTING) SF  45.000  6,202.000  0.000  6,618.31  297,823.95

0240 04236007 000 RETAINING WALL (DRILL SHAFT) (FACIA) SF  43.000  1,698.000  0.000  1,674.12  71,987.16
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04326001 000 RIPRAP (CONC)(4 IN) CY  505.000  34.600  0.000  64.01  32,325.05

0250 04326002 000 RIPRAP (CONC)(5 IN) CY  500.000  5.000  0.000  16.71  8,355.00

0255 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  553.000  13.000  0.000  8.85  4,894.05

0260 04506030 000 RAIL (TY C221) LF  95.000  621.000  0.000  621.00  58,995.00

0265 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  75.000  440.000  0.000  631.05  47,328.98

0270 04596008 000 GABION MATTRESSES (GALV)(18 IN) SY  122.000  624.000  0.000  901.13  109,938.35

0275 04596009 000 GABIONS (3' X 3')(GALV) CY  182.000  219.000  0.000  297.68  54,177.03

0280 04596011 000 GABIONS (5'X 3')(GALV) CY  210.000  583.000  0.000  460.68  96,742.80

0285 04646005 001 RC PIPE (CL III)(24 IN) LF  75.000  622.000  0.000  533.06  39,979.50

0290 04646007 001 RC PIPE (CL III)(30 IN) LF  110.000  97.000  0.000  156.00  17,160.00

0295 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  6,500.000  2.000  0.000  2.00  13,000.00

0300 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  7,500.000  11.000  0.000  11.00  82,500.00

0305 04656162 001 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  8,500.000  3.000  0.000  3.00  25,500.00

0310 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  8,500.000  1.000  0.000  2.00  17,000.00

0315 04666020 000 HEADWALL (CH - FW - 15) (DIA= 24 IN) EA  8,500.000  1.000  0.000  1.00  8,500.00

0320 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  10,000.000  1.000  0.000  1.00  10,000.00

0325 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  2.000  0.000  2.00  4,400.00

0330 04966002 000 REMOV STR (INLET) EA  1,800.000  4.000  0.000  4.00  7,200.00

0335 04966005 000 REMOV STR (WINGWALL) EA  2,500.000  2.000  0.000  2.00  5,000.00

0340 04966016 000 REMOV STR (PIPE) EA  1,200.000  1.000  0.000  1.00  1,200.00

0345 05066002 004 ROCK FILTER DAMS (INSTALL) (TY 2) LF  23.000  653.000  0.000  300.00  6,900.00

0350 05066011 004 ROCK FILTER DAMS (REMOVE) LF  7.000  653.000  0.000  300.00  2,100.00

0355 05066020 004 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  11.000  780.000  0.000  638.52  7,023.72

0360 05066024 004 CONSTRUCTION EXITS (REMOVE) SY  2.000  780.000  0.000  638.52  1,277.04

0365 05066031 004 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  63.000  24.000  0.000  23.00  1,449.00

0375 05066038 004 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  678.000  0.000  2,675.00  8,025.00

0380 05066039 004 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  678.000  0.000  185.00  185.00

0395 05086001 000 CONSTRUCTING DETOURS SY  95.000  587.000  0.000  1,291.09  122,653.55

0400 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  54.000  36.000  0.000  40.00  2,160.00

0405 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  15.000  360.000  0.000  624.00  9,360.00

0410 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  15.000  1,940.000  0.000  1,320.00  19,800.00

0415 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  16.000  160.000  0.000  240.00  3,840.00

0420 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  12.000  1,140.000  0.000  3,890.00  46,680.00

0425 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  16.000  80.000  0.000  300.00  4,800.00

0430 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  35.000  360.000  0.000  624.00  21,840.00

0435 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.000  1,940.000  0.000  1,880.00  13,160.00

0445 05126100 000 PORT CTB(FUR & INSTL)(F-SHAPE)(TY T) LF  75.000  20.000  0.000  20.00  1,500.00

0450 05126103 000 PORT CTB(REMOVE)(F-SHAPE)(TY T) LF  35.000  20.000  0.000  40.00  1,400.00

0455 05286008 000 COLORED TEXTURED CONC (5") SY  70.000  1,180.000  0.000  1,185.85  83,009.50

0460 05296001 000 CONC CURB (TY I) LF  17.000  4,670.000  0.000  5,462.00  92,854.00

0465 05296015 000 CONC CURB (TY C1) LF  69.000  275.000  0.000  616.00  42,504.00

0475 05306005 000 DRIVEWAYS (ACP) SY  72.000  66.000  0.000  991.72  71,403.84

0480 05316001 000 CONC SIDEWALKS (4") SY  55.000  986.000  0.000  1,209.86  66,542.30

0485 05316003 000 CONC SIDEWALKS (6") SY  60.000  152.000  0.000  151.11  9,066.60

0490 05316005 000 CURB RAMPS (TY 2) EA  2,500.000  4.000  0.000  4.00  10,000.00

0495 05316017 000 CURB RAMPS (TY 22) EA  2,600.000  4.000  0.000  4.00  10,400.00

0500 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  338.250  0.000  778.00  1,556.00

0505 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  140.000  2.000  0.000  2.00  280.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  175.000  2.000  0.000  2.00  350.00

0515 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  190.000  1.000  0.000  1.00  190.00

0520 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  351.000  34.000  0.000  51.00  17,901.00

0525 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  4.000  0.000  4.00  30,000.00

0530 60046031 000 ITS COM CBL (ETHERNET) LF  3.000  135.000  0.000  220.00  660.00

0535 06186046 000 CONDT (PVC) (SCH 80) (2") LF  13.000  145.000  0.000  200.00  2,600.00

0540 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  61.000  350.000  0.000  415.00  25,315.00

0545 06186053 000 CONDT (PVC) (SCH 80) (3") LF  15.000  130.000  0.000  300.00  4,500.00

0550 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  68.000  700.000  0.000  830.00  56,440.00

0555 61856002 002 TMA (STATIONARY) DAY  350.000  87.000  0.000  8.00  2,800.00

0560 61856005 002 TMA (MOBILE OPERATION) DAY  326.000  30.000  0.000  1.00  326.00

0565 06206007 000 ELEC CONDR (NO.8) BARE LF  1.100  1,435.000  0.000  1,940.00  2,134.00

0570 06206009 000 ELEC CONDR (NO.6) BARE LF  1.200  35.000  0.000  35.00  42.00

0575 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.400  70.000  0.000  70.00  98.00

0580 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  1.450  1,100.000  0.000  1,290.00  1,870.50

0585 06246010 000 GROUND BOX TY D (162922)W/APRON EA  900.000  5.000  0.000  6.00  5,400.00

0590 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  9,000.000  4.000  0.000  4.00  36,000.00

0595 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  9,000.000  4.000  0.000  4.00  36,000.00

0597 06366001 ALUMINUM SIGNS (TY A) SF  42.670  0.000  30.500  30.50  1,301.44

Added by CO #4

0600 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  440.000  14.000  0.000  14.00  6,160.00

0605 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  760.000  3.000  0.000  3.00  2,280.00

0610 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,250.000  5.000  0.000  5.00  16,250.00

0615 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  24.000  0.000  17.00  1,360.00

0620 06586005 000 INSTL DEL ASSM (D-SW)SZ 1(FLX)SRF(BI) EA  75.000  12.000  0.000  12.00  900.00

0625 06586050 000 INSTL OM ASSM (OM-2Z)(FLX)SRF EA  75.000  8.000  0.000  8.00  600.00

0630 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.000  28.000  0.000  10.00  40.00

0635 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.000  215.000  0.000  215.00  860.00

0640 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.500  830.000  0.000  830.00  415.00

0645 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  0.500  216.000  0.000  216.00  108.00

0650 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  12,824.000  0.000  12,824.00  6,412.00

0655 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  2,631.000  0.000  2,631.00  2,631.00

0660 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  4,285.000  0.000  4,285.00  8,570.00

0665 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.000  1,011.000  0.000  1,011.00  6,066.00

0670 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  23.000  0.000  23.00  3,450.00

0675 06626086 000 WK ZN PAV MRK REMOV (W)(RR XING) EA  500.000  4.000  0.000  4.00  2,000.00

0680 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  150.000  22.000  0.000  22.00  3,300.00

0685 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  23,504.000  0.000  23,504.00  11,752.00

0690 06626108 000 WK ZN PAV MRK REMOV (Y)(MED NOSE) EA  322.000  2.000  0.000  2.00  644.00

0695 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,227.000  0.000  600.00  600.00

0700 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,768.000  0.000  900.00  900.00

0705 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  149.000  0.000  337.00  337.00

0710 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,202.000  0.000  1,867.00  1,867.00

0715 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  780.000  0.000  750.00  3,750.00

0720 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  12.000  0.000  17.00  2,550.00

0725 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  12.000  0.000  17.00  2,550.00

0730 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  123.000  4.000  0.000  6.00  738.00

0735 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  149.000  4.000  0.000  6.00  894.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  322.000  1.000  0.000  2.00  644.00

0745 06666224 007 PAVEMENT SEALER 4" LF  0.200  8,199.000  0.000  8,199.00  1,639.80

0750 06666226 007 PAVEMENT SEALER 8" LF  0.400  2,202.000  0.000  2,202.00  880.80

0755 06666230 007 PAVEMENT SEALER 24" LF  2.400  780.000  0.000  1,120.00  2,688.00

0760 06666231 007 PAVEMENT SEALER (ARROW) EA  52.000  12.000  0.000  17.00  884.00

0765 06666232 007 PAVEMENT SEALER (WORD) EA  52.000  12.000  0.000  17.00  884.00

0770 06666233 007 PAVEMENT SEALER (MED NOSE) EA  177.000  1.000  0.000  2.00  354.00

0775 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  67.000  4.000  0.000  6.00  402.00

0780 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  137.000  4.000  0.000  6.00  822.00

0785 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.600  470.000  0.000  1,780.00  1,068.00

0790 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.500  3,389.000  0.000  9,130.00  4,565.00

0795 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.500  4,191.000  0.000  16,530.00  8,265.00

0800 06726007 000 REFL PAV MRKR TY I-C EA  4.000  135.000  0.000  316.00  1,264.00

0805 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  115.000  0.000  454.00  1,816.00

0810 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  6,220.000  0.000  4,512.00  2,256.00

0815 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.000  551.000  0.000  1,217.00  1,217.00

0820 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  335.000  0.000  94.00  376.00

0825 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  63.000  4.000  0.000  3.00  189.00

0830 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  63.000  4.000  0.000  3.00  189.00

0835 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  26,000.000  1.000  0.000  1.00  26,000.00

0836 06806004 REMOVING TRAFFIC SIGNALS EA  4,774.150  0.000  1.000  1.00  4,774.15

Added by CO #4

0840 06816001 000 TEMP TRAF SIGNALS EA  31,000.000  1.000  0.000  1.00  31,000.00

0845 06826001 000 VEH SIG SEC (12")LED(GRN) EA  200.000  8.000  0.000  8.00  1,600.00

0850 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  5.000  0.000  5.00  1,000.00

0855 06826003 000 VEH SIG SEC (12")LED(YEL) EA  200.000  8.000  0.000  8.00  1,600.00

0860 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  200.000  7.000  0.000  7.00  1,400.00

0865 06826005 000 VEH SIG SEC (12")LED(RED) EA  200.000  8.000  0.000  8.00  1,600.00

0870 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  200.000  5.000  0.000  5.00  1,000.00

0875 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  456.000  8.000  0.000  9.00  4,104.00

0880 06826023 000 BACK PLATE (12")(3 SEC) EA  68.000  11.000  0.000  11.00  748.00

0885 06826024 000 BACK PLATE (12")(4 SEC) EA  77.000  2.000  0.000  2.00  154.00

0890 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.000  1,035.000  0.000  1,370.00  2,740.00

0895 06846034 000 TRF SIG CBL (TY A)(14 AWG)(8 CONDR) LF  2.000  3,085.000  0.000  3,415.00  6,830.00

0900 06846049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.000  1,710.000  0.000  2,465.00  2,465.00

0905 06866040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  9,000.000  1.000  0.000  1.00  9,000.00

0910 06866044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  9,400.000  1.000  0.000  1.00  9,400.00

0915 06866056 000 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA  26,000.000  1.000  0.000  1.00  26,000.00

0920 06866060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  26,000.000  1.000  0.000  1.00  26,000.00

0925 06876001 000 PED POLE ASSEMBLY EA  1,700.000  4.000  0.000  9.00  15,300.00

0930 06886001 000 PED DETECT PUSH BUTTON (APS) EA  630.000  8.000  0.000  8.00  5,040.00

0935 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,600.000  1.000  0.000  1.00  2,600.00

0940 07306106 003 STRIP MOWING CYC  8,000.000  10.000  0.000  2.00  16,000.00

0945 07346002 000 LITTER REMOVAL CYC  591.000  20.000  0.000  18.00  10,638.00

0950 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  1.000  5,801.000  0.000  5,801.00  5,801.00

0955 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  78,000.000  1.000  0.000  1.00  78,000.00

0960 05006001 000 MOBILIZATION LS  470,000.000  0.940  0.000  0.85  397,620.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0980 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  7,574.990  7,574.99  7,574.99

Additional RR in field office

0981 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  44,830.910  0.000  1.000  1.00  44,830.91

CO#006 - Existing Asphalt Depth Milling

0982 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  6.050  0.000  3,961.210  3,961.21  23,965.32

CO#006 - Additional cost to Haul New Materials

0983 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  25.000  0.000  11,514.500  11,514.50  287,862.50

CO#006 - New Unit Price for Slope Changes by RWs

Category Subtotal $4,872,505.86

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1040 04006005 000 CEM STABIL BKFL CY  122.000  280.000  0.000  512.91  62,575.02

1045 04166004 000 DRILL SHAFT (36 IN) LF  174.000  682.000  0.000  709.31  123,419.94

1046 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  200.100  0.000  14,636.03  14,636.03

Item 416.5.1.1 Pay by the LF

1047 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  217.500  0.000  3,747.53  3,747.53

Item 416.5.1.1 Pay by the LF

1050 04166005 000 DRILL SHAFT (42 IN) LF  227.000  1,264.000  0.000  1,358.88  308,465.76

1055 41616001 000 STENCILING PERMANENT STRUCTURE NUMBERS EA  530.000  1.000  0.000  1.00  530.00

1060 04206013 000 CL C CONC (ABUT) CY  950.000  102.700  0.000  102.83  97,688.50

1065 04206029 000 CL C CONC (CAP) CY  945.000  117.600  0.000  117.60  111,132.00

1070 04206037 000 CL C CONC (COLUMN) CY  700.000  161.200  0.000  213.15  149,205.00

1075 04226001 000 REINF CONC SLAB SF  16.100  32,053.000  0.000  32,053.00  516,053.30

1080 04226013 000 BRIDGE SIDEWALK SF  13.000  4,488.000  0.000  4,488.00  58,344.00

1085 04226015 000 APPROACH SLAB CY  500.000  157.300  0.000  166.46  83,230.00

1090 04256038 000 PRESTR CONC GIRDER (TX46) LF  125.000  2,881.170  0.000  2,880.55  360,068.75

1095 04256039 000 PRESTR CONC GIRDER (TX54) LF  135.000  1,593.340  0.000  1,592.98  215,052.30

1105 04506030 000 RAIL (TY C221) LF  95.000  648.800  0.000  648.00  61,560.00

1110 04546001 000 SEALED EXPANSION JOINT (4 IN) (SEJ - A) LF  75.000  170.500  0.000  73.25  5,493.75

Category Subtotal $2,171,201.88

003 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1165 05026001 007 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,100.000  20.000  3.000  23.00  71,300.00

Category Subtotal $71,300.00

004 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0196 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  522.100  0.000  5,562.98  5,562.98

Item 416.5.1.1 Pay by the LF
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004 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0197 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  567.500  0.000  18,815.46  18,815.46

Item 416.5.1.1 Pay by the LF

1965 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  80,336.95  80,336.95

1975 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  12,678.89  12,678.89

Category Subtotal $117,394.28

143301033PROJECT CONTROLROW 1433-1-33

001 UTILITIESCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1565 71966001 001 TRENCH EXCAVATION PROTECTION LF  1.000  500.000  0.000  583.32  583.32

1590 71966002 001 DUCTILE IRON FITTINGS TON  7,000.000  3.240  0.000  2.81  19,670.00

1615 71966003 001 HYDROSTATIC PRESSURE TEST EA  1,700.000  2.000  0.000  2.00  3,400.00

1640 71966004 001 TEMPORARY BLOW-OFF(COMPLETE)(2") EA  1,700.000  4.000  0.000  4.00  6,800.00

1665 71966005 001 FLOWABLE FILL BACKFILL CY  103.500  242.000  0.000  129.44  13,397.04

1690 71966030 001 GATE VALVE & BOX (COMPLETE)(16") EA  8,500.000  2.000  0.000  1.00  8,500.00

1715 71966032 001 FIRE HYDRANT ASSEMBLY EA  7,500.000  2.000  0.000  2.00  15,000.00

1740 71966035 001 TIE-IN (COMPLETE)(16") EA  7,500.000  4.000  0.000  4.00  30,000.00

1790 71966049 001 PIPE WATER MAIN (PVC) (16") LF  85.000  457.000  0.000  419.00  35,615.00

1815 71966050 001 CARRIER PIPE (OPEN CUT)(PVC)(16") LF  100.000  43.000  0.000  43.00  4,300.00

1840 71966051 001 STEEL CASING (30")(OPEN CUT) LF  200.000  43.000  0.000  43.00  8,600.00

1865 71966052 001 WATER MAIN REMOVAL (16" & SMALLER) LF  40.000  466.000  0.000  450.00  18,000.00

Category Subtotal $163,865.36

002 MOBILIZATIONCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1940 05006001 000 MOBILIZATION LS  470,000.000  0.060  0.000  0.05  25,380.00

Category Subtotal $25,380.00

143301029STP 2020(824)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0106 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

Item 161.2

0120 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  5,674.000  0.000  0.000  0.00

0125 01686001 000 VEGETATIVE WATERING MG  60.000  181.000  0.000  0.000  0.00

0137 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0139 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0146 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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SP MIXES SP-D PG70-22 BONUS

0147 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D PG70-22 PENALTY

0148 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D PG70-22 BONUS

0149 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D PG70-22 PENALTY

0151 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

0152 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

0153 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

0154 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

0160 30856001 000 UNDERSEAL COURSE GAL  1.000  3,527.000  0.000  0.000  0.00

0220 04206074 000 CL C CONC (MISC) CY  950.000  4.060  0.000  0.000  0.00

0370 05066034 004 CONSTRUCTION PERIMETER FENCE LF  15.000  92.000  0.000  0.000  0.00

0385 05066041 004 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.750  444.000  0.000  0.000  0.00

0390 05066043 004 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  444.000  0.000  0.000  0.00

0440 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  160.000  0.000  0.000  0.00

0470 05306004 000 DRIVEWAYS (CONC) SY  95.000  109.000  0.000  0.000  0.00

0511 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

MBGF and CRASH CUSHION REPAIR

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  9.000  308.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1950 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1955 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1960 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,507.200  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1970 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1980 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1985 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1990 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

TEST TY B, SCHEDULE 2

 0.00Category Subtotal

143301033ROW 1433-1-33PROJECT CONTROL
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001CATEGORY DESCRIPTION UTILITIES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1765 71966045 001 WATER MAIN BREAKS LEAK REPAIR EA  2,700.000  1.000  0.000  0.000  0.00

1866 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  40,049.530  0.000  0.000  0.000  0.00

CO#007 - Bell restraints to exisiting waterline

1867 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  5,000.000  0.000  0.000  0.000  0.00

CO#007 - Remobilization (Utility work and Flat work)

1868 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  5,300.000  0.000  0.000  0.000  0.00

CO#007 - Line Flush (Not include chlorination)

1869 05296001 CONC CURB (TY I) LF  223.150  0.000  0.000  0.000  0.00

CO#007 - TY 1 Curb (Remove and Replace)

1870 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  29,816.890  0.000  0.000  0.000  0.00

CO#007 - Revegetate and Regrade Site

1871 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,100.000  0.000  0.000  0.000  0.00

CO#007 - Barricades

1872 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  1,302.970  0.000  0.000  0.000  0.00

CO#007 - Extended Overhead

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,421,647.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,835.000PREPARING ROW  29.100  227,998.50 29.10

01046009 000 SY  9.000REMOVING CONC (RIPRAP)  3,372.730  30,354.57 1,444.00

01046011 000 SY  4.000REMOVING CONC (MEDIANS)  1,090.000  4,360.00 1,090.00

01046021 000 LF  5.000REMOVING CONC (CURB)  1,359.000  6,795.00 1,190.00

01046028 000 SY  20.000REMOVING CONC (MISC)  84.440  1,688.80 199.00

01046032 000 SY  40.000REMOVING CONC (WHEELCHAIR RAMP)  37.660  1,506.40 35.00

01046054 000 LF  9.000REMOVING CONCRETE(MOW STRIP)  304.000  2,736.00 304.00

01106001 000 CY  10.000EXCAVATION (ROADWAY)  6,568.820  65,688.20 4,901.00

01326003 002 CY  8.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  10,319.510  82,556.08 7,622.00

01616017 000 SY  3.500COMPOST MANUF TOPSOIL (4")  6,590.440  23,066.54 11,344.00

01646007 000 SY  0.100BROADCAST SEED (PERM) (URBAN) (CLAY)  6,590.440  659.04 11,344.00

01646009 000 SY  0.100BROADCAST SEED (TEMP) (WARM)  6,590.440  659.04 5,674.00

01696003 000 SY  1.000SOIL RETENTION BLANKETS (CL 1) (TY C)  6,590.440  6,590.44 11,344.00

03416008 TON  108.720D-GR HMA TY-B PG64-22  994.700  108,143.78 0.00

03516006 000 SY  125.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  255.560  31,945.00 942.00

03516012 SY  20.480FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  1,618.670  33,143.89 0.00

Ph 1 St 1 traffic detour

03546045 000 SY  1.000PLANE ASPH CONC PAV (2")  4,209.880  4,209.88 2,502.00

04006005 000 CY  122.000CEM STABIL BKFL  512.910  62,575.02 280.00

04006006 000 SY  100.000CUT & RESTORING PAV  206.710  20,671.00 75.00

04016001 000 CY  150.000FLOWABLE BACKFILL  73.500  11,025.00 116.50

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  484.000  484.00 391.00

04036001 000 SF  1.000TEMPORARY SPL SHORING  424.000  424.00 424.00

04166004 000 LF  174.000DRILL SHAFT (36 IN)  709.310  123,419.94 682.00

04166005 000 LF  227.000DRILL SHAFT (42 IN)  1,751.790  397,656.33 1,609.00

04166032 000 LF  202.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.400  5,332.80 26.40

04166034 000 LF  602.000DRILL SHAFT (TRF SIG POLE) (48 IN)  43.800  26,367.60 43.80

04206009 000 EA  1,000.000CL A CONC (COLLAR)  32.000  32,000.00 2.00

04206013 000 CY  950.000CL C CONC (ABUT)  102.830  97,688.50 102.70

04206029 000 CY  945.000CL C CONC (CAP)  117.600  111,132.00 117.60

04206037 000 CY  700.000CL C CONC (COLUMN)  213.150  149,205.00 161.20

04206066 000 CY  650.000CL C CONC (RAIL FOUNDATION)  37.550  24,407.50 18.00

04226001 000 SF  16.100REINF CONC SLAB  32,053.000  516,053.30 32,053.00

04226013 000 SF  13.000BRIDGE SIDEWALK  4,488.000  58,344.00 4,488.00

04226015 000 CY  500.000APPROACH SLAB  166.460  83,230.00 157.30

04236001 000 SF  120.000RETAINING WALL (MSE)  623.000  74,760.00 623.00

04236003 000 SF  23.000RETAINING WALL (TEMP WALL)  1,001.460  23,033.58 878.00

04236005 000 SF  45.000RETAINING WALL (SPREAD FOOTING)  6,618.310  297,823.95 6,202.00

04236007 000 SF  43.000RETAINING WALL (DRILL SHAFT) (FACIA)  1,674.120  71,987.16 1,698.00

04256038 000 LF  125.000PRESTR CONC GIRDER (TX46)  2,880.550  360,068.75 2,881.17

04256039 000 LF  135.000PRESTR CONC GIRDER (TX54)  1,592.980  215,052.30 1,593.34

04326001 000 CY  505.000RIPRAP (CONC)(4 IN)  64.010  32,325.05 34.60

04326002 000 CY  500.000RIPRAP (CONC)(5 IN)  16.710  8,355.00 5.00
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04326045 000 CY  553.000RIPRAP (MOW STRIP)(4 IN)  8.850  4,894.05 13.00

04506030 000 LF  95.000RAIL (TY C221)  1,269.000  120,555.00 1,269.80

04546001 000 LF  75.000SEALED EXPANSION JOINT (4 IN) (SEJ - A)  73.250  5,493.75 170.50

04596007 000 SY  75.000GABION MATTRESSES (GALV)(12 IN)  631.053  47,328.98 440.00

04596008 000 SY  122.000GABION MATTRESSES (GALV)(18 IN)  901.134  109,938.35 624.00

04596009 000 CY  182.000GABIONS (3' X 3')(GALV)  297.676  54,177.03 219.00

04596011 000 CY  210.000GABIONS (5'X 3')(GALV)  460.680  96,742.80 583.00

04646005 001 LF  75.000RC PIPE (CL III)(24 IN)  533.060  39,979.50 622.00

04646007 001 LF  110.000RC PIPE (CL III)(30 IN)  156.000  17,160.00 97.00

04656016 001 EA  6,500.000INLET (COMPL)(PCO)(3FT)(BOTH)  2.000  13,000.00 2.00

04656036 001 EA  7,500.000INLET (COMPL)(PCU)(4FT)(BOTH)  11.000  82,500.00 11.00

04656162 001 EA  8,500.000INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT)  3.000  25,500.00 3.00

04666005 000 EA  8,500.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  2.000  17,000.00 1.00

04666020 000 EA  8,500.000HEADWALL (CH - FW - 15) (DIA= 24 IN)  1.000  8,500.00 1.00

04666130 000 EA  10,000.000HEADWALL (CH - PW - S) (DIA= 24 IN)  1.000  10,000.00 1.00

04676395 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,400.00 2.00

04966002 000 EA  1,800.000REMOV STR (INLET)  4.000  7,200.00 4.00

04966005 000 EA  2,500.000REMOV STR (WINGWALL)  2.000  5,000.00 2.00

04966010 000 EA  78,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  78,000.00 1.00

04966016 000 EA  1,200.000REMOV STR (PIPE)  1.000  1,200.00 1.00

05006001 000 LS  470,000.000MOBILIZATION  0.900  423,000.00 1.00

05026001 007 MO  3,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  23.000  71,300.00 20.00

05066002 004 LF  23.000ROCK FILTER DAMS (INSTALL) (TY 2)  300.000  6,900.00 653.00

05066011 004 LF  7.000ROCK FILTER DAMS (REMOVE)  300.000  2,100.00 653.00

05066020 004 SY  11.000CONSTRUCTION EXITS (INSTALL) (TY 1)  638.520  7,023.72 780.00

05066024 004 SY  2.000CONSTRUCTION EXITS (REMOVE)  638.520  1,277.04 780.00

05066031 004 HR  63.000FRNT END LOADER WORK (ERSN & SEDM CONT)  23.000  1,449.00 24.00

05066038 004 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  2,675.000  8,025.00 678.00

05066039 004 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  185.000  185.00 678.00

05086001 000 SY  95.000CONSTRUCTING DETOURS  1,291.090  122,653.55 587.00

05106001 000 HR  54.000ONE-WAY TRAF CONT (FLAGGER CONT)  40.000  2,160.00 36.00

05126005 000 LF  15.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  624.000  9,360.00 360.00

05126009 000 LF  15.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,320.000  19,800.00 1,940.00

05126010 000 LF  16.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  240.000  3,840.00 160.00

05126033 000 LF  12.000PORT CTB (MOVE)(LOW PROF)(TY 1)  3,890.000  46,680.00 1,140.00

05126034 000 LF  16.000PORT CTB (MOVE)(LOW PROF)(TY 2)  300.000  4,800.00 80.00

05126053 000 LF  35.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  624.000  21,840.00 360.00

05126057 000 LF  7.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,880.000  13,160.00 1,940.00

05126100 000 LF  75.000PORT CTB(FUR & INSTL)(F-SHAPE)(TY T)  20.000  1,500.00 20.00

05126103 000 LF  35.000PORT CTB(REMOVE)(F-SHAPE)(TY T)  40.000  1,400.00 20.00

05286008 000 SY  70.000COLORED TEXTURED CONC (5")  1,185.850  83,009.50 1,180.00

05296001 000 LF  17.000CONC CURB (TY I)  5,462.000  92,854.00 4,670.00

05296015 000 LF  69.000CONC CURB (TY C1)  616.000  42,504.00 275.00

05306005 000 SY  72.000DRIVEWAYS (ACP)  991.720  71,403.84 66.00

05316001 000 SY  55.000CONC SIDEWALKS (4")  1,209.860  66,542.30 986.00

05316003 000 SY  60.000CONC SIDEWALKS (6")  151.110  9,066.60 152.00

05316005 000 EA  2,500.000CURB RAMPS (TY 2)  4.000  10,000.00 4.00

05316017 000 EA  2,600.000CURB RAMPS (TY 22)  4.000  10,400.00 4.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  778.000  1,556.00 338.25
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05426003 000 EA  140.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  280.00 2.00

05446003 000 EA  175.000GUARDRAIL END TREATMENT (REMOVE)  2.000  350.00 2.00

05606011 000 EA  190.000MAILBOX INSTALL-S (TWW-POST) TY 4  1.000  190.00 1.00

06186046 000 LF  13.000CONDT (PVC) (SCH 80) (2")  200.000  2,600.00 145.00

06186047 000 LF  61.000CONDT (PVC) (SCH 80) (2") (BORE)  415.000  25,315.00 350.00

06186053 000 LF  15.000CONDT (PVC) (SCH 80) (3")  300.000  4,500.00 130.00

06186054 000 LF  68.000CONDT (PVC) (SCH 80) (3") (BORE)  830.000  56,440.00 700.00

06206007 000 LF  1.100ELEC CONDR (NO.8) BARE  1,940.000  2,134.00 1,435.00

06206009 000 LF  1.200ELEC CONDR (NO.6) BARE  35.000  42.00 35.00

06206010 000 LF  1.400ELEC CONDR (NO.6) INSULATED  70.000  98.00 70.00

06216002 000 LF  1.450TRAY CABLE (3 CONDR) (12 AWG)  1,290.000  1,870.50 1,100.00

06246010 000 EA  900.000GROUND BOX TY D (162922)W/APRON  6.000  5,400.00 5.00

06366001 SF  42.670ALUMINUM SIGNS (TY A)  30.500  1,301.44 0.00

06446001 000 EA  440.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  14.000  6,160.00 14.00

06446033 000 EA  760.000IN SM RD SN SUP&AM TYS80(1)SA(U)  3.000  2,280.00 3.00

06446066 000 EA  3,250.000IN SM RD SN SUP&AM (RAIL MOUNT)  5.000  16,250.00 5.00

06446076 000 EA  80.000REMOVE SM RD SN SUP&AM  17.000  1,360.00 24.00

06586005 000 EA  75.000INSTL DEL ASSM (D-SW)SZ 1(FLX)SRF(BI)  12.000  900.00 12.00

06586050 000 EA  75.000INSTL OM ASSM (OM-2Z)(FLX)SRF  8.000  600.00 8.00

06626048 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY I-C  10.000  40.00 28.00

06626050 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  215.000  860.00 215.00

06626060 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(BRK)  830.000  415.00 830.00

06626061 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(DOT)  216.000  108.00 216.00

06626063 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(SLD)  12,824.000  6,412.00 12,824.00

06626067 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(SLD)  2,631.000  2,631.00 2,631.00

06626071 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  4,285.000  8,570.00 4,285.00

06626075 000 LF  6.000WK ZN PAV MRK REMOV (W)24"(SLD)  1,011.000  6,066.00 1,011.00

06626080 000 EA  150.000WK ZN PAV MRK REMOV (W)(ARROW)  23.000  3,450.00 23.00

06626086 000 EA  500.000WK ZN PAV MRK REMOV (W)(RR XING)  4.000  2,000.00 4.00

06626090 000 EA  150.000WK ZN PAV MRK REMOV (W)(WORD)  22.000  3,300.00 22.00

06626095 000 LF  0.500WK ZN PAV MRK REMOV (Y)4"(SLD)  23,504.000  11,752.00 23,504.00

06626108 000 EA  322.000WK ZN PAV MRK REMOV (Y)(MED NOSE)  2.000  644.00 2.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  600.000  600.00 1,227.00

06626111 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  900.000  900.00 1,768.00

06666006 007 LF  1.000REFL PAV MRK TY I (W)4"(DOT)(100MIL)  337.000  337.00 149.00

06666036 007 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,867.000  1,867.00 2,202.00

06666048 007 LF  5.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  750.000  3,750.00 780.00

06666054 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  17.000  2,550.00 12.00

06666078 007 EA  150.000REFL PAV MRK TY I (W)(WORD)(100MIL)  17.000  2,550.00 12.00

06666105 007 EA  123.000REFL PAV MRK TY I (W)(BIKE ARW)(100MIL)  6.000  738.00 4.00

06666111 007 EA  149.000REFL PAV MRK TY I(W)(BIKE SYML)(100MIL)  6.000  894.00 4.00

06666156 007 EA  322.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  2.000  644.00 1.00

06666224 007 LF  0.200PAVEMENT SEALER 4"  8,199.000  1,639.80 8,199.00

06666226 007 LF  0.400PAVEMENT SEALER 8"  2,202.000  880.80 2,202.00

06666230 007 LF  2.400PAVEMENT SEALER 24"  1,120.000  2,688.00 780.00

06666231 007 EA  52.000PAVEMENT SEALER (ARROW)  17.000  884.00 12.00

06666232 007 EA  52.000PAVEMENT SEALER (WORD)  17.000  884.00 12.00

06666233 007 EA  177.000PAVEMENT SEALER (MED NOSE)  2.000  354.00 1.00

06666244 007 EA  67.000PAVEMENT SEALER (BIKE ARROW)  6.000  402.00 4.00
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06666245 007 EA  137.000PAVEMENT SEALER (BIKE SYMBOL)  6.000  822.00 4.00

06666300 007 LF  0.600RE PM W/RET REQ TY I (W)4"(BRK)(100MIL)  1,780.000  1,068.00 470.00

06666303 007 LF  0.500RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  9,130.000  4,565.00 3,389.00

06666315 007 LF  0.500RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  16,530.000  8,265.00 4,191.00

06726007 000 EA  4.000REFL PAV MRKR TY I-C  316.000  1,264.00 135.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  454.000  1,816.00 115.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  4,512.000  2,256.00 6,220.00

06776003 000 LF  1.000ELIM EXT PAV MRK & MRKS (8")  1,217.000  1,217.00 551.00

06776007 000 LF  4.000ELIM EXT PAV MRK & MRKS (24")  94.000  376.00 335.00

06776008 000 EA  63.000ELIM EXT PAV MRK & MRKS (ARROW)  3.000  189.00 4.00

06776012 000 EA  63.000ELIM EXT PAV MRK & MRKS (WORD)  3.000  189.00 4.00

06806002 006 EA  26,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  26,000.00 1.00

06806004 EA  4,774.150REMOVING TRAFFIC SIGNALS  1.000  4,774.15 0.00

06816001 000 EA  31,000.000TEMP TRAF SIGNALS  1.000  31,000.00 1.00

06826001 000 EA  200.000VEH SIG SEC (12")LED(GRN)  8.000  1,600.00 8.00

06826002 000 EA  200.000VEH SIG SEC (12")LED(GRN ARW)  5.000  1,000.00 5.00

06826003 000 EA  200.000VEH SIG SEC (12")LED(YEL)  8.000  1,600.00 8.00

06826004 000 EA  200.000VEH SIG SEC (12")LED(YEL ARW)  7.000  1,400.00 7.00

06826005 000 EA  200.000VEH SIG SEC (12")LED(RED)  8.000  1,600.00 8.00

06826006 000 EA  200.000VEH SIG SEC (12")LED(RED ARW)  5.000  1,000.00 5.00

06826018 000 EA  456.000PED SIG SEC (LED)(COUNTDOWN)  9.000  4,104.00 8.00

06826023 000 EA  68.000BACK PLATE (12")(3 SEC)  11.000  748.00 11.00

06826024 000 EA  77.000BACK PLATE (12")(4 SEC)  2.000  154.00 2.00

06846030 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  1,370.000  2,740.00 1,035.00

06846034 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(8 CONDR)  3,415.000  6,830.00 3,085.00

06846049 000 LF  1.000TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  2,465.000  2,465.00 1,710.00

06866040 000 EA  9,000.000INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN  1.000  9,000.00 1.00

06866044 000 EA  9,400.000INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN  1.000  9,400.00 1.00

06866056 000 EA  26,000.000INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN  1.000  26,000.00 1.00

06866060 000 EA  26,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN  1.000  26,000.00 1.00

06876001 000 EA  1,700.000PED POLE ASSEMBLY  9.000  15,300.00 4.00

06886001 000 EA  630.000PED DETECT PUSH BUTTON (APS)  8.000  5,040.00 8.00

06886003 000 EA  2,600.000PED DETECTOR CONTROLLER UNIT  1.000  2,600.00 1.00

07306106 003 CYC  8,000.000STRIP MOWING  2.000  16,000.00 10.00

07346002 000 CYC  591.000LITTER REMOVAL  18.000  10,638.00 20.00

07406005 000 SF  1.000ANTI - GRAFFITI COATNG(PERMNENT-TY III)  5,801.000  5,801.00 5,801.00

30766001 000 TON  66.000D-GR HMA TY-B PG64-22  7,797.520  514,636.32 9,085.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  1,351.790  1,351.79 1,000.00

D-GR HMA TY-B PG64-22 BONUS

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  1,946.570  1,946.57 1,000.00

D-GR HMA TY-B PG64-22 BONUS

30766066 000 GAL  3.000TACK COAT  3,858.000  11,574.00 1,638.00

30776051 000 TON  73.000SP MIXES SP-D PG70-22  2,155.100  157,322.30 1,802.00

30776053 000 TON  84.000SP MIXES SP-D SAC-B PG70-22  2,002.010  168,168.84 1,941.00

30776075 000 GAL  3.000TACK COAT  2,323.000  6,969.00 3,304.00

41616001 000 EA  530.000STENCILING PERMANENT STRUCTURE NUMBERS  1.000  530.00 1.00

60016001 000 DAY  351.000PORTABLE CHANGEABLE MESSAGE SIGN  51.000  17,901.00 34.00

60016002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  30,000.00 4.00

60046031 000 LF  3.000ITS COM CBL (ETHERNET)  220.000  660.00 135.00
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61856002 002 DAY  350.000TMA (STATIONARY)  8.000  2,800.00 87.00

61856005 002 DAY  326.000TMA (MOBILE OPERATION)  1.000  326.00 30.00

62926001 000 EA  9,000.000RVDS(PRESENCE DETECTION ONLY)  4.000  36,000.00 4.00

62926002 000 EA  9,000.000RVDS(ADVANCE DETECTION ONLY)  4.000  36,000.00 4.00

71966001 001 LF  1.000TRENCH EXCAVATION PROTECTION  583.320  583.32 500.00

71966002 001 TON  7,000.000DUCTILE IRON FITTINGS  2.810  19,670.00 3.24

71966003 001 EA  1,700.000HYDROSTATIC PRESSURE TEST  2.000  3,400.00 2.00

71966004 001 EA  1,700.000TEMPORARY BLOW-OFF(COMPLETE)(2")  4.000  6,800.00 4.00

71966005 001 CY  103.500FLOWABLE FILL BACKFILL  129.440  13,397.04 242.00

71966030 001 EA  8,500.000GATE VALVE & BOX (COMPLETE)(16")  1.000  8,500.00 2.00

71966032 001 EA  7,500.000FIRE HYDRANT ASSEMBLY  2.000  15,000.00 2.00

71966035 001 EA  7,500.000TIE-IN (COMPLETE)(16")  4.000  30,000.00 4.00

71966049 001 LF  85.000PIPE WATER MAIN (PVC) (16")  419.000  35,615.00 457.00

71966050 001 LF  100.000CARRIER PIPE (OPEN CUT)(PVC)(16")  43.000  4,300.00 43.00

71966051 001 LF  200.000STEEL CASING (30")(OPEN CUT)  43.000  8,600.00 43.00

71966052 001 LF  40.000WATER MAIN REMOVAL (16" & SMALLER)  450.000  18,000.00 466.00

96026601 DOL  1.000EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT  20,199.010  20,199.01 722.20

Item 416.5.1.1 Pay by the LF

96026602 DOL  1.000EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT  22,562.990  22,562.99 785.00

Item 416.5.1.1 Pay by the LF

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  80,336.950  80,336.95 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,678.890  12,678.89 1,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  7,574.990  7,574.99 0.00

Additional RR in field office

96086002 DOL  44,830.910UNIQUE CHANGE ORDER ITEM 2  1.000  44,830.91 0.00

CO#006 - Existing Asphalt Depth Milling

96086003 DOL  6.050UNIQUE CHANGE ORDER ITEM 3  3,961.210  23,965.32 0.00

CO#006 - Additional cost to Haul New Materials

96086004 DOL  25.000UNIQUE CHANGE ORDER ITEM 4  11,514.500  287,862.50 0.00

CO#006 - New Unit Price for Slope Changes by RWs

$7,421,647.38TOTAL ITEM EARNINGS TO DATE


