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i g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
Sy
CONTRACT ID: 143302044 HIGHWAY: FM 2252
PROJECT: STP 2023(675)MM DISTRICTNAME:  SAN ANTONIO
CONTRACT: 05233006 COUNTY: COMAL
AWARD AMOUNT: $48,503,886.93 AREAENGINEER:  Jeb Smith, P.E.
PROJECTED AMOUNT: $48,503,886.97 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $48,503,886.97
CONTRACTOR: HARPER BROTHERS CONSTRUCTION LLC
ESTIMATE NUMBER: 0034 LETTING DATE: 05/04/2023
ESTIMATE PAID: Y AWARD DATE: 05/25/2023
ESTIMATE PERIOD: 00/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 08/23/2023
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/29/2024
% COMPLETE: 72.07 ACCEPTED DATE: 00/00/0000
% TIME USED: 83.74 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$34,954,429.67

PREV TO DATE

$33,672,522.91

THIS ESTIMATE

$1,281,906.76
$0.00
$1,281,906.76
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00 $0.00
$34,954,429.67 $33,672,522.91
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$34,954,429.67 $33,672,522.91

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$1,281,906.76

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 143302044

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/29/2024
00/00/0000
744
0
744
623
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026 1
09/06/2026 1
09/07/2026 1
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026 1
09/13/2026 1
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026 1
09/20/2026 1
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026 1
09/27/2026 1
09/28/2026 1

09/29/2026 1

09/30/2026 1

= A A A

WN
Days
Credited

SATURDAY
SUNDAY
HOLIDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0
$5,563.00
0

DAYS AT
PER DAY
$0.00

PERIOD SUMMARY

Date or
Days
30

HOLIDAY
SATURDAY
SUNDAY

$5,563.00

Days
Charged
21

Days
Credited
9

N
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CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 20
WORK PERFORMED THIS PERIOD

PROJECT STP 2023(675)MM CONTROL 143302044

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0110 01106001 000 EXCAVATION (ROADWAY) cy 16.840 428.400 $7.214.26 36,433.00 28,719.90
0115 01106003 000 EXCAVATION (SPECIAL) cy 14.430 644.000 $9,292.92 644.00 644.00
0125 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) cy 13.230 453.000 $5,993.19 453.00 453.00
0155 02476475 003 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS cY 71.660 1,050.620 $75,287.43 14,070.00 10,142.71
0235 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF 560.000 13.000 $7,280.00 104.00 52.00
0255 04236001 000 RETAINING WALL (MSE) SF 79.000 751.750 $59,388.25 44,909.00 39,856.75
0265 04236007 000 RETAINING WALL (DRILL SHAFT) (FACIA) SF 77.940 1,805.870 $140,749.51 5,424.00 5,424.00
0270 04326001 000 RIPRAP (CONC)(4 IN) cY 482.910 134.060 $64,738.91 1,248.20 182.06
0305 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY 113.970 171.000 $19,488.87 1,815.00 1,190.00
0315 04606009 000 CMP AR (GAL STL DES 2) LF 94.790 356.000 $33,745.24 1,435.00 1,097.38
0505 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA 24,056.110 1.000 $24,056.11 2.00 1.00
0585 04676525 000 SET (TY Il) (DES 2) (CMP) (6: 1) (P) EA 2,848.930 16.000 $45,582.88 64.00 35.00
0635 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 5,484.010 1.000 $5,484.01 46.00 32.00
0770 05306004 000 DRIVEWAYS (CONC) SY 103.830 89.530 $9,295.90 4,949.00 2,147.58
0780 05316001 000 CONC SIDEWALKS (4") SY 62.700 92.500 $5,799.75 6,177.00 2,940.49
0805 05316013 000 CURB RAMPS (TY 10) EA 2,434.250 1.000 $2,434.25 14.00 1.00
0820 05316056 000 CONC SIDEWALKS (10") SY 93.010 771.660 $71,772.10 1,963.00 1,483.66
1590 30766001 000 D-GR HMA TY-B PG64-22 TON 79.410 1,790.910 $142,216.16 18,900.00 10,151.28
1595 30766023 000 D-GR HMA TY-C PG70-22 TON 105.540 1,344.380 $141,885.87 9,366.00 4,987.26

CATEGORY 003 DESCRIPTION BRIDGE: 150460143302213 [FM 2252 OVER UPRR BRACKEN DF
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
1800 04226001 000 REINF CONC SLAB SF 23.730 17,405.500 $413,032.52 70,606.00 70,605.00
1815 04226015 000 APPROACH SLAB cy 610.570 51.125 $31,215.39 185.00 133.88
1850 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF 200.880 130.000 $26,114.40 302.00 302.00

CATEGORY 004 DESCRIPTION BRIDGE: 150460143302214 [FM 2252 @ GARDEN RIDGE TRIBUT
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
1925 04326002 000 RIPRAP (CONC)(5 IN) cY 467.050 13.950 $6,515.35 89.00 13.95

CATEGORY 005 DESCRIPTION BRIDGE: 150460143302215 [FM 2252 @ DRAW]
LINE ITEM sP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
2035 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA 35,300.580 1.000 $35,300.58 1.00 1.00

CATEGORY 007 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
2150 96016001 MATERIAL ON HAND DOL 1.000 -104,734.390 -$104,734.39 1,000.00 1,659,916.26
2165 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 2,757.300 $2,757.30 1,000.00 118,010.92




CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 20

TOTAL ITEM EARNINGS THIS ESTIMATE $1,281,906.76



CONTRACT ID

CONTRACT LINE ITEMS

143302044

ESTIMATE 0034

PROJECT F 2023(674) CONTROL 143301028
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

2305 05006001 000 MOBILIZATION

2370 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD)

2375 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD)
PROJECT STP 2023(675)MM CONTROL 143302044
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW

0065 01046009 000 REMOVING CONC (RIPRAP)

0070 01046011 000 REMOVING CONC (MEDIANS)

0075 01046015 000 REMOVING CONC (SIDEWALKS)

0080 01046017 000 REMOVING CONC (DRIVEWAYS)

0085 01046021 000 REMOVING CONC (CURB)

0105 01046040 000 REMOVING CONC (PAVERS)

0110 01106001 000 EXCAVATION (ROADWAY)

0115 01106003 000 EXCAVATION (SPECIAL)

0120 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B)
0125 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C)
0140 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL)
0145 01686001 000 VEGETATIVE WATERING

0155 02476475 003 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS
0160 02606016 000 LIME (HYD, COM, OR QK(SLURRY))

0165 02606079 000 LIME TRT (SUBGRADE)(6")

0180 03106027 000 PRIME COAT(MC-30 OR AE-P)

0185 03166414 002 AGGR (TY-B GR-5)

0195 04006005 000 CEM STABIL BKFL

0200 04006006 000 CUT & RESTORING PAV

0205 04016001 000 FLOWABLE BACKFILL

0210 04026001 000 TRENCH EXCAVATION PROTECTION

0225 04166005 000 DRILL SHAFT (42 IN)

0235 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN)

0240 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN)

0255 04236001 000 RETAINING WALL (MSE)

0260 04236003 000 RETAINING WALL (TEMP WALL)

0265 04236007 000 RETAINING WALL (DRILL SHAFT) (FACIA)
0270 04326001 000 RIPRAP (CONC)(4 IN)

0275 04326002 000 RIPRAP (CONC)(5 IN)

0280 04326031 000 RIPRAP (STONE PROTECTION)(12 IN)

0295 04506030 001 RAIL (TY C221)

0305 04596007 000 GABION MATTRESSES (GALV)(12 IN)

UNIT

LS
LF
LF

UNIT

STA
SY
SY
SY
SY
LF
Sy
(634
(634
(634
(034
SY
MG
cYy
TON
SY
GAL
cYy
cYy
SY
CcYy
LF
LF
LF
LF
SF
SF
SF
CcYy
CcYy
CcY
LF
Sy

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

3,702,488.000
0.760
0.760

UNIT
PRICE

15,684.280
12.900
13.160
14.290
13.280

1.970
8.670
16.840
14.430
5.240
13.230
0.180
18.140
71.660
286.000
7.270
3.540
246.260
128.700
58.770
143.250
2.500
339.510
560.000
710.000
79.000
49.280
77.940
482.910
467.050
198.870
135.840
113.970

BID
QUANTITY

0.002
152.000
652.000

BID
QUANTITY

195.400
2,125.000
524.000
720.000
2,065.000
2,708.000
415.000
36,433.000
644.000
67,282.000
453.000
69,801.000
1,117.000
14,070.000
135.000
7,438.000
15,670.000
559.000
333.000
990.000
424.000
3,429.000
3,450.000
104.000
110.000
44,909.000
11,943.000
5,424.000
1,248.200
236.000
2,155.000
3,840.000
1,815.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.00
0.000 12,611.00
0.000 7,530.00
Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 182.00
0.000 1,120.06
0.000 91.00
0.000 31.00
0.000 1,324.00
0.000 443.00
0.000 415.00
0.000 28,719.90
0.000 644.00
0.000 45,400.50
0.000 453.00
0.000 85,112.00
0.000 394.00
0.000 10,142.71
0.000 50.78
0.000 2,000.00
0.000 4,175.00
0.000 30.00
0.000 312.76
0.000 317.40
0.000 275.29
0.000 2,780.00
0.000 3,422.00
0.000 52.00
0.000 23.00
0.000 39,856.75
0.000 11,943.00
0.000 5,424.00
0.000 182.06
0.000 30.00
0.000 659.00
0.000 2,039.00
0.000 1,190.00

Page 5 of 20

AMOUNT
$

7,404.98
9,584.36
5,722.80

$22,712.14

AMOUNT
$

2,854,538.96
14,448.77
1,197.56
442.99
17,582.72
872.71
3,598.05
483,643.12
9,292.92
237,898.62
5,993.19
15,320.16
7,147.16
726,826.24
14,523.08
14,540.00
14,779.50
7,387.80
40,252.21
18,653.60
39,435.29
6,950.00
1,161,803.22
29,120.00
16,330.00
3,148,683.25
588,551.04
422,746.56
87,918.59
14,011.50
131,055.33
276,977.76
135,624.30



CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 20

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
0310 04606002 000 CMP (GAL STL 18 IN) LF 105.970 37.000 0.000 37.00 3,920.89
0315 04606009 000 CMP AR (GAL STL DES 2) LF 94.790 1,435.000 0.000 1,097.38 104,020.65
0320 04606010 000 CMP AR (GAL STL DES 3) LF 164.570 179.000 0.000 61.00 10,038.77
0325 04606024 000 CMP AR (GAL STLDES 7) LF 206.230 100.000 0.000 100.00 20,623.00
0335 04626004 002 CONC BOX CULV (4 FT X 3FT) LF 619.050 104.000 0.000 104.00 64,381.20
0340 04626006 002 CONC BOX CULV (5 FT X2 FT) LF 536.380 3,213.000 0.000 3,213.00  1,723,388.94
0345 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF 682.550 1,856.000 0.000 1,855.00 1,266,130.25
0350 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF 888.780 539.000 0.000 539.00 479,052.42
0355 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF 671.760 690.000 0.000 642.00 431,269.92
0360 04646003 001 RC PIPE (CL I11)(18 IN) LF 199.200 156.000 0.000 70.00 13,944.00
0365 04646005 001 RC PIPE (CL ll1)(24 IN) LF 121.210 5,444.000 0.000 4,388.00 531,869.48
0375 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA 10,229.540 5.000 0.000 2.00 20,459.08
0380 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA 19,513.610 1.000 0.000 1.00 19,513.61
0395 04656025 001 INLET (COMPL)(PCO)(6FT)(NONE) EA 12,012.700 7.000 0.000 6.00 72,076.20
0410 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA 8,912.620 2.000 0.000 2.00 17,825.24
0415 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA 8,560.670 1.000 0.000 1.00 8,560.67
0420 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA 10,100.270 28.000 0.000 24.00 242,406.48
0425 04656041 001 INLET (COMPL)(PCU)(6FT)(NONE) EA 10,402.120 2.000 0.000 2.00 20,804.24
0430 04656042 001 INLET (COMPL)(PCU)(6FT)(LEFT) EA 11,288.130 4.000 0.000 4.00 45,152.52
0435 04656043 001 INLET (COMPL)(PCU)(6FT)(RIGHT) EA 11,058.700 7.000 0.000 5.00 55,293.50
0440 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA 12,044.620 2.000 0.000 2.00 24,089.24
0450 04656160 001 INLET(COMPL)(PAZD)(FG)(4F TX4FT-4FTX4FT) EA 7,526.620 2.000 0.000 2.00 15,053.24
0455 04656162 001 INLET(COMPL)(PAZD)(FG)(5F TX5F T-4F TX4FT) EA 8,655.920 5.000 0.000 1.00 8,655.92
0460 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA 9,421.530 74.000 0.000 47.00 442,811.91
0465 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA 4,248.230 125.000 0.000 15.00 63,723.45
0470 04656582 001 JCT BOX (COMPL)(CIP)(9FTX9FT) EA 25,609.710 2.000 0.000 2.00 51,219.42
0485 04656631 001 JCT BOX(COMPL)(CIP)(13.5FTX13.5FT) EA 33,032.380 1.000 0.000 1.00 33,032.38
0490 04656632 001 JCT BOX(COMPL)(CIP)(13.5FTX6FT) EA 25,132.940 1.000 0.000 1.00 25,132.94
0495 04656633 001 JCT BOX(STAGE I)(CIP)(9FTX9FT) EA 27,109.160 1.000 0.000 1.00 27,109.16
0505 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA 24,056.110 2.000 0.000 1.00 24,056.11
0535 04676174 000 SET (TY 1)(S=5 FT)(HW= 3 FT)(6:1) (P) EA 14,067.770 6.000 0.000 5.00 70,338.85
0540 04676208 000 SET (TY 1)(S=6 FT)(HW= 3 FT)(6:1) (P) EA 15,493.840 3.000 0.000 3.00 46,481.52
0545 04676345 000 SET (TY Il) (18 IN) (CMP) (4: 1) (C) EA 2,244.480 2.000 0.000 2.00 4,488.96
0555 04676362 000 SET (TY Il) (18 IN) (RCP) (6: 1) (C) EA 2,434.960 1.000 0.000 2.00 4,869.92
0585 04676525 000 SET (TY Il) (DES 2) (CMP) (6: 1) (P) EA 2,848.930 64.000 0.000 35.00 99,712.55
0590 04676535 000 SET (TY Il) (DES 3) (CMP) (4: 1) (P) EA 3,055.930 8.000 0.000 4.00 12,223.72
0605 04966041 000 REMOV STR (LARGE) EA 17,426.110 2.000 0.000 2.00 34,852.22
0610 04966042 000 REMOV STR (SMALL) EA 4,583.200 19.000 0.000 9.00 41,248.80
0630 05006001 000 MOBILIZATION LS 3,702,488.000 0.998 0.000 0.90 3,324,834.22
0635 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 5,484.010 46.000 0.000 32.00 175,488.32
0640 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF 39.560 1,024.000 0.000 661.00 26,149.16
0650 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY 17.690 2,496.000 0.000 485.33 8,585.49
0660 05066031 005 FRNT END LOADER WORK (ERSN & SEDM CONT) HR 89.620 239.000 0.000 66.00 5,914.92
0665 05066034 005 CONSTRUCTION PERIMETER FENCE LF 3.250 1,337.000 0.000 397.00 1,290.25
0670 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF 3.250 13,282.000 0.000 19,766.00 64,239.50
0680 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF 5.820 3,471.000 0.000 320.00 1,862.40
0690 05086001 000 CONSTRUCTING DETOURS SY 64.320 15,501.000 0.000 20,091.12  1,292,260.84

0695 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR 89.720 72.000 0.000 156.00 13,996.32



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0700 05126005
0705 05126009
0710 05126010
0715 05126033
0720 05126034
0755 05296001
0765 05306002
0770 05306004
0780 05316001
0790 05316004
0795 05316005
0805 05316013
0820 05316056
0845 05426001
0850 05426002
0890 06186047
0900 06186054
0950 06246028
0955 06286002
0966 96046001
1090 06626004
1100 06626012
1105 06626016
1110 06626017
1120 06626029
1130 06626032
1140 06626034
1155 06626063
1160 06626071
1175 06626086
1185 06626093
1190 06626095
1195 06626102
1360 06776001
1365 06776003
1370 06776007
1375 06776008
1380 06776012
1390 06776020
1495 06856003
1565 06906001
1570 07306106
1575 07346002
1590 30766001
1595 30766023
1600 30766066
1615 50016002

143302044
001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
003
000
000
000
000
000

ESTIMATE 0034
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PORT CTB (FUR & INST)(F-SHAPE)(TY 1)
PORT CTB (FUR & INST)(LOW PROF)(TY 1)
PORT CTB (FUR & INST)(LOW PROF)(TY 2)
PORT CTB (MOVE)(LOW PROF)(TY 1)
PORT CTB (MOVE)(LOW PROF)(TY 2)
CONC CURB (TY 1)
INTERSECTIONS (ACP)
DRIVEWAYS (CONC)
CONC SIDEWALKS (4")
CURB RAMPS (TY 1)
CURB RAMPS (TY 2)
CURB RAMPS (TY 10)
CONC SIDEWALKS (10")
REMOVE METAL BEAM GUARD FENCE
REMOVE TERMINAL ANCHOR SECTION
CONDT (PVC) (SCH 80) (2") (BORE)
CONDT (PVC) (SCH 80) (3") (BORE)
REMOVE GROUND BOX
REMOVE ELECTRICAL SERVICES
CONTRACTOR FORCE ACCOUNT 1

ITEM 628.5.1
WK ZN PAV MRK NON-REMOV (W)4"(SLD)
WK ZN PAV MRK NON-REMOV (W)8"(SLD)
WK ZN PAV MRK NON-REMOV (W)24"(SLD)
WK ZN PAV MRK NON-REMOV (W)(ARROW)
WK ZN PAV MRK NON-REMOV(W)(WORD)
WK ZN PAV MRK NON-REMOV (Y)4"(BRK)
WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
WK ZN PAV MRK REMOV (W)4"(SLD)
WK ZN PAV MRK REMOV (W)8"(SLD)
WK ZN PAV MRK REMOV (W)(RR XING)
WK ZN PAV MRK REMOV (Y)4"(BRK)
WK ZN PAV MRK REMOV (Y)4"(SLD)
WK ZN PAV MRK REMOV (Y)24"(SLD)
ELIM EXT PAV MRK & MRKS (4")
ELIM EXT PAV MRK & MRKS (8")
ELIM EXT PAV MRK & MRKS (24")
ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)
ELIM EXT PAV MRK & MRKS (MED NOSE)
REMOVE RDSD FLASH BEACON ASSEMBLY
REMOVAL OF CONDUIT
STRIP MOWING
LITTER REMOVAL
D-GR HMA TY-B PG64-22
D-GR HMA TY-C PG70-22
TACK COAT
GEOGRID BASE REINFORCEMENT (TY II)

ROADWAY

UNIT

LF
LF
LF
LF
LF
LF
SY
SY
SY
EA
EA
EA
Sy
LF
EA
LF
LF
EA
EA
DOL

LF
LF
LF
EA
EA
LF
LF
LF
LF
EA
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF
CcYc
CcYc
TON
TON
GAL
SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

22.080
27.180
35.130
6.780
10.610
14.540
39.190
103.830
62.700
2,143.500
2,143.500
2,434.250
93.010
3.000
200.000
46.000
49.500
140.000
390.000
1.000

0.300
0.630
4.010
76.270
93.330
0.280
0.330
0.760
1.300
779.790
1.100
0.760
11.040
0.640
1.000
4.010
60.220
75.270
269.960
380.000
9.000
1,671.880
973.980
79.410
105.540
3.020
2.070

BID
QUANTITY

2,200.000
15,260.000
2,540.000
11,550.000
1,340.000
40,608.000
6,324.000
4,949.000
6,177.000
9.000
6.000
14.000
1,963.000
981.000
6.000
1,545.000
2,910.000
3.000
3.000
1,000.000

27,176.000
9,239.000
3,003.000

44.000
54.000
1,620.000

38,211.000

96,129.000
4,608.000

2.000
8,856.000
127,465.000
304.000

40,639.000

1,784.000

177.000
4.000
4.000
5.000
2.000
824.000
13.000
41.000

18,900.000
9,366.000
8,523.000

24,277.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

1,010.00
9,960.00
1,840.00
4,960.00
1,160.00
7,261.00
822.89
2,147.58
2,940.49
1.00
1.00
1.00
1,483.66
106.00
4.00
465.00
930.00
1.00
1.00
241.24

16,392.00
1,510.00
40.00
3.00

3.00
2,660.00
19,302.00
27,906.00
523.00
2.00
2,440.00
37,239.00
40.00
39,646.00
424.00
177.00
5.00

5.00

1.00

2.00
795.00
3.00

3.00
10,151.28
4,987.26
1,750.00
5,871.00
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AMOUNT
$

22,300.80
270,712.80
64,639.20
33,628.80
12,307.60
105,574.94
32,249.06
222,983.23
184,368.85
2,143.50
2,143.50
2,434.25
137,995.22
318.00
800.00
21,390.00
46,035.00
140.00
390.00
241.24

4,917.60
951.30
160.40
228.81
279.99
744.80

6,369.66

21,208.56
679.90
1,5659.58
2,684.00
28,301.64
441.60
25,373.44
424.00
709.77
301.10
376.35
269.96
760.00

7,155.00

5,015.64

2,921.94

806,113.14
526,355.44
5,285.00
12,152.97



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
1620 60016001
1625 60016002
1630 61856002
1635 61856005
CATEGORY

LINE ITEM
NBR CODE
1695 04026001
1700 04626074
1705 04666182
1710 04966006
CATEGORY

LINE ITEM
NBR CODE
1775 04166005
1780 04166006
1785 04206013
1790 04206029
1795 04206037
1800 04226001
1810 04226013
1815 04226015
1820 04256039
1825 04256040
1835 04506004
1840 04506030
1850 04546020
1855 40216001
CATEGORY

LINE ITEM
NBR CODE
1910 04006005
1915 04006006
1920 04026001
1925 04326002
1935 04626029
1940 04666171
1945 04666256

002

003

004

143302044
001

SP
NBR

000
000
002
002

SP
NBR

000
002
000
000

SP
NBR

000
000
001
001
001
000
000
000
001
001
001
001
000
000

SP
NBR

000
000
000
000
002
000
000

ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 20
DESCRIPTION ROADWAY
DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
PORTABLE CHANGEABLE MESSAGE SIGN DAY 63.690 326.000 0.000 253.00 16,113.57
PORTABLE CHANGEABLE MESSAGE SIGN EA 20,762.000 4.000 0.000 4.00 83,048.00
TMA (STATIONARY) DAY 185.000 282.000 0.000 132.00 24,420.00
TMA (MOBILE OPERATION) DAY 525.000 59.000 0.000 1.00 525.00
Category Subtotal $24,391,243.14

DESCRIPTION BRIDGE: 150460143302005 [FM 2252 @ DRAW]

DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
TRENCH EXCAVATION PROTECTION LF 2.500 15.000 0.000 249.00 622.50
CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF 2,440.780 45.000 0.000 45.00 109,835.10
WINGWALL (PW - 1) (HW=7 FT) EA 35,300.580 1.000 0.000 1.00 35,300.58
REMOV STR (HEADWALL) EA 3,971.520 1.000 0.000 1.00 3,971.52
Category Subtotal $149,729.70

DESCRIPTION BRIDGE: 150460143302213 [FM 2252 OVER UPRR BRAC

DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
DRILL SHAFT (42 IN) LF 339.510 927.000 0.000 937.81 318,394.52
DRILL SHAFT (48 IN) LF 365.690 1,596.000 0.000 1,651.21 603,831.71
CL C CONC (ABUT) cYy 1,443.950 101.500 0.000 101.50 146,560.94
CL C CONC (CAP) cYy 1,286.680 332.000 0.000 332.00 427,177.76
CL C CONC (COLUMN) cYy 1,733.810 417.300 0.000 417.30 723,518.92
REINF CONC SLAB SF 23.730 70,606.000 0.000 70,605.00 1,675,456.66
BRIDGE SIDEWALK SF 16.080 13,137.000 0.000 7,056.00 113,460.48
APPROACH SLAB CcYy 610.570 185.000 0.000 133.88 81,740.06
PRESTR CONC GIRDER (TX54) LF 170.480 9,142.760 0.000 9,142.76  1,558,657.72
PRESTR CONC GIRDER (TX62) LF 230.600 1,682.140 0.000 1,682.14 387,901.48
RAIL (TY T221) LF 77.030 1,642.500 0.000 884.00 68,094.52
RAIL (TY C221) LF 135.840 1,642.900 0.000 929.00 126,195.36
SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF 200.880 302.000 0.000 302.00 60,665.76
TIP TESTING(DRILL SHAFT) EA 5,266.590 3.000 0.000 3.00 15,799.77
Category Subtotal $6,307,455.66

DESCRIPTION BRIDGE: 150460143302214 [FM 2252 @ GARDEN RIDGE

DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT

SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
CEM STABIL BKFL CcY 128.700 1,026.000 0.000 1,066.00 137,194.20
CUT & RESTORING PAV Sy 58.770 1,047.000 0.000 523.56 30,769.62
TRENCH EXCAVATION PROTECTION LF 2.500 125.000 0.000 125.00 312.50
RIPRAP (CONC)(5 IN) CcY 467.050 89.000 0.000 13.95 6,515.35
CONC BOX CULV (10 FT X5 FT) LF 1,570.820 625.000 0.000 562.50 883,586.26
WINGWALL (PW - 1) (HW=10 FT) EA 49,293.370 1.000 0.000 1.00 49,293.38
WINGWALL (PW-1) (HW=7 FT) (MOD) EA 35,300.580 1.000 0.000 1.00 35,300.58

Category Subtotal $1,142,971.89



CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 20

CATEGORY 005 DESCRIPTION BRIDGE: 150460143302215 [FM 2252 @ DRAW]
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2000 04006005 000 CEM STABIL BKFL cYy 128.700 296.000 0.000 80.00 10,296.00
2005 04006006 000 CUT & RESTORING PAV SY 58.770 245.000 0.000 245.00 14,398.65
2010 04026001 000 TRENCH EXCAVATION PROTECTION LF 2.500 91.000 0.000 91.00 227.50
2015 04326002 000 RIPRAP (CONC)(5 IN) cYy 467.050 44.000 0.000 18.32 8,556.36
2025 04626009 002 CONC BOX CULV (5 FT X5 FT) LF 835.420 363.000 0.000 363.00 303,257.46
2030 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA 49,293.370 1.000 0.000 1.00 49,293.37
2035 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA 35,300.580 1.000 0.000 1.00 35,300.58
Category Subtotal $421,329.92
CATEGORY 006 DESCRIPTION BRIDGE: 150460143302216 [BRACKEN DR @ BRACKEN
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2105 04326002 000 RIPRAP (CONC)(5 IN) cYy 467.050 102.000 0.000 16.00 7,472.80
2110 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF 453.950 233.000 0.000 233.00 105,770.35
2115 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA 14,907.090 2.000 0.000 2.00 29,814.18
2120 04966042 000 REMOV STR (SMALL) EA 4,583.200 1.000 0.000 4.00 18,332.80
Category Subtotal $161,390.13
CATEGORY 007 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2150 96016001 MATERIAL ON HAND DOL 1.000 1,000.000 0.000 1,659,916.26  1,659,916.26
2165 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 1,000.000 0.000 118,010.92 118,010.92
2175 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 1,000.000 0.000 31,316.37 31,316.37
2190 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL 1.000 1,000.000 0.000 548,353.54 548,353.54
Category Subtotal $2,357,597.09
PROJECT F 2023(674) CONTROL 143301028
CATEGORY 001 DESCRIPTION ROADWAY
INE ITEM Ssp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
2295 03546045 000 PLANE ASPH CONC PAV (2") SY 1.810 994.000 0.000 0.000 0.00
2300 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA 4,248.230 8.000 0.000 0.000 0.00
2310 05286008 000 COLORED TEXTURED CONC (5") SY 163.800 198.000 0.000 0.000 0.00
2315 05296001 000 CONC CURB (TY 1) LF 14.540 402.000 0.000 0.000 0.00
2320 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 733.810 1.000 0.000 0.000 0.00
2325 06626001 000 WK ZN PAV MRK NON-REMOQV (W)4"(BRK) LF 0.340 140.000 0.000 0.000 0.00
2330 06626002 000 WK ZN PAV MRK NON-REMOQV (W)4"(DOT) LF 0.700 68.000 0.000 0.000 0.00
2335 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF 0.300 36.000 0.000 0.000 0.00
2340 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF 0.390 390.000 0.000 0.000 0.00
2345 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF 0.630 436.000 0.000 0.000 0.00
2350 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF 4.010 124.000 0.000 0.000 0.00
2355 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA 76.270 2.000 0.000 0.000 0.00

2360 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA 93.330 2.000 0.000 0.000 0.00



CONTRACT ID 143302044 ESTIMATE 0034
2365 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
2380 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W
2385 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2
2390 06666018 007 REFL PAV MRK TY | (W)8"(DOT)(100MIL)
2395 06666036 007 REFL PAV MRK TY | (W)8"(SLD)(100MIL)
2400 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL)
2405 06666054 007 REFL PAV MRK TY | (W)(ARROW)(100MIL)
2410 06666078 007 REFL PAV MRK TY | (W)(WORD)(100MIL)
2415 06666225 007 PAVEMENT SEALER 6"
2420 06666226 007 PAVEMENT SEALER 8"
2425 06666230 007 PAVEMENT SEALER 24"
2430 06666231 007 PAVEMENT SEALER (ARROW)
2435 06666232 007 PAVEMENT SEALER (WORD)
2440 06666244 007 PAVEMENT SEALER (BIKE ARROW)
2445 06666245 007 PAVEMENT SEALER (BIKE SYMBOL)
2450 06666306 007 RE PM W/RET REQ TY | (W)6"(BRK)(100MIL)
2455 06666309 007 RE PM W/RET REQ TY | (W)8"(SLD)(100MIL)
2460 06666321 007 RE PM W/RET REQ TY | (Y)8"(SLD)(100MIL)
2465 06686094 000 PREFAB PAV MRK TY C (W)(BIKE ARROW)
2470 06686096 000 PREFAB PAV MRK TY C (W)(BIKE SYMBOL)
2475 06726010 000 REFL PAV MRKR TY II-C-R
2480 06776001 000 ELIM EXT PAV MRK & MRKS (4")
2485 30776053 000 SP MIXES SP-D SAC-B PG70-22
2486 30776073 PRODUCTION PAYMENT ADJUSTMENT
SP MIXES SP-D SAC-B PG70-22 - BONUS
2487 30776073 PRODUCTION PAYMENT ADJUSTMENT
SP MIXES SP-D SAC-B PG70-22 - PENALTY
2488 30776074 PLACEMENT PAYMENT ADJUSTMENT
SP MIXES SP-D SAC-B PG70-22 - BONUS
2489 30776074 PLACEMENT PAYMENT ADJUSTMENT
SP MIXES SP-D SAC-B PG70-22 - PENALTY
PROJECT STP 2023(675)MM CONTROL 143302044
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0090 01046028 000 REMOVING CONC (MISC)
0095 01046032 000 REMOVING CONC (WHEELCHAIR RAMP)
0100 01046037 000 REMOVE CONC (RAIL)
0130 01616017 000 COMPOST MANUF TOPSOIL (4")
0131 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN
ITEM 161.2
0135 01646007 000 BROADCAST SEED (PERM) (URBAN) (CLAY)
0150 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C)
0170 02756001 000 CEMENT
0175 02756019 000 CEMENT TREAT (SUBGRADE)(6")
0190 03546045 000 PLANE ASPH CONC PAV (2")
0215 04036001 000 TEMPORARY SPL SHORING

LF
EA
EA
LF
LF
LF
EA
EA
LF
LF
LF
EA
EA
EA
EA
LF
LF
LF
EA
EA
EA
LF
TON
DOL

DOL

DOL

DOL

UNIT

Sy
Sy
LF
SYy
DOL

SY
SY
TON
SY
SY
SF

CONTRACTOR'S ESTIMATE PACKAGE

0.330
1.000
1.000
1.300
1.050
7.580
175.630
200.720
0.250
0.360
1.550
79.280
90.320
55.200
60.220
0.700
0.640
0.640
110.390
222.800
3.910
0.640
123.630
1.000

-1.000

1.000

-1.000

UNIT
PRICE

40.280
27.460
13.710
3.050
1.000

0.250
1.850
252.000
4.970
1.810
1.000

524.000 0.000 0.000
133.000 0.000 0.000
84.000 0.000 0.000
68.000 0.000 0.000
436.000 0.000 0.000
334.000 0.000 0.000
2.000 0.000 0.000
2.000 0.000 0.000
1,339.000 0.000 0.000
436.000 0.000 0.000
334.000 0.000 0.000
2.000 0.000 0.000
2.000 0.000 0.000
2.000 0.000 0.000
2.000 0.000 0.000
140.000 0.000 0.000
607.000 0.000 0.000
524.000 0.000 0.000
2.000 0.000 0.000
2.000 0.000 0.000
19.000 0.000 0.000
478.000 0.000 0.000
104.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
30.000 0.000 0.000
44.000 0.000 0.000
414.000 0.000 0.000
69,801.000 0.000 0.000
1,000.000 0.000 0.000
69,801.000 0.000 0.000
69,801.000 0.000 0.000
30.000 0.000 0.000
4,647.000 0.000 0.000
84,559.000 0.000 0.000
10,196.000 0.000 0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0220 04166002
0221 96026603
0222 96026601
0223 96026602
0226 96026603
0227 96026601
0228 96026602
0230 04166031
0245 04206002
0250 04206074
0285 04326045
0290 04506023
0300 04506052
0330 04626001
0370 04646007
0385 04656017
0390 04656020
0400 04656027
0405 04656028
0445 04656070
0475 04656592
0480 04656593
0500 04656634
0510 04666207
0515 04666235
0520 04676107
0525 04676110
0530 04676172
0550 04676359
0560 04676388
0565 04676391
0570 04676394
0575 04676395
0580 04676524
0595 04676573
0600 04966002
0615 04966099
0620 04966118
0625 04966119
0645 05066011
0655 05066024
0675 05066039
0685 05066043
0725 05126053
0730 05126057
0735 05126058

143302044

000

000
001
001
000
001
001
002
001
001
001
001
001
001
001
001
001
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
005
005
005
005
000
000
000

ESTIMATE 0034

DRILL SHAFT (24 IN)

DRILL SHAFT CORE HOLE PAYMENT
ITEM 416.5.2

EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT
ITEM 416.5..11 PAY BY THE LF - 24 IN

EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT
ITEM 416.5..11 PAY BY THE LF - 24 IN

DRILL SHAFT CORE HOLE PAYMENT
ITEM 416.5.2

EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT
ITEM 416.5..11 PAY BY THE LF - 42 IN

EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT
ITEM 416.5..11 PAY BY THE LF - 42 IN

DRILL SHAFT (TRF SIG POLE) (30 IN)

CLA CONC (MISC)

CL C CONC (MISC)

RIPRAP (MOW STRIP)(4 IN)

RAIL (TY SSTR)

RAIL (HANDRAIL)(TY F)

CONC BOX CULV (3 FT X 2 FT)

RC PIPE (CL I11)(30 IN)

INLET (COMPL)(PCO)(4FT)(NONE)

INLET (COMPL)(PCO)(4FT)(BOTH)

INLET (COMPL)(PCO)(6FT)(RIGHT)

INLET (COMPL)(PCO)(6F T)(BOTH)

INLET (COMPL)(PSL)(RC)(3FTX3FT)

INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY A)

INLET(COMP)(ARMOR CURB SLOT)(MOD)(TY B)

JCT BOX(STAGE I1)(CIP)(9F TX9FT)

WINGWALL (SW - 0) (HW=4 FT)

HEADWALL (CH-PW-S)(DIA = 24 IN)(MOD)

SET (TY 1)(S=3 FT)(HW=3FT)(4:1)(P)

SET (TY 1)(S=3 FT)(HW= 3 FT)(6:1)(P)

SET (TY 1)(S= 5 FT)(HW= 3 FT)(4:1) (C)

SET (TY 1) (18 IN) (RCP) (4: 1) (P)

SET (TY 1I) (24 IN) (RCP) (3: 1) (C)

SET (TY Il) (24 IN) (RCP) (4: 1) (P)

SET (TY 1I) (24 IN) (RCP) (6: 1) (C)

SET (TY 1l) (24 IN) (RCP) (6: 1) (P)

SET (TY Il) (DES 2) (CMP) (6: 1) (C)

SET (TY Il) (DES 7) (CMP) (6: 1) (P)

REMOV STR (INLET)

REMOVE STR (RAIL)

REMOV STR (SDWLK BRG)

REMOV STR (ARMOR CURB SLOT)

ROCK FILTER DAMS (REMOVE)

CONSTRUCTION EXITS (REMOVE)

TEMP SEDMT CONT FENCE (REMOVE)

BIODEG EROSN CONT LOGS (REMOVE)

PORT CTB (REMOVE)(F-SHAPE)(TY 1)

PORT CTB (REMOVE)(LOW PROF)(TY 1)

PORT CTB (REMOVE)(LOW PROF)(TY 2)

(
)
)
)
)
)

LF
DOL

DOL

DOL

DOL

DOL

DOL

LF
cYy
cYy
cYy
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
EA
EA
LF
SY
LF
LF
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

385.000
200.000

442.750

481.250

200.000

390.440

424.390

500.000
1,504.300
1,116.840

558.800

75.210

137.770

423.390

189.730
8,736.290
9,915.170

10,568.130
7,427.200
6,576.850
3,478.710
3,709.450

10,742.680

14,480.080

12,190.110

10,065.590

10,869.150

11,347.960
2,244.480
2,416.960
2,560.940
2,929.960
2,929.960
2,848.940
6,735.750
1,233.480

37.610
743.310
743.320
6.790
5.010
0.350
0.820
10.350
9.290
7.980

18.000
1.000

1.000

1.000

1.000

1.000

1.000

33.000
4.000
3.000

82.000

1,079.000
2,358.000
62.000
503.000
3.000
1.000
4.000
7.000

11.000

33.000
1.000
1.000
1.000
1.000
1.000
1.000
2.000
4.000
1.000
2.000
1.000
1.000
2.000
2.000
5.000

39.000
8.000
2.000

1,024.000
2,496.000
13,282.000
3,471.000
2,200.000
15,260.000
2,540.000

0.000
0.000

0.000

0.000

0.000

0.000

0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000

0.000

0.000

0.000

0.000

0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0740 05126100
0745 05126103
0750 05286008
0760 05296018
0775 05306019
0785 05316003
0800 05316010
0810 05316016
0815 05316017
0825 05406001
0830 05406006
0835 05406014
0840 05406033
0841 96066063
0855 05446001
0860 05456007
0865 05606011
0870 05606012
0875 06106104
0880 06186023
0885 06186046
0895 06186053
0905 06186064
0910 06206003
0915 06206004
0920 06206009
0925 06206010
0930 06216005
0935 06246002
0940 06246009
0945 06246010
0960 06286035
0965 06286167
0970 06366001
0975 06446001
0980 06446004
0985 06446005
0990 06446007
0995 06446027
1000 06446030
1005 06446033
1010 06446050
1015 06446051
1020 06446064
1025 06446066
1030 06446076
1035 06586013
1040 06586061
1045 06586084
1050 06586099
1055 06586101

143302044

000
000
000
000
000
000
000
000
000
001
001
001
001

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
001
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0034

PORT CTB(FUR & INSTL)(F-SHAPE)(TY T)
PORT CTB(REMOVE)(F-SHAPE)(TY T)
COLORED TEXTURED CONC (5")

CONC CURB (TY F3)

DRIVEWAYS (ACP)(TYPE 1)

CONC SIDEWALKS (6")

CURB RAMPS (TY 7)

CURB RAMPS (TY 21)

CURB RAMPS (TY 22)

MTL W-BEAM GD FEN (TIM POST)

MTL BEAM GD FEN TRANS (THRIE-BEAM)
SHORT RADIUS

MTL BM GD FEN (LONG SPAN SYSTEM)
FORCE ACCOUNT - CRASH CUSHION REPAIR #1

LF
LF
SY
LF
SY
SY
EA
EA
EA
LF
EA
LF
EA

DOL

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

GUARDRAIL END TREATMENT (INSTALL)
CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)
MAILBOX INSTALL-S (TWW-POST) TY 4
MAILBOX INSTALL-D (TWW-POST) TY 4
INRD IL (U/P) (TY 1) (150W EQ) LED
CONDT (PVC) (SCH 40) (2")

CONDT (PVC) (SCH 80) (2")

CONDT (PVC) (SCH 80) (3")

CONDT (RM) (1")

ELEC CONDR (NO.12) BARE

ELEC CONDR (NO.12) INSULATED

ELEC CONDR (NO.6) BARE

ELEC CONDR (NO.6) INSULATED

TRAY CABLE (4 CONDR) (12 AWG)
GROUND BOX TY A (122311)W/APRON
GROUND BOX TY D (162922)

GROUND BOX TY D (162922)W/APRON

ELC SRV TY A 240/480 060(NS)AL(E)TP(O)
ELC SRV TY D 120/240 070(NS)AL(E)TP(O)
ALUMINUM SIGNS (TY A)

IN SM RD SN SUP&AM TY10BWG(1)SA(P)
IN SM RD SN SUP&AM TY10BWG(1)SA(T)
IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)
IN SM RD SN SUP&AM TY10BWG(1)SA(U)
IN SM RD SN SUP&AM TYS80(1)SA(P)

IN SM RD SN SUP&AM TYS80(1)SA(T)

IN SM RD SN SUP&AM TYS80(1)SA(U)

IN SM RD SN SUP&AM TYS80(2)SA(P)

IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)
IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)
IN SM RD SN SUP&AM (RAIL MOUNT)
REMOVE SM RD SN SUP&AM

INSTL DEL ASSM (D-SW)SZ (BRF)CTB
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2
INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BI)
INSTL OM ASSM (OM-2Z)(WFLX)GND

INSTL OM ASSM (OM-2Z)(WFLX)SRF)SRF

EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
SF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

180.040
61.000
163.800
220.410
31.330
71.590
2,434.270
2,650.770
3,540.010
31.000
2,195.000
418.400
1,228.000
1.000

3,314.000
26,450.000
331.040
375.180
1,500.000
21.000
26.000
32.000
25.000
1.600
1.800
2.000
2.000
2.600
1,600.000
1,500.000
2,000.000
7,800.000
7,100.000
24.280
733.810
871.750
921.400
1,644.180
849.680
1,136.580
1,379.340
1,980.740
2,339.370
2,200.000
3,889.750
93.800
22.070
43.590
79.450
64.000
72.830

40.000
40.000
4,451.000
195.000
2,037.000
11,990.000
1.000
1.000
4.000
106.250
4.000
37.500
1.000
1,000.000

4.000
1.000
12.000
2.000
15.000
295.000
1,140.000
2,010.000
520.000
830.000
1,660.000
6,785.000
595.000
2,685.000
4.000
10.000
15.000
2.000
5.000
74.000
91.000
26.000
1.000
2.000
2.000
4.000
7.000
1.000
1.000
3.000
9.000
86.000
18.000
12.000
15.000
66.000
25.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

1060 06586102
1065 06586103
1070 06586106
1075 06586109
1080 06626001
1085 06626002
1095 06626008
1115 06626026
1125 06626031
1135 06626033
1145 06626041
1150 06626043
1165 06626075
1170 06626080
1180 06626090
1200 06626108
1205 06626109
1210 06626111
1215 06666018
1220 06666030
1225 06666036
1230 06666048
1235 06666054
1240 06666063
1245 06666078
1250 06666132
1255 06666147
1260 06666156
1265 06666162
1270 06666225
1275 06666226
1280 06666230
1285 06666231
1290 06666232
1295 06666233
1300 06666236
1305 06666244
1310 06666245
1315 06666306
1320 06666309
1325 06666318
1330 06666321
1335 06686094
1340 06686096
1345 06726007
1350 06726009
1355 06726010
1385 06776016
1395 06776023
1400 06776025
1405 06806001
1410 06806003

143302044

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
000
000
000
000
000
000
000
000
006
006

ESTIMATE 0034

INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF
INSTL OM ASSM (OM-3L)(WFLX)GND)GND
INSTL OM ASSM (OM-3R)(WFLX)GND)GND
INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)
WK ZN PAV MRK NON-REMOV (W)4"(BRK)
WK ZN PAV MRK NON-REMOV (W)4"(DOT)
WK ZN PAV MRK NON-REMOV (W)6"(SLD)

WK ZN PAV MRK NON-REMOV (W)(UTURN ARW)

WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI)
WK ZN PAV MRK NON-REMOV (Y)4"(DOT)
WK ZN PAV MRK NON-REMOV (Y)24"(SLD)
WK ZN PAV MRK NON-REMOV (Y)(MED NOSE)
WK ZN PAV MRK REMOV (W)24"(SLD)

WK ZN PAV MRK REMOV (W)(ARROW)

WK ZN PAV MRK REMOV (W)(WORD)

WK ZN PAV MRK REMOV (Y)(MED NOSE)

WK ZN PAV MRK SHT TERM (TAB)TY W

WK ZN PAV MRK SHT TERM (TAB)TY Y-2
REFL PAV MRK TY | (W)8"(DOT)(100MIL)
REFL PAV MRK TY | (W)8"(DOT)(100MIL)
REFL PAV MRK TY | (W)8"(SLD)(100MIL)

REFL PAV MRK TY | (W)24"(SLD)(100MIL)
REFL PAV MRK TY | (W)(ARROW)(100MIL)
REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)
REFL PAV MRK TY | (W)(WORD)(100MIL)
REFL PAV MRK TY I (Y)8"(DOT)(100MIL)

REFL PAV MRK TY [ (Y)24"(SLD)(100MIL)
REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)
PAVEMENT SEALER 6"

PAVEMENT SEALER 8"

PAVEMENT SEALER 24"

PAVEMENT SEALER (ARROW)

PAVEMENT SEALER (WORD)

PAVEMENT SEALER (MED NOSE)

PAVEMENT SEALER (UTURN ARROW)
PAVEMENT SEALER (BIKE ARROW)
PAVEMENT SEALER (BIKE SYMBOL)

RE PM W/RET REQ TY | (W)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
PREFAB PAV MRK TY C (W)(BIKE ARROW)
PREFAB PAV MRK TY C (W)(BIKE SYMBOL)
REFL PAV MRKR TY I-C

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-C-R

ELIM EXT PAV MRK & MRKS (RR XING)

ELIM EXT PAV MRK & MARKS (BIKE ARROW)
ELIM EXT PAV MRK & MARKS (BIKE SYMBOL)
INSTALL HWY TRF SIG (FLASH BEACON)
INSTALL HWY TRF SIG (SYSTEM)

EA
EA
EA
EA
LF
LF
LF
EA
EA
LF
LF
EA
LF
EA
EA
EA
EA
EA
LF
LF
LF
LF
EA
EA
EA
LF
LF
EA
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

220.700
220.700
220.700
71.730
0.340
0.700
0.390
88.320
25.090
1.000
3.390
275.990
11.040
167.600
180.650
445.590
1.000
1.000
1.300
1.280
1.050
7.580
175.630
210.750
200.720
1.300
7.580
391.400
1.000
0.250
0.360
1.550
79.280
90.320
300.070
102.370
55.200
60.220
0.700
0.640
0.700
0.640
110.390
222.800
4.110
3.910
3.910
381.360
76.270
126.450
12,000.000
36,000.000

1.000
2.000
3.000
2.000
7,330.000
455.000
6,943.000
10.000
16.000
44.000
192.000
8.000
416.000
30.000
28.000
41.000
8,148.000
14,387.000
337.000
618.000
9,437.000
3,173.000
44.000
10.000
54.000
44.000
192.000
8.000
400.000
88,853.000
10,055.000
3,365.000
44.000
54.000
8.000
10.000
10.000
10.000
7,340.000
34,132.000
1,620.000
44,980.000
10.000
10.000
315.000
928.000
619.000
1.000
1.000
1.000
2.000
3.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 20

1415 06806004 006 REMOVING TRAFFIC SIGNALS EA 5,900.000 1.000 0.000 0.000 0.00
1420 06826001 000 VEH SIG SEC (12")LED(GRN) EA 340.000 24.000 0.000 0.000 0.00
1425 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA 340.000 9.000 0.000 0.000 0.00
1430 06826003 000 VEH SIG SEC (12")LED(YEL) EA 340.000 50.000 0.000 0.000 0.00
1435 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA 340.000 9.000 0.000 0.000 0.00
1440 06826005 000 VEH SIG SEC (12")LED(RED) EA 340.000 28.000 0.000 0.000 0.00
1445 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA 340.000 9.000 0.000 0.000 0.00
1450 06826007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA 230.000 1.000 0.000 0.000 0.00
1455 06826008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA 230.000 1.000 0.000 0.000 0.00
1460 06826009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA 230.000 1.000 0.000 0.000 0.00
1465 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA 820.000 20.000 0.000 0.000 0.00
1470 06826021 000 BACK PLATE (12")(1 SEC) EA 120.000 24.000 0.000 0.000 0.00
1475 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA 160.000 34.000 0.000 0.000 0.00
1480 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF 2.400 4,320.000 0.000 0.000 0.00
1485 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF 3.300 6,779.000 0.000 0.000 0.00
1490 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF 1.500 4,805.000 0.000 0.000 0.00
1500 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA 6,500.000 5.000 0.000 0.000 0.00
1505 06866029 002 INS TRF SIG PLAM (S)1 ARM(28") EA 7,700.000 1.000 0.000 0.000 0.00
1510 06866035 002 INS TRF SIG PL AM(S)1 ARM(32")LUM EA 11,500.000 2.000 0.000 0.000 0.00
1515 06866041 002 INS TRF SIG PL AM(S)1 ARM(40") EA 10,800.000 2.000 0.000 0.000 0.00
1520 06866045 002 INS TRF SIG PLAM(S)1 ARM(44") EA 11,800.000 1.000 0.000 0.000 0.00
1525 06866047 002 INS TRF SIG PL AM(S)1 ARM(44")LUM EA 14,200.000 4.000 0.000 0.000 0.00
1530 06866051 002 INS TRF SIG PL AM(S)1 ARM(48")LUM EA 16,500.000 1.000 0.000 0.000 0.00
1535 06866055 002 INS TRF SIG PL AM(S)1 ARM(50")LUM EA 38,800.000 2.000 0.000 0.000 0.00
1540 06866059 002 INS TRF SIG PL AM(S)1 ARM(55")LUM EA 40,300.000 1.000 0.000 0.000 0.00
1545 06866063 002 INS TRF SIG PL AM(S)1 ARM(60")LUM EA 41,000.000 2.000 0.000 0.000 0.00
1550 06876001 000 PED POLE ASSEMBLY EA 3,600.000 16.000 0.000 0.000 0.00
1555 06886001 000 PED DETECT PUSH BUTTON (APS) EA 900.000 24.000 0.000 0.000 0.00
1560 06886003 000 PED DETECTOR CONTROLLER UNIT EA 3,400.000 4.000 0.000 0.000 0.00
1580 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY lIl) SF 1.500 38,697.000 0.000 0.000 0.00
1585 10046001 000 TREE PROTECTION EA 676.560 8.000 0.000 0.000 0.00
1591 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL 1.000 1,000.000 0.000 0.000 0.00
D-GR HMATY-B PG64-22 - BONUS
1592 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-B PG64-22 - PENALTY
1593 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL 1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-B PG64-22 - BONUS
1594 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-B PG64-22 - PENALTY
1596 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL 1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-C PG70-22 - BONUS
1597 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-C PG70-22 - PENALTY
1598 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL 1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-C PG70-22 - BONUS
1599 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000 1,000.000 0.000 0.000 0.00
D-GR HMA TY-C PG70-22 - PENALTY
1605 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON 123.630 18,047.000 0.000 0.000 0.00
1606 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL 1.000 1,000.000 0.000 0.000 0.00
SP MIXES SP-D SAC-B PG70-22 - BONUS
1607 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000 1,000.000 0.000 0.000 0.00

SP MIXES SP-D SAC-B PG70-22 - PENALTY



CONTRACT ID 143302044
1608 30776074

1609 30776074

1610 30856001 000
1640 62926001 000
1645 62926002 000
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
1715 41716001 000
CATEGORY 003

LINE ITEM SP
NBR CODE NBR
1765 04006005 000
1770 04056003 000
1776 96026603

1777 96026601

1778 96026602

1781 96026603

1782 96026601

1783 96026602

1805 04226011 000
1830 04426007 001
1845 04506119 001
1860 41716001 000
CATEGORY 004

LINE ITEM SP
NBR CODE NBR
1930 04506030 001
1950 41716001 000

ESTIMATE 0034

PLACEMENT PAYMENT ADJUSTMENT

SP MIXES SP-D SAC-B PG70-22 - BONUS
PLACEMENT PAYMENT ADJUSTMENT

SP MIXES SP-D SAC-B PG70-22 - PENALTY
UNDERSEAL COURSE
RVDS(PRESENCE DETECTION ONLY)
RVDS(ADVANCE DETECTION ONLY)

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

INSTALL BRIDGE IDENTIFICATION NUMBERS

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

CEM STABIL BKFL

FOUNDATON LOADTEST(D4945)(DRILLD SHAFT)

DRILL SHAFT CORE HOLE PAYMENT
ITEM 416.5.2

EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT
ITEM 416.5..11 PAY BY THE LF - 42 IN

EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT
ITEM 416.5..11 PAY BY THE LF - 42 IN

DRILL SHAFT CORE HOLE PAYMENT
ITEM 416.5.2

EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT
ITEM 416.5..11 PAY BY THE LF - 48 IN

EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT
ITEM 416.5..11 PAY BY THE LF - 48 IN

BRIDGE MEDIAN

STR STEEL (MISC NON - BRIDGE)

RAIL (CLF-RO)

INSTALL BRIDGE IDENTIFICATION NUMBERS

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

RAIL (TY C221)
INSTALL BRIDGE IDENTIFICATION NUMBERS

DOL

DOL

GAL

EA
EA

UNIT

EA

UNIT

cYy

EA

DOL

DOL

DOL

DOL

DOL

DOL

SF

LB

LF
EA

UNIT

LF
EA

CONTRACTOR'S ESTIMATE PACKAGE

BRIDGE: 150460143302005 [FM 2252 @ DRAW]

BRIDGE: 150460143302213 [FM 2252 OVER UPRR BRACKEN

BRIDGE: 150460143302214 [FM 2252 @ GARDEN RIDGE TRIE

1.000 1,000.000 0.000 0.000
-1.000 1,000.000 0.000 0.000
4.020 16,286.000 0.000 0.000
10,500.000 11.000 0.000 0.000
10,500.000 8.000 0.000 0.000
Category Subtotal
UNIT BID NET CO QTY PAID
PRICE QUANTITY QUANTITY TO DATE
422.370 2.000 0.000 0.000
Category Subtotal
UNIT BID NET CO QTY PAID
PRICE QUANTITY QUANTITY TO DATE
128.700 116.500 0.000 0.000
14,746.440 2.000 0.000 0.000
200.000 1.000 0.000 0.000
390.440 1.000 0.000 0.000
424.390 1.000 0.000 0.000
200.000 1.000 0.000 0.000
420.540 1.000 0.000 0.000
457.110 1.000 0.000 0.000
12.610 9,853.000 0.000 0.000
24.080 702.000 0.000 0.000
106.910 250.000 0.000 0.000
422.370 2.000 0.000 0.000
Category Subtotal
UNIT BID NET CO QTY PAID
PRICE QUANTITY QUANTITY TO DATE
135.840 138.000 0.000 0.000
422.370 2.000 0.000 0.000

Category Subtotal

Page 15 of 20
0.00

0.00

0.00
0.00
0.00

0.00

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00

0.00

AMOUNT
($)

0.00
0.00

0.00



CONTRACT ID 143302044 ESTIMATE 0034 CONTRACTOR'S ESTIMATE PACKAGE Page 16 of 20

CATEGORY 005 DESCRIPTION BRIDGE: 150460143302215 [FM 2252 @ DRAW]
LINE TEM o DESCRIPTION NIT UNIT BID NET CO QTY PAID AMOUNT
N sc ° v PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
2020 04506030 001 RAIL (TY C221) LF 135.840 123.000 0.000 0.000 0.00
2040 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA 422370 2.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 006 DESCRIPTION BRIDGE: 150460143302216 [BRACKEN DR @ BRACKEN TRIB
INE TEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
2090 04006005 000 CEM STABIL BKFL cy 128.700 106.000 0.000 0.000 0.00
2095 04006006 000 CUT & RESTORING PAV SY 58.770 103.000 0.000 0.000 0.00
2100 04026001 000 TRENCH EXCAVATION PROTECTION LF 2.500 56.000 0.000 0.000 0.00
2125 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA 422370 2.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 007 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO Qry PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
2155 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1,000.000 0.000 0.000 0.00
2160 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 15,231.300 0.000 0.000 0.00
DO NOT PAY TO THIS ITEM
2170 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 1,000.000 0.000 0.000 0.00
2180 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000 1,000.000 0.000 0.000 0.00
2185 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL 1.000 1,000.000 0.000 0.000 0.00
2195 96106001 ON THE JOB TRAINING DOL 1.000 1,000.000 0.000 0.000 0.00
2200 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL 1.000 1,000.000 0.000 0.000 0.00
TEST TYPE B, SCHEDULE 1
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $34,954,429.67



CONTRACT ID

143302044 ESTIMATE 0034

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006002
01046009
01046011

01046015
01046017
01046021
01046040
01106001

01106003
01326003
01326006
01646071
01686001
02476475
02606016
02606079
03106027
03166414
04006005
04006006
04016001
04026001
04166005
04166006
04166032
04166034
04206013
04206029
04206037
04226001
04226013
04226015
04236001
04236003
04236007
04256039
04256040
04326001
04326002
04326031
04506004
04506030
04546020

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
003
000
000
000
002
000
000
000
000
000
000
000
000
001
001
001
000
000
000
000
000
000
001
001
000
000
000
001
001
000

DESCRIPTION

PREPARING ROW
REMOVING CONC (RIPRAP)
REMOVING CONC (MEDIANS)
REMOVING CONC (SIDEWALKS)
REMOVING CONC (DRIVEWAYS)
REMOVING CONC (CURB)
REMOVING CONC (PAVERS)
EXCAVATION (ROADWAY)

EXCAVATION (SPECIAL)

EMBANKMENT (FINAL)(ORD COMP)(TY B)
EMBANKMENT (FINAL)(DENS CONT)(TY C)
BROADCAST SEED (TEMP)(WARM OR COOL)
VEGETATIVE WATERING

FL BS (CIP)TY D GR 1-2, OR 5)FINAL POS
LIME (HYD, COM, OR QK(SLURRY))

LIME TRT (SUBGRADE)(6")

PRIME COAT(MC-30 OR AE-P)

AGGR (TY-B GR-5)

CEM STABIL BKFL

CUT & RESTORING PAV

FLOWABLE BACKFILL

TRENCH EXCAVATION PROTECTION
DRILL SHAFT (42 IN)

DRILL SHAFT (48 IN)

DRILL SHAFT (TRF SIG POLE) (36 IN)
DRILL SHAFT (TRF SIG POLE) (48 IN)

CL C CONC (ABUT)

CL C CONC (CAP)

CL C CONC (COLUMN)

REINF CONC SLAB

BRIDGE SIDEWALK

APPROACH SLAB

RETAINING WALL (MSE)

RETAINING WALL (TEMP WALL)
RETAINING WALL (DRILL SHAFT) (FACIA)
PRESTR CONC GIRDER (TX54)

PRESTR CONC GIRDER (TX62)

RIPRAP (CONC)(4 IN)

RIPRAP (CONC)(5 IN)

RIPRAP (STONE PROTECTION)(12 IN)
RAIL (TY T221)

RAIL (TY C221)

SEALED EXPANSION JOINT (4 IN) (SEJ - B)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
SY
SYy
SY
SY
LF
SY
cY
CcY
CYy
cYy
SY
MG
cY
TON
SY
GAL
cYy
cY
SY
CcY
LF
LF
LF
LF
LF
CcY
Ccy
cYy
SF
SF
cY
SF
SF
SF
LF
LF
cY
CcY
Cy
LF
LF
LF

UNIT
PRICE

15,684.280

12.900
13.160
14.290
13.280
1.970
8.670
16.840
14.430
5.240
13.230
0.180
18.140
71.660
286.000
7.270
3.540
246.260
128.700
58.770
143.250
2.500
339.510
365.690
560.000
710.000
1,443.950
1,286.680
1,733.810
23.730
16.080
610.570
79.000
49.280
77.940
170.480
230.600
482.910
467.050
198.870
77.030
135.840
200.880

BID
QUANTITY

195.40
2,125.00
524.00
720.00
2,065.00
2,708.00
415.00
36,433.00
644.00
67,282.00
453.00
69,801.00
1,117.00
14,070.00
135.00
7,438.00
15,670.00
559.00
1,655.00
2,282.00
424.00
3,660.00
4,377.00
1,596.00
104.00
110.00
101.50
332.00
417.30
70,606.00
13,137.00
185.00
44,909.00
11,943.00
5,424.00
9,142.76
1,682.14
1,248.20
471.00
2,155.00
1,642.50
5,482.90
302.00

QTY PAID
TO DATE

182.000
1,120.060
91.000
31.000
1,324.000
443.000
415.000
28,719.900
644.000
45,400.500
453.000
85,112.000
394.000
10,142.705
50.780
2,000.000
4,175.000
30.000
1,458.760
1,085.960
275.290
3,245.000
4,359.806
1,651.212
52.000
23.000
101.500
332.000
417.300
70,605.000
7,056.000
133.875
39,856.750
11,943.000
5,424.000
9,142.760
1,682.140
182.060
78.270
659.000
884.000
2,968.000
302.000

AMOUNT
$)

2,854,538.96
14,448.77
1,197.56
442.99
17,582.72
872.71
3,598.05
483,643.12
9,292.92
237,898.62
5,993.19
15,320.16
7,147.16
726,826.24
14,523.08
14,540.00
14,779.50
7,387.80
187,742.41
63,821.87
39,435.29
8,112.50
1,480,197.74
603,831.71
29,120.00
16,330.00
146,560.94
427,177.76
723,518.92
1,675,456.66
113,460.48
81,740.06
3,148,683.25
588,551.04
422,746.56
1,558,657.72
387,901.48
87,918.59
36,556.01
131,055.33
68,094.52
403,173.12
60,665.76
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CONTRACTID

04596007 000
04606002 000
04606009 000
04606010 000
04606024 000
04626003 002
04626004 002
04626006 002
04626009 002
04626010 002
04626014 002
04626029 002
04626074 002
04626099 002
04646003 001
04646005 001
04656006 001
04656012 001
04656025 001
04656033 001
04656035 001
04656036 001
04656041 001
04656042 001
04656043 001
04656044 001
04656160 001
04656162 001
04656233 001
04656338 001
04656582 001
04656631 001
04656632 001
04656633 001
04666171 000
04666179 000
04666181 000
04666182 000
04666256 000
04676174 000
04676208 000
04676345 000
04676362 000
04676525 000
04676535 000
04966006 000
04966041 000
04966042 000

05006001

000

143302044 ESTIMATE 0034

GABION MATTRESSES (GALV)(12 IN)
CMP (GAL STL 18 IN)

CMP AR (GAL STL DES 2)

CMP AR (GAL STL DES 3)

CMP AR (GAL STL DES 7)

CONC BOX CULV (4 FT X 2 FT)

CONC BOX CULV (4 FT X 3 FT)

CONC BOX CULV (5 FT X 2 FT)

CONC BOX CULV (5 FT X 5 FT)

CONC BOX CULV (6 FT X 3 FT)

CONC BOX CULV (7 FT X 3 FT)

CONC BOX CULV (10 FT X 5 FT)

CONC BOX CULV (10 FT X 6 FT)(EXTEND)
CONC BOX CULV (6 FT X 2 FT)

RC PIPE (CL Il)(18 IN)

RC PIPE (CL Il)(24 IN)
JCTBOX(COMPL)(PJB)(4FTX4FT)
JCTBOX(COMPL)(PJB)(8FTX8FT)
INLET (COMPL)(PCO)(6FT)(NONE)
INLET (COMPL)(PCU)4FT)(NONE)
INLET (COMPL)(PCU)4FT)(RIGHT)
INLET (COMPL)(PCU)(4FT)(BOTH)
INLET (COMPL)(PCU)(6F T)(NONE)
INLET (COMPL)(PCU)(6FT)(LEFT)
INLET (COMPL)(PCU)(6FT)(RIGHT)
INLET (COMPL)(PCU)(6FT)(BOTH)
INLET(COMPL)(PAZD)(FG)(4F TX4F T-4FTX4FT)
INLET(COMPL)(PAZD)(FG)(5F TX5F T-4FTX4FT)
INLET (COMP) (TY SIDEWALK BRIDGE)
INLET (COMPL)(ARMOR CURB SLOT)
JCT BOX (COMPL)(CIP)(9F TX9FT)

JCT BOX(COMPL)(CIP)(13.5FTX13.5FT)
JCT BOX(COMPL)(CIP)(13.5FTX6FT)
JCT BOX(STAGE I)(CIP)(QFTX9FT)
WINGWALL (PW - 1) (HW=10 FT)
WINGWALL (PW - 1) (HW=4 FT)
WINGWALL (PW - 1) (HW=6 FT)
WINGWALL (PW - 1) (HW=7 FT)
WINGWALL (PW-1) (HW=7 FT) (MOD)
SET (TY 1)(S= 5 FT)(HW= 3 FT)(6:1) (P)
SET (TY 1)(S= 6 FT)(HW= 3 FT)(6:1) (P)
SET (TY 1l) (18 IN) (CMP) (4: 1) (C)

SET (TY 1l) (18 IN) (RCP) (6: 1) (C)

SET (TY Il) (DES 2) (CMP) (6: 1) (P)
SET (TY Il) (DES 3) (CMP) (4: 1) (P)
REMOV STR (HEADWALL)

REMOV STR (LARGE)

REMOV STR (SMALL)

MOBILIZATION

CONTRACTOR'S ESTIMATE PACKAGE

SY
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LS

113.970
105.970
94.790
164.570
206.230
453.950
619.050
536.380
835.420
682.550
888.780
1,570.820
2,440.780
671.760
199.200
121.210
10,229.540
19,513.610
12,012.700
8,912.620
8,560.670
10,100.270
10,402.120
11,288.130
11,058.700
12,044.620
7,526.620
8,655.920
9,421.530
4,248.230
25,609.710
33,032.380
25,132.940
27,109.160
49,293.370
14,907.090
24,056.110
35,300.580
35,300.580
14,067.770
15,493.840
2,244 480
2,434.960
2,848.930
3,055.930
3,971.520
17,426.110
4,583.200
3,702,488.000

1,815.00
37.00
1,435.00
179.00
100.00
233.00
104.00
3,213.00
363.00
1,856.00
539.00
625.00
45.00
690.00
156.00
5,444.00
5.00
1.00
7.00
2.00
1.00
28.00
2.00
4.00
7.00
2.00
2.00
5.00
74.00
125.00
2.00
1.00
1.00
1.00
2.00
2.00
2.00
2.00
1.00
6.00
3.00
2.00
1.00
64.00
8.00
1.00
2.00
20.00
1.00

1,190.000
37.000
1,097.380
61.000
100.000
233.000
104.000
3,213.000
363.000
1,855.000
539.000
562.500
45.000
642.000
70.000
4,388.000
2.000
1.000
6.000
2.000
1.000
24.000
2.000
4.000
5.000
2.000
2.000
1.000
47.000
15.000
2.000
1.000
1.000
1.000
2.000
2.000
1.000
2.000
1.000
5.000
3.000
2.000
2.000
35.000
4.000
1.000
2.000
13.000
0.900

135,624.30
3,920.89
104,020.65
10,038.77
20,623.00
105,770.35
64,381.20
1,723,388.94
303,257.46
1,266,130.25
479,052.42
883,586.26
109,835.10
431,269.92
13,944.00
531,869.48
20,459.08
19,513.61
72,076.20
17,825.24
8,560.67
242,406.48
20,804.24
45,152.52
55,293.50
24,089.24
15,053.24
8,655.92
442,811.91
63,723.45
51,219.42
33,032.38
25,132.94
27,109.16
98,586.75
29,814.18
24,056.11
70,601.16
35,300.58
70,338.85
46,481.52
4,488.96
4,869.92
99,712.55
12,223.72
3,971.52
34,852.22
59,581.60
3,332,239.20
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CONTRACTID

05026001 008
05066002 005
05066020 005
05066031 005
05066034 005
05066038 005
05066041 005
05086001 000
05106001 000
05126005 000
05126009 000
05126010 000
05126033 000
05126034 000
05296001 000
05306002 000
05306004 000
05316001 000
05316004 000
05316005 000
05316013 000
05316056 000
05426001 000
05426002 000
06186047 000
06186054 000
06246028 000
06286002 000
06626004 000
06626012 000
06626016 000
06626017 000
06626029 000
06626032 000
06626034 000
06626063 000
06626071 000
06626086 000
06626093 000
06626095 000
06626102 000
06776001 000
06776003 000
06776007 000
06776008 000
06776012 000
06776020 000
06856003 000

06906001

000

143302044 ESTIMATE 0034

BARRICADES, SIGNS AND TRAFFIC HANDLING

ROCK FILTER DAMS (INSTALL) (TY 2)
CONSTRUCTION EXITS (INSTALL) (TY 1)

FRNT END LOADER WORK (ERSN & SEDM CONT)

CONSTRUCTION PERIMETER FENCE
TEMP SEDMT CONT FENCE (INSTALL)
BIODEG EROSN CONT LOGS (INSTL) (12")
CONSTRUCTING DETOURS

ONE-WAY TRAF CONT (FLAGGER CONT)
PORT CTB (FUR & INST)(F-SHAPE)(TY 1)
PORT CTB (FUR & INST)(LOW PROF)(TY 1)
PORT CTB (FUR & INST)(LOW PROF)(TY 2)
PORT CTB (MOVE)(LOW PROF)(TY 1)
PORT CTB (MOVE)(LOW PROF)(TY 2)
CONC CURB (TY 1)

INTERSECTIONS (ACP)

DRIVEWAYS (CONC)

CONC SIDEWALKS (4")

CURB RAMPS (TY 1)

CURB RAMPS (TY 2)

CURB RAMPS (TY 10)

CONC SIDEWALKS (10")

REMOVE METAL BEAM GUARD FENCE
REMOVE TERMINAL ANCHOR SECTION
CONDT (PVC) (SCH 80) (2") (BORE)
CONDT (PVC) (SCH 80) (3") (BORE)
REMOVE GROUND BOX

REMOVE ELECTRICAL SERVICES

WK ZN PAV MRK NON-REMOV (W)4"(SLD)
WK ZN PAV MRK NON-REMOV (W)8"(SLD)
WK ZN PAV MRK NON-REMOV (W)24"(SLD)
WK ZN PAV MRK NON-REMOV (W)(ARROW)
WK ZN PAV MRK NON-REMOV(W)(WORD)
WK ZN PAV MRK NON-REMOV (Y)4"(BRK)
WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
WK ZN PAV MRK REMOV (W)4"(SLD)

WK ZN PAV MRK REMOV (W)8"(SLD)

WK ZN PAV MRK REMOV (W)(RR XING)
WK ZN PAV MRK REMOV (Y)4"(BRK)

WK ZN PAV MRK REMOV (Y)4"(SLD)

WK ZN PAV MRK REMOV (Y)24"(SLD)

ELIM EXT PAV MRK & MRKS (4")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (24")

ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)

ELIM EXT PAV MRK & MRKS (MED NOSE)
REMOVE RDSD FLASH BEACON ASSEMBLY
REMOVAL OF CONDUIT

CONTRACTOR'S ESTIMATE PACKAGE

MO
LF
SY
HR
LF
LF
LF
SY
HR
LF
LF
LF
LF
LF
LF
SY
SY
SY
EA
EA
EA
SY
LF
EA
LF
LF
EA
EA
LF
LF
LF
EA
EA
LF
LF
LF
LF
EA
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF

5,484.010
39.560
17.690
89.620

3.250
3.250
5.820
64.320
89.720
22.080
27.180
35.130
6.780
10.610
14.540
39.190
103.830
62.700

2,143.500

2,143.500

2,434.250
93.010

3.000
200.000
46.000
49.500
140.000
390.000
0.300
0.630
4.010
76.270
93.330
0.280
0.330
0.760
1.300
779.790
1.100
0.760
11.040
0.640
1.000
4.010
60.220
75.270
269.960
380.000
9.000

46.00
1,024.00
2,496.00

239.00
1,337.00
13,282.00
3,471.00
15,501.00

72.00

2,200.00

15,260.00
2,540.00
11,550.00
1,340.00
40,608.00
6,324.00
4,949.00
6,177.00
9.00

6.00

14.00

1,963.00

981.00
6.00
1,545.00
2,910.00
3.00

3.00
27,176.00
9,239.00
3,003.00

44.00

54.00
1,620.00

38,211.00
96,281.00
4,608.00
2.00
8,856.00
128,117.00
304.00
40,639.00
1,784.00
177.00
4.00

4.00

5.00

2.00
824.00

32.000
661.000
485.330

66.000
397.000

19,766.000
320.000
20,091.120
156.000
1,010.000
9,960.000
1,840.000
4,960.000
1,160.000
7,261.000
822.890
2,147.580
2,940.492
1.000
1.000
1.000
1,483.660
106.000
4.000
465.000
930.000
1.000
1.000
16,392.000
1,510.000
40.000
3.000
3.000
2,660.000
19,302.000
40,517.000
523.000
2.000
2,440.000
44,769.000
40.000
39,646.000
424.000
177.000
5.000
5.000
1.000
2.000
795.000

175,488.32
26,149.16
8,585.49
5,914.92
1,290.25
64,239.50
1,862.40
1,292,260.84
13,996.32
22,300.80
270,712.80
64,639.20
33,628.80
12,307.60
105,574.94
32,249.06
222,983.23
184,368.85
2,143.50
2,143.50
2,434.25
137,995.22
318.00
800.00
21,390.00
46,035.00
140.00
390.00
4,917.60
951.30
160.40
228.81
279.99
744.80
6,369.66
30,792.92
679.90
1,5659.58
2,684.00
34,024.44
441.60
25,373.44
424.00
709.77
301.10
376.35
269.96
760.00
7,155.00
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CONTRACTID
07306106 003
07346002 000
30766001 000
30766023 000
30766066 000
40216001 000
50016002 000
60016001 000
60016002 000
61856002 002
61856005 002
96016001
96046001
96066053
96066056
96066068

143302044

ESTIMATE 0034

STRIP MOWING

LITTER REMOVAL

D-GR HMATY-B PG64-22

D-GR HMA TY-C PG70-22

TACK COAT

TIP TESTING(DRILL SHAFT)

GEOGRID BASE REINFORCEMENT (TY 1)
PORTABLE CHANGEABLE MESSAGE SIGN
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

TMA (MOBILE OPERATION)

MATERIAL ON HAND

CONTRACTOR FORCE ACCOUNT 1

ITEM 628.5.1

LAW ENFORCEMENT PERSONNEL

FORCE ACCOUNT - SAFETY CONTINGENCY
FORCE ACCOUNT - RAILROAD FLAGGERS

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
CyC
TON
TON
GAL
EA

SY

DAY
EA

DAY
DAY
DOL
DOL

DOL
DOL
DOL

1,671.880 13.00
973.980 41.00
79.410 18,900.00
105.540 9,366.00
3.020 8,523.00
5,266.590 3.00
2.070 24,277.00
63.690 326.00
20,762.000 4.00
185.000 282.00
525.000 59.00
1.000 1,000.00
1.000 1,000.00
1.000 1,000.00
1.000 1,000.00
1.000 1,000.00

TOTAL ITEM EARNINGS TO DATE

3.000
3.000
10,151.280
4,987.260
1,750.000
3.000
5,871.000
253.000
4.000
132.000
1.000
1,659,916.260
241.240

118,010.920
31,316.370
548,353.540

5,015.64
2,921.94
806,113.14
526,355.44
5,285.00
15,799.77
12,152.97
16,113.57
83,048.00
24,420.00
525.00
1,659,916.26
241.24

118,010.92
31,316.37
548,353.54

$34,954,429.67
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