
143402005CONTRACT ID:

PROJECT: C 1434-2-5

CONTRACT:

01253238

PROJECTED AMOUNT: $1,001,033.48

CONTRACTOR:

HIGHWAY: FM 1977

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

GUADALUPE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/20/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 90

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2025

$1,001,033.48

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,001,033.48

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 94.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/23/2026

06/23/2026

 100.00

$2,762.02 $1,028,514.03 $1,031,276.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,762.02 $1,028,514.03 $1,031,276.05 

$0.00 $0.00 $0.00 

$2,762.02 $1,031,276.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,028,514.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 90

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/23/2026

04/01/2025

04/01/2025

 95

 0

 95

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 9

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1
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WORK PERFORMED THIS PERIOD

C 1434-2-5 143402005PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0230 05007001 MOBILIZATION000 LS  92,067.290 $2,762.02 0.030  1.00 1.00

$2,762.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

143402005PROJECT CONTROLC 1434-2-5

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,750.000  17.000  0.000  17.00  29,750.00

0065 01007013 000 TREE PROTECTION (INSTALL) EA  1,000.000  6.000  0.000  4.00  4,000.00

0075 01057037 000 RMV (17") TRT/UNTRT BASE & ASPH PAV SY  18.000  4,384.000  0.000  4,384.09  78,913.62

0080 01107001 000 EXCAV (ROADWAY) CY  39.000  2,928.900  0.000  2,928.90  114,227.10

0085 01327011 000 EMBANK (FNL)(OC)(TY D) CY  34.000  400.500  0.000  400.50  13,617.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.500  6,410.000  0.000  6,024.06  9,036.09

0095 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.310  6,410.000  0.000  12,048.12  3,734.92

0105 01697009 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY  3.850  340.000  0.000  6,024.06  23,192.63

0110 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  63.000  1,325.000  0.000  1,403.72  88,434.36

0115 02477271 000 FL BS (RDWY DEL)(TY D GR 1-2)(FNAL POS) CY  263.000  21.000  0.000  21.00  5,523.00

0120 02517027 000 REWORK BS MTL (TY B)(8")(ORD COMP) SY  5.750  6,580.000  0.000  6,150.56  35,365.72

0125 02757001 000 CEMENT TON  306.000  75.000  0.000  154.76  47,356.56

0130 02757011 000 CEMENT TRT (NEW BASE)(8") SY  2.950  6,191.000  0.000  12,493.59  36,856.09

0135 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  6.600  1,238.000  0.000  1,400.00  9,240.00

0140 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  6.250  3,705.000  0.000  3,800.00  23,750.00

0145 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  165.000  55.000  0.000  60.40  9,966.00

0150 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  175.000  48.000  0.000  52.63  9,210.25

0155 04007006 000 CUT & RESTORING PAV SY  350.000  53.000  0.000  25.88  9,058.00

0160 04007010 000 CEM STABIL BKFL CY  210.000  68.000  0.000  68.00  14,280.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  102.000  20.000  0.000  20.00  2,040.00

0170 04327002 000 RIPRAP (CONC)(5 IN) CY  479.000  142.200  0.000  151.50  72,568.50

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  753.000  6.000  0.000  5.23  3,938.19

0180 04647003 000 RC PIPE (CL III)(18 IN) LF  134.000  22.000  0.000  22.00  2,948.00

0185 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  57.000  0.000  57.00  8,550.00

0190 04647019 000 RC PIPE (CL IV)(18 IN) LF  113.000  96.000  0.000  104.00  11,752.00

0195 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  225.000  66.000  0.000  66.00  14,850.00

0200 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,284.000  4.000  0.000  6.00  7,704.00

0205 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,498.000  2.000  0.000  2.00  2,996.00

0210 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,139.000  4.000  0.000  4.00  8,556.00

0215 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  4,626.000  2.000  0.000  2.00  9,252.00

0220 04967004 000 REMOV STR (SET) EA  535.000  7.000  0.000  9.00  4,815.00

0225 04967007 000 REMOV STR (PIPE) LF  27.000  239.000  0.000  128.00  3,456.00

0230 05007001 000 MOBILIZATION LS  92,067.290  1.000  0.000  1.00  92,067.29

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,793.670  7.000  0.000  7.00  33,555.69

0240 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,591.930  3.000  0.000  3.00  10,775.79

0255 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  39.820  200.000  0.000  43.00  1,712.26

0265 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  1,170.000  0.000  1,175.00  4,523.75

0275 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,983.330  6.000  0.000  5.00  49,916.65

0280 05307006 000 DRIVEWAYS (CONC) SY  116.150  253.000  0.000  306.31  35,577.90

0285 05407013 000 SHORT RADIUS (28") LF  50.770  100.000  0.000  100.00  5,077.00

0290 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,645.350  1.000  0.000  1.00  1,645.35

0295 05407031 000 MTL BM GD FEN TRANS (31"-28")(25`) EA  1,293.600  1.000  0.000  1.00  1,293.60

0300 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.100  100.000  0.000  100.00  210.00

0305 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  126.000  1.000  0.000  1.00  126.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05607012 000 RELOCATE EXISTING MAILBOX EA  670.900  2.000  0.000  3.00  2,012.70

0315 06187021 000 CONDT (PVC) (SCH 40) (1") LF  52.060  7.000  0.000  7.00  364.42

0320 06207004 000 ELEC CONDR (NO.12) INSULATED LF  11.160  7.000  0.000  7.00  78.12

0325 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,729.060  1.000  0.000  1.00  2,729.06

0330 06367001 000 ALUMINUM SIGNS (TY A) SF  35.260  86.000  0.000  86.00  3,032.36

0335 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  756.820  16.000  0.000  15.00  11,352.30

0340 06447073 000 REMOVE SM RD SN SUP&AM EA  102.730  9.000  0.000  9.00  924.57

0345 06587017 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BR) EA  17.630  9.000  0.000  9.00  158.67

0350 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  52.050  6.000  0.000  6.00  312.30

0355 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  22.030  4.000  0.000  4.00  88.12

0360 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  5.380  300.000  0.000  1,240.00  6,671.20

0365 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.190  46.000  0.000  33.00  666.27

0370 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.190  20.000  0.000  22.00  444.18

0375 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  3.360  3,099.000  0.000  2,817.00  9,465.12

0380 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  3.360  2,949.000  0.000  2,786.00  9,360.96

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  10.090  37.000  0.000  37.00  373.33

0390 06777001 000 ELIM EXT PM & MRKS (4") LF  1.620  4,377.000  0.000  4,650.00  7,533.00

0405 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  14,501.870  1.000  0.000  1.00  14,501.87

Category Subtotal $1,025,486.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  4,582.46  4,582.46

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,206.73  1,206.73

Category Subtotal $5,789.19

143402005C 1434-2-5PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  302.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  46.000  101.000  0.000  0.000  0.00

0245 05057001 000 TMA (STATIONARY) DAY  359.190  10.000  0.000  0.000  0.00

0250 05057002 000 TMA (MOBILE OPERATION) HR  153.940  8.000  0.000  0.000  0.00

0260 05067011 000 ROCK FILTER DAMS (REMOVE) LF  8.360  200.000  0.000  0.000  0.00

0270 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.550  1,170.000  0.000  0.000  0.00

0395 06777002 000 ELIM EXT PM & MRKS (6") LF  2.290  3,400.000  0.000  0.000  0.00

0400 06777008 000 ELIM EXT PM & MRKS (24") LF  6.730  57.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,031,276.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,750.000PREPARING ROW  17.000  29,750.00 17.00

01007013 000 EA  1,000.000TREE PROTECTION (INSTALL)  4.000  4,000.00 6.00

01057037 000 SY  18.000RMV (17") TRT/UNTRT BASE & ASPH PAV  4,384.090  78,913.62 4,384.00

01107001 000 CY  39.000EXCAV (ROADWAY)  2,928.900  114,227.10 2,928.90

01327011 000 CY  34.000EMBANK (FNL)(OC)(TY D)  400.500  13,617.00 400.50

01607002 000 SY  1.500FURN & PLACE TOPSOIL (4")  6,024.060  9,036.09 6,410.00

01647002 000 SY  0.310BROADCAST SEED (PERM_RURAL_CLAY)  12,048.120  3,734.92 6,410.00

01697009 000 SY  3.850SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL)  6,024.060  23,192.63 340.00

02477259 000 CY  63.000FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)  1,403.720  88,434.36 1,325.00

02477271 000 CY  263.000FL BS (RDWY DEL)(TY D GR 1-2)(FNAL POS)  21.000  5,523.00 21.00

02517027 000 SY  5.750REWORK BS MTL (TY B)(8")(ORD COMP)  6,150.560  35,365.72 6,580.00

02757001 000 TON  306.000CEMENT  154.760  47,356.56 75.00

02757011 000 SY  2.950CEMENT TRT (NEW BASE)(8")  12,493.590  36,856.09 6,191.00

03107013 000 GAL  6.600PRIME COAT(MC-30 OR AE-P)  1,400.000  9,240.00 1,238.00

03167071 000 GAL  6.250ASPH (AC-15P, AC-20-5TR OR AC-20XP)  3,800.000  23,750.00 3,705.00

03167208 000 CY  165.000AGGR (TY-PB, GR-3)(SAC-B)  60.400  9,966.00 55.00

03167211 000 CY  175.000AGGR (TY-PB, GR-4)(SAC-B)  52.630  9,210.25 48.00

04007006 000 SY  350.000CUT & RESTORING PAV  25.880  9,058.00 53.00

04007010 000 CY  210.000CEM STABIL BKFL  68.000  14,280.00 68.00

04027001 000 LF  102.000TRENCH EXCAVATION PROTECTION  20.000  2,040.00 20.00

04327002 000 CY  479.000RIPRAP (CONC)(5 IN)  151.500  72,568.50 142.20

04327013 000 CY  753.000RIPRAP (MOW STRIP)(4 IN)  5.230  3,938.19 6.00

04647003 000 LF  134.000RC PIPE (CL III)(18 IN)  22.000  2,948.00 22.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  57.000  8,550.00 57.00

04647019 000 LF  113.000RC PIPE (CL IV)(18 IN)  104.000  11,752.00 96.00

04647040 000 LF  225.000RC PIPE (ARCH)(CL III)(DES 1)  66.000  14,850.00 66.00

04677305 000 EA  1,284.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  6.000  7,704.00 4.00

04677308 000 EA  1,498.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  2,996.00 2.00

04677328 000 EA  2,139.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  8,556.00 4.00

04677418 000 EA  4,626.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  2.000  9,252.00 2.00

04967004 000 EA  535.000REMOV STR (SET)  9.000  4,815.00 7.00

04967007 000 LF  27.000REMOV STR (PIPE)  128.000  3,456.00 239.00

05007001 000 LS  92,067.290MOBILIZATION  1.000  92,067.29 1.00

05027001 000 MO  4,793.670BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  33,555.69 7.00

05037002 000 EA  3,591.930PORTABLE CHANGEABLE MESSAGE SIGN  3.000  10,775.79 3.00

05067002 000 LF  39.820ROCK FILTER DAMS (INSTALL) (TY 2)  43.000  1,712.26 200.00

05067039 000 LF  3.850TEMP SEDMT CONT FENCE (INSTALL)  1,175.000  4,523.75 1,170.00

05107003 000 MO  9,983.330ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  49,916.65 6.00

05307006 000 SY  116.150DRIVEWAYS (CONC)  306.310  35,577.90 253.00

05407013 000 LF  50.770SHORT RADIUS (28")  100.000  5,077.00 100.00

05407015 000 EA  1,645.350DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,645.35 1.00

05407031 000 EA  1,293.600MTL BM GD FEN TRANS (31"-28")(25`)  1.000  1,293.60 1.00

05427001 000 LF  2.100REMOVE METAL BEAM GUARD FENCE  100.000  210.00 100.00
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05427003 000 EA  126.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  126.00 1.00

05607012 000 EA  670.900RELOCATE EXISTING MAILBOX  3.000  2,012.70 2.00

06187021 000 LF  52.060CONDT (PVC) (SCH 40) (1")  7.000  364.42 7.00

06207004 000 LF  11.160ELEC CONDR (NO.12) INSULATED  7.000  78.12 7.00

06247002 000 EA  2,729.060GROUND BOX TY A (122311)W/APRON  1.000  2,729.06 1.00

06367001 000 SF  35.260ALUMINUM SIGNS (TY A)  86.000  3,032.36 86.00

06447001 000 EA  756.820IN SM RD SN SUP&AM TY10BWG(1)SA(P)  15.000  11,352.30 16.00

06447073 000 EA  102.730REMOVE SM RD SN SUP&AM  9.000  924.57 9.00

06587017 000 EA  17.630INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BR)  9.000  158.67 9.00

06587055 000 EA  52.050INSTL OM ASSM (OM-2X)(WC)GND  6.000  312.30 6.00

06587078 000 EA  22.030REMOVE DELIN & OBJECT MARKER ASSMS  4.000  88.12 4.00

06627057 000 EA  5.380WK ZN PAV MRK REMOV (TRAF BTN) TY W  1,240.000  6,671.20 300.00

06627077 000 LF  20.190WK ZN PAV MRK REMOV (W)24"(SLD)  33.000  666.27 46.00

06667036 000 LF  20.190REFL PAV MRK TY I (W)24"(SLD)(100MIL)  22.000  444.18 20.00

06667266 000 LF  3.360RE PROFILE PM TY I(W)6"(SLD)(100MIL)  2,817.000  9,465.12 3,099.00

06667270 000 LF  3.360RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  2,786.000  9,360.96 2,949.00

06727004 000 EA  10.090REFL PAV MRKR TY II-A-A  37.000  373.33 37.00

06777001 000 LF  1.620ELIM EXT PM & MRKS (4")  4,650.000  7,533.00 4,377.00

06857004 000 EA  14,501.870INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  14,501.87 1.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  4,582.460  4,582.46 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,206.730  1,206.73 1,000.00

$1,031,276.05TOTAL ITEM EARNINGS TO DATE


