
 36,351.50

148002035CONTRACT ID:

PROJECT: STP 2025(925)MM

CONTRACT:

08253204

PROJECTED AMOUNT: $11,801,726.05

CONTRACTOR:

HIGHWAY: FM 1541

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TI-ZACK CONCRETE, LLC

Clint Harms, P.E.

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/08/2025

ESTIMATE PAID:

 168

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/20/2026

$11,838,077.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $11,797,726.05

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 45.26

$236,791.83 $5,121,335.48 $5,358,127.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$236,791.83 $5,121,335.48 $5,358,127.31 

$0.00 $0.00 $0.00 

$236,791.83 $5,358,127.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,121,335.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2026

12/24/2025

 351

 0

 351

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  16  11

HOLIDAY 1

RAIN 2

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 RAIN

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(925)MM 148002035PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0225 04657374 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD)000 EA  14,400.000 $43,200.00 3.000  4.00 10.00

0280 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,000.000 $2,000.00 1.000  9.00 17.00

0290 05057001 TMA (STATIONARY)000 DAY  55.800 $334.80 6.000  180.00 350.00

0310 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  1.000 $20.00 20.000  20.00 1,180.00

0315 05277001 COLORED TEXTURED CONC (4")000 SY  100.000 $37,888.90 378.889  6,629.44 9,660.00

0335 05317001 CONC SIDEWALKS (4")000 SY  92.000 $52,637.25 572.144  18,749.08 20,648.00

0340 05317019 CURB RAMPS (TY 6)000 SY  119.000 $8,667.13 72.833  151.12 215.00

0355 05317025 CONC SIDEWALKS (SPECIAL)000 SY  599.000 $51,514.00 86.000  224.00 481.00

0435 06187064 CONDT (PVC) (SCH 80) (4")000 LF  35.000 $525.00 15.000  100.00 140.00

0460 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,940.000 $13,580.00 7.000  7.00 7.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2500 96017001 MATERIAL ON HAND DOL  1.000 -$28,850.25-28,850.250  314,460.13 1,000.00

STP 2025(926)VRU 148002038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0990 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  25.000 $6,375.00 255.000  645.00 475.00

1020 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  9,850.000 $9,850.00 1.000  1.00 2.00

STP 2025(926)VRU 148002040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1435 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  537.000 $16,110.00 30.000  88.00 103.00

1525 06187054 CONDT (PVC) (SCH 80) (2")000 LF  21.000 $3,570.00 170.000  490.00 675.00

1535 06187060 CONDT (PVC) (SCH 80) (3")000 LF  30.000 $2,700.00 90.000  325.00 400.00

1540 06187061 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  30.000 $7,650.00 255.000  990.00 885.00

1575 06287248 ELC SRV TY D 120/240 100(NS)SS(E)SP(O)000 EA  9,020.000 $9,020.00 1.000  2.00 2.00

$236,791.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

148002035PROJECT CONTROLSTP 2025(925)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  17.000  3,106.000  0.000  2,846.30  48,387.10

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  11.400  1,828.000  0.000  1,915.00  21,831.00

0090 01047015 000 REMOV CONC (CURB RAMP) SY  14.200  194.000  0.000  38.00  539.60

0095 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  5.950  4,545.000  0.000  3,055.51  18,180.31

0105 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  18.700  2,191.000  0.000  1,044.63  19,534.52

0115 01327004 000 EMBANK (FNL)(DC)(TY B) CY  7.500  3,884.000  0.000  757.00  5,677.50

0165 04327001 000 RIPRAP (CONC)(4 IN) CY  797.000  173.000  0.000  5.26  4,191.42

0185 04647003 000 RC PIPE (CL III)(18 IN) LF  205.000  148.000  0.000  148.00  30,340.00

0190 04647005 000 RC PIPE (CL III)(24 IN) LF  238.000  161.000  0.000  87.00  20,706.00

0195 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  13,200.000  1.000  0.000  1.00  13,200.00

0200 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  14,300.000  2.000  0.000  2.00  28,600.00

0225 04657374 000 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD) EA  14,400.000  10.000  0.000  4.00  57,600.00

0230 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,210.000  4.000  0.000  1.00  3,210.00

0235 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,430.000  4.000  0.000  1.00  3,430.00

0240 04797001 000 ADJUSTING MANHOLES EA  1,680.000  6.000  0.000  2.00  3,360.00

0245 04797003 000 ADJUSTING MANHOLES & INLETS EA  1,680.000  10.000  0.000  2.00  3,360.00

0250 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,680.000  9.000  0.000  2.00  3,360.00

0255 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  649.000  15.000  0.000  7.00  4,543.00

0260 04967002 000 REMOV STR (INLET) EA  1,990.000  4.000  0.000  1.00  1,990.00

0270 04967007 000 REMOV STR (PIPE) LF  27.700  165.000  0.000  10.00  277.00

0275 05007001 000 MOBILIZATION LS  1,166,849.000  0.780  0.000  0.70  820,294.85

0280 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  17.000  0.000  9.00  18,000.00

0285 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

0290 05057001 000 TMA (STATIONARY) DAY  55.800  350.000  0.000  180.00  10,044.00

0305 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.950  1,180.000  0.000  80.00  236.00

0310 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,180.000  0.000  20.00  20.00

0315 05277001 000 COLORED TEXTURED CONC (4") SY  100.000  9,660.000  0.000  6,629.44  662,943.90

0320 05297002 000 CONC CURB (TY II) LF  46.000  526.000  0.000  376.20  17,305.20

0325 05297009 000 CONC CURB & GUTTER (TY II) LF  54.000  2,338.000  0.000  1,085.99  58,643.46

0330 05307006 000 DRIVEWAYS (CONC) SY  110.000  4,309.000  0.000  4,223.78  464,615.25

0335 05317001 000 CONC SIDEWALKS (4") SY  92.000  20,648.000  0.000  18,749.08  1,724,914.98

0340 05317019 000 CURB RAMPS (TY 6) SY  119.000  215.000  0.000  151.12  17,982.69

0345 05317020 000 CURB RAMPS (TY 7) SY  119.000  153.000  0.000  31.33  3,728.03

0355 05317025 000 CONC SIDEWALKS (SPECIAL) SY  599.000  481.000  0.000  224.00  134,176.00

0420 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  280.000  0.000  280.00  7,000.00

0430 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  235.000  0.000  240.00  7,200.00

0435 06187064 000 CONDT (PVC) (SCH 80) (4") LF  35.000  140.000  0.000  100.00  3,500.00

0460 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,940.000  7.000  0.000  7.00  13,580.00

0600 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  19,894.000  0.000  193.00  164.05

1916 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,500.000  0.000  1.000  1.00  2,500.00

Added by CO # 1 Railroad right of entry changes 1LS

Category Subtotal $4,295,165.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  314,460.13  314,460.13

2520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  1,510.99  1,510.99

Category Subtotal $315,971.12

148002038PROJECT CONTROLSTP 2025(926)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  360.000  255.000  0.000  215.00  77,400.00

0965 05007001 000 MOBILIZATION LS  1,166,849.000  0.040  0.000  0.04  42,006.56

0980 06107232 000 IN RD IL (TY ST) 50T-12 (400W EQ) LED EA  7,310.000  24.000  0.000  11.00  80,410.00

0985 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.500  5,285.000  0.000  5,495.00  96,162.50

0990 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  475.000  0.000  645.00  16,125.00

1010 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,660.000  3.000  0.000  1.00  1,660.00

1015 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,770.000  3.000  0.000  1.00  1,770.00

1020 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  9,850.000  2.000  0.000  1.00  9,850.00

1025 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  450.000  50.000  0.000  14.00  6,300.00

Category Subtotal $331,684.06

148002039PROJECT CONTROLBR 2025(949)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1140 05007001 000 MOBILIZATION LS  1,166,849.000  0.090  0.000  0.08  94,514.78

Category Subtotal $94,514.78

148002040PROJECT CONTROLSTP 2025(926)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1410 01047011 000 REMOV CONC (DRIVEWAYS) SY  17.000  15.000  0.000  15.00  255.00

1420 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  5.950  465.000  0.000  245.00  1,457.75

1435 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  537.000  103.000  0.000  88.00  47,256.00

1440 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  880.000  66.000  0.000  44.00  38,720.00

1460 05007001 000 MOBILIZATION LS  1,166,849.000  0.090  0.000  0.08  94,514.78

1470 05057001 000 TMA (STATIONARY) DAY  55.800  20.000  0.000  2.00  111.60

1475 05277001 000 COLORED TEXTURED CONC (4") SY  100.000  1,017.000  0.000  274.89  27,488.90

1480 05297002 000 CONC CURB (TY II) LF  46.000  154.000  0.000  50.00  2,300.00

1495 05317016 000 CURB RAMPS (TY 2) SY  119.000  12.000  0.000  12.00  1,428.00

1500 05317017 000 CURB RAMPS (TY 3) SY  119.000  36.000  0.000  36.00  4,284.00

1505 05317019 000 CURB RAMPS (TY 6) SY  119.000  241.000  0.000  78.95  9,394.46

1515 05317023 000 CURB RAMPS (TY 21) SY  119.000  23.000  0.000  34.00  4,046.00

1525 06187054 000 CONDT (PVC) (SCH 80) (2") LF  21.000  675.000  0.000  490.00  10,290.00

1530 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  885.000  0.000  715.00  17,875.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1535 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  400.000  0.000  325.00  9,750.00

1540 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  885.000  0.000  990.00  29,700.00

1570 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,940.000  14.000  0.000  2.00  3,880.00

1575 06287248 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(O) EA  9,020.000  2.000  0.000  2.00  18,040.00

Category Subtotal $320,791.49

148002035STP 2025(925)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  30.500  94.000  0.000  0.000  0.00

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  11.400  237.000  0.000  0.000  0.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  11.300  1,074.000  0.000  0.000  0.00

0075 01047008 000 REMOV CONC (MEDIANS) SY  22.700  83.000  0.000  0.000  0.00

0100 01047046 000 REMOV CONC (MISC) SY  17.000  14.000  0.000  0.000  0.00

0110 01107001 000 EXCAV (ROADWAY) CY  163.000  735.000  0.000  0.000  0.00

0120 01607002 000 FURN & PLACE TOPSOIL (4") SY  12.000  2,184.000  0.000  0.000  0.00

0125 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.050  2,184.000  0.000  0.000  0.00

0130 03107004 000 PRIME COAT (MC-30) GAL  16.000  524.000  0.000  0.000  0.00

0135 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  264.000  691.000  0.000  0.000  0.00

0140 03417082 000 TACK COAT GAL  17.200  545.000  0.000  0.000  0.00

0145 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  242.000  2,504.000  0.000  0.000  0.00

0150 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  5.200  30,306.000  0.000  0.000  0.00

0155 03607004 000 CONC PVMT (CRCP) (10") SY  195.000  94.000  0.000  0.000  0.00

0160 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  880.000  22.000  0.000  0.000  0.00

0170 04507032 000 RAIL (TY C221) LF  317.000  610.000  0.000  0.000  0.00

0175 04507044 000 RAIL (TY PR11) LF  195.000  1,412.000  0.000  0.000  0.00

0180 04507060 000 RAIL (HANDRAIL)(TY C) LF  152.000  85.000  0.000  0.000  0.00

0205 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  15,000.000  1.000  0.000  0.000  0.00

0210 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  18,500.000  1.000  0.000  0.000  0.00

0215 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  12,800.000  1.000  0.000  0.000  0.00

0220 04657206 000 INLET (COMPL)(COB-C)(15 FT)(FTW) EA  10,300.000  1.000  0.000  0.000  0.00

0265 04967004 000 REMOV STR (SET) EA  443.000  8.000  0.000  0.000  0.00

0295 05057002 000 TMA (MOBILE OPERATION) HR  217.000  32.000  0.000  0.000  0.00

0300 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  184.000  0.000  0.000  0.00

0350 05317023 000 CURB RAMPS (TY 21) SY  119.000  53.000  0.000  0.000  0.00

0360 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  558.000  0.000  0.000  0.00

0365 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  2.000  0.000  0.000  0.00

0370 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  500.000  2.000  0.000  0.000  0.00

0375 05507017 000 REMOVE AND INSTALL EXISTING GATE EA  885.000  2.000  0.000  0.000  0.00

0380 05527001 000 WIRE FENCE (TY A) LF  58.300  20.000  0.000  0.000  0.00

0385 05527011 000 WIRE FENCE (REMOVE) LF  11.000  20.000  0.000  0.000  0.00

0390 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  283.000  1.000  0.000  0.000  0.00

0395 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  293.000  3.000  0.000  0.000  0.00

0400 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  328.000  2.000  0.000  0.000  0.00
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0405 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  684.000  2.000  0.000  0.000  0.00

0410 05607012 000 RELOCATE EXISTING MAILBOX EA  328.000  1.000  0.000  0.000  0.00

0415 06187054 000 CONDT (PVC) (SCH 80) (2") LF  21.000  480.000  0.000  0.000  0.00

0425 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  20.000  0.000  0.000  0.00

0440 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.250  1,090.000  0.000  0.000  0.00

0445 06207007 000 ELEC CONDR (NO.8) BARE LF  2.300  910.000  0.000  0.000  0.00

0450 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  200.000  0.000  0.000  0.00

0455 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  180.000  0.000  0.000  0.00

0465 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  54.000  0.000  0.000  0.00

0470 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  554.000  44.000  6.000  0.000  0.00

0473 06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,550.000  0.000  2.000  0.000  0.00

Added by CO # 1

0475 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  682.000  28.000 -6.000  0.000  0.00

0480 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  418.000  1.000  3.000  0.000  0.00

0485 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  501.000  5.000  0.000  0.000  0.00

0490 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  418.000  3.000 -3.000  0.000  0.00

0495 06447073 000 REMOVE SM RD SN SUP&AM EA  109.000  22.000  0.000  0.000  0.00

0500 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  109.000  1.000  0.000  0.000  0.00

0505 06447106 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  109.000  6.000  0.000  0.000  0.00

0510 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  52.300  5.000  0.000  0.000  0.00

0515 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  97.100  99.000  0.000  0.000  0.00

0520 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  29.000  53.000  0.000  0.000  0.00

0525 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.050  588.000  0.000  0.000  0.00

0530 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  2,345.000  0.000  0.000  0.00

0535 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.500  99.000  0.000  0.000  0.00

0540 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  447.000  0.000  0.000  0.00

0545 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  18.000  0.000  0.000  0.00

0550 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  225.000  10.000  0.000  0.000  0.00

0555 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  40.000  10.000  0.000  0.000  0.00

0560 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  1,870.000  0.000  0.000  0.00

0565 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.900  8,206.000  0.000  0.000  0.00

0570 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  1,067.000  0.000  0.000  0.00

0575 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.900  13,945.000  0.000  0.000  0.00

0580 06687082 000 PREFAB PM TY C (W)(8")(DOT) LF  6.500  55.000  0.000  0.000  0.00

0585 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  6.500  238.000  0.000  0.000  0.00

0590 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  2.000  0.000  0.000  0.00

0595 06687103 000 PREFAB PM TY C (W)(WORD) EA  375.000  4.000  0.000  0.000  0.00

0605 06777008 000 ELIM EXT PM & MRKS (24") LF  5.250  139.000  0.000  0.000  0.00

0610 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  7.000  0.000  0.000  0.00

0615 06777015 000 ELIM EXT PM & MRKS (WORD) EA  150.000  2.000  0.000  0.000  0.00

0620 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.350  25,097.000  0.000  0.000  0.00

0625 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.400  2,865.000  0.000  0.000  0.00

0630 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.500  99.000  0.000  0.000  0.00

0635 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.500  447.000  0.000  0.000  0.00

0640 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  55.000  18.000  0.000  0.000  0.00

0645 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  10.000  0.000  0.000  0.00

0650 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.000  10.000  0.000  0.000  0.00

0655 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  39,600.000  1.000  0.000  0.000  0.00

0660 06807004 000 REMOVING TRAFFIC SIGNALS EA  13,300.000  1.000  0.000  0.000  0.00

0665 06827001 000 VEH SIG SEC (12")LED(GRN) EA  399.000  4.000  0.000  0.000  0.00

0670 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  399.000  3.000  0.000  0.000  0.00

0675 06827003 000 VEH SIG SEC (12")LED(YEL) EA  399.000  4.000  0.000  0.000  0.00
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0680 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  399.000  4.000  0.000  0.000  0.00

0685 06827005 000 VEH SIG SEC (12")LED(RED) EA  399.000  4.000  0.000  0.000  0.00

0690 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  399.000  3.000  0.000  0.000  0.00

0695 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,110.000  6.000  0.000  0.000  0.00

0700 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  360.000  6.000  0.000  0.000  0.00

0705 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  426.000  1.000  0.000  0.000  0.00

0710 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.750  1,415.000  0.000  0.000  0.00

0715 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.250  1,225.000  0.000  0.000  0.00

0720 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  320.000  0.000  0.000  0.00

0725 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.250  340.000  0.000  0.000  0.00

0730 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  1,380.000  1.000  0.000  0.000  0.00

0735 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  42,900.000  1.000  0.000  0.000  0.00

0740 06877001 000 PED POLE ASSEMBLY EA  4,700.000  5.000  0.000  0.000  0.00

0745 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,770.000  1.000  0.000  0.000  0.00

0750 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,330.000  6.000  0.000  0.000  0.00

0755 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,930.000  1.000  0.000  0.000  0.00

0760 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  15.000  180.000  0.000  0.000  0.00

0765 30067001 000 UNDERSEAL COURSE GAL  9.900  7,579.000  0.000  0.000  0.00

0770 60177015 000 VIDEO IMAGING AND RADAR DETECTOR EA  10,200.000  3.000  0.000  0.000  0.00

0775 60177016 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  1,160.000  1.000  0.000  0.000  0.00

0780 60177017 000 VID IMAGE AND RADAR COM CABLE (COAX) LF  3.100  960.000  0.000  0.000  0.00

0785 60177018 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  20,100.000  1.000  0.000  0.000  0.00

0790 60207001 000 REC REFL PAV MRKR TY II-A-A EA  50.000  363.000  0.000  0.000  0.00

0795 60207004 000 REC REFL PAV MRKR TY I-C EA  50.000  172.000  0.000  0.000  0.00

0800 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  13.500  140.000  0.000  0.000  0.00

0805 60647008 000 PREFB PV MK W/WNTY TY B(Y)6"(SLD)CNTST LF  13.500  506.000  0.000  0.000  0.00

1917 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,978.400  0.000  1.000  0.000  0.00

Added by CO # 2 - Anti-theft security doors 24EA

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2510 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2515 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

2525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

2535 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

148002038STP 2025(926)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  1.000  0.000  0.000  0.00

0975 05057001 000 TMA (STATIONARY) DAY  55.800  20.000  0.000  0.000  0.00

0995 06187078 000 CONDT (RM) (2") LF  100.000  30.000  0.000  0.000  0.00

1000 06207007 000 ELEC CONDR (NO.8) BARE LF  2.300  5,975.000  0.000  0.000  0.00
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1005 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.450  11,950.000  0.000  0.000  0.00

 0.00Category Subtotal

148002039BR 2025(949)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1125 01047006 000 REMOV CONC (RIPRAP) SY  11.300  42.000  0.000  0.000  0.00

1130 04227012 000 BRIDGE SIDEWALK SF  58.000  8,467.000  0.000  0.000  0.00

1135 04967037 000 REMOV STR (PIPE) EA  554.000  1.000  0.000  0.000  0.00

1145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  1.000  0.000  0.000  0.00

1150 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  30.000  570.000  0.000  0.000  0.00

1155 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  570.000  0.000  0.000  0.00

1160 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  30.000  570.000  0.000  0.000  0.00

1165 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  38.000  30.000  0.000  0.000  0.00

1170 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,000.000  2.000  0.000  0.000  0.00

1175 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  2.000  0.000  0.000  0.00

1180 05457013 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA  12,000.000  2.000  0.000  0.000  0.00

1185 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.650  10,930.000  0.000  0.000  0.00

1190 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.650  12,400.000  0.000  0.000  0.00

1195 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  5,875.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041910148002003 [FM 1541 @ BNSF RAILROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1245 04017001 000 FLOWABLE BACKFILL CY  580.000  10.600  0.000  0.000  0.00

1250 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  12.200  4,629.000  0.000  0.000  0.00

1255 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  294.000  71.000  0.000  0.000  0.00

1260 04387008 000 CLEANING EXISTING JOINTS LF  65.300  524.000  0.000  0.000  0.00

1265 04397002 000 CONCRETE OVERLAY (2 IN) SY  101.000  3,003.000  0.000  0.000  0.00

1270 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  89.600  1,680.000  0.000  0.000  0.00

1275 04517032 000 RETROFIT RAIL (TY C221) LF  386.000  370.000  0.000  0.000  0.00

1280 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  80.000  942.000  0.000  0.000  0.00

1285 04837010 000 HYDRO-DEMOLITION (2 IN) SY  150.000  3,003.000  0.000  0.000  0.00

1290 05507005 000 CHAIN LINK FENCE (INSTALL) (8') LF  48.000  740.000 -370.000  0.000  0.00

1292 05507005 CHAIN LINK FENCE (INSTALL) (8') LF  117.030  0.000  370.000  0.000  0.00

Added by CO 1 For Curved Post

1295 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  40.000  360.000  0.000  0.000  0.00

1300 07887001 000 CONCRETE BEAM REPAIR EA  7,740.000  5.000  0.000  0.000  0.00

1305 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  21,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

148002040STP 2025(926)VRUPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY
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TO DATE
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($)
SUPP DESCRIPTION

1405 01047001 000 REMOV CONC (PAV) SY  30.500  87.000  0.000  0.000  0.00

1415 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  11.400  52.000  0.000  0.000  0.00

1425 01047046 000 REMOV CONC (MISC) SY  17.000  87.000  0.000  0.000  0.00

1430 03607004 000 CONC PVMT (CRCP) (10") SY  195.000  87.000  0.000  0.000  0.00

1445 04327001 000 RIPRAP (CONC)(4 IN) CY  797.000  16.000  0.000  0.000  0.00

1450 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,680.000  1.000  0.000  0.000  0.00

1455 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  649.000  1.000  0.000  0.000  0.00

1465 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  1.000  0.000  0.000  0.00

1485 05297009 000 CONC CURB & GUTTER (TY II) LF  54.000  565.000  0.000  0.000  0.00

1490 05317001 000 CONC SIDEWALKS (4") SY  92.000  1,337.000  0.000  0.000  0.00

1510 05317020 000 CURB RAMPS (TY 7) SY  119.000  8.000  0.000  0.000  0.00

1520 05317025 000 CONC SIDEWALKS (SPECIAL) SY  599.000  16.000  0.000  0.000  0.00

1545 06187064 000 CONDT (PVC) (SCH 80) (4") LF  35.000  40.000  0.000  0.000  0.00

1550 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.250  5,830.000  0.000  0.000  0.00

1555 06207007 000 ELEC CONDR (NO.8) BARE LF  2.300  2,810.000  0.000  0.000  0.00

1560 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  65.000  0.000  0.000  0.00

1565 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  75.000  0.000  0.000  0.00

1580 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  271.000  0.000  0.000  0.00

1585 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  554.000  13.000  0.000  0.000  0.00

1590 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  682.000  11.000  0.000  0.000  0.00

1595 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  872.000  2.000  0.000  0.000  0.00

1600 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,120.000  2.000  0.000  0.000  0.00

1605 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  418.000  5.000  0.000  0.000  0.00

1610 06447073 000 REMOVE SM RD SN SUP&AM EA  109.000  19.000  0.000  0.000  0.00

1615 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  109.000  5.000  0.000  0.000  0.00

1620 06447106 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  109.000  2.000  0.000  0.000  0.00

1625 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  97.100  8.000  0.000  0.000  0.00

1630 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  29.000  18.000  0.000  0.000  0.00

1635 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.050  25.000  0.000  0.000  0.00

1640 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  2,259.000  0.000  0.000  0.00

1645 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  332.000  0.000  0.000  0.00

1650 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  17.000  0.000  0.000  0.00

1655 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  225.000  7.000  0.000  0.000  0.00

1660 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  40.000  32.000  0.000  0.000  0.00

1665 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  180.000  0.000  0.000  0.00

1670 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.900  2,292.000  0.000  0.000  0.00

1675 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.900  3,365.000  0.000  0.000  0.00

1680 06687082 000 PREFAB PM TY C (W)(8")(DOT) LF  6.500  16.000  0.000  0.000  0.00

1685 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  6.500  770.000  0.000  0.000  0.00

1690 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  670.000  0.000  0.000  0.00

1695 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  8.000  0.000  0.000  0.00

1700 06687103 000 PREFAB PM TY C (W)(WORD) EA  375.000  6.000  0.000  0.000  0.00

1705 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  6,000.000  0.000  0.000  0.00

1710 06777008 000 ELIM EXT PM & MRKS (24") LF  5.250  56.000  0.000  0.000  0.00

1715 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  6.000  0.000  0.000  0.00

1720 06777015 000 ELIM EXT PM & MRKS (WORD) EA  150.000  3.000  0.000  0.000  0.00

1725 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  26.700  20.000  0.000  0.000  0.00
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1730 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.350  5,837.000  0.000  0.000  0.00

1735 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.400  2,284.000  0.000  0.000  0.00

1740 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.500  1,000.000  0.000  0.000  0.00

1745 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  55.000  17.000  0.000  0.000  0.00

1750 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  7.000  0.000  0.000  0.00

1755 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.000  18.000  0.000  0.000  0.00

1760 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  39,600.000  2.000  0.000  0.000  0.00

1765 06827001 000 VEH SIG SEC (12")LED(GRN) EA  399.000  22.000  0.000  0.000  0.00

1770 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  399.000  6.000  0.000  0.000  0.00

1775 06827003 000 VEH SIG SEC (12")LED(YEL) EA  399.000  22.000  0.000  0.000  0.00

1780 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  399.000  12.000  0.000  0.000  0.00

1785 06827005 000 VEH SIG SEC (12")LED(RED) EA  399.000  22.000  0.000  0.000  0.00

1790 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  399.000  6.000  0.000  0.000  0.00

1795 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,110.000  10.000  0.000  0.000  0.00

1800 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  360.000  22.000  0.000  0.000  0.00

1805 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  426.000  6.000  0.000  0.000  0.00

1810 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.750  1,655.000  0.000  0.000  0.00

1815 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.250  1,765.000  0.000  0.000  0.00

1820 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  1,529.000  0.000  0.000  0.00

1825 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.250  2,850.000  0.000  0.000  0.00

1830 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  17,400.000  1.000  0.000  0.000  0.00

1835 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  18,300.000  2.000  0.000  0.000  0.00

1840 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  19,100.000  4.000  0.000  0.000  0.00

1845 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  38,200.000  1.000  0.000  0.000  0.00

1850 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  47,600.000  1.000  0.000  0.000  0.00

1855 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  49,500.000  1.000  0.000  0.000  0.00

1860 06877001 000 PED POLE ASSEMBLY EA  4,700.000  7.000  0.000  0.000  0.00

1865 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,330.000  10.000  0.000  0.000  0.00

1870 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,930.000  2.000  0.000  0.000  0.00

1875 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,700.000  2.000  0.000  0.000  0.00

1880 60177015 000 VIDEO IMAGING AND RADAR DETECTOR EA  10,200.000  10.000  0.000  0.000  0.00

1885 60177016 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  1,160.000  2.000  0.000  0.000  0.00

1890 60177017 000 VID IMAGE AND RADAR COM CABLE (COAX) LF  3.100  3,457.000  0.000  0.000  0.00

1895 60177018 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  20,100.000  2.000  0.000  0.000  0.00

1900 60207001 000 REC REFL PAV MRKR TY II-A-A EA  50.000  102.000  0.000  0.000  0.00

1905 60207004 000 REC REFL PAV MRKR TY I-C EA  50.000  157.000  0.000  0.000  0.00

1910 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  13.500  120.000  0.000  0.000  0.00

1915 60647008 000 PREFB PV MK W/WNTY TY B(Y)6"(SLD)CNTST LF  13.500  796.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,358,127.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  17.000REMOV CONC (DRIVEWAYS)  2,861.300  48,642.10 3,121.00

01047013 000 SY  11.400REMOV CONC (SIDEWALK, RAMP OR SUP)  1,915.000  21,831.00 1,828.00

01047015 000 SY  14.200REMOV CONC (CURB RAMP)  38.000  539.60 194.00

01047018 000 LF  5.950REMOV CONC (CURB OR CURB & GUTTER)  3,300.513  19,638.06 5,010.00

01057048 000 SY  18.700RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  1,044.627  19,534.52 2,191.00

01327004 000 CY  7.500EMBANK (FNL)(DC)(TY B)  757.000  5,677.50 3,884.00

04167040 000 LF  360.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  215.000  77,400.00 255.00

04167044 000 LF  537.000DRILL SHAFT (TRF SIG POLE) (36 IN)  88.000  47,256.00 103.00

04167046 000 LF  880.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  38,720.00 66.00

04327001 000 CY  797.000RIPRAP (CONC)(4 IN)  5.259  4,191.42 173.00

04647003 000 LF  205.000RC PIPE (CL III)(18 IN)  148.000  30,340.00 148.00

04647005 000 LF  238.000RC PIPE (CL III)(24 IN)  87.000  20,706.00 161.00

04657015 000 EA  13,200.000INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  13,200.00 1.00

04657016 000 EA  14,300.000INLET (COMPL)(PCO)(3FT)(BOTH)  2.000  28,600.00 2.00

04657374 000 EA  14,400.000INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD)  4.000  57,600.00 10.00

04677308 000 EA  3,210.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  1.000  3,210.00 4.00

04677328 000 EA  3,430.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  3,430.00 4.00

04797001 000 EA  1,680.000ADJUSTING MANHOLES  2.000  3,360.00 6.00

04797003 000 EA  1,680.000ADJUSTING MANHOLES & INLETS  2.000  3,360.00 10.00

04797004 000 EA  1,680.000ADJUSTING MANHOLES (UTILITY BOX)  2.000  3,360.00 9.00

04797007 000 EA  649.000ADJUSTING MANHOLES (WATER VALVE BOX)  7.000  4,543.00 15.00

04967002 000 EA  1,990.000REMOV STR (INLET)  1.000  1,990.00 4.00

04967007 000 LF  27.700REMOV STR (PIPE)  10.000  277.00 165.00

05007001 000 LS  1,166,849.000MOBILIZATION  0.901  1,051,330.97 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  18,000.00 17.00

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  36,000.00 2.00

05057001 000 DAY  55.800TMA (STATIONARY)  182.000  10,155.60 370.00

05067043 000 LF  2.950BIODEG EROSN CONT LOGS (INSTL) (8")  80.000  236.00 1,180.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  20.000  20.00 1,180.00

05277001 000 SY  100.000COLORED TEXTURED CONC (4")  6,904.328  690,432.80 10,677.00

05297002 000 LF  46.000CONC CURB (TY II)  426.200  19,605.20 680.00

05297009 000 LF  54.000CONC CURB & GUTTER (TY II)  1,085.990  58,643.46 2,338.00

05307006 000 SY  110.000DRIVEWAYS (CONC)  4,223.775  464,615.25 4,309.00

05317001 000 SY  92.000CONC SIDEWALKS (4")  18,749.076  1,724,914.98 20,648.00

05317016 000 SY  119.000CURB RAMPS (TY 2)  12.000  1,428.00 12.00

05317017 000 SY  119.000CURB RAMPS (TY 3)  36.000  4,284.00 36.00

05317019 000 SY  119.000CURB RAMPS (TY 6)  230.060  27,377.15 456.00

05317020 000 SY  119.000CURB RAMPS (TY 7)  31.328  3,728.03 153.00

05317023 000 SY  119.000CURB RAMPS (TY 21)  34.000  4,046.00 23.00

05317025 000 SY  599.000CONC SIDEWALKS (SPECIAL)  224.000  134,176.00 481.00

06107232 000 EA  7,310.000IN RD IL (TY ST) 50T-12 (400W EQ) LED  11.000  80,410.00 24.00

06187030 000 LF  17.500CONDT (PVC) (SCH 40) (2")  5,495.000  96,162.50 5,285.00

06187054 000 LF  21.000CONDT (PVC) (SCH 80) (2")  490.000  10,290.00 675.00
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06187055 000 LF  25.000CONDT (PVC) (SCH 80) (2") (BORE)  1,640.000  41,000.00 1,640.00

06187060 000 LF  30.000CONDT (PVC) (SCH 80) (3")  325.000  9,750.00 400.00

06187061 000 LF  30.000CONDT (PVC) (SCH 80) (3") (BORE)  1,230.000  36,900.00 1,120.00

06187064 000 LF  35.000CONDT (PVC) (SCH 80) (4")  100.000  3,500.00 140.00

06247002 000 EA  1,660.000GROUND BOX TY A (122311)W/APRON  1.000  1,660.00 3.00

06247006 000 EA  1,770.000GROUND BOX TY C (162911)W/APRON  1.000  1,770.00 3.00

06247008 000 EA  1,940.000GROUND BOX TY D (162922)W/APRON  9.000  17,460.00 21.00

06287048 000 EA  9,850.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  9,850.00 2.00

06287248 000 EA  9,020.000ELC SRV TY D 120/240 100(NS)SS(E)SP(O)  2.000  18,040.00 2.00

06777002 000 LF  0.850ELIM EXT PM & MRKS (6")  193.000  164.05 19,894.00

70197001 000 EA  450.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  14.000  6,300.00 50.00

96017001 DOL  1.000MATERIAL ON HAND  314,460.130  314,460.13 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,510.990  1,510.99 1,000.00

96087001 DOL  2,500.000UNIQUE CHANGE ORDER ITEM 1  1.000  2,500.00 0.00

$5,358,127.31TOTAL ITEM EARNINGS TO DATE


