
150001028CONTRACT ID:

PROJECT: C 1500-1-28

CONTRACT:

09253207

PROJECTED AMOUNT: $2,460,100.93

CONTRACTOR:

HIGHWAY: FM 1582

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HUNTER INDUSTRIES, LTD.

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2026

$2,460,100.93

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,460,100.93

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.86

$2,521.68 $2,158,942.98 $2,161,464.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,521.68 $2,158,942.98 $2,161,464.66 

$0.00 $0.00 $0.00 

$2,521.68 $2,161,464.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,158,942.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2026

01/14/2026

 85

 0

 85

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 5

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 1500-1-28 150001028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,521.680 $2,521.68 1.000  6.00 6.00

$2,521.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

150001028PROJECT CONTROLC 1500-1-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  17.000  192.000  0.000  435.90  7,410.30

0065 01347003 000 BACKFILL (TY C) STA  124.050  336.000  0.000  336.00  41,680.80

0080 03417043 000 D-GR HMA TY-D PG64-22 TON  91.960  6,702.000  0.000  6,708.11  616,877.80

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  4,576.48  4,576.48

D-GR HMA TY-D PG64-22 (BONUS)

0085 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  91.960  2,221.000  0.000  2,213.62  203,564.49

0090 03477002 000 TOM-C PG76-22 SAC-B TON  111.220  6,702.000  0.000  6,335.41  704,624.30

0095 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  33.450  5,883.000  0.000  5,028.32  168,197.30

0100 05007001 000 MOBILIZATION LS  139,575.670  1.000  0.000  0.90  125,618.10

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,521.680  6.000  0.000  6.00  15,130.08

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.360  88.000  0.000  7.00  492.52

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,742.500  2.000  0.000  2.00  19,485.00

0120 05057001 000 TMA (STATIONARY) DAY  140.720  80.000  0.000  29.00  4,080.88

0140 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  57.500  664.000  0.000  168.00  9,660.00

0145 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  80.500  664.000  0.000  304.00  24,472.00

0150 05307006 000 DRIVEWAYS (CONC) SY  135.000  192.000  0.000  435.90  58,846.50

0155 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  765.000  9.000  0.000  9.00  6,885.00

0160 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  875.000  2.000  0.000  2.00  1,750.00

0165 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  855.000  3.000  0.000  3.00  2,565.00

0170 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  995.000  1.000  0.000  1.00  995.00

0175 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,325.000  1.000  0.000  1.00  1,325.00

0180 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,360.000  4.000  0.000  4.00  5,440.00

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  20.000  0.000  16.00  2,400.00

0195 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  15,799.000  0.000  5,739.00  9,354.57

0230 06667347 000 PAVEMENT SLER 6" LF  0.150  105,108.000  0.000  106,537.00  15,980.55

0280 30077001 000 BONDING COURSE GAL  2.910  44,678.000  0.000  13,925.00  40,521.75

Category Subtotal $2,091,933.42

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  43,984.24  43,984.24

0450 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  25,547.00  25,547.00

TEST TYPE B/ SCHEDULE 1

Category Subtotal $69,531.24

150001028C 1500-1-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0070 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.500  7,447.000  0.000  0.000  0.00

0075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.250  7,447.000  0.000  0.000  0.00

0082 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (PENALTY)

0083 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (BONUS)

0084 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (PENALTY)

0086 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL UP)(BONUS)

0087 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL UP)(PENALTY)

0125 05057003 000 TMA (MOBILE OPERATION) DAY  270.620  4.000  0.000  0.000  0.00

0130 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

0135 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0190 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  3,500.000  0.000  0.000  0.00

0200 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  285.000  0.000  0.000  0.00

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  12.000  0.000  0.000  0.00

0210 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  60.000  10.000  0.000  0.000  0.00

0215 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.690  70,000.000  0.000  0.000  0.00

0220 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.740  27,160.000  0.000  0.000  0.00

0225 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.760  7,898.000  0.000  0.000  0.00

0235 06667348 000 PAVEMENT SLER 8" LF  0.450  285.000  0.000  0.000  0.00

0240 06667352 000 PAVEMENT SLER 24" LF  0.500  12.000  0.000  0.000  0.00

0245 06667365 000 PAVEMENT SLER (YLD TRI) EA  5.000  10.000  0.000  0.000  0.00

0250 06727002 000 REFL PAV MRKR TY I-C EA  4.000  174.000  0.000  0.000  0.00

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  3.800  790.000  0.000  0.000  0.00

0260 06777001 000 ELIM EXT PM & MRKS (4") LF  0.540  105,108.000  0.000  0.000  0.00

0265 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  285.000  0.000  0.000  0.00

0270 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  12.000  0.000  0.000  0.00

0275 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0435 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 150001028 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0009

TOTAL ITEM EARNINGS THIS CONTRACT $2,161,464.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  17.000REMOV CONC (DRIVEWAYS)  435.900  7,410.30 192.00

01347003 000 STA  124.050BACKFILL (TY C)  336.000  41,680.80 336.00

03417043 000 TON  91.960D-GR HMA TY-D PG64-22  6,708.110  616,877.80 6,702.00

03417046 000 TON  91.960D-GR HMA TY-D PG64-22 (LEVEL-UP)  2,213.620  203,564.49 2,221.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  4,576.480  4,576.48 1,000.00

D-GR HMA TY-D PG64-22 (BONUS)

03477002 000 TON  111.220TOM-C PG76-22 SAC-B  6,335.410  704,624.30 6,702.00

03517004 000 SY  33.450FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  5,028.320  168,197.30 5,883.00

05007001 000 LS  139,575.670MOBILIZATION  0.900  125,618.10 1.00

05027001 000 MO  2,521.680BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  15,130.08 6.00

05037001 000 DAY  70.360PORTABLE CHANGEABLE MESSAGE SIGN  7.000  492.52 88.00

05037002 000 EA  9,742.500PORTABLE CHANGEABLE MESSAGE SIGN  2.000  19,485.00 2.00

05057001 000 DAY  140.720TMA (STATIONARY)  29.000  4,080.88 80.00

05107001 000 HR  57.500ONE-WAY TRAF CONT (FLAGGER CONT)  168.000  9,660.00 664.00

05107002 000 HR  80.500ONE-WAY TRAF CONT (PILOT CAR)  304.000  24,472.00 664.00

05307006 000 SY  135.000DRIVEWAYS (CONC)  435.900  58,846.50 192.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  25,547.000  25,547.00 1,000.00

TEST TYPE B/ SCHEDULE 1

06447001 000 EA  765.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  9.000  6,885.00 9.00

06447004 000 EA  875.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  1,750.00 2.00

06447009 000 EA  855.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  3.000  2,565.00 3.00

06447028 000 EA  995.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  995.00 1.00

06447031 000 EA  1,325.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,325.00 1.00

06447042 000 EA  1,360.000IN SM RD SN SUP&AM TYS80(1)SB(U)  4.000  5,440.00 4.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  16.000  2,400.00 20.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  5,739.000  9,354.57 15,799.00

06667347 000 LF  0.150PAVEMENT SLER 6"  106,537.000  15,980.55 105,108.00

30077001 000 GAL  2.910BONDING COURSE  13,925.000  40,521.75 44,678.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  43,984.240  43,984.24 1,000.00

$2,161,464.66TOTAL ITEM EARNINGS TO DATE


