
 127,603.06

151302045CONTRACT ID:

PROJECT: F 2026(149)

CONTRACT:

12253204

PROJECTED AMOUNT: $2,872,335.07

CONTRACTOR:

HIGHWAY: FM 4

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

COX PAVING OF TEXAS, INC.

Maribel Rangel, P. E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/23/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,999,938.13

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,872,329.07

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 24.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.20

$2,176,248.39 $499,704.34 $2,675,952.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,176,248.39 $499,704.34 $2,675,952.73 

$0.00 $0.00 $0.00 

$2,176,248.39 $2,675,952.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $499,704.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 108

 0

 108

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 4

SUNDAY 6

TIME SUSPENDED 1

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 313-7-23 031307023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0800 03167001 ASPH (A-R TYPE II)000 GAL  4.100 $584,865.00 142,650.000  142,650.00 164,422.00

Parker FM 51 Added by CO #2SUPP DESCR

0805 03167208 AGGR (TY-PB, GR-3)(SAC-B)000 CY  125.000 $271,125.00 2,169.000  2,169.00 2,410.88

Parker FM 51 Added by CO #2SUPP DESCR

0810 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  10,000.000 $10,000.00 1.000  1.00 1.00

Parker FM 51 Added by CO #2SUPP DESCR

0825 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $25.00 50.000  50.00 50.00

Parker FM 51 Added by CO #2SUPP DESCR

0830 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.500 $746.00 1,492.000  1,492.00 1,492.00

Parker FM 51 Added by CO #2SUPP DESCR

0835 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.160 $14,673.28 91,708.000  91,708.00 119,338.00

Parker FM 51 Added by CO #2SUPP DESCR

0840 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.170 $2,009.40 11,820.000  11,820.00 7,890.00

Parker FM 51 Added by CO #2SUPP DESCR

0845 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $22,976.01 135,153.000  135,153.00 69,825.00

Parker FM 51 Added by CO #2SUPP DESCR

0850 06727004 REFL PAV MRKR TY II-A-A000 EA  3.250 $4,338.75 1,335.000  1,335.00 1,492.00

Parker FM 51 Added by CO #2SUPP DESCR

C 313-8-31 031308031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0290 03167001 ASPH (A-R TYPE II)000 GAL  4.100 $410,615.00 100,150.000  100,150.00 119,330.00

0295 03167208 AGGR (TY-PB, GR-3)(SAC-B)000 CY  125.000 $172,500.00 1,380.000  1,380.00 1,526.00

0300 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  10,000.000 $10,000.00 1.000  1.00 1.00

0315 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $137.50 275.000  275.00 275.00

0320 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.500 $525.00 1,050.000  1,050.00 1,050.00

0325 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.160 $14,361.60 89,760.000  89,760.00 89,760.00

0330 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.340 $1,771.40 5,210.000  5,210.00 3,270.00

0335 06667186 RE PM TY II (W) (ARROW)000 EA  115.000 $3,335.00 29.000  29.00 32.00

0340 06667194 RE PM TY II (W) (WORD)000 EA  130.000 $2,210.00 17.000  17.00 22.00

0345 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.170 $919.70 5,410.000  5,410.00 4,512.00

0350 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $8,590.95 50,535.000  50,535.00 50,535.00

0355 06727004 REFL PAV MRKR TY II-A-A000 EA  3.250 $2,892.50 890.000  890.00 890.00

C 519-1-33 051901033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0460 03167001 ASPH (A-R TYPE II)000 GAL  4.100 $534,230.00 130,300.000  130,300.00 148,603.00

0465 03167208 AGGR (TY-PB, GR-3)(SAC-B)000 CY  125.000 $234,625.00 1,877.000  1,877.00 1,900.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0470 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  10,000.000 $10,000.00 1.000  1.00 1.00

0485 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $175.00 350.000  350.00 350.00

0490 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.500 $675.00 1,350.000  1,350.00 1,350.00

0495 06667172 RE PM TY II (W) 6" (BRK)000 LF  2.000 $160.00 80.000  80.00 370.00

0500 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.160 $14,393.60 89,960.000  89,960.00 94,750.00

0505 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.340 $1,322.60 3,890.000  3,890.00 3,600.00

0510 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $460.00 92.000  92.00 96.00

0515 06667186 RE PM TY II (W) (ARROW)000 EA  115.000 $5,175.00 45.000  45.00 50.00

0520 06667194 RE PM TY II (W) (WORD)000 EA  130.000 $2,600.00 20.000  20.00 20.00

0530 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.170 $1,587.80 9,340.000  9,340.00 8,865.00

0535 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $9,752.39 57,367.000  57,367.00 56,300.00

0540 06727004 REFL PAV MRKR TY II-A-A000 EA  3.250 $7,179.25 2,209.000  2,209.00 1,190.00

F 2026(149) 151302045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  350,000.000 $315,000.00 0.900  0.90 1.00

0745 96017001 MATERIAL ON HAND DOL  1.000 -$499,704.34-499,704.340  0.00 1.00

$2,176,248.39TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 151302045 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0006

CONTRACT LINE ITEMS 

031307023PROJECT CONTROLC 313-7-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 03167001 000 ASPH (A-R TYPE II) GAL  4.100  0.000  164,422.000  142,650.00  584,865.00

Parker FM 51 Added by CO #2

0805 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  125.000  0.000  2,410.880  2,169.00  271,125.00

Parker FM 51 Added by CO #2

0810 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  0.000  1.000  1.00  10,000.00

Parker FM 51 Added by CO #2

0825 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  0.000  50.000  50.00  25.00

Parker FM 51 Added by CO #2

0830 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  0.000  1,492.000  1,492.00  746.00

Parker FM 51 Added by CO #2

0835 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  0.000  119,338.000  91,708.00  14,673.28

Parker FM 51 Added by CO #2

0840 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  0.000  7,890.000  11,820.00  2,009.40

Parker FM 51 Added by CO #2

0845 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  0.000  69,825.000  135,153.00  22,976.01

Parker FM 51 Added by CO #2

0850 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  0.000  1,492.000  1,335.00  4,338.75

Parker FM 51 Added by CO #2

Category Subtotal $910,758.44

031308031PROJECT CONTROLC 313-8-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 03167001 000 ASPH (A-R TYPE II) GAL  4.100  119,330.000  0.000  100,150.00  410,615.00

0295 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  125.000  1,526.000  0.000  1,380.00  172,500.00

0300 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  1.000  0.000  1.00  10,000.00

0315 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  275.000  0.000  275.00  137.50

0320 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  1,050.000  0.000  1,050.00  525.00

0325 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  89,760.000  0.000  89,760.00  14,361.60

0330 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.340  3,270.000  0.000  5,210.00  1,771.40

0335 06667186 000 RE PM TY II (W) (ARROW) EA  115.000  32.000  0.000  29.00  3,335.00

0340 06667194 000 RE PM TY II (W) (WORD) EA  130.000  22.000  0.000  17.00  2,210.00

0345 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  4,512.000  0.000  5,410.00  919.70

0350 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  50,535.000  0.000  50,535.00  8,590.95

0355 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  890.000  0.000  890.00  2,892.50

Category Subtotal $627,858.65

051901033PROJECT CONTROLC 519-1-33

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 03167001 000 ASPH (A-R TYPE II) GAL  4.100  148,603.000  0.000  130,300.00  534,230.00

0465 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  125.000  1,900.000  0.000  1,877.00  234,625.00

0470 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  1.000  0.000  1.00  10,000.00

0485 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  350.000  0.000  350.00  175.00

0490 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  1,350.000  0.000  1,350.00  675.00

0495 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.000  370.000  0.000  80.00  160.00

0500 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  94,750.000  0.000  89,960.00  14,393.60

0505 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.340  3,600.000  0.000  3,890.00  1,322.60

0510 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  96.000  0.000  92.00  460.00

0515 06667186 000 RE PM TY II (W) (ARROW) EA  115.000  50.000  0.000  45.00  5,175.00

0520 06667194 000 RE PM TY II (W) (WORD) EA  130.000  20.000  0.000  20.00  2,600.00

0530 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  8,865.000  0.000  9,340.00  1,587.80

0535 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  56,300.000  0.000  57,367.00  9,752.39

0540 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  1,190.000  0.000  2,209.00  7,179.25

Category Subtotal $822,335.64

151302045PROJECT CONTROLF 2026(149)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  350,000.000  1.000  0.000  0.90  315,000.00

Category Subtotal $315,000.00

031307023C 313-7-23PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0815 05057001 000 TMA (STATIONARY) DAY  250.000  0.000  1.000  0.000  0.00

Parker FM 51 Added by CO #2

0820 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  0.000  2.000  0.000  0.00

Parker FM 51 Added by CO #2

 0.00Category Subtotal

031308031C 313-8-31PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  0.000  0.00

0310 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

0352 06727002 REFL PAV MRKR TY I-C EA  5.500  0.000  164.000  0.000  0.00

Added by CO#3

0360 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  164.000 -164.000  0.000  0.00
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 0.00Category Subtotal

051901033C 519-1-33PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  0.000  0.00

0480 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

0525 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  10.000  22.000  0.000  0.000  0.00

0537 06727002 REFL PAV MRKR TY I-C EA  5.500  0.000  236.000  0.000  0.00

Added by CO#3

0545 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  255.000 -236.000  0.000  0.00

 0.00Category Subtotal

151302045F 2026(149)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167001 000 ASPH (A-R TYPE II) GAL  4.100  97,592.000 -97,592.000  0.000  0.00

0065 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  125.000  1,286.000 -1,286.000  0.000  0.00

0075 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  1.000 -1.000  0.000  0.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  250.000  4.000 -4.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  250.000  1.000 -1.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000 -2.000  0.000  0.00

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  30.000 -30.000  0.000  0.00

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  1,075.000 -1,075.000  0.000  0.00

0105 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  102,400.000 -102,400.000  0.000  0.00

0110 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  15.000 -15.000  0.000  0.00

0115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  6,940.000 -6,940.000  0.000  0.00

0120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  65,400.000 -65,400.000  0.000  0.00

0125 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.450  102,370.000 -102,370.000  0.000  0.00

0130 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  975.000 -975.000  0.000  0.00

0135 06777001 000 ELIM EXT PM & MRKS (4") LF  0.300  102,370.000 -102,370.000  0.000  0.00

0710 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0715 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0720 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0725 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0730 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0735 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0740 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0745 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

312302013F 2026(149)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0645 03167001 000 ASPH (A-R TYPE II) GAL  4.100  30,031.000 -30,031.000  0.000  0.00

0650 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  125.000  396.000 -396.000  0.000  0.00

0655 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  1.000 -1.000  0.000  0.00

0660 05057001 000 TMA (STATIONARY) DAY  250.000  1.000 -1.000  0.000  0.00

0665 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000 -2.000  0.000  0.00

0670 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  30.000 -30.000  0.000  0.00

0675 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  350.000 -350.000  0.000  0.00

0680 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  29,260.000 -29,260.000  0.000  0.00

0685 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  1,610.000 -1,610.000  0.000  0.00

0690 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  22,030.000 -22,030.000  0.000  0.00

0695 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.450  29,250.000 -29,250.000  0.000  0.00

0700 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  300.000 -300.000  0.000  0.00

0705 06777001 000 ELIM EXT PM & MRKS (4") LF  0.300  29,250.000 -29,250.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,675,952.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167001 000 GAL  4.100ASPH (A-R TYPE II)  373,100.000  1,529,710.00 267,933.00

03167208 000 CY  125.000AGGR (TY-PB, GR-3)(SAC-B)  5,426.000  678,250.00 3,426.00

05007001 000 LS  350,000.000MOBILIZATION  0.900  315,000.00 1.00

05027004 000 EA  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30,000.00 2.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  675.000  337.50 625.00

06627114 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,892.000  1,946.00 2,400.00

06667172 000 LF  2.000RE PM TY II (W) 6" (BRK)  80.000  160.00 370.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  271,428.000  43,428.48 184,510.00

06667179 000 LF  0.340RE PM TY II (W) 8" (SLD)  9,100.000  3,094.00 6,870.00

06667184 000 LF  5.000RE PM TY II (W) 24" (SLD)  92.000  460.00 96.00

06667186 000 EA  115.000RE PM TY II (W) (ARROW)  74.000  8,510.00 82.00

06667194 000 EA  130.000RE PM TY II (W) (WORD)  37.000  4,810.00 42.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  26,570.000  4,516.90 13,377.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  243,055.000  41,319.35 106,835.00

Parker FM 51 Added by CO #2

06727004 000 EA  3.250REFL PAV MRKR TY II-A-A  4,434.000  14,410.50 2,080.00

$2,675,952.73TOTAL ITEM EARNINGS TO DATE


