
 189,272.20

153401021CONTRACT ID:

PROJECT: F 2B25(131)

CONTRACT:

09253232

PROJECTED AMOUNT: $547,235.56

CONTRACTOR:

HIGHWAY: RM 1623

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HUNTER INDUSTRIES, LTD.

Joe Muck, P.E.

BLANCO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0005

08/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/13/2026

$736,507.76

CONTRACT:

07/26/2026

AWARD AMOUNT: $507,632.56

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 56.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/12/2026

00/00/0000

 100.00

$1,405.74 $695,884.56 $697,290.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,405.74 $695,884.56 $697,290.30 

$0.00 $0.00 $0.00 

$1,405.74 $697,290.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $695,884.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

04/07/2026

 23

 0

 23

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 2

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1



CONTRACT ID 153401021 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0005

WORK PERFORMED THIS PERIOD

F 2B25(131) 153401021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  46,858.090 $1,405.74 0.030  1.00 1.00

$1,405.74TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

153401021PROJECT CONTROLF 2B25(131)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.960  15,299.000  0.000  11,671.00  46,217.16

0065 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  105.380  319.000 -107.000  212.00  22,340.56

0070 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  96.800  1,805.000 -803.970  1,001.03  96,899.70

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  27.610  3,701.000  3,947.680  7,648.68  211,180.05

0080 05007001 000 MOBILIZATION LS  46,858.090  1.000  0.000  1.00  46,858.09

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,554.950  2.000  0.000  2.00  9,109.90

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  133.150  30.000  0.000  36.00  4,793.40

0095 05057001 000 TMA (STATIONARY) DAY  307.260  13.000  0.000  9.00  2,765.34

0100 05057003 000 TMA (MOBILE OPERATION) DAY  409.680  13.000  0.000  9.00  3,687.12

0115 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.200  13,140.000  0.000  22,879.00  4,575.80

0125 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  12,478.000  0.000  24,444.00  6,111.00

0145 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  553.000  0.000  1,579.00  2,573.77

0150 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.280  22,055.000  0.000  22,106.00  6,189.68

0155 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.280  238.000  0.000  230.00  64.40

0160 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.280  21,089.000  0.000  21,133.00  5,917.24

0165 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  22,055.000  0.000  22,557.00  20,752.44

0170 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  21,089.000  0.000  21,551.00  19,826.92

0175 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.930  238.000  0.000  230.00  213.90

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  8.550  260.000  0.000  264.00  2,257.20

0185 30077001 000 BONDING COURSE GAL  2.970  333.000  0.000  1,950.00  5,791.50

Category Subtotal $518,125.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,100.000  0.000  9,788.42  9,788.42

Category Subtotal $9,788.42

153401022PROJECT CONTROLF 2B25(131)

001 Roadway ItemsCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 03167071 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.960  0.000  7,129.000  7,129.00  28,230.84

Added sub-CSJ

0066 03167224 AGGR (TY-PD, GR-4)(SAC-B) CY  105.380  0.000  184.000  184.00  19,389.92

Added sub-CSJ

0071 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  96.800  0.000  264.000  264.00  25,555.20

Added sub-CSJ

0076 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  27.610  0.000  1,980.000  1,980.00  54,667.80

Added sub-CSJ
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001 Roadway ItemsCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0086 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,554.950  0.000  1.000  1.00  4,554.95

Added sub-CSJ

0151 06667175 RE PM TY II (W) 6" (SLD) LF  0.280  0.000  14,752.000  14,752.00  4,130.56

Added sub-CSJ

0161 06667213 RE PM TY II (Y) 6" (SLD) LF  0.280  0.000  14,752.000  14,752.00  4,130.56

Added sub-CSJ

0166 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  0.000  14,752.000  14,752.00  13,571.84

Added sub-CSJ

0171 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  0.000  14,752.000  14,752.00  13,571.84

Added sub-CSJ

0181 06727004 REFL PAV MRKR TY II-A-A EA  8.550  0.000  184.000  184.00  1,573.20

Added sub-CSJ

Category Subtotal $169,376.71

153401021F 2B25(131)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  100.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

0120 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.300  141.000  0.000  0.000  0.00

0130 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  2,502.000  0.000  0.000  0.00

0135 06627095 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  0.500  550.000  0.000  0.000  0.00

0140 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  2,502.000  0.000  0.000  0.00

0190 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0195 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0200 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0205 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0215 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0310 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0315 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $697,290.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167071 000 GAL  3.960ASPH (AC-15P, AC-20-5TR OR AC-20XP)  18,800.000  74,448.00 15,299.00

03167224 000 CY  105.380AGGR (TY-PD, GR-4)(SAC-B)  396.000  41,730.48 319.00

03417059 000 TON  96.800D-GR HMA TY-D PG76-22 (LEVEL-UP)  1,265.030  122,454.90 1,805.00

03517003 000 SY  27.610FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  9,628.680  265,847.85 3,701.00

05007001 000 LS  46,858.090MOBILIZATION  1.000  46,858.09 1.00

05027001 000 MO  4,554.950BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  13,664.85 2.00

05037001 000 DAY  133.150PORTABLE CHANGEABLE MESSAGE SIGN  36.000  4,793.40 30.00

05057001 000 DAY  307.260TMA (STATIONARY)  9.000  2,765.34 13.00

05057003 000 DAY  409.680TMA (MOBILE OPERATION)  9.000  3,687.12 13.00

06627004 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)4"(SLD)  22,879.000  4,575.80 13,140.00

06627035 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  24,444.000  6,111.00 12,478.00

06627113 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  1,579.000  2,573.77 553.00

06667175 000 LF  0.280RE PM TY II (W) 6" (SLD)  36,858.000  10,320.24 22,055.00

06667211 000 LF  0.280RE PM TY II (Y) 6" (BRK)  230.000  64.40 238.00

06667213 000 LF  0.280RE PM TY II (Y) 6" (SLD)  35,885.000  10,047.80 21,089.00

06667266 000 LF  0.920RE PROFILE PM TY I(W)6"(SLD)(100MIL)  37,309.000  34,324.28 22,055.00

06667270 000 LF  0.920RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  36,303.000  33,398.76 21,089.00

06667274 000 LF  0.930RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  230.000  213.90 238.00

06727004 000 EA  8.550REFL PAV MRKR TY II-A-A  448.000  3,830.40 260.00

30077001 000 GAL  2.970BONDING COURSE  1,950.000  5,791.50 333.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,788.420  9,788.42 5,100.00

$697,290.30TOTAL ITEM EARNINGS TO DATE


