
154903031CONTRACT ID:

PROJECT: F 2026(304)

CONTRACT:

02263018

PROJECTED AMOUNT: $2,477,701.15

CONTRACTOR:

HIGHWAY: FM 1069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ANDERSON COLUMBIA CO., INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

02/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,477,701.15

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,477,701.15

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 109

 0

 109

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

TIME SUSPENDED 28

05/29/2026  1

05/30/2026  1 TIME SUSPENDED

05/31/2026  1 TIME SUSPENDED

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY



CONTRACT ID 154903031 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0002

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

154903031F 2026(304)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  175.000  22.000  0.000  0.000  0.00

0065 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  3.600  4,275.000  0.000  0.000  0.00

0070 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  165.000  113.000  0.000  0.000  0.00

0075 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  114.500  2,016.000  0.000  0.000  0.00

0080 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  42.000  611.000  0.000  0.000  0.00

0085 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  1.450  12,211.000  0.000  0.000  0.00

0090 04797003 000 ADJUSTING MANHOLES & INLETS EA  1,675.000  2.000  0.000  0.000  0.00

0095 05007001 000 MOBILIZATION LS  65,000.000  0.062  0.000  0.000  0.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  2.000  0.000  0.000  0.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  71.000  24.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  100.000  24.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  24.000  0.000  0.000  0.00

0120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.000  40.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  40.000  0.000  0.000  0.00

0130 05307010 000 DRIVEWAYS (ACP) SY  45.000  582.000  0.000  0.000  0.00

0135 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.350  977.000  0.000  0.000  0.00

0140 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.650  23.000  0.000  0.000  0.00

0145 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.650  118.000  0.000  0.000  0.00

0150 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.200  96.000  0.000  0.000  0.00

0155 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  3,108.000  0.000  0.000  0.00

0160 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.200  306.000  0.000  0.000  0.00

0165 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  311.000  0.000  0.000  0.00

0170 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.250  23.000  0.000  0.000  0.00

0175 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.200  118.000  0.000  0.000  0.00

0180 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.900  977.000  0.000  0.000  0.00

0185 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  3,108.000  0.000  0.000  0.00

0190 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  96.000  0.000  0.000  0.00

0195 06687091 000 PREFAB PM TY C (W)(ARROW) EA  195.000  2.000  0.000  0.000  0.00

0200 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  417.000  1.000  0.000  0.000  0.00

0205 06687103 000 PREFAB PM TY C (W)(WORD) EA  334.000  1.000  0.000  0.000  0.00

0210 06727002 000 REFL PAV MRKR TY I-C EA  8.350  59.000  0.000  0.000  0.00

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  8.350  84.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0226 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0227 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0228 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0229 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0231 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0232 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0233 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS
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0234 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0235 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0236 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal

154904035F 2026(304)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 01007002 000 PREPARING ROW STA  175.000  119.000  0.000  0.000  0.00

0375 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  3.600  28,851.000  0.000  0.000  0.00

0380 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  165.000  760.000  0.000  0.000  0.00

0385 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  114.500  11,104.000  0.000  0.000  0.00

0390 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  42.000  1,838.000  0.000  0.000  0.00

0395 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  1.450  82,406.000  0.000  0.000  0.00

0400 04797003 000 ADJUSTING MANHOLES & INLETS EA  1,675.000  7.000  0.000  0.000  0.00

0405 05007001 000 MOBILIZATION LS  65,000.000  0.938  0.000  0.000  0.00

0410 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  5.000  0.000  0.000  0.00

0415 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  71.000  83.000  0.000  0.000  0.00

0420 05057001 000 TMA (STATIONARY) DAY  100.000  83.000  0.000  0.000  0.00

0425 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  83.000  0.000  0.000  0.00

0430 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.000  486.000  0.000  0.000  0.00

0435 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  486.000  0.000  0.000  0.00

0440 05277001 000 COLORED TEXTURED CONC (4") SY  268.000  23.000  0.000  0.000  0.00

0445 05297002 000 CONC CURB (TY II) LF  18.000  691.000  0.000  0.000  0.00

0450 05307010 000 DRIVEWAYS (ACP) SY  45.000  2,296.000  0.000  0.000  0.00

0455 05367004 000 CONC DIRECTIONAL ISLAND SY  264.000  11.000  0.000  0.000  0.00

0460 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  11.000  107.000  0.000  0.000  0.00

0465 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.350  5,314.000  0.000  0.000  0.00

0470 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.650  12.000  0.000  0.000  0.00

0475 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.650  1,714.000  0.000  0.000  0.00

0480 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.200  946.000  0.000  0.000  0.00

0485 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.350  4,363.000  0.000  0.000  0.00

0490 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  22,576.000  0.000  0.000  0.00

0495 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.200  1,799.000  0.000  0.000  0.00

0500 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  3,571.000  0.000  0.000  0.00

0505 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.250  12.000  0.000  0.000  0.00

0510 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.200  1,328.000  0.000  0.000  0.00

0515 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.900  5,314.000  0.000  0.000  0.00

0520 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.900  4,363.000  0.000  0.000  0.00

0525 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  22,576.000  0.000  0.000  0.00

0530 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  8.900  231.000  0.000  0.000  0.00

0535 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  946.000  0.000  0.000  0.00

0540 06687091 000 PREFAB PM TY C (W)(ARROW) EA  195.000  22.000  0.000  0.000  0.00

0545 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  417.000  1.000  0.000  0.000  0.00

0550 06687103 000 PREFAB PM TY C (W)(WORD) EA  334.000  9.000  0.000  0.000  0.00
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0555 06687108 000 PREFAB PM TY C (W)(RR XING) EA  557.000  5.000  0.000  0.000  0.00

0560 06727002 000 REFL PAV MRKR TY I-C EA  8.350  343.000  0.000  0.000  0.00

0565 06727004 000 REFL PAV MRKR TY II-A-A EA  8.350  697.000  0.000  0.000  0.00

0570 06727006 000 REFL PAV MRKR TY II-C-R EA  8.350  13.000  0.000  0.000  0.00

0580 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0581 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0582 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

0583 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


