
-107,575.21

156602028CONTRACT ID:

PROJECT: C 1566-2-28

CONTRACT:

03253210

PROJECTED AMOUNT: $4,026,062.88

CONTRACTOR:

HIGHWAY: FM 1660

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LONE STAR PAVING COMPANY

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0008

03/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/05/2025

ESTIMATE PAID:

 28

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/08/2025

$3,918,487.67

CONTRACT:

02/26/2026

AWARD AMOUNT: $3,853,029.88

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 31.46

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/03/2026

00/00/0000

 100.00

$8,774.53 $3,874,497.16 $3,883,271.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,774.53 $3,874,497.16 $3,883,271.69 

$0.00 $0.00 $0.00 

$8,774.53 $3,883,271.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,874,497.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 28

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/08/2025

08/01/2025

 89

 0

 89

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAIT FINAL ACCEPT 1

AWAITING AE ACCEPTA 1

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

02/26/2026  1 AWAITING AE ACCEPTANCE

02/27/2026  1 WORK ACCEPTED

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAIT FINAL ACCEPT

03/03/2026  1 WORK COMPL &  ACCEP

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1
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WORK PERFORMED THIS PERIOD

C 1566-2-28 156602028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03547050 PLANE ASPH CONC PAV(1")000 SY  0.690 -$20,484.11-29,687.120  0.00 0.00

0081 03547050 PLANE ASPH CONC PAV(1") SY  0.863 $25,605.14 29,687.120  29,687.12 29,687.12

0085 05007001 MOBILIZATION000 LS  34,075.000 $3,407.50 0.100  1.00 1.00

0105 05057003 TMA (MOBILE OPERATION)000 DAY  15.000 $30.00 2.000  10.00 24.00

0135 06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL)000 LF  1.600 $216.00 135.000  135.00 115.00

$8,774.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

156602028PROJECT CONTROLC 1566-2-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  145.500  514.000  0.000  472.10  68,690.55

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  114.500  10,581.000  0.000  10,709.49  1,226,236.61

0070 03477002 000 TOM-C PG76-22 SAC-B TON  120.500  10,914.000  0.000  10,416.31  1,255,165.36

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  28.500  14,880.000  0.000  14,051.11  400,456.64

0081 03547050 PLANE ASPH CONC PAV(1") SY  0.863  0.000  29,687.120  29,687.12  25,605.14

CO#01 Qty Adjustment

0085 05007001 000 MOBILIZATION LS  34,075.000  1.000  0.000  1.00  34,075.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,800.000  6.000  0.000  6.00  16,800.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  15.000  360.000  0.000  159.00  2,385.00

0100 05057001 000 TMA (STATIONARY) DAY  15.000  180.000  0.000  39.00  585.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  15.000  24.000  0.000  10.00  150.00

0120 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  21.750  3,806.000  0.000  1,907.33  41,484.43

0125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  640.000  0.000  380.00  380.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  5,280.000  0.000  9,829.00  9,829.00

0135 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.600  115.000  0.000  135.00  216.00

0140 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.700  1,224.000  0.000  1,454.00  1,017.80

0145 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  6.710  268.000  0.000  467.00  3,133.57

0150 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  160.000  9.000  0.000  10.00  1,600.00

0155 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  250.000  5.000  0.000  6.00  1,500.00

0160 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  7.000  52.000  0.000  35.00  245.00

0165 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.210  101,550.000  0.000  93,483.00  19,631.43

0175 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  1,200.000  0.000  1,324.00  331.00

0180 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.000  268.000  0.000  467.00  1,401.00

0185 06667186 000 RE PM TY II (W) (ARROW) EA  52.000  5.000  0.000  10.00  520.00

0190 06667194 000 RE PM TY II (W) (WORD) EA  70.000  5.000  0.000  6.00  420.00

0195 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.210  5,725.000  0.000  4,530.00  951.30

0200 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.210  84,550.000  0.000  77,232.00  16,218.72

0205 06667217 000 RE PM TY II (Y) 24" (SLD) LF  3.400  52.000  0.000  35.00  119.00

0210 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.700  101,550.000  0.000  95,825.00  67,077.50

0215 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.770  84,550.000  0.000  84,550.00  65,103.50

0220 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.770  5,725.000  0.000  4,640.00  3,572.80

0225 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.720  9,280.000  0.000  8,217.00  47,001.24

0230 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  5.720  20,320.000  0.000  20,320.00  116,230.40

0235 06727002 000 REFL PAV MRKR TY I-C EA  5.200  63.000  0.000  49.00  254.80

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  1,390.000  0.000  2,660.00  13,832.00

0245 30067001 000 UNDERSEAL COURSE GAL  3.150  38,614.000  0.000  39,660.00  124,929.00

0250 30077001 000 BONDING COURSE GAL  3.350  17,372.000  0.000  12,150.00  40,702.50

0260 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  13,970.88  13,970.88

0275 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  7,300.00  7,300.00

Category Subtotal $3,629,122.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

8500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  38,530.000  0.000  164,149.51  164,149.51

8525 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  3,000.000  30.000  0.000  30.00  90,000.00

Early Safety Completion No Excuse Incentive

Category Subtotal $254,149.51

156602028C 1566-2-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 03547050 000 PLANE ASPH CONC PAV(1") SY  0.690  193,015.000 -193,015.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  100.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  100.000  0.000  0.000  0.00

0170 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.250  95.000  0.000  0.000  0.00

0255 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0265 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0270 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0285 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

8505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

8510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

8515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

8520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,883,271.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  145.500BACKFILL (TY B)  472.100  68,690.55 514.00

03417059 000 TON  114.500D-GR HMA TY-D PG76-22 (LEVEL-UP)  10,709.490  1,226,236.61 10,581.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  13,970.880  13,970.88 5,000.00

03477002 000 TON  120.500TOM-C PG76-22 SAC-B  10,416.310  1,255,165.36 10,914.00

03517003 000 SY  28.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  14,051.110  400,456.64 14,880.00

03547050 000 SY  0.690PLANE ASPH CONC PAV(1")  0.000  0.01 0.00

03547050 SY  0.860PLANE ASPH CONC PAV(1")  29,687.120  25,605.14 0.00

05007001 000 LS  34,075.000MOBILIZATION  1.000  34,075.00 1.00

05027001 000 MO  2,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  16,800.00 6.00

05037001 000 DAY  15.000PORTABLE CHANGEABLE MESSAGE SIGN  159.000  2,385.00 360.00

05057001 000 DAY  15.000TMA (STATIONARY)  39.000  585.00 180.00

05057003 000 DAY  15.000TMA (MOBILE OPERATION)  10.000  150.00 24.00

05307022 000 SY  21.750INTRSCT, DRVWAYS, & TURNOUT (ACP)  1,907.330  41,484.43 3,806.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  7,300.000  7,300.00 10,000.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  380.000  380.00 640.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  9,829.000  9,829.00 5,280.00

06667017 000 LF  1.600REFL PAV MRK TY I (W)8"(DOT)(090MIL)  135.000  216.00 115.00

06667023 000 LF  0.700REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,454.000  1,017.80 1,224.00

06667035 000 LF  6.710REFL PAV MRK TY I (W)24"(SLD)(090MIL)  467.000  3,133.57 268.00

06667041 000 EA  160.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  10.000  1,600.00 9.00

06667065 000 EA  250.000REFL PAV MRK TY I (W)(WORD)(090MIL)  6.000  1,500.00 5.00

06667122 000 LF  7.000REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  35.000  245.00 52.00

06667175 000 LF  0.210RE PM TY II (W) 6" (SLD)  93,483.000  19,631.43 101,550.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  1,324.000  331.00 1,200.00

06667184 000 LF  3.000RE PM TY II (W) 24" (SLD)  467.000  1,401.00 268.00

06667186 000 EA  52.000RE PM TY II (W) (ARROW)  10.000  520.00 5.00

06667194 000 EA  70.000RE PM TY II (W) (WORD)  6.000  420.00 5.00

06667211 000 LF  0.210RE PM TY II (Y) 6" (BRK)  4,530.000  951.30 5,725.00

06667213 000 LF  0.210RE PM TY II (Y) 6" (SLD)  77,232.000  16,218.72 84,550.00

06667217 000 LF  3.400RE PM TY II (Y) 24" (SLD)  35.000  119.00 52.00

06667265 000 LF  0.700RE PROFILE PM TY I(W)6"(SLD)(090MIL)  95,825.000  67,077.50 101,550.00

06667269 000 LF  0.770RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  84,550.000  65,103.50 84,550.00

06667273 000 LF  0.770RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  4,640.000  3,572.80 5,725.00

06687002 000 LF  5.720PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  8,217.000  47,001.24 9,280.00

06687137 000 LF  5.720PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  20,320.000  116,230.40 20,320.00

06727002 000 EA  5.200REFL PAV MRKR TY I-C  49.000  254.80 63.00

06727004 000 EA  5.200REFL PAV MRKR TY II-A-A  2,660.000  13,832.00 1,390.00

30067001 000 GAL  3.150UNDERSEAL COURSE  39,660.000  124,929.00 38,614.00

30077001 000 GAL  3.350BONDING COURSE  12,150.000  40,702.50 17,372.00

96057005 DOL  3,000.000CALD CREDIT FOR EARLY COMPLETION  30.000  90,000.00 30.00

Early Safety Completion No Excuse Incentive

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  164,149.510  164,149.51 38,530.00
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$3,883,271.69TOTAL ITEM EARNINGS TO DATE


