
 18,773.46

158402013CONTRACT ID:

PROJECT: C 1584-2-13

CONTRACT:

07243214

PROJECTED AMOUNT: $6,519,737.26

CONTRACTOR:

HIGHWAY: FM 1745

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

John Serna, P.E.

TYLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0018

04/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 165
 1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/20/2024

$6,538,510.72

CONTRACT:

03/26/2026

AWARD AMOUNT: $6,519,737.26

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/21/2026

00/00/0000

 100.00

$11,520.00 $6,339,560.98 $6,351,080.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,520.00 $6,339,560.98 $6,351,080.98 

$0.00 $0.00 $0.00 

$11,520.00 $6,351,080.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,339,560.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 166

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/20/2024

00/00/0000

 170

 0

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  0  33

AWAITING FINAL DOCU 32

OTHER - SEE RMRKS 1

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 AWAITING FINAL DOCUMENTATION

04/12/2026  1 AWAITING FINAL DOCUMENTATION

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 AWAITING FINAL DOCUMENTATION

04/19/2026  1 AWAITING FINAL DOCUMENTATION

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 AWAITING FINAL DOCUMENTATION

04/26/2026  1 AWAITING FINAL DOCUMENTATION

04/27/2026  1
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WORK PERFORMED THIS PERIOD

C 1584-2-13 158402013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 05006001 MOBILIZATION000 LS  384,000.000 $11,520.00 0.030  1.00 1.00

0731 62946011 AWPT W/PROFILE PM (W)6"(SLD)(175 MIL) LF  3.500 $106,284.50 30,367.000  60,734.00 30,367.00

CO-05 NEW ITEM FOR FM 1745SUPP DESCR

C 2271-1-11 227101011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0730 62946011 AWPT W/PROFILE PM (W)6"(SLD)(175 MIL)000 LF  3.500 -$106,284.50-30,367.000  40,088.00 40,088.00

$11,520.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

158402013PROJECT CONTROLC 1584-2-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  145.760  0.000  145.76  145,760.00

0065 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  600.000  145.760  0.000  145.76  87,456.00

0070 01346004 000 BACKFILL (TY A OR B) STA  200.000  145.760  0.000  145.76  29,152.00

0100 03166405 002 ASPH (AC-20-5TR OR AC-20XP) GAL  8.000  2,332.000  0.000  2,332.00  18,656.00

0105 03166408 002 AGGR(TY-PD GR-4 OR TY-PL GR-4) CY  150.400  50.000  0.000  50.00  7,520.00

0115 04646003 001 RC PIPE (CL III)(18 IN) LF  70.000  90.000  0.000  90.00  6,300.00

0125 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  14.000  0.000  20.00  30,000.00

0130 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  8.000  0.000  16.00  28,800.00

0140 04966007 000 REMOV STR (PIPE) LF  60.000  56.000  0.000  56.00  3,360.00

0145 05006001 000 MOBILIZATION LS  384,000.000  1.000  0.000  1.00  384,000.00

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0165 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  1,537.000  0.000  1,537.00  6,916.50

0170 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,537.000  0.000  1,537.00  1,537.00

0176 05306005 DRIVEWAYS (ACP) SY  71.875  0.000  225.390  225.39  16,199.91

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 1745

0180 05306008 000 TURNOUTS (ACP) SY  80.900  356.000  0.000  163.02  13,188.32

0186 05306016 DRIVEWAYS (BASE) SY  40.020  0.000  248.500  248.50  9,944.97

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 1745

0190 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  14,576.000  0.000  14,804.00  1,480.40

0195 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  320.000  9.000  0.000  9.00  2,880.00

0200 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  22.000  0.000  22.00  13,750.00

0201 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,113.000  0.000  1.000  1.00  1,113.00

CO#3

0202 06446034 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,166.000  0.000  1.000  1.00  1,166.00

CO#3

0203 06446035 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,325.000  0.000  1.000  1.00  1,325.00

CO#3

0205 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  750.000  2.000  0.000  5.00  3,750.00

0215 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  2.000  0.000  1.00  900.00

0220 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  28.000  0.000  28.00  2,800.00

0225 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  12.000  0.000  12.00  900.00

0230 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.640  62,296.000  0.000  15,771.00  10,093.44

0240 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.850  31,148.000  0.000  31,148.00  26,475.80

0245 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  389.000  0.000  358.00  2,864.00

0250 07346001 000 LITTER REMOVAL AC  1,000.000  2.680  0.000  2.68  2,680.00

0255 30766001 000 D-GR HMA TY-B PG64-22 TON  150.000  5,647.000  0.000  5,160.80  774,120.00

0260 30766066 000 TACK COAT GAL  4.000  972.000  0.000  950.00  3,800.00

0265 30776021 000 SP MIXES SP-C PG70-22 TON  163.300  5,124.000  0.000  5,102.89  833,301.94

0266 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,630.08  1,630.08

SP MIXES SP-C PG70-22 - BONUS

0268 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,664.76  1,664.76

SP MIXES SP-C PG70-22 - BONUS

0270 30776075 000 TACK COAT GAL  5.000  972.000  0.000  972.00  4,860.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  19,000.000  2.000  0.000  2.00  38,000.00

0280 61856002 002 TMA (STATIONARY) DAY  100.000  68.000  0.000  20.00  2,000.00

0285 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  7.000  0.000  7.00  2,450.00

0506 03166403 AGGR (TY-B GR-5 OR TY-L GR-5) CY  209.000  0.000  497.000  497.00  103,873.00

0731 62946011 AWPT W/PROFILE PM (W)6"(SLD)(175 MIL) LF  3.500  0.000  30,367.000  60,734.00  212,569.00

CO-05 NEW ITEM FOR FM 1745

0800 04326045 RIPRAP (MOW STRIP)(4 IN) CY  954.000  0.000  29.000  29.00  27,666.00

CO#2

0805 04676419 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,710.000  0.000  2.000  2.00  7,420.00

CO#2

0810 04646007 RC PIPE (CL III)(30 IN) LF  265.000  0.000  8.000  8.00  2,120.00

C0#2

0815 01046009 REMOVING CONC (RIPRAP) SY  15.000  0.000  690.000  690.00  10,350.00

CO#2

0820 03546002 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  4.000  0.000  2,056.000  2,056.00  8,224.00

CO#2

Category Subtotal $2,955,017.12

227101011PROJECT CONTROLC 2271-1-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 01006002 000 PREPARING ROW STA  1,000.000  199.840  0.000  199.84  199,840.00

0450 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  600.000  199.840  0.000  199.84  119,904.00

0455 01346004 000 BACKFILL (TY A OR B) STA  200.000  199.840  0.000  199.84  39,968.00

0485 02476231 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(10") SY  41.000  22,205.000  0.000  22,205.00  910,405.00

0490 02756001 000 CEMENT TON  350.000  550.000  0.000  569.76  199,416.00

0495 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  2.400  62,173.000  0.000  64,400.00  154,560.00

0500 03166029 002 ASPH (RC-250) GAL  10.000  12,435.000  0.000  12,495.00  124,950.00

0520 04646003 001 RC PIPE (CL III)(18 IN) LF  70.000  24.000  0.000  24.00  1,680.00

0525 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  6.000  0.000  12.00  18,000.00

0530 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  8.000  0.000  2.00  3,600.00

0535 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  6.000  0.000  5.00  12,500.00

0540 04966007 000 REMOV STR (PIPE) LF  60.000  24.000  0.000  73.00  4,380.00

0555 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  2,123.000  0.000  2,123.00  9,553.50

0560 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,123.000  0.000  2,123.00  2,123.00

0566 05306005 DRIVEWAYS (ACP) SY  71.875  0.000  195.160  195.16  14,027.13

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 2097

0570 05306008 000 TURNOUTS (ACP) SY  80.900  492.000  0.000  369.04  29,855.34

0576 05306016 DRIVEWAYS (BASE) SY  40.020  0.000  715.500  715.50  28,634.31

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 2097

0580 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  19,984.000  0.000  19,779.00  1,977.90

0585 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.350  400.000  0.000  450.00  12,757.50

0595 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  9.000  400.000  0.000  400.00  3,600.00

0600 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  4.000  0.000  4.00  800.00

0610 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,065.000  4.000  0.000  4.00  12,260.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  320.000  14.000  0.000  20.00  6,400.00

0620 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  18.000  0.000  32.00  20,000.00

0625 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  750.000  2.000  0.000  4.00  3,000.00

0640 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  25.000  0.000  25.00  2,500.00

0645 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  4.000  0.000  10.00  250.00

0650 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  10.000  0.000  10.00  400.00

0655 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  8.000  0.000  8.00  600.00

0660 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.640  10,040.000  0.000  3,255.00  2,083.20

0665 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.640  40,088.000  0.000  40,088.00  25,656.32

0670 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,513.000  0.000  2,513.00  2,513.00

0675 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.950  5,020.000  0.000  3,320.00  3,154.00

0680 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.850  20,044.000  0.000  20,044.00  17,037.40

0685 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  501.000  0.000  501.00  4,008.00

0690 07346001 000 LITTER REMOVAL AC  1,000.000  3.670  0.000  3.67  3,670.00

0694 07126005 JT / CRCK SEAL (RUBBER - ASPHALT) LF  9.500  0.000  900.000  900.00  8,550.00

CO-04 ADDS NEW ITEM FOR CRACK SEALING BY LF

0705 30776021 000 SP MIXES SP-C PG70-22 TON  163.300  7,026.000  0.000  7,011.46  1,144,971.41

0706 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  28,564.00  28,564.00

SP MIXES SP-C PG70-22 - BONUS

0708 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  12,645.29  12,645.29

SP MIXES SP-C PG70-22 - BONUS

0709 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  418.44 -418.44

SP MIXES SP-C PG70-22 - PENALTY

0710 30776075 000 TACK COAT GAL  5.000  3,730.000  0.000  3,730.00  18,650.00

0715 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  19,000.000  2.000  0.000  2.00  38,000.00

0720 61856002 002 TMA (STATIONARY) DAY  100.000  87.000  0.000  57.00  5,700.00

0725 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  8.000  0.000  8.00  2,800.00

0730 62946011 000 AWPT W/PROFILE PM (W)6"(SLD)(175 MIL) LF  3.500  40,088.000  0.000  40,088.00  140,308.00

0735 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  230.00  230.00

Category Subtotal $3,396,063.86

158402013C 1584-2-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.480  9,717.000  0.000  0.000  0.00

0080 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.480  3,239.000  0.000  0.000  0.00

0085 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.480  6,478.000  0.000  0.000  0.00

0090 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.480  6,478.000  0.000  0.000  0.00

0095 01686001 000 VEGETATIVE WATERING MG  15.000  109.000  0.000  0.000  0.00

0110 04006006 000 CUT & RESTORING PAV SY  300.000  26.000  0.000  0.000  0.00

0120 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,000.000  2.000  0.000  0.000  0.00

0135 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  7,500.000  2.000  0.000  0.000  0.00

0155 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  193.000  0.000  0.000  0.00

0160 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  193.000  0.000  0.000  0.00
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0175 05306005 000 DRIVEWAYS (ACP) SY  57.500  917.000 -917.000  0.000  0.00

0185 05306016 000 DRIVEWAYS (BASE) SY  34.800  1,317.000 -1,317.000  0.000  0.00

0210 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  2.000  0.000  0.000  0.00

0235 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,560.000  0.000  0.000  0.00

0256 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0257 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0258 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0259 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0267 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C PG70-22 - PENALTY

0269 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C PG70-22 - PENALTY

0290 63736011 000 PATT REFL PAV MRK AWT (Y) 4" (DOT) LF  2.000  31,148.000  0.000  0.000  0.00

0295 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0745 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0750 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0755 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0760 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0765 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0770 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

227101011C 2271-1-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.480  13,323.000  0.000  0.000  0.00

0465 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.480  4,441.000  0.000  0.000  0.00

0470 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.480  8,882.000  0.000  0.000  0.00

0475 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.480  8,882.000  0.000  0.000  0.00

0480 01686001 000 VEGETATIVE WATERING MG  15.000  149.000  0.000  0.000  0.00

0505 03166094 002 AGGR(TY-D GR-4 SAC-A) CY  220.000  497.000 -497.000  0.000  0.00

0510 04006006 000 CUT & RESTORING PAV SY  300.000  4.000  0.000  0.000  0.00

0515 04386008 000 CLEANING AND SEALING JOINTS (CL 7) LF  100.000  160.000  0.000  0.000  0.00

0545 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  267.000  0.000  0.000  0.00

0550 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  267.000  0.000  0.000  0.00

0565 05306005 000 DRIVEWAYS (ACP) SY  57.500  1,100.000 -1,100.000  0.000  0.00

0575 05306016 000 DRIVEWAYS (BASE) SY  34.800  1,655.000 -1,655.000  0.000  0.00
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0590 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,020.000  4.000  0.000  0.000  0.00

0605 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  4.000  0.000  0.000  0.00

0630 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  3.000  0.000  0.000  0.00

0635 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  2.000  0.000  0.000  0.00

0661 06686076 PREFAB PAV MRK TY C (W) (24") (SLD) LF  17.000  0.000  28.000  0.000  0.00

CO-04 ADDS NEW ITEM FOR PAVEMENT STRIPING 24" BY LF

0662 06686092 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  28.550  0.000  5.000  0.000  0.00

CO-04 ADDS NEW ITEM FOR PAVEMENT MARKERS 36" BY EA

0695 30766001 000 D-GR HMA TY-B PG64-22 TON  150.000  363.000  0.000  0.000  0.00

0696 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0697 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0698 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0699 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0700 30766066 000 TACK COAT GAL  4.000  66.000  0.000  0.000  0.00

0707 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C PG70-22 - PENALTY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,351,080.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  345.600  345,600.00 345.60

01046009 SY  15.000REMOVING CONC (RIPRAP)  690.000  10,350.00 0.00

CO#2

01126001 000 STA  600.000SUBGRADE WIDENING (ORD COMP)  345.600  207,360.00 345.60

01346004 000 STA  200.000BACKFILL (TY A OR B)  345.600  69,120.00 345.60

02476231 005 SY  41.000FL BS (CMP IN PLACE)(TY A GR 1-2)(10")  22,205.000  910,405.00 22,205.00

02756001 000 TON  350.000CEMENT  569.760  199,416.00 550.00

02756014 000 SY  2.400CEMENT TREAT (MX EXST MTL & NW BS)(8")  64,400.000  154,560.00 62,173.00

03166029 002 GAL  10.000ASPH (RC-250)  12,495.000  124,950.00 12,435.00

03166403 CY  209.000AGGR (TY-B GR-5 OR TY-L GR-5)  497.000  103,873.00 0.00

03166405 002 GAL  8.000ASPH (AC-20-5TR OR AC-20XP)  2,332.000  18,656.00 2,332.00

03166408 002 CY  150.400AGGR(TY-PD GR-4 OR TY-PL GR-4)  50.000  7,520.00 50.00

03546002 SY  4.000PLAN & TEXT ASPH CONC PAV(0" TO 2")  2,056.000  8,224.00 0.00

CO#2

04326045 CY  954.000RIPRAP (MOW STRIP)(4 IN)  29.000  27,666.00 0.00

CO#2

04646003 001 LF  70.000RC PIPE (CL III)(18 IN)  114.000  7,980.00 114.00

04646007 LF  265.000RC PIPE (CL III)(30 IN)  8.000  2,120.00 0.00

C0#2

04676363 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  32.000  48,000.00 20.00

04676390 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  18.000  32,400.00 16.00

04676395 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  5.000  12,500.00 6.00

04676419 EA  3,710.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  2.000  7,420.00 0.00

CO#2

04966007 000 LF  60.000REMOV STR (PIPE)  129.000  7,740.00 80.00

05006001 000 LS  384,000.000MOBILIZATION  1.000  384,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

05066041 005 LF  4.500BIODEG EROSN CONT LOGS (INSTL) (12")  3,660.000  16,470.00 3,660.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  3,660.000  3,660.00 3,660.00

05306005 000 SY  57.500DRIVEWAYS (ACP)  0.000  0.00 0.00

05306005 SY  71.880DRIVEWAYS (ACP)  420.550  30,227.04 0.00

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 1745

05306008 000 SY  80.900TURNOUTS (ACP)  532.060  43,043.66 848.00

05306016 000 SY  34.800DRIVEWAYS (BASE)  0.000  0.00 0.00

05306016 SY  40.020DRIVEWAYS (BASE)  964.000  38,579.28 0.00

CO-05 NEW ITEM FOR MAJOR ITEM ADJUSTMENT FM 1745

05336002 000 LF  0.100RUMBLE STRIPS (CENTERLINE)  34,583.000  3,458.30 34,560.00

05406001 001 LF  28.350MTL W-BEAM GD FEN (TIM POST)  450.000  12,757.50 400.00

05426001 000 LF  9.000REMOVE METAL BEAM GUARD FENCE  400.000  3,600.00 400.00

05426002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  4.000  800.00 4.00

05446001 000 EA  3,065.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,260.00 4.00

05606011 000 EA  320.000MAILBOX INSTALL-S (TWW-POST) TY 4  29.000  9,280.00 23.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  230.000  230.00 1,000.00

06446001 000 EA  625.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  54.000  33,750.00 40.00
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06446004 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  9.000  6,750.00 4.00

06446030 000 EA  900.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  900.00 2.00

06446033 EA  1,113.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,113.00 0.00

CO#3

06446034 EA  1,166.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,166.00 0.00

CO#3

06446035 EA  1,325.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  1,325.00 0.00

CO#3

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  53.000  5,300.00 53.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  10.000  250.00 4.00

06586062 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  400.00 10.00

06586100 000 EA  75.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  20.000  1,500.00 20.00

06626035 000 LF  0.640WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,255.000  2,083.20 10,040.00

06626037 000 LF  0.640WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  55,859.000  35,749.76 102,384.00

06626111 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,513.000  2,513.00 2,513.00

06666317 007 LF  0.950RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  3,320.000  3,154.00 5,020.00

06666320 007 LF  0.850RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  51,192.000  43,513.20 51,192.00

06726009 000 EA  8.000REFL PAV MRKR TY II-A-A  859.000  6,872.00 890.00

07126005 LF  9.500JT / CRCK SEAL (RUBBER - ASPHALT)  900.000  8,550.00 0.00

CO-04 ADDS NEW ITEM FOR CRACK SEALING BY LF

07346001 000 AC  1,000.000LITTER REMOVAL  6.350  6,350.00 6.35

30766001 000 TON  150.000D-GR HMA TY-B PG64-22  5,160.800  774,120.00 5,647.00

30766066 000 GAL  4.000TACK COAT  950.000  3,800.00 972.00

30776021 000 TON  163.300SP MIXES SP-C PG70-22  12,114.350  1,978,273.35 12,150.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  30,194.080  30,194.08 2,000.00

SP MIXES SP-C PG70-22 - BONUS

30776074 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  418.440 -418.44 3,000.00

SP MIXES SP-C PG70-22 - PENALTY

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  14,310.050  14,310.05 3,000.00

SP MIXES SP-C PG70-22 - BONUS

30776075 000 GAL  5.000TACK COAT  4,702.000  23,510.00 4,702.00

60016002 000 EA  19,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  76,000.00 4.00

61856002 002 DAY  100.000TMA (STATIONARY)  77.000  7,700.00 155.00

61856005 002 DAY  350.000TMA (MOBILE OPERATION)  15.000  5,250.00 15.00

62946011 000 LF  3.500AWPT W/PROFILE PM (W)6"(SLD)(175 MIL)  100,822.000  352,877.00 40,088.00

$6,351,080.98TOTAL ITEM EARNINGS TO DATE


