
Contract ID: 158601093

Project: STP 2026(625)HES

Highway:

District: PHARR

Contract: 05263041 County: HIDALGO

Award Amount: $1,927,530.53 Area Engineer: JESUS NORIEGA

Projected Amount $2,073,530.53 Area Number: 053

Adj Projected Amount $0.00

Contractor: TRAF-TEX, INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.6 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $12,360.74 $12,360.74 $0.00

Participating $12,360.74 $12,360.74 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $12,360.74 $12,360.74 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/04/2026 Liquidated Damage Rate $968.00
Bid Days: 206

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 206
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME NOT STARTED 23

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME NOT STARTED

07/30/2026 2 ü TIME NOT STARTED

07/31/2026 2 ü TIME NOT STARTED

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME NOT STARTED

08/04/2026 2 ü TIME NOT STARTED

08/05/2026 2 ü TIME NOT STARTED

08/06/2026 2 ü TIME NOT STARTED

08/07/2026 2 ü TIME NOT STARTED

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TIME NOT STARTED

08/11/2026 2 ü TIME NOT STARTED

08/12/2026 2 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

08/13/2026 2 ü TIME NOT STARTED

08/14/2026 2 ü TIME NOT STARTED

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü TIME NOT STARTED

08/18/2026 2 ü TIME NOT STARTED

08/19/2026 2 ü TIME NOT STARTED

08/20/2026 2 ü TIME NOT STARTED

08/21/2026 2 ü TIME NOT STARTED

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü TIME NOT STARTED

08/25/2026 2 ü TIME NOT STARTED

08/26/2026 2 ü TIME NOT STARTED

08/27/2026 2 ü HOLIDAY LBJ Day

08/28/2026 2 ü TIME NOT STARTED

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 34.00 0.00 0.00 $0.00

0490 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.03 $2,405.78

0495 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

0500 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

0505 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

0510 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

0515 05317001 0 CONC SIDEWALKS (4") SY $73.00 14.00 0.00 0.00 $0.00

0520 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 3.00 0.00 0.00 $0.00

0525 05317010 0 CURB RAMPS (TY 7) EA $3,704.00 5.00 0.00 0.00 $0.00

0530 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.90 230.00 0.00 0.00 $0.00

0535 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 205.00 0.00 0.00 $0.00

0540 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 190.00 0.00 0.00 $0.00

0545 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 65.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0550 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 690.00 0.00 0.00 $0.00

0555 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 80.00 0.00 0.00 $0.00

0560 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 670.00 0.00 0.00 $0.00

0565 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 5.00 0.00 0.00 $0.00

0570 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

0575 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 790.00 0.00 0.00 $0.00

0580 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,580.00 0.00 0.00 $0.00

0585 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 157.50 0.00 0.00 $0.00

0590 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 2.00 0.00 0.00 $0.00

0595 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $3.10 65.00 0.00 0.00 $0.00

0600 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 360.00 0.00 0.00 $0.00

0605 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 380.00 0.00 0.00 $0.00

0610 06667347 0 PAVEMENT SLER 6" LF $0.61 3,470.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0615 06667348 0 PAVEMENT SLER 8" LF $0.90 425.00 0.00 0.00 $0.00

0620 06667350 0 PAVEMENT SLER 12" LF $1.80 255.00 0.00 0.00 $0.00

0625 06667352 0 PAVEMENT SLER 24" LF $3.11 380.00 0.00 0.00 $0.00

0630 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 3.00 0.00 0.00 $0.00

0635 06667354 0 PAVEMENT SLER (WORD) EA $22.22 2.00 0.00 0.00 $0.00

0640 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 310.00 0.00 0.00 $0.00

0645 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 1,500.00 0.00 0.00 $0.00

0650 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 60.00 0.00 0.00 $0.00

0655 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 1,600.00 0.00 0.00 $0.00

0660 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 3.00 0.00 0.00 $0.00

0665 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 2.00 0.00 0.00 $0.00

0670 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 255.00 0.00 0.00 $0.00

0675 06727002 0 REFL PAV MRKR TY I-C EA $5.35 35.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0680 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 85.00 0.00 0.00 $0.00

0685 06727006 0 REFL PAV MRKR TY II-C-R EA $8.70 5.00 0.00 0.00 $0.00

0690 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 3,300.00 0.00 0.00 $0.00

0695 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 435.00 0.00 0.00 $0.00

0700 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 255.00 0.00 0.00 $0.00

0705 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 246.00 0.00 0.00 $0.00

0710 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 3.00 0.00 0.00 $0.00

0715 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 2.00 0.00 0.00 $0.00

0720 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 3,470.00 0.00 0.00 $0.00

0725 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 425.00 0.00 0.00 $0.00

0730 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 255.00 0.00 0.00 $0.00

0735 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 380.00 0.00 0.00 $0.00

0740 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0745 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 2.00 0.00 0.00 $0.00

0750 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

0755 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

0760 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 4.00 0.00 0.00 $0.00

0765 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 12.00 0.00 0.00 $0.00

0770 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

0775 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

0780 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 4.00 0.00 0.00 $0.00

0785 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 4.00 0.00 0.00 $0.00

0790 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

0795 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 1,220.00 0.00 0.00 $0.00

0800 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,000.00 0.00 0.00 $0.00

0805 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 765.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 003807085

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0810 06877001 0 PED POLE ASSEMBLY EA $3,540.00 8.00 0.00 0.00 $0.00

0815 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 8.00 0.00 0.00 $0.00

0820 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

0825 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 3.00 0.00 0.00 $0.00

0830 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $2,405.78

Total Item earnings this contract $2,405.78

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0930 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $427.50 32.00 0.00 0.00 $0.00

0935 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

0940 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 10 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0945 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

0950 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

0955 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

0960 05317001 0 CONC SIDEWALKS (4") SY $73.00 10.00 0.00 0.00 $0.00

0965 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 4.00 0.00 0.00 $0.00

0970 06187021 0 CONDT (PVC) (SCH 40) (1") LF $12.35 45.00 0.00 0.00 $0.00

0975 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.90 210.00 0.00 0.00 $0.00

0980 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 210.00 0.00 0.00 $0.00

0985 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 90.00 0.00 0.00 $0.00

0990 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 735.00 0.00 0.00 $0.00

0995 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 270.00 0.00 0.00 $0.00

1000 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 675.00 0.00 0.00 $0.00

1005 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 6.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 11 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1010 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

1015 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 390.00 0.00 0.00 $0.00

1020 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 780.00 0.00 0.00 $0.00

1025 06287002 0 REMOVE ELECTRICAL SERVICES EA $460.00 1.00 0.00 0.00 $0.00

1030 06287328 0 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $5,402.65 1.00 0.00 0.00 $0.00

1035 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 103.25 0.00 0.00 $0.00

1040 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,030.00 3.00 0.00 0.00 $0.00

1045 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 6.00 0.00 0.00 $0.00

1050 06447073 0 REMOVE SM RD SN SUP&AM EA $125.50 2.00 0.00 0.00 $0.00

1055 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 500.00 0.00 0.00 $0.00

1060 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 210.00 0.00 0.00 $0.00

1065 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.80 2,800.00 0.00 0.00 $0.00

1070 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.70 4,400.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 06667347 0 PAVEMENT SLER 6" LF $0.61 7,460.00 0.00 0.00 $0.00

1080 06667348 0 PAVEMENT SLER 8" LF $0.90 500.00 0.00 0.00 $0.00

1085 06667350 0 PAVEMENT SLER 12" LF $1.80 430.00 0.00 0.00 $0.00

1090 06667352 0 PAVEMENT SLER 24" LF $3.11 210.00 0.00 0.00 $0.00

1095 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 6.00 0.00 0.00 $0.00

1100 06667354 0 PAVEMENT SLER (WORD) EA $22.22 6.00 0.00 0.00 $0.00

1105 06667368 0 PAVEMENT SLER (BIKE ARROW) EA $22.22 3.00 0.00 0.00 $0.00

1110 06667369 0 PAVEMENT SLER (BIKE SYMBOL) EA $22.22 3.00 0.00 0.00 $0.00

1115 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 260.00 0.00 0.00 $0.00

1120 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 6.00 0.00 0.00 $0.00

1125 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 6.00 0.00 0.00 $0.00

1130 06687113 0 PREFAB PM TY C (W)(BIKE ARROW) EA $200.00 3.00 0.00 0.00 $0.00

1135 06687115 0 PREFAB PM TY C (W)(BIKE SYMBOL) EA $200.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1140 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 430.00 0.00 0.00 $0.00

1145 06727002 0 REFL PAV MRKR TY I-C EA $5.35 35.00 0.00 0.00 $0.00

1150 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 270.00 0.00 0.00 $0.00

1155 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 6,366.00 0.00 0.00 $0.00

1160 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 725.00 0.00 0.00 $0.00

1165 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 275.00 0.00 0.00 $0.00

1170 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 30.00 0.00 0.00 $0.00

1175 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 4.00 0.00 0.00 $0.00

1180 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 4.00 0.00 0.00 $0.00

1185 06777025 0 ELIM EXT PM & MARKS (BIKE ARROW) EA $66.60 2.00 0.00 0.00 $0.00

1190 06777027 0 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $66.60 2.00 0.00 0.00 $0.00

1195 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 7,460.00 0.00 0.00 $0.00

1200 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 500.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1205 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 430.00 0.00 0.00 $0.00

1210 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 210.00 0.00 0.00 $0.00

1215 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 6.00 0.00 0.00 $0.00

1220 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 6.00 0.00 0.00 $0.00

1225 06787026 0 PAV SURF PREP FOR MRK (BIKE ARROW) EA $5.60 3.00 0.00 0.00 $0.00

1230 06787028 0 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $5.60 3.00 0.00 0.00 $0.00

1235 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $38,538.00 1.00 0.00 0.00 $0.00

1240 06807004 0 REMOVING TRAFFIC SIGNALS EA $5,170.00 1.00 0.00 0.00 $0.00

1245 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 6.00 0.00 0.00 $0.00

1250 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

1255 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 6.00 0.00 0.00 $0.00

1260 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 2.00 0.00 0.00 $0.00

1265 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 6.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 15 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1270 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 1.00 0.00 0.00 $0.00

1275 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00

1280 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 5.00 0.00 0.00 $0.00

1285 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 390.00 0.00 0.00 $0.00

1290 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 1,120.00 0.00 0.00 $0.00

1295 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 425.00 0.00 0.00 $0.00

1300 06867020 0 INS TRF SIG PL AM (S)STR(TY D)LUM EA $8,234.00 2.00 0.00 0.00 $0.00

1305 06877001 0 PED POLE ASSEMBLY EA $3,540.00 4.00 0.00 0.00 $0.00

1310 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 4.00 0.00 0.00 $0.00

1315 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

1320 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 3.00 0.00 0.00 $0.00

1325 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 3.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 16 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 022001040

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1425 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

1430 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

1435 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

1440 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

1445 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

1450 05317001 0 CONC SIDEWALKS (4") SY $73.00 13.00 0.00 0.00 $0.00

1455 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 6.00 0.00 0.00 $0.00

1460 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.90 340.00 0.00 0.00 $0.00

1465 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 210.00 0.00 0.00 $0.00

1470 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 155.00 0.00 0.00 $0.00

1475 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 100.00 0.00 0.00 $0.00

1480 06207007 0 ELEC CONDR (NO.8) BARE LF $1.60 700.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 17 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001040

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1485 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.70 40.00 0.00 0.00 $0.00

1490 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 80.00 0.00 0.00 $0.00

1495 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 820.00 0.00 0.00 $0.00

1500 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 6.00 0.00 0.00 $0.00

1505 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

1510 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 1,000.00 0.00 0.00 $0.00

1515 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 2,000.00 0.00 0.00 $0.00

1520 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 153.00 0.00 0.00 $0.00

1525 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 4.00 0.00 0.00 $0.00

1530 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $3.10 51.00 0.00 0.00 $0.00

1535 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 1,900.00 0.00 0.00 $0.00

1540 06667347 0 PAVEMENT SLER 6" LF $0.61 4,675.00 0.00 0.00 $0.00

1545 06667348 0 PAVEMENT SLER 8" LF $0.90 1,951.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 18 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001040

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1550 06667352 0 PAVEMENT SLER 24" LF $3.11 471.00 0.00 0.00 $0.00

1555 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 11.00 0.00 0.00 $0.00

1560 06667354 0 PAVEMENT SLER (WORD) EA $22.22 11.00 0.00 0.00 $0.00

1565 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 100.00 0.00 0.00 $0.00

1570 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 1,725.00 0.00 0.00 $0.00

1575 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 2,850.00 0.00 0.00 $0.00

1580 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 471.00 0.00 0.00 $0.00

1585 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 11.00 0.00 0.00 $0.00

1590 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 11.00 0.00 0.00 $0.00

1595 06727002 0 REFL PAV MRKR TY I-C EA $5.35 110.00 0.00 0.00 $0.00

1600 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 155.00 0.00 0.00 $0.00

1605 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 2,784.00 0.00 0.00 $0.00

1610 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 2,082.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 19 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001040

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1615 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 208.00 0.00 0.00 $0.00

1620 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 11.00 0.00 0.00 $0.00

1625 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 11.00 0.00 0.00 $0.00

1630 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 4,675.00 0.00 0.00 $0.00

1635 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 1,951.00 0.00 0.00 $0.00

1640 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 471.00 0.00 0.00 $0.00

1645 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 11.00 0.00 0.00 $0.00

1650 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 11.00 0.00 0.00 $0.00

1655 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

1660 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

1665 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 4.00 0.00 0.00 $0.00

1670 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

1675 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 8.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 20 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 022001040

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1680 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

1685 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 4.00 0.00 0.00 $0.00

1690 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 4.00 0.00 0.00 $0.00

1695 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

1700 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 1,075.00 0.00 0.00 $0.00

1705 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,075.00 0.00 0.00 $0.00

1710 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 985.00 0.00 0.00 $0.00

1715 06877001 0 PED POLE ASSEMBLY EA $3,540.00 6.00 0.00 0.00 $0.00

1720 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 6.00 0.00 0.00 $0.00

1725 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

1730 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00

1735 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 21 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 063001059

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1835 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

1840 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

1845 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

1850 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

1855 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

1860 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 150.50 0.00 0.00 $0.00

1865 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 3.00 0.00 0.00 $0.00

1870 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 3.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 22 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1970 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 39.00 0.00 0.00 $0.00

1975 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $427.50 64.00 0.00 0.00 $0.00

1980 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

1985 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

1990 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

1995 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

2000 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

2005 05317001 0 CONC SIDEWALKS (4") SY $73.00 32.50 0.00 0.00 $0.00

2010 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 4.00 0.00 0.00 $0.00

2015 06187021 0 CONDT (PVC) (SCH 40) (1") LF $12.35 30.00 0.00 0.00 $0.00

2020 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 190.00 0.00 0.00 $0.00

2025 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 155.00 0.00 0.00 $0.00

2030 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 400.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 23 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2035 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 130.00 0.00 0.00 $0.00

2040 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 780.00 0.00 0.00 $0.00

2045 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 3.00 0.00 0.00 $0.00

2050 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

2055 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 520.00 0.00 0.00 $0.00

2060 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,040.00 0.00 0.00 $0.00

2065 06287322 0 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,047.00 1.00 0.00 0.00 $0.00

2070 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 112.50 0.00 0.00 $0.00

2075 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 5.00 0.00 0.00 $0.00

2080 06447073 0 REMOVE SM RD SN SUP&AM EA $125.50 1.00 0.00 0.00 $0.00

2085 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 290.00 0.00 0.00 $0.00

2090 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 202.00 0.00 0.00 $0.00

2095 06667347 0 PAVEMENT SLER 6" LF $0.61 2,906.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 24 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2100 06667348 0 PAVEMENT SLER 8" LF $0.90 290.00 0.00 0.00 $0.00

2105 06667350 0 PAVEMENT SLER 12" LF $1.80 78.00 0.00 0.00 $0.00

2110 06667352 0 PAVEMENT SLER 24" LF $3.11 202.00 0.00 0.00 $0.00

2115 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 3.00 0.00 0.00 $0.00

2120 06667354 0 PAVEMENT SLER (WORD) EA $22.22 3.00 0.00 0.00 $0.00

2125 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 240.00 0.00 0.00 $0.00

2130 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 550.00 0.00 0.00 $0.00

2135 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 120.00 0.00 0.00 $0.00

2140 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 1,996.00 0.00 0.00 $0.00

2145 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 3.00 0.00 0.00 $0.00

2150 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 3.00 0.00 0.00 $0.00

2155 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 78.00 0.00 0.00 $0.00

2160 06727002 0 REFL PAV MRKR TY I-C EA $5.35 34.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 25 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2165 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 39.00 0.00 0.00 $0.00

2170 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 1,650.00 0.00 0.00 $0.00

2175 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 100.00 0.00 0.00 $0.00

2180 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 135.00 0.00 0.00 $0.00

2185 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 155.00 0.00 0.00 $0.00

2190 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 3.00 0.00 0.00 $0.00

2195 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 2,906.00 0.00 0.00 $0.00

2200 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 290.00 0.00 0.00 $0.00

2205 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 78.00 0.00 0.00 $0.00

2210 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 202.00 0.00 0.00 $0.00

2215 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 3.00 0.00 0.00 $0.00

2220 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 3.00 0.00 0.00 $0.00

2225 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $38,538.00 1.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 26 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2230 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 4.00 0.00 0.00 $0.00

2235 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 3.00 0.00 0.00 $0.00

2240 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 4.00 0.00 0.00 $0.00

2245 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

2250 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 4.00 0.00 0.00 $0.00

2255 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 3.00 0.00 0.00 $0.00

2260 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 1.00 0.00 0.00 $0.00

2265 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 6.00 0.00 0.00 $0.00

2270 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 350.00 0.00 0.00 $0.00

2275 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 950.00 0.00 0.00 $0.00

2280 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 115.00 0.00 0.00 $0.00

2285 06867007 0 INS TRF SIG PL AM (S)STR(TY B) EA $6,337.00 1.00 0.00 0.00 $0.00

2290 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,073.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 069803107

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2295 06877001 0 PED POLE ASSEMBLY EA $3,540.00 4.00 0.00 0.00 $0.00

2300 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 4.00 0.00 0.00 $0.00

2305 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

2310 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 3.00 0.00 0.00 $0.00

2315 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2415 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 94.00 0.00 0.00 $0.00

2420 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

2425 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2430 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

2435 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

2440 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

2445 05317001 0 CONC SIDEWALKS (4") SY $73.00 31.00 0.00 0.00 $0.00

2450 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 6.00 0.00 0.00 $0.00

2455 05317008 0 CURB RAMPS (TY 5) EA $4,634.00 1.00 0.00 0.00 $0.00

2460 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.90 205.00 0.00 0.00 $0.00

2465 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 115.00 0.00 0.00 $0.00

2470 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 180.00 0.00 0.00 $0.00

2475 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 120.00 0.00 0.00 $0.00

2480 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 620.00 0.00 0.00 $0.00

2485 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 70.00 0.00 0.00 $0.00

2490 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 735.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2495 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 5.00 0.00 0.00 $0.00

2500 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

2505 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 820.00 0.00 0.00 $0.00

2510 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,640.00 0.00 0.00 $0.00

2515 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 95.00 0.00 0.00 $0.00

2520 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 200.00 0.00 0.00 $0.00

2525 06667347 0 PAVEMENT SLER 6" LF $0.61 7,690.00 0.00 0.00 $0.00

2530 06667348 0 PAVEMENT SLER 8" LF $0.90 200.00 0.00 0.00 $0.00

2535 06667350 0 PAVEMENT SLER 12" LF $1.80 255.00 0.00 0.00 $0.00

2540 06667352 0 PAVEMENT SLER 24" LF $3.11 370.00 0.00 0.00 $0.00

2545 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 2.00 0.00 0.00 $0.00

2550 06667354 0 PAVEMENT SLER (WORD) EA $22.22 2.00 0.00 0.00 $0.00

2555 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 250.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2560 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 3,000.00 0.00 0.00 $0.00

2565 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 4,440.00 0.00 0.00 $0.00

2570 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 130.00 0.00 0.00 $0.00

2575 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 2.00 0.00 0.00 $0.00

2580 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 2.00 0.00 0.00 $0.00

2585 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 370.00 0.00 0.00 $0.00

2590 06727002 0 REFL PAV MRKR TY I-C EA $5.35 30.00 0.00 0.00 $0.00

2595 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 150.00 0.00 0.00 $0.00

2600 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 6,906.00 0.00 0.00 $0.00

2605 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 200.00 0.00 0.00 $0.00

2610 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 930.00 0.00 0.00 $0.00

2615 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 130.00 0.00 0.00 $0.00

2620 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2625 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 2.00 0.00 0.00 $0.00

2630 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 7,690.00 0.00 0.00 $0.00

2635 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 200.00 0.00 0.00 $0.00

2640 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 370.00 0.00 0.00 $0.00

2645 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 130.00 0.00 0.00 $0.00

2650 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 2.00 0.00 0.00 $0.00

2655 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 2.00 0.00 0.00 $0.00

2660 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

2665 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

2670 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

2675 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

2680 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

2685 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 086301081

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2690 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 2.00 0.00 0.00 $0.00

2695 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00

2700 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

2705 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 1,250.00 0.00 0.00 $0.00

2710 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,165.00 0.00 0.00 $0.00

2715 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 425.00 0.00 0.00 $0.00

2720 06877001 0 PED POLE ASSEMBLY EA $3,540.00 8.00 0.00 0.00 $0.00

2725 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 8.00 0.00 0.00 $0.00

2730 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

2735 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00

2740 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2840 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 96.00 0.00 0.00 $0.00

2845 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

2850 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

2855 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

2860 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

2865 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

2870 05317001 0 CONC SIDEWALKS (4") SY $73.00 34.50 0.00 0.00 $0.00

2875 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 4.00 0.00 0.00 $0.00

2880 05317011 0 CURB RAMPS (TY 10) EA $3,761.00 2.00 0.00 0.00 $0.00

2885 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.90 155.00 0.00 0.00 $0.00

2890 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 45.00 0.00 0.00 $0.00

2895 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 100.00 0.00 0.00 $0.00

2900 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 60.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 34 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2905 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 360.00 0.00 0.00 $0.00

2910 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 60.00 0.00 0.00 $0.00

2915 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 600.00 0.00 0.00 $0.00

2920 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 4.00 0.00 0.00 $0.00

2925 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

2930 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 580.00 0.00 0.00 $0.00

2935 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,160.00 0.00 0.00 $0.00

2940 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 116.50 0.00 0.00 $0.00

2945 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 2.00 0.00 0.00 $0.00

2950 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 200.00 0.00 0.00 $0.00

2955 06667347 0 PAVEMENT SLER 6" LF $0.61 4,400.00 0.00 0.00 $0.00

2960 06667348 0 PAVEMENT SLER 8" LF $0.90 200.00 0.00 0.00 $0.00

2965 06667350 0 PAVEMENT SLER 12" LF $1.80 126.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2970 06667352 0 PAVEMENT SLER 24" LF $3.11 170.00 0.00 0.00 $0.00

2975 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 2.00 0.00 0.00 $0.00

2980 06667354 0 PAVEMENT SLER (WORD) EA $22.22 2.00 0.00 0.00 $0.00

2985 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 1,400.00 0.00 0.00 $0.00

2990 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 3,000.00 0.00 0.00 $0.00

2995 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 170.00 0.00 0.00 $0.00

3000 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 2.00 0.00 0.00 $0.00

3005 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 2.00 0.00 0.00 $0.00

3010 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 126.00 0.00 0.00 $0.00

3015 06727002 0 REFL PAV MRKR TY I-C EA $5.35 10.00 0.00 0.00 $0.00

3020 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 168.00 0.00 0.00 $0.00

3025 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 4,720.00 0.00 0.00 $0.00

3030 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 200.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3035 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 80.00 0.00 0.00 $0.00

3040 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 4.00 0.00 0.00 $0.00

3045 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 2.00 0.00 0.00 $0.00

3050 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 4,400.00 0.00 0.00 $0.00

3055 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 200.00 0.00 0.00 $0.00

3060 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 126.00 0.00 0.00 $0.00

3065 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 170.00 0.00 0.00 $0.00

3070 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 2.00 0.00 0.00 $0.00

3075 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 2.00 0.00 0.00 $0.00

3080 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

3085 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

3090 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

3095 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

Contract: 158601093 Payment Estimate: 0002 Page: 37 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3100 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

3105 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

3110 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 2.00 0.00 0.00 $0.00

3115 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00

3120 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

3125 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 955.00 0.00 0.00 $0.00

3130 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 1,675.00 0.00 0.00 $0.00

3135 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 345.00 0.00 0.00 $0.00

3140 06877001 0 PED POLE ASSEMBLY EA $3,540.00 4.00 0.00 0.00 $0.00

3145 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 6.00 0.00 0.00 $0.00

3150 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00

3155 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00

3160 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 106401048

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3260 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 40.50 0.00 0.00 $0.00

3265 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

3270 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

3275 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

3280 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

3285 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

3290 05317001 0 CONC SIDEWALKS (4") SY $73.00 53.60 0.00 0.00 $0.00

3295 05317005 0 CURB RAMPS (TY 1) EA $3,116.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3300 06187021 0 CONDT (PVC) (SCH 40) (1") LF $12.35 15.00 0.00 0.00 $0.00

3305 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 450.00 0.00 0.00 $0.00

3310 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 280.00 0.00 0.00 $0.00

3315 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 800.00 0.00 0.00 $0.00

3320 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 100.00 0.00 0.00 $0.00

3325 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 695.00 0.00 0.00 $0.00

3330 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 6.00 0.00 0.00 $0.00

3335 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

3340 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 820.00 0.00 0.00 $0.00

3345 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,640.00 0.00 0.00 $0.00

3350 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 108.50 0.00 0.00 $0.00

3355 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 2.00 0.00 0.00 $0.00

3360 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 270.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3365 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 440.00 0.00 0.00 $0.00

3370 06667347 0 PAVEMENT SLER 6" LF $0.61 3,536.00 0.00 0.00 $0.00

3375 06667348 0 PAVEMENT SLER 8" LF $0.90 270.00 0.00 0.00 $0.00

3380 06667352 0 PAVEMENT SLER 24" LF $3.11 440.00 0.00 0.00 $0.00

3385 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 2.00 0.00 0.00 $0.00

3390 06667354 0 PAVEMENT SLER (WORD) EA $22.22 2.00 0.00 0.00 $0.00

3395 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 240.00 0.00 0.00 $0.00

3400 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 1,014.00 0.00 0.00 $0.00

3405 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 2,282.00 0.00 0.00 $0.00

3410 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 2.00 0.00 0.00 $0.00

3415 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 2.00 0.00 0.00 $0.00

3420 06727002 0 REFL PAV MRKR TY I-C EA $5.35 37.00 0.00 0.00 $0.00

3425 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 90.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3430 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 3,210.00 0.00 0.00 $0.00

3435 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 270.00 0.00 0.00 $0.00

3440 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 450.00 0.00 0.00 $0.00

3445 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 165.00 0.00 0.00 $0.00

3450 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 4.00 0.00 0.00 $0.00

3455 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 2.00 0.00 0.00 $0.00

3460 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 3,536.00 0.00 0.00 $0.00

3465 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 270.00 0.00 0.00 $0.00

3470 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 440.00 0.00 0.00 $0.00

3475 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 2.00 0.00 0.00 $0.00

3480 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 2.00 0.00 0.00 $0.00

3485 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

3490 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3495 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

3500 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

3505 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

3510 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

3515 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 2.00 0.00 0.00 $0.00

3520 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00

3525 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

3530 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 1,350.00 0.00 0.00 $0.00

3535 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,125.00 0.00 0.00 $0.00

3540 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 360.00 0.00 0.00 $0.00

3545 06877001 0 PED POLE ASSEMBLY EA $3,540.00 8.00 0.00 0.00 $0.00

3550 06887001 0 PED DETECT PUSH BUTTON (APS) EA $814.00 8.00 0.00 0.00 $0.00

3555 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,807.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 122803057

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3560 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00

3565 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 122803058

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3665 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

3670 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

3675 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

3680 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

3685 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

3690 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 122803059

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3790 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

3795 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

3800 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

3805 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

3810 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

3815 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 35.00 0.00 0.00 $0.00

3820 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 2.00 0.00 0.00 $0.00

3825 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 142901039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3925 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $427.50 64.00 0.00 0.00 $0.00

3930 05007001 0 MOBILIZATION LS $82,958.00 0.08 0.00 0.00 $0.00

3935 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 1.00 0.00 0.00 $0.00

3940 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

3945 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

3950 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

3955 06187021 0 CONDT (PVC) (SCH 40) (1") LF $12.35 35.00 0.00 0.00 $0.00

3960 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 35.00 0.00 0.00 $0.00

3965 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 105.00 0.00 0.00 $0.00

3970 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 140.00 0.00 0.00 $0.00

3975 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 645.00 0.00 0.00 $0.00

3980 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

3985 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 720.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 142901039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3990 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,440.00 0.00 0.00 $0.00

3995 06287002 0 REMOVE ELECTRICAL SERVICES EA $460.00 1.00 0.00 0.00 $0.00

4000 06287322 0 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,047.00 1.00 0.00 0.00 $0.00

4005 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 128.50 0.00 0.00 $0.00

4010 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 8.00 0.00 0.00 $0.00

4015 06447073 0 REMOVE SM RD SN SUP&AM EA $125.50 8.00 0.00 0.00 $0.00

4020 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 520.00 0.00 0.00 $0.00

4025 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 72.00 0.00 0.00 $0.00

4030 06667347 0 PAVEMENT SLER 6" LF $0.61 5,804.00 0.00 0.00 $0.00

4035 06667348 0 PAVEMENT SLER 8" LF $0.90 520.00 0.00 0.00 $0.00

4040 06667350 0 PAVEMENT SLER 12" LF $1.80 360.00 0.00 0.00 $0.00

4045 06667352 0 PAVEMENT SLER 24" LF $3.11 72.00 0.00 0.00 $0.00

4050 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 142901039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

4055 06667354 0 PAVEMENT SLER (WORD) EA $22.22 4.00 0.00 0.00 $0.00

4060 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 2,840.00 0.00 0.00 $0.00

4065 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 140.00 0.00 0.00 $0.00

4070 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 2,824.00 0.00 0.00 $0.00

4075 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 4.00 0.00 0.00 $0.00

4080 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 4.00 0.00 0.00 $0.00

4085 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 360.00 0.00 0.00 $0.00

4090 06727002 0 REFL PAV MRKR TY I-C EA $5.35 26.00 0.00 0.00 $0.00

4095 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 166.00 0.00 0.00 $0.00

4100 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 5,740.00 0.00 0.00 $0.00

4105 06777006 0 ELIM EXT PM & MRKS (12") LF $2.20 96.00 0.00 0.00 $0.00

4110 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 5,804.00 0.00 0.00 $0.00

4115 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 520.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 142901039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

4120 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 360.00 0.00 0.00 $0.00

4125 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 72.00 0.00 0.00 $0.00

4130 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 4.00 0.00 0.00 $0.00

4135 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 4.00 0.00 0.00 $0.00

4140 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $38,538.00 1.00 0.00 0.00 $0.00

4145 06807004 0 REMOVING TRAFFIC SIGNALS EA $5,170.00 1.00 0.00 0.00 $0.00

4150 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

4155 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

4160 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

4165 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

4170 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

4175 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 2.00 0.00 0.00 $0.00

4180 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 142901039

Category: 001 Description: Replace Overhead Flashing Beacon W/Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

4185 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

4190 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 760.00 0.00 0.00 $0.00

4195 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 375.00 0.00 0.00 $0.00

4200 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,073.00 4.00 0.00 0.00 $0.00

4205 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00

4210 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(625)HES Control 158601093

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $82,958.00 0.12 0.00 0.12 $9,954.96

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract Line Items

Project: STP 2026(625)HES Control 158601093

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0070 05057001 0 TMA (STATIONARY) DAY $205.00 10.00 0.00 0.00 $0.00

0075 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 120.00 0.00 0.00 $0.00

0080 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 120.00 0.00 0.00 $0.00

0085 06187021 0 CONDT (PVC) (SCH 40) (1") LF $12.35 30.00 0.00 0.00 $0.00

0090 06187040 0 CONDT (PVC) (SCH 40) (4") LF $38.40 60.00 0.00 0.00 $0.00

0095 06207009 0 ELEC CONDR (NO.6) BARE LF $1.80 30.00 0.00 0.00 $0.00

0100 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.20 60.00 0.00 0.00 $0.00

0105 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 630.00 0.00 0.00 $0.00

0110 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,150.00 1.00 0.00 0.00 $0.00

0115 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 570.00 0.00 0.00 $0.00

0120 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 1,140.00 0.00 0.00 $0.00

0125 06367001 0 ALUMINUM SIGNS (TY A) SF $27.05 106.00 0.00 0.00 $0.00

0130 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(625)HES Control 158601093

Category: 001 Description: Improve Traffic Signals

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0135 06447073 0 REMOVE SM RD SN SUP&AM EA $125.50 2.00 0.00 0.00 $0.00

0140 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 200.00 0.00 0.00 $0.00

0145 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 80.00 0.00 0.00 $0.00

0150 06667347 0 PAVEMENT SLER 6" LF $0.61 7,935.00 0.00 0.00 $0.00

0155 06667348 0 PAVEMENT SLER 8" LF $0.90 200.00 0.00 0.00 $0.00

0160 06667350 0 PAVEMENT SLER 12" LF $1.80 182.00 0.00 0.00 $0.00

0165 06667352 0 PAVEMENT SLER 24" LF $3.11 80.00 0.00 0.00 $0.00

0170 06667353 0 PAVEMENT SLER (ARROW) EA $22.22 2.00 0.00 0.00 $0.00

0175 06667354 0 PAVEMENT SLER (WORD) EA $22.22 2.00 0.00 0.00 $0.00

0180 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 3,291.00 0.00 0.00 $0.00

0185 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 4,644.00 0.00 0.00 $0.00

0190 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.50 2.00 0.00 0.00 $0.00

0195 06687103 0 PREFAB PM TY C (W)(WORD) EA $289.00 2.00 0.00 0.00 $0.00
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0200 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 182.00 0.00 0.00 $0.00

0205 06727002 0 REFL PAV MRKR TY I-C EA $5.35 12.00 0.00 0.00 $0.00

0210 06727004 0 REFL PAV MRKR TY II-A-A EA $4.90 152.00 0.00 0.00 $0.00

0215 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 5,400.00 0.00 0.00 $0.00

0220 06777004 0 ELIM EXT PM & MRKS (8") LF $1.35 200.00 0.00 0.00 $0.00

0225 06777008 0 ELIM EXT PM & MRKS (24") LF $3.70 74.00 0.00 0.00 $0.00

0230 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $66.60 4.00 0.00 0.00 $0.00

0235 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.60 2.00 0.00 0.00 $0.00

0240 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 7,935.00 0.00 0.00 $0.00

0245 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 200.00 0.00 0.00 $0.00

0250 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.60 182.00 0.00 0.00 $0.00

0255 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 80.00 0.00 0.00 $0.00

0260 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $5.60 2.00 0.00 0.00 $0.00
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0265 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $5.60 2.00 0.00 0.00 $0.00

0270 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 1.00 0.00 0.00 $0.00

0275 06827001 0 VEH SIG SEC (12")LED(GRN) EA $258.00 8.00 0.00 0.00 $0.00

0280 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 2.00 0.00 0.00 $0.00

0285 06827003 0 VEH SIG SEC (12")LED(YEL) EA $258.00 8.00 0.00 0.00 $0.00

0290 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 4.00 0.00 0.00 $0.00

0295 06827005 0 VEH SIG SEC (12")LED(RED) EA $258.00 8.00 0.00 0.00 $0.00

0300 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $258.00 2.00 0.00 0.00 $0.00

0305 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 2.00 0.00 0.00 $0.00

0310 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 8.00 0.00 0.00 $0.00

0315 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 735.00 0.00 0.00 $0.00

0320 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 360.00 0.00 0.00 $0.00

0325 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 4.00 0.00 0.00 $0.00
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0330 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 2.00 0.00 0.00 $0.00

0331 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0332 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0333 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $9,954.96

Contract Line Items

Project: STP 2026(625)HES Control 158601093

Category: 002 Description: Improve Traffic Signals

PRJ Line
NBR
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Code
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NBR

Description Unit Unit
Price
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0334 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 24,000.00 0.00 0.00 $0.00

0335 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 120,000.00 0.00 0.00 $0.00

0336 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $9,954.96
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 303.50 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $427.50 160.00 0.00 $0.00

05007001 MOBILIZATION LS $82,958.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $82,958.00 1.00 0.03 $2,405.78

05007001 MOBILIZATION LS $82,958.00 1.00 0.12 $9,954.96

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,649.00 13.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $205.00 120.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.40 1,440.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $3.05 1,440.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $73.00 188.60 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $3,116.00 35.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $4,634.00 1.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $3,704.00 5.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $3,761.00 2.00 0.00 $0.00

06187021 CONDT (PVC) (SCH 40) (1") LF $12.35 155.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.90 1,140.00 0.00 $0.00

06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $22.10 785.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $38.40 1,450.00 0.00 $0.00

06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF $35.00 780.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.60 700.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.70 40.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $1.80 3,740.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.20 990.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $2.90 6,250.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,127.00 35.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,150.00 9.00 0.00 $0.00

06257001 ZINC-COAT STL WIRE STRAND (3/16") LF $1.95 6,210.00 0.00 $0.00

06257003 ZINC-COAT STL WIRE STRAND (5/16") LF $2.40 12,420.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Contract: 158601093 Payment Estimate: 0002 Page: 56 of 59



Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:44:19 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06287002 REMOVE ELECTRICAL SERVICES EA $460.00 2.00 0.00 $0.00

06287322 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,047.00 2.00 0.00 $0.00

06287328 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $5,402.65 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $27.05 1,266.25 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,030.00 3.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.00 36.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $125.50 13.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $3.10 116.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.45 4,440.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.80 1,384.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.80 2,800.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.70 4,400.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.61 47,876.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.90 4,556.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.80 1,686.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.11 2,395.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $22.22 35.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $22.22 34.00 0.00 $0.00

06667368 PAVEMENT SLER (BIKE ARROW) EA $22.22 3.00 0.00 $0.00

06667369 PAVEMENT SLER (BIKE SYMBOL) EA $22.22 3.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 1,140.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.83 15,320.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 580.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 23,636.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.00 771.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $255.50 35.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $289.00 34.00 0.00 $0.00

06687113 PREFAB PM TY C (W)(BIKE ARROW) EA $200.00 3.00 0.00 $0.00

06687115 PREFAB PM TY C (W)(BIKE SYMBOL) EA $200.00 3.00 0.00 $0.00

06687125 PREFAB PM TY C (Y)(12")(SLD) LF $7.55 1,801.00 0.00 $0.00
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06727002 REFL PAV MRKR TY I-C EA $5.35 329.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.90 1,275.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $8.70 5.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.70 40,076.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.35 4,212.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $2.20 2,221.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.70 1,008.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $66.60 37.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $66.60 25.00 0.00 $0.00

06777025 ELIM EXT PM & MARKS (BIKE ARROW) EA $66.60 2.00 0.00 $0.00

06777027 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $66.60 2.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.20 47,876.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.11 4,556.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.60 1,801.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.10 2,155.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $5.60 35.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $5.60 34.00 0.00 $0.00

06787026 PAV SURF PREP FOR MRK (BIKE ARROW) EA $5.60 3.00 0.00 $0.00

06787028 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $5.60 3.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $38,538.00 3.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $5,170.00 2.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $10,215.00 6.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $258.00 66.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $258.00 23.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $258.00 70.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $258.00 38.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $258.00 66.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $258.00 22.00 0.00 $0.00

06827037 BACKPLATE W/REFL BRDR(4 SEC) EA $277.00 21.00 0.00 $0.00

06827054 BACKPLATE W/REFL BRDR(3 SEC) EA $250.00 67.00 0.00 $0.00
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06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 6,590.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 13,605.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.20 4,155.00 0.00 $0.00

06867007 INS TRF SIG PL AM (S)STR(TY B) EA $6,337.00 1.00 0.00 $0.00

06867008 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,073.00 7.00 0.00 $0.00

06867020 INS TRF SIG PL AM (S)STR(TY D)LUM EA $8,234.00 2.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,540.00 42.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $814.00 44.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,807.00 7.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $5,150.00 33.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $5,279.00 32.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 24,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 120,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $12,360.74
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