
 232,946.00

159704012CONTRACT ID:

PROJECT: C 1597-4-12

CONTRACT:

08233222

PROJECTED AMOUNT: $8,944,973.30

CONTRACTOR:

HIGHWAY: FM 1702

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JAY MILLS CONTRACTING, INCORPORATED

Blake Stembridge, P.E.

COMANCHE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0029

03/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2023

08/03/2023

ESTIMATE PAID:

 277
 10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/17/2024

$9,177,919.30

CONTRACT:

02/26/2026

AWARD AMOUNT: $8,679,973.30

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 119.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/12/2026

00/00/0000

 100.00

$72,500.00 $8,708,377.14 $8,780,877.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($60,582.00)($60,582.00)

$0.00 $0.00 $0.00 

$72,500.00 $8,768,959.14 $8,841,459.14 

$0.00 $0.00 $0.00 

$72,500.00 $8,841,459.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,768,959.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$60,582.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 46

 46

C. O. ADJUSTED DAYS:

 277

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/17/2024

11/05/2023

 221

 10

 231

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAIT FINAL ACCEPT 3

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 6

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

02/26/2026  1 TIME SUSPENDED

02/27/2026  1 TIME SUSPENDED

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 TIME SUSPENDED

03/03/2026  1 TIME SUSPENDED

03/04/2026  1 TIME SUSPENDED

03/05/2026  1 TIME SUSPENDED

03/06/2026  1 WORK ACCEPTED

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAIT FINAL ACCEPT

03/10/2026  1 AWAIT FINAL ACCEPT

03/11/2026  1 AWAIT FINAL ACCEPT

03/12/2026  1 WORK COMPL &  ACCEP

03/13/2026  1
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WORK PERFORMED THIS PERIOD

C 1597-4-12 159704012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 05006001 MOBILIZATION000 LS  725,000.000 $72,500.00 0.100  1.00 1.00

$72,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

159704012PROJECT CONTROLC 1597-4-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  650.000  321.000  0.000  321.00  208,650.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  15.500  30,136.000  0.000  30,136.00  467,108.00

0075 01106003 000 EXCAVATION (SPECIAL) CY  30.000  1,145.000  1,100.000  2,374.30  71,229.00

0080 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  15.500  12,337.000  0.000  12,337.00  191,223.52

0085 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.230  82,800.000  0.000  73,231.17  16,843.17

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.190  41,400.000  0.000  73,231.17  13,913.92

0105 02166001 000 PROOF ROLLING HR  135.000  40.000  0.000  2.00  270.00

0110 02476053 003 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  57.000  39,266.000  0.000  37,673.52  2,147,390.36

0120 03146007 001 EMULS ASPH (BS OR SUBGR TRT)(AE-P) GAL  4.850  32,012.000  0.000  31,106.20  150,865.08

0125 03166173 002 AGGR(TY-B GR-3 SAC-B) CY  123.500  1,256.000  0.000  1,261.00  155,733.50

0130 03166532 002 ASPH (CRS-2 OR CRS-2H OR CRS2P) GAL  4.750  55,486.000  0.000  46,604.00  221,369.00

0139 04006005 CEM STABIL BKFL CY  200.000  0.000  199.000  102.40  20,480.00

CO#1 CEM STABIL BKFL

0145 04206051 001 CL C CONC (CULV) CY  2,695.000  19.700  0.000  20.90  56,325.50

0150 04206057 001 CL C CONC (WINGWALLS) CY  2,695.000  57.900  0.000  57.90  156,040.50

0155 04206141 001 CL C CONC (CURB) CY  2,695.000  1.300  0.000  1.30  3,503.50

0160 04206177 001 CL C CONC (CULV)(EXTEND) CY  2,695.000  19.300  0.000  19.30  52,013.50

0165 04206225 001 CL S CONC (CULV)(EXTEND) CY  2,887.500  9.900  0.000  9.90  28,586.26

0170 04326002 000 RIPRAP (CONC)(5 IN) CY  764.500  24.100  0.000  23.80  18,195.10

0185 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  40.000  0.000  39.63  30,515.10

0190 04506018 001 RAIL (TY T631) LF  89.100  144.000  0.000  144.00  12,830.40

0195 04586007 000 WATERPROOFING (TY 10) SY  165.000  20.000  0.000  20.00  3,300.00

0205 04606010 000 CMP AR (GAL STL DES 3) LF  76.000  1,209.000  0.000  1,264.00  96,064.00

0210 04606011 000 CMP AR (GAL STL DES 4) LF  83.000  71.000  0.000  71.00  5,893.00

0215 04646005 001 RC PIPE (CL III)(24 IN) LF  96.000  135.000  0.000  135.00  12,960.00

0220 04646007 001 RC PIPE (CL III)(30 IN) LF  125.000  144.000  0.000  144.00  18,000.00

0225 04646008 001 RC PIPE (CL III)(36 IN) LF  185.000  208.000  0.000  206.00  38,110.00

0230 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  17,930.000  3.000  0.000  3.00  53,790.00

0235 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  18,590.000  2.000  0.000  2.00  37,180.00

0240 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  19,250.000  2.000  0.000  2.00  38,500.00

0245 04676181 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1) (C) EA  20,570.000  2.000  0.000  2.00  41,140.00

0250 04676217 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C) EA  23,540.000  5.000  0.000  5.00  117,700.00

0255 04676223 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C) EA  28,930.000  3.000  0.000  3.00  86,790.00

0260 04676256 000 SET (TY I)(S= 7 FT)(HW= 7 FT)(3:1) (C) EA  34,540.000  2.000  0.000  2.00  69,080.00

0265 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,900.000  2.000  0.000  2.00  3,800.00

0270 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,100.000  4.000  0.000  4.00  8,400.00

0275 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,500.000  1.000  0.000  1.00  2,500.00

0280 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,800.000  5.000  0.000  5.00  14,000.00

0285 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  2,950.000  5.000  0.000  5.00  14,750.00

0290 04676537 000 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA  2,750.000  68.000  0.000  70.00  192,500.00

0295 04676551 000 SET (TY II) (DES 4) (CMP) (6: 1) (P) EA  3,000.000  2.000  0.000  2.00  6,000.00

0300 04966016 000 REMOV STR (PIPE) EA  775.000  23.000  0.000  23.00  17,825.00

0305 05006001 000 MOBILIZATION LS  725,000.000  1.000  0.000  1.00  725,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,050.000  13.000  0.000  13.00  247,650.00

0315 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  52.000  220.000  0.000  120.00  6,240.00

0330 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.600  7,056.000  0.000  9,436.00  43,405.60

0335 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  7,056.000  0.000  9,436.00  10,851.40

0350 05106004 000 ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG) DAY  240.000  70.000  0.000  66.00  15,840.00

0355 05296014 000 CONC CURB (MOD) (TYPE I) LF  56.500  737.000  0.000  801.00  45,256.50

0360 05306006 000 DRIVEWAYS (SURF TREAT) SY  25.000  2,649.000  0.000  2,950.00  73,750.00

0370 05306022 000 INTERSECTIONS (ACP) (TYPE 1) SY  53.250  1,553.000  0.000  1,753.34  93,365.36

0375 05306023 000 INTERSECTIONS (ACP) (TYPE 2) SY  91.000  3,665.000  0.000  5,016.49  456,500.59

0380 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.130  62,670.000  0.000  63,312.00  8,230.56

0390 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  400.000  0.000  387.50  10,656.25

0395 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,245.000  4.000  0.000  4.00  12,980.00

0405 05566007 000 PIPE UNDERDRAINS (TY 7) (6") LF  45.000  1,000.000  0.000  700.00  31,500.00

0410 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  275.000  7.000  0.000  7.00  1,925.00

0415 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  748.000  7.000  0.000  9.00  6,732.00

0420 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,210.000  1.000  0.000  1.00  1,210.00

0425 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,210.000  2.000  0.000  2.00  2,420.00

0430 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  605.000  48.000  0.000  48.00  29,040.00

0435 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  676.500  10.000  0.000  10.00  6,765.00

0440 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  68.000  0.000  68.00  7,480.00

0445 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  26.400  15.000  0.000  14.00  369.60

0450 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  99.000  32.000  0.000  32.00  3,168.00

0455 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.210  1,320.000  0.000  758.00  917.18

0460 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  13.200  24.000  0.000  27.00  356.40

0465 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.210  3,200.000  0.000  8,564.00  10,362.44

0466 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.720  0.000  63,800.000  49,443.00  35,598.96

Add Wk Zn Striping to Underseal Cntr Line 3 Phases

0470 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.600  80.000  0.000  183.00  1,207.80

0475 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  6,416.000  0.000  2,433.00  3,649.50

0480 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.400  134.000  0.000  178.00  2,741.20

0485 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.680  63,270.000  0.000  64,006.00  43,524.08

0490 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  4,768.000  0.000  4,520.00  3,164.00

0495 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.690  41,648.000  0.000  40,551.00  27,980.19

0500 06726009 000 REFL PAV MRKR TY II-A-A EA  5.340  760.000  0.000  730.00  3,898.20

0505 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.530  860.000  0.000  2,151.00  5,442.03

0510 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  7,600.000  1.000  0.000  1.00  7,600.00

0514 30766001 D-GR HMA TY-B PG64-22 TON  230.000  0.000  44.000  23.21  5,338.30

CO#1 D-GR HMA TY-B PG64-22

0515 30776066 000 SP MIXES SP-D SAC-B PG76-22 TON  163.000  9,671.000  0.000  9,548.03  1,556,328.89

0516 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  40,000.000  0.000  52,021.45  52,021.45

0517 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  40,000.000  0.000  31,615.50  31,615.50

0518 05856012 000 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  5,000.000  0.000  15,549.00  15,549.00

0520 30846001 000 BONDING COURSE GAL  0.010  14,939.000  0.000  11,025.00  110.25

0525 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  442.000  0.000  942.00  88,077.00

0530 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  9.500  440.000  0.000  560.00  5,320.00

0535 61856002 002 TMA (STATIONARY) DAY  203.500  150.000  0.000  21.00  4,273.50

0540 61856003 002 TMA (MOBILE OPERATION) HR  22.000  160.000  0.000  40.00  880.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

174 04326023 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  120.000  0.000  1,300.000  1,615.00  193,800.00

Co#2 ADD STONE FOR FAILING SUBGRADE

Category Subtotal $8,841,459.14

159704012C 1597-4-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01106002 000 EXCAVATION (CHANNEL) CY  42.000  45.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.190  41,400.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  17.000  1,859.000  0.000  0.000  0.00

0115 02766067 000 CM TRT(PT MX)(CL L)(TY C)(GR 3)(FN POS) CY  200.000  103.000  0.000  0.000  0.00

0135 03346102 003 HMCL ACP TY-F SAC-B AC-1.5 TON  230.000  44.000 -44.000  0.000  0.00

0140 04016001 000 FLOWABLE BACKFILL CY  210.000  199.000 -199.000  0.000  0.00

0175 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  115.000  53.000  0.000  0.000  0.00

0180 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  115.000  74.000  0.000  0.000  0.00

0200 04596009 000 GABIONS (3' X 3')(GALV) CY  495.000  100.000  0.000  0.000  0.00

0320 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  54.500  400.000  0.000  0.000  0.00

0325 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.400  620.000  0.000  0.000  0.00

0340 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.300  2,672.000  0.000  0.000  0.00

0345 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.120  2,672.000  0.000  0.000  0.00

0365 05306008 000 TURNOUTS (ACP) SY  60.500  104.000  0.000  0.000  0.00

0385 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.130  30,980.000  0.000  0.000  0.00

0400 05526003 000 WIRE FENCE (TY C) LF  52.000  75.000  0.000  0.000  0.00

0600 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  40,000.000  0.000  0.000  0.00

0705 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  140,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,841,459.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  650.000PREPARING ROW  321.000  208,650.00 321.00

01106001 000 CY  15.500EXCAVATION (ROADWAY)  30,136.000  467,108.00 30,136.00

01106003 000 CY  30.000EXCAVATION (SPECIAL)  2,374.300  71,229.00 1,145.00

01326001 000 CY  15.500EMBANKMENT (FINAL)(ORD COMP)(TY A)  12,337.000  191,223.52 12,337.00

01646001 000 SY  0.230BROADCAST SEED (PERM) (RURAL) (SANDY)  73,231.170  16,843.17 82,800.00

01646009 000 SY  0.190BROADCAST SEED (TEMP) (WARM)  73,231.170  13,913.92 41,400.00

02166001 000 HR  135.000PROOF ROLLING  2.000  270.00 40.00

02476053 003 CY  57.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  37,673.515  2,147,390.36 39,266.00

03146007 001 GAL  4.850EMULS ASPH (BS OR SUBGR TRT)(AE-P)  31,106.200  150,865.08 32,012.00

03166173 002 CY  123.500AGGR(TY-B GR-3 SAC-B)  1,261.000  155,733.50 1,256.00

03166532 002 GAL  4.750ASPH (CRS-2 OR CRS-2H OR CRS2P)  46,604.000  221,369.00 55,486.00

04006005 CY  200.000CEM STABIL BKFL  102.400  20,480.00 0.00

04206051 001 CY  2,695.000CL C CONC (CULV)  20.900  56,325.50 19.70

04206057 001 CY  2,695.000CL C CONC (WINGWALLS)  57.900  156,040.50 57.90

04206141 001 CY  2,695.000CL C CONC (CURB)  1.300  3,503.50 1.30

04206177 001 CY  2,695.000CL C CONC (CULV)(EXTEND)  19.300  52,013.50 19.30

04206225 001 CY  2,887.500CL S CONC (CULV)(EXTEND)  9.900  28,586.26 9.90

04326002 000 CY  764.500RIPRAP (CONC)(5 IN)  23.800  18,195.10 24.10

04326023 CY  120.000RIPRAP (STONE COMMON)(DRY)(8 IN)  1,615.000  193,800.00 0.00

04326045 000 CY  770.000RIPRAP (MOW STRIP)(4 IN)  39.630  30,515.10 40.00

04506018 001 LF  89.100RAIL (TY T631)  144.000  12,830.40 144.00

04586007 000 SY  165.000WATERPROOFING (TY 10)  20.000  3,300.00 20.00

04606010 000 LF  76.000CMP AR (GAL STL DES 3)  1,264.000  96,064.00 1,209.00

04606011 000 LF  83.000CMP AR (GAL STL DES 4)  71.000  5,893.00 71.00

04646005 001 LF  96.000RC PIPE (CL III)(24 IN)  135.000  12,960.00 135.00

04646007 001 LF  125.000RC PIPE (CL III)(30 IN)  144.000  18,000.00 144.00

04646008 001 LF  185.000RC PIPE (CL III)(36 IN)  206.000  38,110.00 208.00

04676111 000 EA  17,930.000SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  3.000  53,790.00 3.00

04676143 000 EA  18,590.000SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C)  2.000  37,180.00 2.00

04676175 000 EA  19,250.000SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C)  2.000  38,500.00 2.00

04676181 000 EA  20,570.000SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1) (C)  2.000  41,140.00 2.00

04676217 000 EA  23,540.000SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C)  5.000  117,700.00 5.00

04676223 000 EA  28,930.000SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C)  3.000  86,790.00 3.00

04676256 000 EA  34,540.000SET (TY I)(S= 7 FT)(HW= 7 FT)(3:1) (C)  2.000  69,080.00 2.00

04676388 000 EA  1,900.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  3,800.00 2.00

04676390 000 EA  2,100.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  4.000  8,400.00 4.00

04676417 000 EA  2,500.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  1.000  2,500.00 1.00

04676419 000 EA  2,800.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  5.000  14,000.00 5.00

04676448 000 EA  2,950.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  5.000  14,750.00 5.00

04676537 000 EA  2,750.000SET (TY II) (DES 3) (CMP) (6: 1) (P)  70.000  192,500.00 68.00

04676551 000 EA  3,000.000SET (TY II) (DES 4) (CMP) (6: 1) (P)  2.000  6,000.00 2.00

04966016 000 EA  775.000REMOV STR (PIPE)  23.000  17,825.00 23.00

05006001 000 LS  725,000.000MOBILIZATION  1.000  725,000.00 1.00
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05026001 008 MO  19,050.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  247,650.00 13.00

05066001 005 LF  52.000ROCK FILTER DAMS (INSTALL) (TY 1)  120.000  6,240.00 220.00

05066038 005 LF  4.600TEMP SEDMT CONT FENCE (INSTALL)  9,436.000  43,405.60 7,056.00

05066039 005 LF  1.150TEMP SEDMT CONT FENCE (REMOVE)  9,436.000  10,851.40 7,056.00

05106004 000 DAY  240.000ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG)  66.000  15,840.00 70.00

05296014 000 LF  56.500CONC CURB (MOD) (TYPE I)  801.000  45,256.50 737.00

05306006 000 SY  25.000DRIVEWAYS (SURF TREAT)  2,950.000  73,750.00 2,649.00

05306022 000 SY  53.250INTERSECTIONS (ACP) (TYPE 1)  1,753.340  93,365.36 1,553.00

05306023 000 SY  91.000INTERSECTIONS (ACP) (TYPE 2)  5,016.490  456,500.59 3,665.00

05336001 000 LF  0.130RUMBLE STRIPS (SHOULDER)  63,312.000  8,230.56 62,670.00

05406001 001 LF  27.500MTL W-BEAM GD FEN (TIM POST)  387.500  10,656.25 400.00

05446001 000 EA  3,245.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,980.00 4.00

05566007 000 LF  45.000PIPE UNDERDRAINS (TY 7) (6")  700.000  31,500.00 1,000.00

05606007 000 EA  275.000MAILBOX INSTALL-S (WC-POST) TY 3  7.000  1,925.00 7.00

05856012 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  15,549.000  15,549.00 5,000.00

06446004 000 EA  748.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  9.000  6,732.00 7.00

06446033 000 EA  1,210.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,210.00 1.00

06446038 000 EA  1,210.000IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)  2.000  2,420.00 2.00

06446060 000 EA  605.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  48.000  29,040.00 48.00

06446061 000 EA  676.500IN SM RD SN SUP&AM TYTWT(1)WS(T)  10.000  6,765.00 10.00

06446076 000 EA  110.000REMOVE SM RD SN SUP&AM  68.000  7,480.00 68.00

06586062 000 EA  26.400INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  14.000  369.60 15.00

06586073 000 EA  99.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  32.000  3,168.00 32.00

06626008 000 LF  1.210WK ZN PAV MRK NON-REMOV (W)6"(SLD)  758.000  917.18 1,320.00

06626016 000 LF  13.200WK ZN PAV MRK NON-REMOV (W)24"(SLD)  27.000  356.40 24.00

06626037 LF  0.720WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  49,443.000  35,598.96 3,200.00

Add Wk Zn Striping to Underseal Cntr Line 3 Phases

06626037 000 LF  1.210WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  8,564.000  10,362.44 3,200.00

06626050 000 EA  6.600WK ZN PAV MRK REMOV (REFL) TY II-A-A  183.000  1,207.80 80.00

06626111 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,433.000  3,649.50 6,416.00

06666048 007 LF  15.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  178.000  2,741.20 134.00

06666309 007 LF  0.680RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  64,006.000  43,524.08 63,270.00

06666318 007 LF  0.700RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  4,520.000  3,164.00 4,768.00

06666321 007 LF  0.690RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  40,551.000  27,980.19 41,648.00

06726009 000 EA  5.340REFL PAV MRKR TY II-A-A  730.000  3,898.20 760.00

06776001 000 LF  2.530ELIM EXT PAV MRK & MRKS (4")  2,151.000  5,442.03 860.00

06856005 000 EA  7,600.000RELOCT RDSD FLSH BCN AM (SOLAR PWRD)  1.000  7,600.00 1.00

30766001 TON  230.000D-GR HMA TY-B PG64-22  23.210  5,338.30 0.00

30776066 000 TON  163.000SP MIXES SP-D SAC-B PG76-22  9,548.030  1,556,328.89 9,671.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  52,021.450  52,021.45 40,000.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  31,615.500  31,615.50 40,000.00

30846001 000 GAL  0.010BONDING COURSE  11,025.000  110.25 14,939.00

60016001 000 DAY  93.500PORTABLE CHANGEABLE MESSAGE SIGN  942.000  88,077.00 442.00

60566001 000 LF  9.500PREFORMED IN-LANE(TRANS) RUMBLE STRIP  560.000  5,320.00 440.00

61856002 002 DAY  203.500TMA (STATIONARY)  21.000  4,273.50 150.00

61856003 002 HR  22.000TMA (MOBILE OPERATION)  40.000  880.00 160.00

$8,841,459.14TOTAL ITEM EARNINGS TO DATE


