
159801024CONTRACT ID:

PROJECT: F 2025(873)

CONTRACT:

07253207

PROJECTED AMOUNT: $14,554,991.79

CONTRACTOR:

HIGHWAY: FM 167

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

JAY MILLS CONTRACTING, INCORPORATED

Sarah Horner, P.E.

HOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/28/2026

07/02/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2026

$14,554,991.79

CONTRACT:

07/26/2026

AWARD AMOUNT: $14,553,381.79

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.17

$455,521.13 $3,936,009.19 $4,391,530.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$455,521.13 $3,936,009.19 $4,391,530.32 

$0.00 $0.00 $0.00 

$455,521.13 $4,391,530.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,936,009.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2026

00/00/0000

 334

 0

 334

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(873) 159801024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 02477259 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)000 CY  60.000 $19,980.00 333.000  333.00 333.00

0180 03167016 ASPH (RC-250)000 GAL  4.500 $1,260.00 280.000  280.00 15,215.00

0185 03167175 AGGR (TY-B, GR-5)(SAC-B)000 CY  135.000 $1,485.00 11.000  11.00 428.00

0190 03417001 D-GR HMA TY-B PG64-22000 TON  135.000 $47,094.75 348.850  348.85 7,326.00

0250 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  725.000 $20,458.78 28.219  28.22 220.00

0375 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  90,000.000 $90,000.00 1.000  1.00 1.00

0405 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  30,000.000 $30,000.00 1.000  6.00 21.00

0460 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  6,500.000 $19,500.00 3.000  5.00 5.00

0465 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  88.000 $21,120.00 240.000  480.00 1,800.00

0475 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1)000 LF  23.000 $5,520.00 240.000  240.00 1,800.00

0515 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.000 $9,100.00 325.000  325.00 1,780.50

0520 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,550.000 $5,100.00 2.000  2.00 8.00

0525 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT)000 LF  97.000 $31,525.00 325.000  325.00 250.00

0530 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.500 $959.00 274.000  629.00 1,105.00

0540 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,650.000 $7,300.00 2.000  2.00 20.00

0545 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  280.000 $560.00 2.000  2.00 6.00

0550 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,700.000 $5,400.00 2.000  2.00 50.00

0640 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.010 $19.50 1,950.000  1,950.00 82,622.00

1075 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $17,553.60 17,553.600  17,553.60 1.00

CATEGORY 006 DESCRIPTION BRIDGE: 021120159801007 [FM 167 @ LONG CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0995 04167004 DRILL SHAFT (24 IN)000 LF  305.000 $109,800.00 360.000  600.00 600.00

1010 04207039 CL C CONC (COLUMN)(HPC)000 CY  2,250.000 $11,785.50 5.238  14.24 18.00

$455,521.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

159801024PROJECT CONTROLF 2025(873)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 01327004 000 EMBANK (FNL)(DC)(TY B) CY  21.000  6,941.000  0.000  745.50  15,655.50

0160 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  60.000  333.000  0.000  333.00  19,980.00

0170 02757001 000 CEMENT TON  280.000  401.000  0.000  12.91  3,614.80

0175 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  6.000  37,483.000  0.000  1,267.00  7,602.00

0180 03167016 000 ASPH (RC-250) GAL  4.500  15,215.000  0.000  280.00  1,260.00

0185 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  135.000  428.000  0.000  11.00  1,485.00

0190 03417001 000 D-GR HMA TY-B PG64-22 TON  135.000  7,326.000  0.000  348.85  47,094.75

0200 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  190.000  6,038.000  0.000  3,574.37  679,130.30

0205 03417082 000 TACK COAT GAL  0.010  15,140.000  0.000  3,700.00  37.00

0215 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  120.000  800.000  0.000  9,240.13  1,108,815.60

0220 03547010 000 PLANE & TEXT ASPH CONC PAV(2" TO 4") SY  3.750  44,051.000  0.000  32,497.55  121,865.81

0240 04227013 000 APPROACH SLAB CY  1,350.000  76.000  0.000  25.80  34,830.00

0250 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  220.000  0.000  28.22  20,458.78

0260 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  280.000  1,775.000  0.000  252.07  70,579.60

0375 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  90,000.000  1.000  0.000  1.00  90,000.00

0400 05007001 000 MOBILIZATION LS  1,150,000.000  1.000  0.000  0.90  1,035,000.00

0405 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  21.000  0.000  6.00  180,000.00

0415 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  4.000  0.000  4.00  80,000.00

0420 05057001 000 TMA (STATIONARY) DAY  335.000  120.000  0.000  10.00  3,350.00

0440 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  6,287.000  0.000  2,080.00  7,800.00

0460 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  5.000  0.000  5.00  32,500.00

0465 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  88.000  1,800.000  0.000  480.00  42,240.00

0475 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  23.000  1,800.000  0.000  240.00  5,520.00

0515 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  1,780.500  0.000  325.00  9,100.00

0520 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,550.000  8.000  0.000  2.00  5,100.00

0525 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  97.000  250.000  0.000  325.00  31,525.00

0530 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  1,105.000  0.000  629.00  2,201.50

0535 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  278.000  2.000  0.000  2.00  556.00

0540 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,650.000  20.000  0.000  2.00  7,300.00

0545 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  280.000  6.000  0.000  2.00  560.00

0550 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,700.000  50.000  0.000  2.00  5,400.00

0560 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,500.000  4.000  0.000  2.00  31,000.00

0640 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.010  82,622.000  0.000  1,950.00  19.50

0650 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.200  4,129.000  0.000  63.00  75.60

0655 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.200  1,986.000  0.000  849.00  1,018.80

0660 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  1,986.000  0.000  96.00  163.20

1070 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  11,429.48  11,429.48

1075 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  17,553.60  17,553.60

1095 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  144,644.28  144,644.28

Category Subtotal $3,876,466.10

006 BRIDGE: 021120159801007 [FM 167 @ LONG CREEK]CATEGORY DESCRIPTION
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006 BRIDGE: 021120159801007 [FM 167 @ LONG CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0990 04007010 000 CEM STABIL BKFL CY  565.000  136.000  0.000  20.74  11,718.10

0995 04167004 000 DRILL SHAFT (24 IN) LF  305.000  600.000  0.000  600.00  183,000.00

1000 04207013 000 CL C CONC (ABUT)(HPC) CY  2,800.000  30.000  0.000  9.50  26,600.00

1005 04207023 000 CL C CONC (CAP)(HPC) CY  2,250.000  24.100  0.000  10.00  22,500.00

1010 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,250.000  18.000  0.000  14.24  32,035.50

1015 04227008 000 REINF CONC SLAB (SLAB BEAM)(HPC) SF  42.250  4,846.000  0.000  1,703.21  71,960.62

1020 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  305.000  1,083.500  0.000  305.50  93,177.50

1025 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  345.000  98.500  0.000  98.50  33,982.50

1030 04507009 000 RAIL (TY T223)(HPC) LF  295.000  224.000  0.000  112.00  33,040.00

1035 04547003 000 ARMOR JOINT (SEALED) LF  235.000  88.000  0.000  30.00  7,050.00

Category Subtotal $515,064.22

159801024F 2025(873)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  208.000  0.000  0.000  0.00

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  600.000  5.000  0.000  0.000  0.00

0070 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  750.000  3.000  0.000  0.000  0.00

0075 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,500.000  2.000  0.000  0.000  0.00

0080 01047005 000 REMOV CONC (MOWSTRIP) LF  22.000  421.000  0.000  0.000  0.00

0085 01047007 000 REMOV CONC (RIPRAP) CY  100.000  5.000  0.000  0.000  0.00

0090 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.000  2,128.000  0.000  0.000  0.00

0095 01107001 000 EXCAV (ROADWAY) CY  25.000  11,190.000  0.000  0.000  0.00

0100 01127004 000 SUBGR WIDEN (DC) SY  9.000  2,114.000  0.000  0.000  0.00

0110 01347001 000 BACKFILL (TY A) STA  550.000  202.600  0.000  0.000  0.00

0115 01507002 000 BLADING HR  250.000  40.000  0.000  0.000  0.00

0120 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.000  35,649.000  0.000  0.000  0.00

0125 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  2,150.000  7.380  0.000  0.000  0.00

0130 01647045 000 DRILL SEED (TEMP_WARM) AC  1,850.000  7.380  0.000  0.000  0.00

0135 01647046 000 DRILL SEED (TEMP_COOL) AC  5,000.000  0.700  0.000  0.000  0.00

0140 01647062 000 STRAW/HAY MLCH SEED(TEMP_COOL) AC  8,000.000  0.700  0.000  0.000  0.00

0145 01687001 000 VEGETATIVE WATERING TGL  35.000  2,620.000  0.000  0.000  0.00

0150 02167001 000 PROOF ROLLING HR  200.000  48.000  0.000  0.000  0.00

0155 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  80.000  5,179.000  0.000  0.000  0.00

0165 02517082 000 REWORK BS MTL (TY C)(9”)(DENS CONT) SY  15.000  2,036.000  0.000  0.000  0.00

0195 03417043 000 D-GR HMA TY-D PG64-22 TON  135.000  4,394.000  0.000  0.000  0.00

0210 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  185.000  9,367.000  0.000  0.000  0.00

0225 03547060 000 PLANE ASPH CONC PAV(11") SY  24.000  732.000  0.000  0.000  0.00

0230 04007006 000 CUT & RESTORING PAV SY  190.000  276.000  0.000  0.000  0.00

0235 04037001 000 TEMPORARY SPL SHORING SF  34.000  3,596.000  0.000  0.000  0.00

0245 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  6.200  0.000  0.000  0.00

0255 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  135.000  100.000  0.000  0.000  0.00

0265 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  485.000  202.000  0.000  0.000  0.00

0270 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  650.000  104.000  0.000  0.000  0.00

0275 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  800.000  70.000  0.000  0.000  0.00
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0280 04647003 000 RC PIPE (CL III)(18 IN) LF  82.000  1,406.000  0.000  0.000  0.00

0285 04647005 000 RC PIPE (CL III)(24 IN) LF  105.000  552.000  0.000  0.000  0.00

0290 04647007 000 RC PIPE (CL III)(30 IN) LF  130.000  118.000  0.000  0.000  0.00

0295 04647021 000 RC PIPE (CL IV)(24 IN) LF  120.000  248.000  0.000  0.000  0.00

0300 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  9,000.000  2.000  0.000  0.000  0.00

0305 04667147 000 WINGWALL (FW - 0) (HW=5 FT) EA  10,000.000  1.000  0.000  0.000  0.00

0310 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  10,000.000  4.000  0.000  0.000  0.00

0315 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  17,000.000  1.000  0.000  0.000  0.00

0320 04677017 000 SET (TY I) (36 IN) (3: 1) (C) EA  10,000.000  4.000  0.000  0.000  0.00

0325 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  80.000  0.000  0.000  0.00

0330 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,350.000  2.000  0.000  0.000  0.00

0335 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,500.000  6.000  0.000  0.000  0.00

0340 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,650.000  39.000  0.000  0.000  0.00

0345 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,550.000  4.000  0.000  0.000  0.00

0350 04677479 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  12,750.000  4.000  0.000  0.000  0.00

0355 04807001 000 CLEAN EXIST CULVERTS EA  3,700.000  11.000  0.000  0.000  0.00

0360 04967004 000 REMOV STR (SET) EA  250.000  43.000  0.000  0.000  0.00

0365 04967005 000 REMOV STR (WINGWALL) EA  1,150.000  8.000  0.000  0.000  0.00

0370 04967007 000 REMOV STR (PIPE) LF  25.000  392.000  0.000  0.000  0.00

0380 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  250.000  49.000  0.000  0.000  0.00

0385 04967040 000 REMOVING ROCK RIPRAP LF  85.000  10.000  0.000  0.000  0.00

0390 04967041 000 REMOV STR (MASONARY) LF  25.000  126.000  0.000  0.000  0.00

0395 04967042 000 REMOV STR (WOOD STR) LF  15.000  30.000  0.000  0.000  0.00

0410 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  42.000  0.000  0.000  0.00

0425 05067011 000 ROCK FILTER DAMS (REMOVE) LF  56.000  140.000  0.000  0.000  0.00

0430 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  33.000  100.000  0.000  0.000  0.00

0435 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  60.000  100.000  0.000  0.000  0.00

0445 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.250  6,287.000  0.000  0.000  0.00

0450 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  74.000  140.000  0.000  0.000  0.00

0455 05087001 000 CONSTRUCTING DETOURS SY  50.000  7,500.000  0.000  0.000  0.00

0470 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.000  5,000.000  0.000  0.000  0.00

0480 05307002 000 INTERSECTIONS (ACP) SY  185.000  974.000  0.000  0.000  0.00

0481 05307002 900 INTERSECTIONS (ACP) SY  79.540  0.000  0.000  0.000  0.00

Temporary Added by CO #1

0485 05307006 000 DRIVEWAYS (CONC) SY  155.000  1,193.000  0.000  0.000  0.00

0490 05307010 000 DRIVEWAYS (ACP) SY  56.000  941.000  0.000  0.000  0.00

0495 05307016 000 DRIVEWAYS (SURF TREAT) SY  50.000  3,942.000  0.000  0.000  0.00

0500 05307018 000 TURNOUTS (ACP) SY  95.000  592.000  0.000  0.000  0.00

0505 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.260  27,412.000  0.000  0.000  0.00

0510 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.260  14,779.000  0.000  0.000  0.00

0555 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  3,450.000  4.000  0.000  0.000  0.00

0565 05507013 000 GATE (INSTALL)(6'X16') EA  2,500.000  2.000  0.000  0.000  0.00

0570 05527003 000 WIRE FENCE (TY C) LF  50.000  50.000  0.000  0.000  0.00

0575 05527005 000 WIRE FENCE (SPECIAL) LF  60.000  50.000  0.000  0.000  0.00

0580 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  675.000  3.000  0.000  0.000  0.00

0585 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  325.000  36.000  0.000  0.000  0.00

0590 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  325.000  2.000  0.000  0.000  0.00

0595 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  900.000  5.000  0.000  0.000  0.00

0600 05607012 000 RELOCATE EXISTING MAILBOX EA  625.000  46.000  0.000  0.000  0.00

0605 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  33.000  0.000  0.000  0.00

0610 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  925.000  20.000  0.000  0.000  0.00

0615 06447006 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL) EA  1,100.000  2.000  0.000  0.000  0.00
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0620 06447073 000 REMOVE SM RD SN SUP&AM EA  170.000  4.000  0.000  0.000  0.00

0625 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  17.000  48.000  0.000  0.000  0.00

0630 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  21.000  0.000  0.000  0.00

0635 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  73.000  17.000  0.000  0.000  0.00

0645 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.010  39,686.000  0.000  0.000  0.00

0665 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  650.000  0.000  0.000  0.00

0670 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  1,300.000  2.000  0.000  0.000  0.00

0675 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.850  41,311.000  0.000  0.000  0.00

0680 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.950  665.000  0.000  0.000  0.00

0685 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  39,686.000  0.000  0.000  0.00

0690 06727004 000 REFL PAV MRKR TY II-A-A EA  9.500  531.000  0.000  0.000  0.00

0695 07307019 000 FULL - WIDTH MOWING CYC  3,200.000  5.000  0.000  0.000  0.00

0700 07347002 000 LITTER REMOVAL CYC  2,700.000  15.000  0.000  0.000  0.00

1040 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

1045 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1050 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1055 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  8.000  0.000  0.000  0.00

Core price $200.00 ea (UOM ea)

1060 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1065 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1080 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1085 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

1090 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

1105 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

1110 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

1115 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

1120 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021120159801003 [FM 167 @ RUCKER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 04627025 000 CONC BOX CULV (8 FT X 8 FT) LF  1,250.000  140.000  0.000  0.000  0.00

0755 04627080 000 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,800.000  78.000  0.000  0.000  0.00

0760 04667193 000 WINGWALL (PW - 2) (HW=9 FT) EA  18,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 021120159801004 [FM 167 @ NOLAN BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  414.000  0.000  0.000  0.00

0815 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  450.000  9.000  0.000  0.000  0.00

0820 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  95.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 021120159801005 [FM 167 @ TRIB TO RUCKER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0870 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  1,050.000  58.000  0.000  0.000  0.00

0875 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,450.000  49.000  0.000  0.000  0.00

0880 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  17,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 021120159801006 [FM 167 @ TRIB. TO RUCKER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0930 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,550.000  46.000  0.000  0.000  0.00

0935 04627088 000 CONC BOX CULV (10 FT X 5 FT)(EXTEND) LF  1,750.000  19.000  0.000  0.000  0.00

0940 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  18,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,391,530.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327004 000 CY  21.000EMBANK (FNL)(DC)(TY B)  745.500  15,655.50 6,941.00

02477259 000 CY  60.000FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)  333.000  19,980.00 333.00

02757001 000 TON  280.000CEMENT  12.910  3,614.80 401.00

02757002 000 SY  6.000CEMENT TRT (EXIST MATL)(6")  1,267.000  7,602.00 37,483.00

03167016 000 GAL  4.500ASPH (RC-250)  280.000  1,260.00 15,215.00

03167175 000 CY  135.000AGGR (TY-B, GR-5)(SAC-B)  11.000  1,485.00 428.00

03417001 000 TON  135.000D-GR HMA TY-B PG64-22  348.850  47,094.75 7,326.00

03417046 000 TON  190.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  3,574.370  679,130.30 6,038.00

03417082 000 GAL  0.010TACK COAT  3,700.000  37.00 15,140.00

03517009 000 SY  120.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  9,240.130  1,108,815.60 800.00

03547010 000 SY  3.750PLANE & TEXT ASPH CONC PAV(2" TO 4")  32,497.550  121,865.81 44,051.00

04007010 000 CY  565.000CEM STABIL BKFL  20.740  11,718.10 136.00

04167004 000 LF  305.000DRILL SHAFT (24 IN)  600.000  183,000.00 600.00

04207013 000 CY  2,800.000CL C CONC (ABUT)(HPC)  9.500  26,600.00 30.00

04207023 000 CY  2,250.000CL C CONC (CAP)(HPC)  10.000  22,500.00 24.10

04207039 000 CY  2,250.000CL C CONC (COLUMN)(HPC)  14.238  32,035.50 18.00

04227008 000 SF  42.250REINF CONC SLAB (SLAB BEAM)(HPC)  1,703.210  71,960.62 4,846.00

04227013 000 CY  1,350.000APPROACH SLAB  25.800  34,830.00 76.00

04257016 000 LF  305.000PRESTR CONC SLAB BEAM (4SB12)  305.500  93,177.50 1,083.50

04257017 000 LF  345.000PRESTR CONC SLAB BEAM (5SB12)  98.500  33,982.50 98.50

04327013 000 CY  725.000RIPRAP (MOW STRIP)(4 IN)  28.219  20,458.78 220.00

04327045 000 CY  280.000RIPRAP (STONE PROTECTION)(24 IN)  252.070  70,579.60 1,775.00

04507009 000 LF  295.000RAIL (TY T223)(HPC)  112.000  33,040.00 224.00

04547003 000 LF  235.000ARMOR JOINT (SEALED)  30.000  7,050.00 88.00

04967009 000 EA  90,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  90,000.00 1.00

05007001 000 LS  1,150,000.000MOBILIZATION  0.900  1,035,000.00 1.00

05027001 000 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  180,000.00 21.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  80,000.00 4.00

05057001 000 DAY  335.000TMA (STATIONARY)  10.000  3,350.00 120.00

05067039 000 LF  3.750TEMP SEDMT CONT FENCE (INSTALL)  2,080.000  7,800.00 6,287.00

05107003 000 MO  6,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  32,500.00 5.00

05127001 000 LF  88.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  480.000  42,240.00 1,800.00

05127049 000 LF  23.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  240.000  5,520.00 1,800.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  325.000  9,100.00 1,780.50

05407005 000 EA  2,550.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,100.00 8.00

05407018 000 LF  97.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  325.000  31,525.00 250.00

05427001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  629.000  2,201.50 1,105.00

05427002 000 EA  278.000REMOVE TERMINAL ANCHOR SECTION  2.000  556.00 2.00

05447001 000 EA  3,650.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,300.00 20.00

05447003 000 EA  280.000GUARDRAIL END TREATMENT (REMOVE)  2.000  560.00 6.00

05457002 000 EA  2,700.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  5,400.00 50.00

05457014 000 EA  15,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  31,000.00 4.00

06627068 000 LF  0.010WK ZN PAV MRK REMOV (W)6"(SLD)  1,950.000  19.50 82,622.00
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06627112 000 EA  1.200WK ZN PAV MRK SHT TERM (TAB)TY W  63.000  75.60 4,129.00

06627113 000 EA  1.200WK ZN PAV MRK SHT TERM (TAB)TY Y  849.000  1,018.80 1,986.00

06627114 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY Y-2  96.000  163.20 1,986.00

96017001 DOL  1.000MATERIAL ON HAND  144,644.280  144,644.28 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  17,553.600  17,553.60 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  11,429.480  11,429.48 1.00

$4,391,530.32TOTAL ITEM EARNINGS TO DATE


