
Contract ID: 160102036

Project: F 2026(807)

Highway:

District: FORT WORTH

Contract: 06263233 County: PARKER

Award Amount: $5,970,809.71 Area Engineer: CHAD DABBS

Projected Amount $5,970,821.71 Area Number: 057

Adj Projected Amount $0.00

Contractor: NORTHEASTERN PAVERS, LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date:

% Complete 5.3 Accepted Date:

% Time Used: 17.39

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $316,452.63 $0.00 $316,452.63

Participating $316,452.63 $0.00 $316,452.63

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $316,452.63 $0.00 $316,452.63

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/15/2026 Liquidated Damage Rate $1,527.00
Bid Days: 115

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 115
0

Days Charged to Date: 20 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 16

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

Total Period Days: 16 8 24 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:14:54 AM

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 03157004 000 FOG SEAL (CSS-1H) GAL $2.80 513 $1,436.40 9,533.00 513.00

0140 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY $2.25 17882.09 $40,234.70 135,349.00 17,882.09

0150 05007001 000 MOBILIZATION LS $500,000.00 0.05 $25,000.00 1.00 0.05

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 1 $10,000.00 7.00 1.00

0105 02907011 000 EMUL TRT (EXIST MATRL)(8") SY $4.75 13069.56 $62,080.41 135,349.00 13,069.56

0165 05057001 000 TMA (STATIONARY) DAY $0.01 14 $0.14 176.00 14.00

0095 02907001 000 CEMENT TON $250.00 65.16 $16,290.00 553.00 65.16

0100 02907002 000 EMULSION (STANDARD YIELD) GAL $2.50 48564.39 $121,410.98 541,396.00 48,564.39

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2 $40,000.00 2.00 2.00

Total Item Earnings This Estimate $316,452.
63
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Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $150.00 23.00 0.00 0.00 $0.00

0065 01047003 0 REMOV CONC (MOWSTRIP) SY $22.00 75.00 0.00 0.00 $0.00

0070 01047016 0 REMOV CONC (CURB) LF $25.00 27.00 0.00 0.00 $0.00

0075 01327003 0 EMBANK (FNL)(OC)(TY B) CY $40.00 129.00 0.00 0.00 $0.00

0080 01347001 0 BACKFILL (TY A) STA $300.00 302.00 0.00 0.00 $0.00

0085 01627002 0 BLOCK SODDING SY $6.00 2,924.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $65.00 106.00 0.00 0.00 $0.00

0095 02907001 0 CEMENT TON $250.00 553.00 0.00 65.16 $16,290.00

0100 02907002 0 EMULSION (STANDARD YIELD) GAL $2.50 541,396.00 0.00 48,564.39 $121,410.98

0105 02907011 0 EMUL TRT (EXIST MATRL)(8") SY $4.75 135,349.00 0.00 13,069.56 $62,080.41

0110 03057022 0 SALV, HAUL & STKPL RCL APH PV (4") SY $5.50 547.00 0.00 0.00 $0.00

0115 03157004 0 FOG SEAL (CSS-1H) GAL $2.80 9,533.00 0.00 513.00 $1,436.40

0120 03417055 0 D-GR HMA TY-D PG70-28 (LEVEL-UP) TON $300.00 245.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $140.00 15,574.00 0.00 0.00 $0.00

0130 03447077 0 TACK COAT GAL $0.01 27,077.00 0.00 0.00 $0.00

0135 03517013 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY $60.00 525.00 0.00 0.00 $0.00

0140 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $2.25 135,349.00 0.00 17,882.09 $40,234.70

0145 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 155.50 0.00 0.00 $0.00

0150 05007001 0 MOBILIZATION LS $500,000.00 1.00 0.00 0.05 $25,000.00

0155 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 7.00 0.00 1.00 $10,000.00

0160 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 0.00 2.00 $40,000.00

0165 05057001 0 TMA (STATIONARY) DAY $0.01 176.00 0.00 14.00 $0.14

0170 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 52.00 0.00 0.00 $0.00

0175 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 4,278.00 0.00 0.00 $0.00

0180 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 4,278.00 0.00 0.00 $0.00

0185 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $0.01 2,112.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $0.01 704.00 0.00 0.00 $0.00

0195 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.16 43,653.00 0.00 0.00 $0.00

0200 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.16 28,692.00 0.00 0.00 $0.00

0205 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.00 2,100.00 0.00 0.00 $0.00

0210 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 3.00 0.00 0.00 $0.00

0215 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.80 1,877.00 0.00 0.00 $0.00

0220 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $225.00 4.00 0.00 0.00 $0.00

0225 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 14.00 0.00 0.00 $0.00

0230 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $280.00 10.00 0.00 0.00 $0.00

0235 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $25,000.00 1.00 0.00 0.00 $0.00

0240 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 21.00 0.00 0.00 $0.00

0245 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,000.00 26.00 0.00 0.00 $0.00

0250 06447073 0 REMOVE SM RD SN SUP&AM EA $125.00 47.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:14:54 AM

Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06587005 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA $50.00 40.00 0.00 0.00 $0.00

0260 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 9.00 0.00 0.00 $0.00

0265 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $70.00 29.00 0.00 0.00 $0.00

0270 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.00 24.00 0.00 0.00 $0.00

0275 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.22 59,531.00 0.00 0.00 $0.00

0280 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.45 1,596.00 0.00 0.00 $0.00

0285 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.75 118.00 0.00 0.00 $0.00

0290 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $30.00 6.00 0.00 0.00 $0.00

0295 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $30.00 6.00 0.00 0.00 $0.00

0300 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.25 14,942.00 0.00 0.00 $0.00

0305 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.22 51,589.00 0.00 0.00 $0.00

0310 06627040 0 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF $0.90 1,725.00 0.00 0.00 $0.00

0315 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 82.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:14:54 AM

Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,673.00 0.00 0.00 $0.00

0325 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 1,596.00 0.00 0.00 $0.00

0330 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.95 118.00 0.00 0.00 $0.00

0335 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 6.00 0.00 0.00 $0.00

0340 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 6.00 0.00 0.00 $0.00

0345 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.75 1,725.00 0.00 0.00 $0.00

0350 06667309 0 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.55 59,531.00 0.00 0.00 $0.00

0355 06667315 0 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.55 55,390.00 0.00 0.00 $0.00

0360 06667316 0 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF $0.60 11,625.00 0.00 0.00 $0.00

0365 06667347 0 PAVEMENT SLER 6" LF $0.13 21,120.00 0.00 0.00 $0.00

0370 06727002 0 REFL PAV MRKR TY I-C EA $3.75 82.00 0.00 0.00 $0.00

0375 06727004 0 REFL PAV MRKR TY II-A-A EA $3.75 1,568.00 0.00 0.00 $0.00

0380 06777002 0 ELIM EXT PM & MRKS (6") LF $0.35 21,120.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.22 21,120.00 0.00 0.00 $0.00

0390 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $500.00 5.83 0.00 0.00 $0.00

0445 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0450 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0455 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0460 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0465 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1.00 0.00 0.00 $0.00

0470 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00

0475 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0480 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0485 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0490 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0495 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(807) Control 160102036

Category: 001 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0505 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0510 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $316,452.63

Contract Line Items

Project: F 2026(807) Control 160102036

Category: 002 Description: Mill, Full Depth Reclamation, Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $130.00 84.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $316,452.63
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $150.00 23.00 0.00 $0.00

01047003 REMOV CONC (MOWSTRIP) SY $22.00 75.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $25.00 27.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $40.00 129.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $300.00 302.00 0.00 $0.00

01627002 BLOCK SODDING SY $6.00 2,924.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $65.00 106.00 0.00 $0.00

02907001 CEMENT TON $250.00 553.00 65.16 $16,290.00

02907002 EMULSION (STANDARD YIELD) GAL $2.50 541,396.00 48,564.39 $121,410.98

02907011 EMUL TRT (EXIST MATRL)(8") SY $4.75 135,349.00 13,069.56 $62,080.41

03057022 SALV, HAUL & STKPL RCL APH PV (4") SY $5.50 547.00 0.00 $0.00

03157004 FOG SEAL (CSS-1H) GAL $2.80 9,533.00 513.00 $1,436.40

03417055 D-GR HMA TY-D PG70-28 (LEVEL-UP) TON $300.00 245.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447024 SP MIXES SP-C SAC-A PG70-28 TON $140.00 15,574.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447077 TACK COAT GAL $0.01 27,077.00 0.00 $0.00

03517013 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY $60.00 525.00 0.00 $0.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $2.25 135,349.00 17,882.09 $40,234.70

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 155.50 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $130.00 84.00 0.00 $0.00

05007001 MOBILIZATION LS $500,000.00 1.00 0.05 $25,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 7.00 1.00 $10,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 2.00 $40,000.00

05057001 TMA (STATIONARY) DAY $0.01 176.00 14.00 $0.14

05057003 TMA (MOBILE OPERATION) DAY $0.01 52.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 4,278.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 4,278.00 0.00 $0.00

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $0.01 2,112.00 0.00 $0.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $0.01 704.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.16 43,653.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.16 28,692.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.00 2,100.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 3.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.80 1,877.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $225.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 14.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $280.00 10.00 0.00 $0.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $25,000.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 21.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,000.00 26.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $125.00 47.00 0.00 $0.00

06587005 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA $50.00 40.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 9.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $70.00 29.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.00 24.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.22 59,531.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.45 1,596.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.75 118.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $30.00 6.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $30.00 6.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.25 14,942.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.22 51,589.00 0.00 $0.00

06627040 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF $0.90 1,725.00 0.00 $0.00
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To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 82.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,673.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 1,596.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.95 118.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 6.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 6.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.75 1,725.00 0.00 $0.00

06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.55 59,531.00 0.00 $0.00

06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.55 55,390.00 0.00 $0.00

06667316 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF $0.60 11,625.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.13 21,120.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.75 82.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.75 1,568.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.35 21,120.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.22 21,120.00 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $500.00 5.83 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $316,452.63
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