
160701056CONTRACT ID:

PROJECT: STP 2B25(183)HES

CONTRACT:

01263202

PROJECTED AMOUNT: $4,356,677.33

CONTRACTOR:

HIGHWAY: FM 1764

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/12/2026

01/07/2026

ESTIMATE PAID:

 30

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$4,356,677.33

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,291,676.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.05

$113,547.75 $1,282,859.01 $1,396,406.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$113,547.75 $1,282,859.01 $1,396,406.76 

$0.00 $0.00 $0.00 

$113,547.75 $1,396,406.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,282,859.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

RAIN 7

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1 RAIN

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1 RAIN

09/18/2026  1 TOO WET

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(183)HES 160701056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167037 DRILL SHAFT (HIGH MAST POLE) (60 IN)000 LF  768.790 $146,070.10 190.000  836.00 1,064.00

0065 04327007 RIPRAP (CONC) (CL B) (4 IN)000 CY  585.460 $2,500.50 4.271  4.27 71.68

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,963.130 $3,963.13 1.000  2.00 8.00

0085 05057001 TMA (STATIONARY)000 DAY  321.230 $7,067.06 22.000  44.00 120.00

0120 06187054 CONDT (PVC) (SCH 80) (2")000 LF  6.980 $9,388.10 1,345.000  15,453.00 17,228.00

0150 06247007 GROUND BOX TY D (162922)000 EA  668.200 $4,009.20 6.000  16.00 28.00

0155 06247008 GROUND BOX TY D (162922)W/APRON000 EA  847.960 $5,087.76 6.000  6.00 52.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $954.00 954.000  954.00 10,000.00

0207 96017001 MATERIAL ON HAND DOL  1.000 -$65,492.10-65,492.100  60,822.60 1.00

$113,547.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

160701056PROJECT CONTROLSTP 2B25(183)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  768.790  1,064.000  0.000  836.00  642,708.44

0065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  585.460  71.680  0.000  4.27  2,500.50

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  806.900  24.800  0.000  42.56  34,344.08

0075 05007001 000 MOBILIZATION LS  429,167.630  1.000  0.000  0.90  386,250.86

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,963.130  8.000  0.000  2.00  7,926.26

0085 05057001 000 TMA (STATIONARY) DAY  321.230  120.000  0.000  44.00  14,134.12

0090 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.970  500.000  0.000  500.00  13,985.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,721.400  5.000  0.000  5.00  8,607.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,442.780  5.000  0.000  5.00  17,213.90

0120 06187054 000 CONDT (PVC) (SCH 80) (2") LF  6.980  17,228.000  0.000  15,453.00  107,861.94

0125 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  12.970  1,920.000  0.000  1,598.00  20,726.06

0150 06247007 000 GROUND BOX TY D (162922) EA  668.200  28.000  0.000  16.00  10,691.20

0155 06247008 000 GROUND BOX TY D (162922)W/APRON EA  847.960  52.000  0.000  6.00  5,087.76

0165 06287055 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  7,743.430  8.000  0.000  8.00  61,947.44

0170 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  43.040  15.000  0.000  15.00  645.60

Category Subtotal $1,334,630.16

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  954.00  954.00

0207 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  60,822.60  60,822.60

Category Subtotal $61,776.60

160701056STP 2B25(183)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  569.810  82.000  0.000  0.000  0.00

0110 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  50,673.760  28.000  0.000  0.000  0.00

0115 06147009 000 LED HI MST IL ASM(6 FIXT) (TY A)SHLD EA  36,945.610  28.000  0.000  0.000  0.00

0130 06207007 000 ELEC CONDR (NO.8) BARE LF  1.370  16,522.000  0.000  0.000  0.00

0135 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.640  34,506.000  0.000  0.000  0.00

0140 06207009 000 ELEC CONDR (NO.6) BARE LF  1.770  3,051.000  0.000  0.000  0.00

0145 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.940  8,592.000  0.000  0.000  0.00

0160 06287002 000 REMOVE ELECTRICAL SERVICES EA  142.450  4.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0208 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  35,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,396,406.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167037 000 LF  768.790DRILL SHAFT (HIGH MAST POLE) (60 IN)  836.000  642,708.44 1,064.00

04327007 000 CY  585.460RIPRAP (CONC) (CL B) (4 IN)  4.271  2,500.50 71.68

04327013 000 CY  806.900RIPRAP (MOW STRIP)(4 IN)  42.563  34,344.08 24.80

05007001 000 LS  429,167.630MOBILIZATION  0.900  386,250.86 1.00

05027001 000 MO  3,963.130BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  7,926.26 8.00

05057001 000 DAY  321.230TMA (STATIONARY)  44.000  14,134.12 120.00

05407001 000 LF  27.970MTL W-BEAM GD FEN (TIM POST)  500.000  13,985.00 500.00

05407015 000 EA  1,721.400DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  8,607.00 5.00

05447001 000 EA  3,442.780GUARDRAIL END TREATMENT (INSTALL)  5.000  17,213.90 5.00

06187054 000 LF  6.980CONDT (PVC) (SCH 80) (2")  15,453.000  107,861.94 17,228.00

06187055 000 LF  12.970CONDT (PVC) (SCH 80) (2") (BORE)  1,598.000  20,726.06 1,920.00

06247007 000 EA  668.200GROUND BOX TY D (162922)  16.000  10,691.20 28.00

06247008 000 EA  847.960GROUND BOX TY D (162922)W/APRON  6.000  5,087.76 52.00

06287055 000 EA  7,743.430ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  8.000  61,947.44 8.00

06587036 000 EA  43.040INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  15.000  645.60 15.00

96017001 DOL  1.000MATERIAL ON HAND  60,822.600  60,822.60 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  954.000  954.00 10,000.00

$1,396,406.76TOTAL ITEM EARNINGS TO DATE


