
 12,042.57

160701057CONTRACT ID:

PROJECT: F 2B24(352)

CONTRACT:

09243207

PROJECTED AMOUNT: $18,043,706.48

CONTRACTOR:

HIGHWAY: FM 1764

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

JAMES CONSTRUCTION GROUP, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 339

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$18,055,749.05

CONTRACT:

07/26/2026

AWARD AMOUNT: $17,513,705.44

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.71

$1,643,461.68 $15,276,136.38 $16,919,598.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,643,461.68 $15,276,136.38 $16,919,598.06 

$0.00 $0.00 $0.00 

$1,643,461.68 $16,919,598.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,276,136.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 339

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

11/23/2024

 339

 0

 339

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  10  27

RAIN 1

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 15

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 1607-1-55 160701055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0535 03616052 FULL - DEPTH REPAIR CRCP (8"-14")000 SY  266.680 $15,339.70 57.521  335.97 1,496.44

0555 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  612.320 $99,947.77 163.228  163.23 112.80

0565 04796001 ADJUSTING MANHOLES000 EA  1,529.430 $24,470.88 16.000  21.00 20.00

0575 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  22,000.860 $22,000.86 1.000  18.00 23.00

0595 05306005 DRIVEWAYS (ACP)000 SY  60.000 $170,273.28 2,837.888  2,837.89 2,592.90

0615 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  20.700 $22,066.20 1,066.000  2,431.00 2,431.00

0620 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  1,752.000 $5,256.00 3.000  4.00 4.00

0625 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  1,388.000 $1,388.00 1.000  2.00 2.00

0630 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  2.250 $2,398.50 1,066.000  2,431.00 2,431.00

0635 05426002 REMOVE TERMINAL ANCHOR SECTION000 EA  180.000 $180.00 1.000  2.00 2.00

0640 05426004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  200.000 $400.00 2.000  4.00 4.00

0645 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,131.000 $3,131.00 1.000  2.00 2.00

0650 05446003 GUARDRAIL END TREATMENT (REMOVE)000 EA  280.000 $280.00 1.000  2.00 2.00

1025 30766041 D-GR HMA TY-D SAC-A PG70-22000 TON  148.930 $867,751.07 5,826.570  16,304.08 15,363.70

1030 30856001 UNDERSEAL COURSE000 GAL  3.040 $18,088.00 5,950.000  43,142.00 40,969.90

1105 61856002 TMA (STATIONARY)002 DAY  206.010 $12,772.62 62.000  485.00 339.00

1110 61856003 TMA (MOBILE OPERATION)002 HR  108.790 $6,092.24 56.000  106.00 136.00

F 2B24(352) 160701057PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01046024 REMOVING CONC (RETAINING WALLS)000 SY  35.000 $315.00 9.000  9.00 5.00

0080 01046029 REMOVING CONC (CURB OR CURB & GUTTER)000 LF  3.810 $693.42 182.000  182.00 91.00

0105 01626002 BLOCK SODDING000 SY  4.000 $12,771.00 3,192.751  3,192.75 3,325.00

0110 01666001 FERTILIZER000 AC  750.000 $495.00 0.660  0.66 0.68

0115 01686001 VEGETATIVE WATERING000 MG  21.300 $2,470.80 116.000  116.00 128.00

0125 04006008 CUT & RESTORE ASPH PAVING000 SY  128.200 $52,504.05 409.548  698.55 857.00

0140 04326001 RIPRAP (CONC)(4 IN)000 CY  632.840 $4,369.13 6.904  6.90 6.90

0180 05296002 CONC CURB (TY II)000 LF  21.180 $9,594.54 453.000  524.00 605.00

0185 05296016 CONC CURB (TY F1)000 LF  169.970 $40,622.83 239.000  239.00 51.00

0200 05316001 CONC SIDEWALKS (4")000 SY  55.000 $66,256.69 1,204.667  9,733.50 9,930.00

0210 05316004 CURB RAMPS (TY 1)000 EA  2,000.000 $2,000.00 1.000  3.00 5.00

0215 05316005 CURB RAMPS (TY 2)000 EA  2,805.680 $8,417.04 3.000  10.00 8.00

0225 05316010 CURB RAMPS (TY 7)000 EA  2,205.100 $15,435.70 7.000  42.00 42.00

0230 05316013 CURB RAMPS (TY 10)000 EA  2,180.490 $4,360.98 2.000  9.00 8.00

0245 06186023 CONDT (PVC) (SCH 40) (2")000 LF  13.000 $1,560.00 120.000  150.00 425.00

0250 06206007 ELEC CONDR (NO.8) BARE000 LF  5.000 $450.00 90.000  120.00 425.00

0285 06806011 INSTALL HWY TRF SIG (UPGRADE)006 EA  3,500.000 $28,000.00 8.000  8.00 8.00

0290 06826018 PED SIG SEC (LED)(COUNTDOWN)000 EA  850.000 $5,100.00 6.000  6.00 4.00

0295 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR)000 LF  2.250 $2,250.00 1,000.000  14,095.00 6,520.00

0300 06846031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR)000 LF  8.000 $1,360.00 170.000  1,270.00 100.00

0305 06876001 PED POLE ASSEMBLY000 EA  2,800.000 $36,400.00 13.000  18.00 16.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0310 06886001 PED DETECT PUSH BUTTON (APS)000 EA  880.000 $32,560.00 37.000  58.00 54.00

0315 06886003 PED DETECTOR CONTROLLER UNIT000 EA  3,100.000 $21,700.00 7.000  8.00 8.00

0320 06906007 REPLACE OF GROUND BOXES000 EA  1,000.000 $22,000.00 22.000  22.00 14.00

0325 06906030 REMOVAL OF PEDESTRIAN PUSH BUTTONS000 EA  50.000 $1,700.00 34.000  52.00 52.00

1027 30766043 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  156.350 $3,830.58 24.500  15,507.03 15,363.70

CO 02 ADDS ITEM IN LIUE OF TY CSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0403 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $30,128.80 30,128.800  214,206.73 90,000.00

0407 96016001 MATERIAL ON HAND DOL  1.000 -$35,720.00-35,720.000  0.00 1.00

$1,643,461.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

160701055PROJECT CONTROLC 1607-1-55

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 01046001 000 REMOVING CONC (PAV) SY  20.000  33,784.900  0.000  34,329.39  686,587.76

0505 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  10.000  33,784.900  0.000  34,329.39  343,293.88

0510 01106001 000 EXCAVATION (ROADWAY) CY  40.000  534.700  0.000  656.78  26,271.04

0525 03546048 000 PLANE ASPH CONC PAV (3") SY  4.000  186,226.800  0.000  186,589.05  746,356.22

0530 03606056 001 CONC PAV (CONT REINF)(HES)(14") SY  132.170  35,277.700  0.000  35,624.49  4,708,488.58

0535 03616052 000 FULL - DEPTH REPAIR CRCP (8"-14") SY  266.680  1,862.270 -365.830  335.97  89,595.15

0550 04326003 000 RIPRAP (CONC)(6 IN) CY  458.050  150.800  0.000  136.71  62,619.56

0555 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  612.320  112.800  0.000  163.23  99,947.77

0560 04656240 001 INLET (COMPL)(TY C1)(STAGE II) EA  4,683.630  25.000  0.000  8.00  37,469.04

0565 04796001 000 ADJUSTING MANHOLES EA  1,529.430  20.000  0.000  21.00  32,118.03

0570 05006001 000 MOBILIZATION LS  1,755,000.000  1.000  0.000  0.90  1,579,500.00

0575 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,000.860  23.000  0.000  18.00  396,015.48

0580 05126087 000 PORT CTB (ALIGNING) LF  3.000  12,861.000  0.000  15,441.00  46,323.00

0585 05296005 000 CONC CURB (MONO) (TY II) LF  5.180  12,138.000  0.000  12,843.00  66,526.74

0590 05296010 000 CONC CURB (U-TURN) LF  32.760  876.000  0.000  876.00  28,697.76

0595 05306005 000 DRIVEWAYS (ACP) SY  60.000  2,592.900  0.000  2,837.89  170,273.28

0600 05316004 000 CURB RAMPS (TY 1) EA  2,000.000  6.000  0.000  4.00  8,000.00

0605 05316016 000 CURB RAMPS (TY 21) EA  2,541.530  1.000  0.000  1.00  2,541.53

0610 05316017 000 CURB RAMPS (TY 22) EA  2,731.950  2.000  0.000  2.00  5,463.90

0615 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  20.700  2,431.000  0.000  2,431.00  50,321.70

0620 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,752.000  4.000  0.000  4.00  7,008.00

0625 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,388.000  2.000  0.000  2.00  2,776.00

0630 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  2,431.000  0.000  2,431.00  5,469.75

0635 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  180.000  2.000  0.000  2.00  360.00

0640 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  4.000  0.000  4.00  800.00

0645 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,131.000  2.000  0.000  2.00  6,262.00

0650 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  280.000  2.000  0.000  2.00  560.00

0735 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.450  82,512.000  0.000  36,613.00  16,475.85

0740 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.450  89,106.000  0.000  53,280.00  23,976.00

0745 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.000  1,197.000  0.000  1,197.00  1,197.00

0750 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.800  6,249.000  0.000  4,472.00  3,577.60

0760 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.400  1,269.000  0.000  373.00  522.20

0765 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.500  3,588.000  0.000  1,427.00  4,994.50

0770 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  65.000  90.000  0.000  5.00  325.00

0780 06626019 000 WK ZN PAV MRK NON-REMOV (W)(ENTR GORE) EA  400.000  12.000  0.000  4.00  1,600.00

0785 06626020 000 WK ZN PAV MRK NON-REMOV (W)(EXIT GORE) EA  400.000  18.000  0.000  6.00  2,400.00

0795 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.450  7,956.000  0.000  5,450.00  2,452.50

0800 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.450  85,233.000  0.000  72,059.00  32,426.55

0815 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.350  2,494.000  0.000  1,270.00  1,714.50

0825 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.650  1,888.000  0.000  4,373.00  2,842.45

0830 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.200  1,818.000  0.000  1,970.00  2,364.00

0835 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.500  642.000  0.000  138.00  1,035.00

0840 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  18.000  0.000  11.00  1,650.00

0845 06626081 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  220.000  6.000  0.000  4.00  880.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 06626083 000 WK ZN PAV MRK REMOV (W)(EXIT GORE) EA  550.000  4.000  0.000  1.00  550.00

0860 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  150.000  12.000  0.000  5.00  750.00

1025 30766041 000 D-GR HMA TY-D SAC-A PG70-22 TON  148.930  15,363.700  0.000  16,304.08  2,428,166.63

1030 30856001 000 UNDERSEAL COURSE GAL  3.040  40,969.900  0.000  43,142.00  131,151.68

1035 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  55.080  678.000  0.000  779.00  42,907.32

1105 61856002 002 TMA (STATIONARY) DAY  206.010  339.000  0.000  485.00  99,914.85

1110 61856003 002 TMA (MOBILE OPERATION) HR  108.790  136.000  0.000  106.00  11,531.74

1155 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  755.040  0.000  2.000  2.00  1,510.08

CO 03 ADDS ITEM FOR UTILITY BOXES ADJUSTM BY EA

Category Subtotal $12,026,561.62

160701057PROJECT CONTROLF 2B24(352)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006003 000 PREPARING ROW(TREE)(5" TO 12" DIA) EA  1,000.000  5.000  0.000  8.00  8,000.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  25.000  6,280.000  0.000  7,463.90  186,597.50

0075 01046024 000 REMOVING CONC (RETAINING WALLS) SY  35.000  5.000  0.000  9.00  315.00

0080 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  3.810  91.000  0.000  182.00  693.42

0085 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  15.000  9,237.000  0.000  9,134.67  137,020.01

0090 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  19.050  289.000  0.000  263.08  5,011.73

0105 01626002 000 BLOCK SODDING SY  4.000  3,325.000  0.000  3,192.75  12,771.00

0110 01666001 000 FERTILIZER AC  750.000  0.680  0.000  0.66  495.00

0115 01686001 000 VEGETATIVE WATERING MG  21.300  128.000  0.000  116.00  2,470.80

0125 04006008 000 CUT & RESTORE ASPH PAVING SY  128.200  857.000  0.000  698.55  89,553.85

0140 04326001 000 RIPRAP (CONC)(4 IN) CY  632.840  6.900  0.000  6.90  4,369.13

0145 04506052 001 RAIL (HANDRAIL)(TY F) LF  165.020  184.000  0.000  184.00  30,363.68

0150 04966043 000 REMOV STR (SMALL FENCE) LF  4.460  150.000  0.000  150.00  669.00

0180 05296002 000 CONC CURB (TY II) LF  21.180  605.000  0.000  524.00  11,098.32

0185 05296016 000 CONC CURB (TY F1) LF  169.970  51.000  0.000  239.00  40,622.83

0190 05296018 000 CONC CURB (TY F3) LF  284.170  20.000  0.000  85.00  24,154.45

0195 05306004 000 DRIVEWAYS (CONC) SY  101.030  6,592.000  0.000  7,462.82  753,968.61

0200 05316001 000 CONC SIDEWALKS (4") SY  55.000  9,930.000  0.000  9,733.50  535,342.51

0210 05316004 000 CURB RAMPS (TY 1) EA  2,000.000  5.000  0.000  3.00  6,000.00

0215 05316005 000 CURB RAMPS (TY 2) EA  2,805.680  8.000  0.000  10.00  28,056.80

0220 05316006 000 CURB RAMPS (TY 3) EA  2,797.790  8.000  0.000  8.00  22,382.32

0225 05316010 000 CURB RAMPS (TY 7) EA  2,205.100  42.000  0.000  42.00  92,614.20

0230 05316013 000 CURB RAMPS (TY 10) EA  2,180.490  8.000  0.000  9.00  19,624.41

0235 05316016 000 CURB RAMPS (TY 21) EA  2,541.530  1.000  0.000  1.00  2,541.53

0245 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.000  425.000  0.000  150.00  1,950.00

0250 06206007 000 ELEC CONDR (NO.8) BARE LF  5.000  425.000  0.000  120.00  600.00

0285 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  3,500.000  8.000  0.000  8.00  28,000.00

0290 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  850.000  4.000  0.000  6.00  5,100.00

0295 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.250  6,520.000  0.000  14,095.00  31,713.75

0300 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  8.000  100.000  0.000  1,270.00  10,160.00

0305 06876001 000 PED POLE ASSEMBLY EA  2,800.000  16.000  0.000  18.00  50,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06886001 000 PED DETECT PUSH BUTTON (APS) EA  880.000  54.000  0.000  58.00  51,040.00

0315 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,100.000  8.000  0.000  8.00  24,800.00

0320 06906007 000 REPLACE OF GROUND BOXES EA  1,000.000  14.000  0.000  22.00  22,000.00

0325 06906030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  50.000  52.000  0.000  52.00  2,600.00

0340 50336005 000 REMOVE BOLLARD EA  673.170  1.000  0.000  1.00  673.17

1027 30766043 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  156.350  0.000  15,363.700  15,507.03  2,424,524.15

CO 02 ADDS ITEM IN LIUE OF TY C

1150 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,266.270  0.000  2.000  2.00  10,532.54

CO 01 ADDS ITEM FOR HM GROUND BOX RELOCATION BY EA

Category Subtotal $4,678,829.71

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0403 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  90,000.000  0.000  214,206.73  214,206.73

Category Subtotal $214,206.73

160701055C 1607-1-55PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 01326001 001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  50.000  223.600  0.000  0.000  0.00

0520 01346004 000 BACKFILL (TY A OR B) STA  183.550  107.300  0.000  0.000  0.00

0540 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  175.000  48.000  0.000  0.000  0.00

0545 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.290  266.000  0.000  0.000  0.00

0655 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  40.920  49.000  0.000  0.000  0.00

0660 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  40.920  180.000  0.000  0.000  0.00

0665 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  475.000  79.000  0.000  0.000  0.00

0670 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  610.000  18.000  0.000  0.000  0.00

0675 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  645.000  1.000  0.000  0.000  0.00

0680 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  730.000  18.000  0.000  0.000  0.00

0685 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  920.000  1.000  0.000  0.000  0.00

0690 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  875.000  4.000  0.000  0.000  0.00

0695 06446052 000 IN SM RD SN SUP&AM TYS80(2)SA(T-2EXT) EA  1,575.000  1.000  0.000  0.000  0.00

0700 06446076 000 REMOVE SM RD SN SUP&AM EA  65.000  139.000  0.000  0.000  0.00

0705 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  1,469.600  0.000  0.000  0.00

0710 06476003 000 REMOVE LRSA EA  980.000  6.000  0.000  0.000  0.00

0715 06586010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  105.000  34.000  0.000  0.000  0.00

0720 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  15.000  77.000  0.000  0.000  0.00

0725 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  110.000  8.000  0.000  0.000  0.00

0730 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  15.000  140.000  0.000  0.000  0.00

0755 06626013 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  2.000  444.000  0.000  0.000  0.00

0775 06626018 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  120.000  6.000  0.000  0.000  0.00

0790 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  85.000  60.000  0.000  0.000  0.00
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0805 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  4.000  291.000  0.000  0.000  0.00

0810 06626043 000 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  180.000  20.000  0.000  0.000  0.00

0820 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.000  142.000  0.000  0.000  0.00

0850 06626082 000 WK ZN PAV MRK REMOV (W)(ENTR GORE) EA  550.000  4.000  0.000  0.000  0.00

0865 06626091 000 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA  18.000  24.000  0.000  0.000  0.00

0870 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  309.000  0.000  0.000  0.00

0875 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  2,005.000  0.000  0.000  0.00

0880 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.000  39.000  0.000  0.000  0.00

0885 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  423.000  0.000  0.000  0.00

0890 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.500  506.000  0.000  0.000  0.00

0895 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  21.000  0.000  0.000  0.00

0900 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  19.000  0.000  0.000  0.00

0905 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  980.000  6.000  0.000  0.000  0.00

0910 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  980.000  8.000  0.000  0.000  0.00

0915 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  35.000  8.000  0.000  0.000  0.00

0920 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.500  97.000  0.000  0.000  0.00

0925 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.300  13,752.000  0.000  0.000  0.00

0930 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  1.250  6,184.000  0.000  0.000  0.00

0935 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.100  3,379.000  0.000  0.000  0.00

0940 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  1.100  3,932.000  0.000  0.000  0.00

0945 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.980  13,752.000  0.000  0.000  0.00

0950 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.980  16,453.000  0.000  0.000  0.00

0955 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.980  2,652.000  0.000  0.000  0.00

0960 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.980  28,411.000  0.000  0.000  0.00

0965 06726007 001 REFL PAV MRKR TY I-C EA  5.000  349.000  0.000  0.000  0.00

0970 06726009 001 REFL PAV MRKR TY II-A-A EA  5.000  470.000  0.000  0.000  0.00

0975 06726010 001 REFL PAV MRKR TY II-C-R EA  5.000  1,002.000  0.000  0.000  0.00

0980 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.510  27,283.000  0.000  0.000  0.00

0985 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.150  109.000  0.000  0.000  0.00

0990 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  1.000  0.000  0.000  0.00

0995 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  1.000  0.000  0.000  0.00

1000 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  27,283.000  0.000  0.000  0.00

1005 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.120  109.000  0.000  0.000  0.00

1010 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  1.000  0.000  0.000  0.00

1015 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  1.000  0.000  0.000  0.00

1020 30766027 000 D-GR HMA TY-C PG70-22 (LEVEL-UP) TON  150.000  15,363.700 -15,363.700  0.000  0.00

1040 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.980  10,814.000  0.000  0.000  0.00

1045 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.000  5,610.000  0.000  0.000  0.00

1050 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  3.000  107.000  0.000  0.000  0.00

1055 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.100  987.000  0.000  0.000  0.00

1060 60386009 000 MULTIPOLYMER PAV MRK (W)(8")(DOT) LF  2.500  90.000  0.000  0.000  0.00

1065 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  6.000  109.000  0.000  0.000  0.00

1070 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  12.000  854.000  0.000  0.000  0.00

1075 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.980  8,980.000  0.000  0.000  0.00

1080 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  1.400  5,281.000  0.000  0.000  0.00

1085 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  200.000  18.000  0.000  0.000  0.00

1090 60386026 000 MULTIPOLYMER PAV MRK (W) (DBL ARROW) EA  400.000  5.000  0.000  0.000  0.00

1095 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  200.000  7.000  0.000  0.000  0.00

1100 60386028 000 MULTIPOLYMER PAV MRK (W) 36" YLD TRI EA  45.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal
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160701057F 2B24(352)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046011 000 REMOVING CONC (MEDIANS) SY  300.000  2.000  0.000  0.000  0.00

0095 01106003 000 EXCAVATION (SPECIAL) CY  40.000  150.000  0.000  0.000  0.00

0100 01326003 001 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  70.000  150.000  0.000  0.000  0.00

0120 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  10.000  500.000  0.000  0.000  0.00

0130 04016001 000 FLOWABLE BACKFILL CY  265.080  20.000  0.000  0.000  0.00

0135 04206002 001 CL A CONC (MISC) CY  649.110  10.000  0.000  0.000  0.00

0155 05066035 005 SANDBAGS FOR EROSION CONTROL EA  61.780  50.000  0.000  0.000  0.00

0160 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,500.000  0.000  0.000  0.00

0165 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,500.000  0.000  0.000  0.00

0170 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.770  1,500.000  0.000  0.000  0.00

0175 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.060  1,500.000  0.000  0.000  0.00

0205 05316002 000 CONC SIDEWALKS (5") SY  60.000  500.000  0.000  0.000  0.00

0240 05316017 000 CURB RAMPS (TY 22) EA  2,731.950  1.000  0.000  0.000  0.00

0255 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  475.000  1.000  0.000  0.000  0.00

0260 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  685.000  16.000  0.000  0.000  0.00

0265 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.500  2,728.000  0.000  0.000  0.00

0270 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.150  419.000  0.000  0.000  0.00

0275 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.500  64.000  0.000  0.000  0.00

0280 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.240  2,728.000  0.000  0.000  0.00

0330 30766076 000 D-GR HMA TY-D SAC-A PG70-22 (EXEMPT) TON  722.030  20.000  0.000  0.000  0.00

0335 50086001 000 WHEEL STOPS EA  95.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0404 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0405 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  90,000.000  0.000  0.000  0.00

0406 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

0407 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0408 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  100,000.000  0.000  0.000  0.00

0409 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  0.000  0.00

0410 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $16,919,598.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006003 000 EA  1,000.000PREPARING ROW(TREE)(5" TO 12" DIA)  8.000  8,000.00 5.00

01046001 000 SY  20.000REMOVING CONC (PAV)  34,329.388  686,587.76 33,784.90

01046017 000 SY  25.000REMOVING CONC (DRIVEWAYS)  7,463.900  186,597.50 6,280.00

01046024 000 SY  35.000REMOVING CONC (RETAINING WALLS)  9.000  315.00 5.00

01046029 000 LF  3.810REMOVING CONC (CURB OR CURB & GUTTER)  182.000  693.42 91.00

01046036 000 SY  15.000REMOVING CONC (SIDEWALK OR RAMP)  9,134.667  137,020.01 9,237.00

01056011 000 SY  10.000REMOVING STAB BASE AND ASPH PAV (2"-6")  34,329.388  343,293.88 33,784.90

01056037 000 SY  19.050REMOVING STAB BASE AND ASPH PAV(0"-16")  263.083  5,011.73 289.00

01106001 000 CY  40.000EXCAVATION (ROADWAY)  656.776  26,271.04 534.70

01626002 000 SY  4.000BLOCK SODDING  3,192.751  12,771.00 3,325.00

01666001 000 AC  750.000FERTILIZER  0.660  495.00 0.68

01686001 000 MG  21.300VEGETATIVE WATERING  116.000  2,470.80 128.00

03546048 000 SY  4.000PLANE ASPH CONC PAV (3")  186,589.054  746,356.22 186,226.80

03606056 001 SY  132.170CONC PAV (CONT REINF)(HES)(14")  35,624.488  4,708,488.58 35,277.70

03616052 000 SY  266.680FULL - DEPTH REPAIR CRCP (8"-14")  335.965  89,595.15 1,862.27

04006008 000 SY  128.200CUT & RESTORE ASPH PAVING  698.548  89,553.85 857.00

04326001 000 CY  632.840RIPRAP (CONC)(4 IN)  6.904  4,369.13 6.90

04326003 000 CY  458.050RIPRAP (CONC)(6 IN)  136.709  62,619.56 150.80

04326045 000 CY  612.320RIPRAP (MOW STRIP)(4 IN)  163.228  99,947.77 112.80

04506052 001 LF  165.020RAIL (HANDRAIL)(TY F)  184.000  30,363.68 184.00

04656240 001 EA  4,683.630INLET (COMPL)(TY C1)(STAGE II)  8.000  37,469.04 25.00

04796001 000 EA  1,529.430ADJUSTING MANHOLES  21.000  32,118.03 20.00

04966043 000 LF  4.460REMOV STR (SMALL FENCE)  150.000  669.00 150.00

05006001 000 LS  1,755,000.000MOBILIZATION  0.900  1,579,500.00 1.00

05026001 008 MO  22,000.860BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  396,015.48 23.00

05126087 000 LF  3.000PORT CTB (ALIGNING)  15,441.000  46,323.00 12,861.00

05296002 000 LF  21.180CONC CURB (TY II)  524.000  11,098.32 605.00

05296005 000 LF  5.180CONC CURB (MONO) (TY II)  12,843.000  66,526.74 12,138.00

05296010 000 LF  32.760CONC CURB (U-TURN)  876.000  28,697.76 876.00

05296016 000 LF  169.970CONC CURB (TY F1)  239.000  40,622.83 51.00

05296018 000 LF  284.170CONC CURB (TY F3)  85.000  24,154.45 20.00

05306004 000 SY  101.030DRIVEWAYS (CONC)  7,462.819  753,968.61 6,592.00

05306005 000 SY  60.000DRIVEWAYS (ACP)  2,837.888  170,273.28 2,592.90

05316001 000 SY  55.000CONC SIDEWALKS (4")  9,733.500  535,342.51 9,930.00

05316004 000 EA  2,000.000CURB RAMPS (TY 1)  7.000  14,000.00 11.00

05316005 000 EA  2,805.680CURB RAMPS (TY 2)  10.000  28,056.80 8.00

05316006 000 EA  2,797.790CURB RAMPS (TY 3)  8.000  22,382.32 8.00

05316010 000 EA  2,205.100CURB RAMPS (TY 7)  42.000  92,614.20 42.00

05316013 000 EA  2,180.490CURB RAMPS (TY 10)  9.000  19,624.41 8.00

05316016 000 EA  2,541.530CURB RAMPS (TY 21)  2.000  5,083.06 2.00

05316017 000 EA  2,731.950CURB RAMPS (TY 22)  2.000  5,463.90 2.00

05406001 001 LF  20.700MTL W-BEAM GD FEN (TIM POST)  2,431.000  50,321.70 2,431.00

05406006 001 EA  1,752.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  7,008.00 4.00
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05406016 001 EA  1,388.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,776.00 2.00

05426001 000 LF  2.250REMOVE METAL BEAM GUARD FENCE  2,431.000  5,469.75 2,431.00

05426002 000 EA  180.000REMOVE TERMINAL ANCHOR SECTION  2.000  360.00 2.00

05426004 000 EA  200.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  800.00 4.00

05446001 000 EA  3,131.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,262.00 2.00

05446003 000 EA  280.000GUARDRAIL END TREATMENT (REMOVE)  2.000  560.00 2.00

06186023 000 LF  13.000CONDT (PVC) (SCH 40) (2")  150.000  1,950.00 425.00

06206007 000 LF  5.000ELEC CONDR (NO.8) BARE  120.000  600.00 425.00

06626005 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(BRK)  36,613.000  16,475.85 82,512.00

06626008 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(SLD)  53,280.000  23,976.00 89,106.00

06626010 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(DOT)  1,197.000  1,197.00 1,197.00

06626012 000 LF  0.800WK ZN PAV MRK NON-REMOV (W)8"(SLD)  4,472.000  3,577.60 6,249.00

06626014 000 LF  1.400WK ZN PAV MRK NON-REMOV (W)12"(SLD)  373.000  522.20 1,269.00

06626016 000 LF  3.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  1,427.000  4,994.50 3,588.00

06626017 000 EA  65.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  5.000  325.00 90.00

06626019 000 EA  400.000WK ZN PAV MRK NON-REMOV (W)(ENTR GORE)  4.000  1,600.00 12.00

06626020 000 EA  400.000WK ZN PAV MRK NON-REMOV (W)(EXIT GORE)  6.000  2,400.00 18.00

06626035 000 LF  0.450WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  5,450.000  2,452.50 7,956.00

06626037 000 LF  0.450WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  72,059.000  32,426.55 85,233.00

06626064 000 LF  1.350WK ZN PAV MRK REMOV (W)6"(BRK)  1,270.000  1,714.50 2,494.00

06626067 000 LF  0.650WK ZN PAV MRK REMOV (W)6"(SLD)  4,373.000  2,842.45 1,888.00

06626071 000 LF  1.200WK ZN PAV MRK REMOV (W)8"(SLD)  1,970.000  2,364.00 1,818.00

06626075 000 LF  7.500WK ZN PAV MRK REMOV (W)24"(SLD)  138.000  1,035.00 642.00

06626080 000 EA  150.000WK ZN PAV MRK REMOV (W)(ARROW)  11.000  1,650.00 18.00

06626081 000 EA  220.000WK ZN PAV MRK REMOV (W)(DBL ARROW)  4.000  880.00 6.00

06626083 000 EA  550.000WK ZN PAV MRK REMOV (W)(EXIT GORE)  1.000  550.00 4.00

06626090 000 EA  150.000WK ZN PAV MRK REMOV (W)(WORD)  5.000  750.00 12.00

06806011 006 EA  3,500.000INSTALL HWY TRF SIG (UPGRADE)  8.000  28,000.00 8.00

06826018 000 EA  850.000PED SIG SEC (LED)(COUNTDOWN)  6.000  5,100.00 4.00

06846007 000 LF  2.250TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  14,095.000  31,713.75 6,520.00

06846031 000 LF  8.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,270.000  10,160.00 100.00

06876001 000 EA  2,800.000PED POLE ASSEMBLY  18.000  50,400.00 16.00

06886001 000 EA  880.000PED DETECT PUSH BUTTON (APS)  58.000  51,040.00 54.00

06886003 000 EA  3,100.000PED DETECTOR CONTROLLER UNIT  8.000  24,800.00 8.00

06906007 000 EA  1,000.000REPLACE OF GROUND BOXES  22.000  22,000.00 14.00

06906030 000 EA  50.000REMOVAL OF PEDESTRIAN PUSH BUTTONS  52.000  2,600.00 52.00

30766041 000 TON  148.930D-GR HMA TY-D SAC-A PG70-22  16,304.080  2,428,166.63 15,363.70

30766043 TON  156.350D-GR HMA TY-D PG70-22 (LEVEL-UP)  15,507.030  2,424,524.15 0.00

CO 02 ADDS ITEM IN LIUE OF TY C

30856001 000 GAL  3.040UNDERSEAL COURSE  43,142.000  131,151.68 40,969.90

50336005 000 EA  673.170REMOVE BOLLARD  1.000  673.17 1.00

60016001 000 DAY  55.080PORTABLE CHANGEABLE MESSAGE SIGN  779.000  42,907.32 678.00

61856002 002 DAY  206.010TMA (STATIONARY)  485.000  99,914.85 339.00

61856003 002 HR  108.790TMA (MOBILE OPERATION)  106.000  11,531.74 136.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  214,206.725  214,206.73 90,000.00

96086001 DOL  5,266.270UNIQUE CHANGE ORDER ITEM 1  2.000  10,532.54 0.00

CO 01 ADDS ITEM FOR HM GROUND BOX RELOCATION BY EA

96086002 DOL  755.040UNIQUE CHANGE ORDER ITEM 2  2.000  1,510.08 0.00

CO 03 ADDS ITEM FOR UTILITY BOXES ADJUSTM BY EA
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$16,919,598.06TOTAL ITEM EARNINGS TO DATE


