
 8,528.22

168501108CONTRACT ID:

PROJECT: CM 2026(300)

CONTRACT:

02263023

PROJECTED AMOUNT: $1,950,551.78

CONTRACTOR:

HIGHWAY: FM 1960

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/23/2026

02/04/2026

ESTIMATE PAID:

 36

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,959,080.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,278,950.78

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.74

$35,823.00 $370,584.33 $406,407.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,823.00 $370,584.33 $406,407.33 

$0.00 $0.00 $0.00 

$35,823.00 $406,407.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $370,584.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 36

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

CM 2026(300) 168501108PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0308 96017001 MATERIAL ON HAND DOL  1.000 $35,823.00 35,823.000  109,106.00 1.00

$35,823.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

168501108PROJECT CONTROLCM 2026(300)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  127,895.070  1.000  0.000  0.90  115,105.56

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,026.160  12.000  0.000  4.00  16,104.64

0080 05057001 000 TMA (STATIONARY) DAY  460.700  180.000  0.000  8.00  3,685.60

0105 06187054 000 CONDT (PVC) (SCH 80) (2") LF  18.370  2,790.000  0.000  575.00  10,562.75

0110 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  18.370  1,860.000  0.000  470.00  8,633.90

0130 06187078 000 CONDT (RM) (2") LF  31.240  110.000  0.000  110.00  3,436.40

0135 06187090 000 CONDUIT (PREPARE) LF  4.630  29,440.000  0.000  29,440.00  136,307.20

0175 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,465.280  9.000  0.000  1.00  3,465.28

Category Subtotal $297,301.33

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0308 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  109,106.00  109,106.00

Category Subtotal $109,106.00

168501108CM 2026(300)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  814.230  56.000  0.000  0.000  0.00

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  726.630  15.000  0.000  0.000  0.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  456.690  90.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.790  1,000.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.310  1,000.000  0.000  0.000  0.00

0100 06187038 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  41.390  110.000  0.000  0.000  0.00

0115 06187060 000 CONDT (PVC) (SCH 80) (3") LF  20.630  585.000  0.000  0.000  0.00

0120 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  20.630  970.000  0.000  0.000  0.00

0125 06187064 000 CONDT (PVC) (SCH 80) (4") LF  23.420  110.000  0.000  0.000  0.00

0140 06197003 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  45.430  90.000  0.000  0.000  0.00

0145 06197005 000 ITS MULTI-DUCT CND (PVC-80) LF  31.660  240.000  0.000  0.000  0.00

0150 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.500  2,025.000  0.000  0.000  0.00

0155 06207007 000 ELEC CONDR (NO.8) BARE LF  2.040  895.000  0.000  0.000  0.00

0160 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.470  1,790.000  0.000  0.000  0.00

0165 06207009 000 ELEC CONDR (NO.6) BARE LF  2.590  415.000  0.000  0.000  0.00

0170 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.890  1,245.000  0.000  0.000  0.00

0180 06247001 000 GROUND BOX TY A (122311) EA  658.490  15.000  0.000  0.000  0.00

0185 06287259 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  5,924.410  12.000  0.000  0.000  0.00

0190 06507025 000 INS OH SN SUP(25 FT CANT) EA  46,819.980  2.000  0.000  0.000  0.00

0195 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  8,759.100  2.000  0.000  0.000  0.00



CONTRACT ID 168501108 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0007

0200 60097001 000 SYSTEM INTEGRATION LS  1,406.180  1.000  0.000  0.000  0.00

0205 60107002 000 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA  12,328.290  5.000  0.000  0.000  0.00

0210 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  7,178.190  10.000  0.000  0.000  0.00

0215 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,732.480  10.000  0.000  0.000  0.00

0220 60187009 000 CCTV MOUNT (MAST) EA  400.540  10.000  0.000  0.000  0.00

0225 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.500  29,520.000  0.000  0.000  0.00

0230 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.030  1,580.000  0.000  0.000  0.00

0235 60277004 000 FIBER OPTIC FUSION SPLICE EA  68.640  42.000  0.000  0.000  0.00

0240 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,511.700  9.000  0.000  0.000  0.00

0245 60277007 000 FIBER OPTIC PATCH PANEL (36 POSITIONS) EA  2,267.560  4.000  0.000  0.000  0.00

0250 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  1.570  51,315.000  0.000  0.000  0.00

0255 60277020 000 FO CBL (12 SMF)(PIGTAIL) LF  14.050  910.000  0.000  0.000  0.00

0260 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  14,114.180  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  30,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,600.000  0.000  0.000  0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,000.000  0.000  0.000  0.00

0307 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

0309 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  20,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0310 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  268,000.000  0.000  0.000  0.00

MATERIAL FURNISHED BY THE STATE

0311 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  300,000.000  0.000  0.000  0.00

STATE FORCE ACCOUNT

0312 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  30,000.000  0.000  0.000  0.00

FORCE ACCOUNT - POTHOLING

 0.00Category Subtotal

168501108CM 2026(300)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0313 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  136.210  0.000  27.000  0.000  0.00

Remove and Replace existing sidewalk to repair conduit

0314 05317001 CONC SIDEWALKS (4") SY  179.650  0.000  27.000  0.000  0.00

Remove and Replace existing sidewalk to repair conduit

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $406,407.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  127,895.070MOBILIZATION  0.900  115,105.56 1.00

05027001 000 MO  4,026.160BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,104.64 12.00

05057001 000 DAY  460.700TMA (STATIONARY)  8.000  3,685.60 180.00

06187054 000 LF  18.370CONDT (PVC) (SCH 80) (2")  575.000  10,562.75 2,790.00

06187055 000 LF  18.370CONDT (PVC) (SCH 80) (2") (BORE)  470.000  8,633.90 1,860.00

06187078 000 LF  31.240CONDT (RM) (2")  110.000  3,436.40 110.00

06187090 000 LF  4.630CONDUIT (PREPARE)  29,440.000  136,307.20 29,440.00

06237002 000 EA  3,465.280ITS GND BOX(PCAST) TY 1 (243636)W/APRN  1.000  3,465.28 9.00

96017001 DOL  1.000MATERIAL ON HAND  109,106.000  109,106.00 1.00

$406,407.33TOTAL ITEM EARNINGS TO DATE


