
 100,808.47

168501120CONTRACT ID:

PROJECT: STP 2025(044)TP

CONTRACT:

09243003

PROJECTED AMOUNT: $10,609,213.90

CONTRACTOR:

HIGHWAY: FM 1960

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

MBN ENTERPRISES LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

09/05/2024

ESTIMATE PAID:

 395
-71.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/09/2024

$10,710,022.37

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,487,209.90

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.32

$51,433.10 $9,835,763.70 $9,887,196.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,559.00 ($35,559.00)$0.00 

$0.00 $0.00 $0.00 

$15,874.10 $9,871,322.70 $9,887,196.80 

$0.00 $0.00 $0.00 

$15,874.10 $9,887,196.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,871,322.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 324

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/09/2024

12/07/2024

 324

 0

 324

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 HOLIDAY TRAFFIC

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(044)TP 168501120PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 04207067 CL C CONC (MISC)000 CY  275.000 $220.00 0.800  340.50 481.00

0215 04717003 GRATE & FRAME000 EA  1,500.000 $3,000.00 2.000  586.00 590.00

0250 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,000.000 $7,000.00 1.000  21.00 21.00

0330 05317001 CONC SIDEWALKS (4")000 SY  88.000 $2,054.10 23.342  23,164.66 23,020.00

0550 60137008 GROUND BOX W/ APRON (ADJUST)000 EA  450.000 $3,600.00 8.000  55.00 55.00

$15,874.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

168501120PROJECT CONTROLSTP 2025(044)TP

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,700.000  350.000  0.000  318.00  540,600.00

0065 01007013 000 TREE PROTECTION (INSTALL) EA  500.000  41.000  0.000  13.00  6,500.00

0070 01007015 000 TREE PROTECTION (REMOVE) EA  300.000  41.000  0.000  13.00  3,900.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  12.000  13,791.000  0.000  17,255.12  207,061.41

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  60.000  230.000  0.000  476.78  28,606.74

0085 01047016 000 REMOV CONC (CURB) LF  45.000  61.000  0.000  5,860.07  263,703.21

0090 01107001 000 EXCAV (ROADWAY) CY  10.000  5,235.000  0.000  1,376.78  13,767.82

0095 01327005 000 EMBANK (FNL)(OC)(TY C) CY  30.000  754.000  0.000  773.06  23,191.92

0100 01627002 000 BLOCK SODDING SY  11.000  11,886.000  0.000  10,221.44  112,435.88

0115 01667001 000 FERTILIZER AC  2,500.000  4.910  0.000  1.95  4,885.00

0120 01687001 000 VEGETATIVE WATERING TGL  220.000  592.000  0.000  29.80  6,556.00

0125 04007007 000 CUT & RESTORE CONC PAVING SY  280.000  140.000  0.000  108.75  30,449.72

0130 04007010 000 CEM STABIL BKFL CY  90.000  336.000  0.000  160.68  14,461.20

0135 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  100.000  165.000  0.000  121.00  12,100.00

0140 04027001 000 TRENCH EXCAVATION PROTECTION LF  20.000  761.000  0.000  80.00  1,600.00

0155 04207002 000 CL A CONC (MISC) CY  175.000  139.000  0.000  55.62  9,733.51

0160 04207067 000 CL C CONC (MISC) CY  275.000  481.000  0.000  340.50  93,636.97

0165 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  85.000  5,042.000  0.000  3,605.90  306,501.78

0170 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  90.000  0.000  65.50  49,125.00

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  48.000  0.000  10.85  8,356.04

0180 04507044 000 RAIL (TY PR11) LF  175.000  1,515.000  0.000  296.00  51,800.00

0185 04647003 000 RC PIPE (CL III)(18 IN) LF  158.000  292.000  0.000  120.00  18,960.00

0190 04647005 000 RC PIPE (CL III)(24 IN) LF  175.000  469.000  0.000  242.00  42,350.00

0195 04657305 000 INLET (COMPL)(CURB)(TY C)(NONE)(HOU) EA  5,600.000  108.000  0.000  130.00  728,000.00

0200 04657313 000 INLET (COMPL)(TY A)(HOU) EA  5,500.000  14.000  0.000  12.00  66,000.00

0205 04657320 000 MANH (COMPL)(TY A)(HOU) EA  7,000.000  5.000  0.000  6.00  42,000.00

0210 04657321 000 MANH (COMPL)(TY B)(HOU) EA  30,000.000  3.000  0.000  3.00  90,000.00

0215 04717003 000 GRATE & FRAME EA  1,500.000  590.000  0.000  586.00  879,000.00

0220 04797001 000 ADJUSTING MANHOLES EA  5,000.000  1.000  0.000  3.00  15,000.00

0225 04797002 000 ADJUSTING INLETS EA  2,000.000  9.000  0.000  16.00  32,000.00

0235 04967002 000 REMOV STR (INLET) EA  1,800.000  5.000  0.000  3.00  5,400.00

0240 04967007 000 REMOV STR (PIPE) LF  36.000  28.000  0.000  32.00  1,152.00

0245 05007001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0250 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  21.000  0.000  21.00  147,000.00

0260 05057001 000 TMA (STATIONARY) DAY  250.000  296.000  0.000  300.50  75,125.00

0265 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  49,618.000  0.000  19,520.18  87,840.81

0270 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.550  49,618.000  0.000  19,520.18  49,776.46

0275 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  2,154.000  0.000  381.50  2,670.50

0280 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.000  6,140.000  0.000  1,400.00  4,200.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  8,294.000  0.000  1,781.50  4,453.75

0290 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  160.000  120.000  0.000  80.00  12,800.00

0295 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  160.000  40.000  0.000  40.00  6,400.00

0300 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  30.000  720.000  0.000  480.00  14,400.00

0305 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  30.000  240.000  0.000  240.00  7,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  40.000  120.000  0.000  80.00  3,200.00

0315 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  40.000  40.000  0.000  40.00  1,600.00

0320 05297007 000 CONC CURB (MONO) (TY II) LF  35.000  1,822.000  0.000  8,411.72  294,410.10

0325 05307006 000 DRIVEWAYS (CONC) SY  97.000  14,928.000  0.000  16,712.17  1,621,080.70

0330 05317001 000 CONC SIDEWALKS (4") SY  88.000  23,020.000  0.000  23,164.66  2,038,489.65

0335 05317011 000 CURB RAMPS (TY 10) EA  3,500.000  6.000  0.000  6.00  21,000.00

0340 06187054 000 CONDT (PVC) (SCH 80) (2") LF  16.000  965.000  0.000  780.00  12,480.00

0345 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  420.000  0.000  300.00  6,000.00

0350 06187060 000 CONDT (PVC) (SCH 80) (3") LF  12.000  665.000  0.000  580.00  6,960.00

0355 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  15.000  300.000  0.000  300.00  4,500.00

0360 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.200  1,900.000  0.000  3,486.00  4,183.20

0365 06207009 000 ELEC CONDR (NO.6) BARE LF  1.500  345.000  0.000  180.00  270.00

0370 06207011 000 ELEC CONDR (NO.4) BARE LF  2.500  265.000  0.000  210.00  525.00

0375 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  795.000  0.000  460.00  1,380.00

0380 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  2,175.000  0.000  255.00  765.00

0385 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,000.000  2.000  0.000  2.00  10,000.00

0390 06237041 000 REMOVE ITS GROUND BOX EA  2,500.000  2.000  0.000  2.00  5,000.00

0395 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,750.000  8.000  0.000  3.00  5,250.00

0405 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  2.500  910.000  0.000  60.00  150.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  40.000  0.000  43.00  30,100.00

0420 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  600.000  38.000  0.000  5.00  3,000.00

0425 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  1,000.000  3.000  0.000  2.00  2,000.00

0430 06447073 000 REMOVE SM RD SN SUP&AM EA  175.000  76.000  0.000  50.00  8,750.00

0435 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  28,000.000  5.000  0.000  3.00  84,000.00

0440 06807004 000 REMOVING TRAFFIC SIGNALS EA  4,500.000  5.000  0.000  4.00  18,000.00

0445 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  42.000  0.000  22.00  6,600.00

0450 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  13.000  0.000  6.00  1,800.00

0455 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  42.000  0.000  22.00  6,600.00

0460 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  18.000  0.000  12.00  3,600.00

0465 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  42.000  0.000  22.00  6,600.00

0470 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  15.000  0.000  6.00  1,800.00

0475 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  300.000  40.000  0.000  22.00  6,600.00

0480 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  275.000  13.000  0.000  9.00  2,475.00

0485 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.000  3,680.000  0.000  2,675.00  5,350.00

0490 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  3,960.000  0.000  2,735.00  5,470.00

0495 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  7,420.000  0.000  4,775.00  14,325.00

0500 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,500.000  2.000  0.000  2.00  3,000.00

0505 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  12,000.000  2.000  0.000  2.00  24,000.00

0510 06867019 000 INS TRF SIG PL AM (S)STR(TY D) EA  12,000.000  2.000  0.000  1.00  12,000.00

0515 06907001 000 REMOVAL OF CONDUIT LF  17.000  1,570.000  0.000  1,570.00  26,690.00

0540 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,000.000  5.000  0.000  3.00  24,000.00

0545 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,500.000  22.000  0.000  18.00  153,000.00

0550 60137008 000 GROUND BOX W/ APRON (ADJUST) EA  450.000  55.000  0.000  55.00  24,750.00

0555 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  54.000  2,535.000  0.000  2,447.00  132,138.00

0613 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,849.470  0.000  1.000  1.00  2,849.47

UNIQUE CO #1 - DELIVERY OF SURPLUS MATERIAL- LUMP SUM

0614 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  97,959.000  0.000  1.000  1.00  97,959.00

UNIQUE CO ITEM 2 CO 1  *ONE TIME LUMP SUM* PURCHASE OF MATL
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Category Subtotal $9,765,400.84

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  121,795.96  121,795.96

Category Subtotal $121,795.96

168501120STP 2025(044)TPPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01627003 000 STRAW OR HAY MULCH SY  1.000  11,886.000  0.000  0.000  0.00

0110 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.000  11,886.000  0.000  0.000  0.00

0145 04037001 000 TEMPORARY SPL SHORING SF  40.000  3,096.000  0.000  0.000  0.00

0150 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  32.000  0.000  0.000  0.00

0230 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  3,000.000  1.000  0.000  0.000  0.00

0255 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  0.000  0.00

0400 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  2.500  400.000  0.000  0.000  0.00

0410 06367001 000 ALUMINUM SIGNS (TY A) SF  200.000  74.000  0.000  0.000  0.00

0520 06907067 000 REMOVAL OF LUMINAIRE MAST ARMS EA  1,200.000  1.000  0.000  0.000  0.00

0525 06907069 000 INSTALL OF LUMINAIRE MAST ARMS EA  1,200.000  1.000  0.000  0.000  0.00

0530 60067001 000 VIVDS PROSR SYS EA  5,000.000  6.000  0.000  0.000  0.00

0535 60067002 000 VIVDS CAM ASSY FXD LNS EA  7,000.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0603 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0604 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  60,000.000  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  12,000.000  0.000  0.000  0.00

0606 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0607 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0608 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0609 96097002 DBE GOAL SHORTFALL DOL  1.000  1.000  0.000  0.000  0.00

0610 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0611 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0612 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $9,887,196.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,700.000PREPARING ROW  318.000  540,600.00 350.00

01007013 000 EA  500.000TREE PROTECTION (INSTALL)  13.000  6,500.00 41.00

01007015 000 EA  300.000TREE PROTECTION (REMOVE)  13.000  3,900.00 41.00

01047011 000 SY  12.000REMOV CONC (DRIVEWAYS)  17,255.117  207,061.41 13,791.00

01047013 000 SY  60.000REMOV CONC (SIDEWALK, RAMP OR SUP)  476.779  28,606.74 230.00

01047016 000 LF  45.000REMOV CONC (CURB)  5,860.071  263,703.21 61.00

01107001 000 CY  10.000EXCAV (ROADWAY)  1,376.782  13,767.82 5,235.00

01327005 000 CY  30.000EMBANK (FNL)(OC)(TY C)  773.064  23,191.92 754.00

01627002 000 SY  11.000BLOCK SODDING  10,221.444  112,435.88 11,886.00

01667001 000 AC  2,500.000FERTILIZER  1.954  4,885.00 4.91

01687001 000 TGL  220.000VEGETATIVE WATERING  29.800  6,556.00 592.00

04007007 000 SY  280.000CUT & RESTORE CONC PAVING  108.749  30,449.72 140.00

04007010 000 CY  90.000CEM STABIL BKFL  160.680  14,461.20 336.00

04007011 000 CY  100.000CEMENT STAB BACKFILL (INLET OR MH)  121.000  12,100.00 165.00

04027001 000 LF  20.000TRENCH EXCAVATION PROTECTION  80.000  1,600.00 761.00

04207002 000 CY  175.000CL A CONC (MISC)  55.620  9,733.51 139.00

04207067 000 CY  275.000CL C CONC (MISC)  340.498  93,636.97 481.00

04237015 000 SF  85.000RETAINING WALL (SPREAD FOOTING)  3,605.903  306,501.78 5,042.00

04327001 000 CY  750.000RIPRAP (CONC)(4 IN)  65.500  49,125.00 90.00

04327013 000 CY  770.000RIPRAP (MOW STRIP)(4 IN)  10.852  8,356.04 48.00

04507044 000 LF  175.000RAIL (TY PR11)  296.000  51,800.00 1,515.00

04647003 000 LF  158.000RC PIPE (CL III)(18 IN)  120.000  18,960.00 292.00

04647005 000 LF  175.000RC PIPE (CL III)(24 IN)  242.000  42,350.00 469.00

04657305 000 EA  5,600.000INLET (COMPL)(CURB)(TY C)(NONE)(HOU)  130.000  728,000.00 108.00

04657313 000 EA  5,500.000INLET (COMPL)(TY A)(HOU)  12.000  66,000.00 14.00

04657320 000 EA  7,000.000MANH (COMPL)(TY A)(HOU)  6.000  42,000.00 5.00

04657321 000 EA  30,000.000MANH (COMPL)(TY B)(HOU)  3.000  90,000.00 3.00

04717003 000 EA  1,500.000GRATE & FRAME  586.000  879,000.00 590.00

04797001 000 EA  5,000.000ADJUSTING MANHOLES  3.000  15,000.00 1.00

04797002 000 EA  2,000.000ADJUSTING INLETS  16.000  32,000.00 9.00

04967002 000 EA  1,800.000REMOV STR (INLET)  3.000  5,400.00 5.00

04967007 000 LF  36.000REMOV STR (PIPE)  32.000  1,152.00 28.00

05007001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  147,000.00 21.00

05057001 000 DAY  250.000TMA (STATIONARY)  300.500  75,125.00 296.00

05067039 000 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  19,520.180  87,840.81 49,618.00

05067041 000 LF  2.550TEMP SEDMT CONT FENCE (REMOVE)  19,520.180  49,776.46 49,618.00

05067043 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (8")  381.500  2,670.50 2,154.00

05067044 000 LF  3.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,400.000  4,200.00 6,140.00

05067046 000 LF  2.500BIODEG EROSN CONT LOGS (REMOVE)  1,781.500  4,453.75 8,294.00

05127009 000 LF  160.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  80.000  12,800.00 120.00

05127010 000 LF  160.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  6,400.00 40.00

05127033 000 LF  30.000PORT CTB (MOVE)(LOW PROF)(TY 1)  480.000  14,400.00 720.00
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05127034 000 LF  30.000PORT CTB (MOVE)(LOW PROF)(TY 2)  240.000  7,200.00 240.00

05127057 000 LF  40.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  80.000  3,200.00 120.00

05127058 000 LF  40.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  1,600.00 40.00

05297007 000 LF  35.000CONC CURB (MONO) (TY II)  8,411.717  294,410.10 1,822.00

05307006 000 SY  97.000DRIVEWAYS (CONC)  16,712.172  1,621,080.70 14,928.00

05317001 000 SY  88.000CONC SIDEWALKS (4")  23,164.655  2,038,489.65 23,020.00

05317011 000 EA  3,500.000CURB RAMPS (TY 10)  6.000  21,000.00 6.00

06187054 000 LF  16.000CONDT (PVC) (SCH 80) (2")  780.000  12,480.00 965.00

06187055 000 LF  20.000CONDT (PVC) (SCH 80) (2") (BORE)  300.000  6,000.00 420.00

06187060 000 LF  12.000CONDT (PVC) (SCH 80) (3")  580.000  6,960.00 665.00

06187061 000 LF  15.000CONDT (PVC) (SCH 80) (3") (BORE)  300.000  4,500.00 300.00

06207002 000 LF  1.200ELEC CONDR (NO.14) INSULATED  3,486.000  4,183.20 1,900.00

06207009 000 LF  1.500ELEC CONDR (NO.6) BARE  180.000  270.00 345.00

06207011 000 LF  2.500ELEC CONDR (NO.4) BARE  210.000  525.00 265.00

06207012 000 LF  3.000ELEC CONDR (NO.4) INSULATED  460.000  1,380.00 795.00

06217006 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  255.000  765.00 2,175.00

06237002 000 EA  5,000.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  2.000  10,000.00 2.00

06237041 000 EA  2,500.000REMOVE ITS GROUND BOX  2.000  5,000.00 2.00

06247006 000 EA  1,750.000GROUND BOX TY C (162911)W/APRON  3.000  5,250.00 8.00

06257003 000 LF  2.500ZINC-COAT STL WIRE STRAND (5/16")  60.000  150.00 910.00

06447001 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  43.000  30,100.00 40.00

06447065 000 EA  600.000RELOCATE SM RD SN SUP&AM TY 10BWG  5.000  3,000.00 38.00

06447067 000 EA  1,000.000RELOCATE SM RD SN SUP&AM TY S80  2.000  2,000.00 3.00

06447073 000 EA  175.000REMOVE SM RD SN SUP&AM  50.000  8,750.00 76.00

06807003 000 EA  28,000.000INSTALL HWY TRF SIG (SYSTEM)  3.000  84,000.00 5.00

06807004 000 EA  4,500.000REMOVING TRAFFIC SIGNALS  4.000  18,000.00 5.00

06827001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  22.000  6,600.00 42.00

06827002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  6.000  1,800.00 13.00

06827003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  22.000  6,600.00 42.00

06827004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  12.000  3,600.00 18.00

06827005 000 EA  300.000VEH SIG SEC (12")LED(RED)  22.000  6,600.00 42.00

06827006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  6.000  1,800.00 15.00

06827042 000 EA  300.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  22.000  6,600.00 40.00

06827043 000 EA  275.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  9.000  2,475.00 13.00

06847007 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  2,675.000  5,350.00 3,680.00

06847009 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  2,735.000  5,470.00 3,960.00

06847012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  4,775.000  14,325.00 7,420.00

06857003 000 EA  1,500.000REMOVE RDSD FLASH BEACON ASSEMBLY  2.000  3,000.00 2.00

06857004 000 EA  12,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  24,000.00 2.00

06867019 000 EA  12,000.000INS TRF SIG PL AM (S)STR(TY D)  1.000  12,000.00 2.00

06907001 000 LF  17.000REMOVAL OF CONDUIT  1,570.000  26,690.00 1,570.00

60077001 000 EA  8,000.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  3.000  24,000.00 5.00

60087001 000 EA  8,500.000RVDS (PRESENCE DETECTION ONLY)  18.000  153,000.00 22.00

60137008 000 EA  450.000GROUND BOX W/ APRON (ADJUST)  55.000  24,750.00 55.00

60277002 000 LF  54.000FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  2,447.000  132,138.00 2,535.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  121,795.960  121,795.96 50,000.00

96087001 DOL  2,849.470UNIQUE CHANGE ORDER ITEM 1  1.000  2,849.47 0.00

UNIQUE CO #1 - DELIVERY OF SURPLUS MATERIAL- LUMP SUM

96087002 DOL  97,959.000UNIQUE CHANGE ORDER ITEM 2  1.000  97,959.00 0.00
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UNIQUE CO ITEM 2 CO 1  *ONE TIME LUMP SUM* PURCHASE OF 

MATL

$9,887,196.80TOTAL ITEM EARNINGS TO DATE


