
168502054CONTRACT ID:

PROJECT: STP 2B24(353)VRU

CONTRACT:

08243035

PROJECTED AMOUNT: $873,434.64

CONTRACTOR:

HIGHWAY: FM 1960

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

STATEWIDE TRAFFIC SIGNAL COMPANY

Dock Gee, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0015

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/01/2024

ESTIMATE PAID:

 95

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/31/2025

$873,434.64

CONTRACT:

12/26/2025

AWARD AMOUNT: $848,433.64

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.80

$14,358.00 $665,139.78 $679,497.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,358.00 $665,139.78 $679,497.78 

$0.00 $0.00 $0.00 

$14,358.00 $679,497.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $665,139.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/31/2025

01/04/2025

 158

 0

 158

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

HOLIDAY 1

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 2

12/26/2025  1 TOO WET

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1 RAIN

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1 RAIN

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1 RAIN

01/22/2026  1 TOO WET

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2B24(353)VRU 168502054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01046009 REMOVING CONC (RIPRAP)000 SY  90.000 $3,240.00 36.000  120.54 80.00

0085 05296009 CONC CURB (DOWEL)(SLOTTED)000 LF  36.000 $1,512.00 42.000  42.00 78.00

0100 05316008 CURB RAMPS (TY 5)000 EA  6,700.000 $6,700.00 1.000  1.00 4.00

0120 06186046 CONDT (PVC) (SCH 80) (2")000 LF  22.000 $440.00 20.000  1,122.00 425.00

0425 06826018 PED SIG SEC (LED)(COUNTDOWN)000 EA  645.000 $1,290.00 2.000  2.00 14.00

0480 06876001 PED POLE ASSEMBLY000 EA  1,900.000 $3,800.00 2.000  2.00 14.00

0485 06886001 PED DETECT PUSH BUTTON (APS)000 EA  735.000 $1,470.00 2.000  2.00 14.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0615 96016001 MATERIAL ON HAND DOL  1.000 -$4,094.00-4,094.000  29,704.00 1.00

$14,358.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

168502054PROJECT CONTROLSTP 2B24(353)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  90.000  80.000  0.000  120.54  10,848.60

0065 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  460.000  154.000  0.000  154.00  70,840.00

0070 05006001 000 MOBILIZATION LS  37,000.000  1.000  0.000  0.90  33,300.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0085 05296009 000 CONC CURB (DOWEL)(SLOTTED) LF  36.000  78.000  0.000  42.00  1,512.00

0100 05316008 000 CURB RAMPS (TY 5) EA  6,700.000  4.000  0.000  1.00  6,700.00

0120 06186046 000 CONDT (PVC) (SCH 80) (2") LF  22.000  425.000  0.000  1,122.00  24,684.00

0125 06186053 000 CONDT (PVC) (SCH 80) (3") LF  33.000  135.000  0.000  258.00  8,514.00

0130 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  33.000  660.000  0.000  610.00  20,130.00

0135 06186058 000 CONDT (PVC) (SCH 80) (4") LF  39.000  65.000  0.000  96.00  3,744.00

0140 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  39.000  180.000  0.000  150.00  5,850.00

0150 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  1,355.000  0.000  1,910.00  2,865.00

0155 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.500  115.000  0.000  950.00  2,375.00

0160 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  1,420.000  0.000  2,280.00  6,840.00

0165 06246010 000 GROUND BOX TY D (162922)W/APRON EA  4,000.000  9.000  0.000  10.00  40,000.00

0170 06246028 000 REMOVE GROUND BOX EA  350.000  8.000  0.000  3.00  1,050.00

0175 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  5,600.000  2.000  0.000  2.00  11,200.00

0385 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  44,000.000  2.000  0.000  2.00  88,000.00

0390 06806004 006 REMOVING TRAFFIC SIGNALS EA  9,000.000  2.000  0.000  1.00  9,000.00

0395 06826001 000 VEH SIG SEC (12")LED(GRN) EA  265.000  22.000  0.000  22.00  5,830.00

0400 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  265.000  8.000  0.000  8.00  2,120.00

0405 06826003 000 VEH SIG SEC (12")LED(YEL) EA  265.000  22.000  0.000  22.00  5,830.00

0410 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  265.000  8.000  0.000  8.00  2,120.00

0415 06826005 000 VEH SIG SEC (12")LED(RED) EA  265.000  22.000  0.000  22.00  5,830.00

0420 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  265.000  10.000  0.000  10.00  2,650.00

0425 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  645.000  14.000  0.000  2.00  1,290.00

0430 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  205.000  5.000  0.000  5.00  1,025.00

0435 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  250.000  3.000  0.000  3.00  750.00

0440 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  170.000  19.000  0.000  19.00  3,230.00

0445 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.500  2,460.000  0.000  2,840.00  4,260.00

0450 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.850  2,535.000  0.000  3,000.00  5,550.00

0455 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  4,110.000  0.000  5,430.00  16,018.50

0460 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  24,000.000  1.000  0.000  1.00  24,000.00

0465 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  26,000.000  1.000  0.000  1.00  26,000.00

0470 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  27,000.000  2.000  0.000  2.00  54,000.00

0475 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  28,000.000  3.000  0.000  3.00  84,000.00

0480 06876001 000 PED POLE ASSEMBLY EA  1,900.000  14.000  0.000  2.00  3,800.00

0485 06886001 000 PED DETECT PUSH BUTTON (APS) EA  735.000  14.000  0.000  2.00  1,470.00

0495 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  11.000  120.000  0.000  120.00  1,320.00

0500 60076094 000 FIBER OPTIC FUSION SPLICE EA  2,600.000  1.000  0.000  1.00  2,600.00

0505 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,600.000  1.000  0.000  1.00  2,600.00

0510 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  6,500.000  2.000  0.000  2.00  13,000.00

0520 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  550.000  7.000  0.000  7.00  3,850.00

0525 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  550.000  6.000  0.000  6.00  3,300.00
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Category Subtotal $638,896.10

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0604 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  10,897.68  10,897.68

0615 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  29,704.00  29,704.00

Category Subtotal $40,601.68

168502054STP 2B24(353)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05296002 000 CONC CURB (TY II) LF  36.000  10.000  0.000  0.000  0.00

0090 05296012 000 CONC CURB (SLOTTED) LF  36.000  40.000  0.000  0.000  0.00

0095 05316003 000 CONC SIDEWALKS (6") SY  227.000  52.000  0.000  0.000  0.00

0105 05316015 000 CURB RAMPS (TY 20) EA  4,700.000  6.000  0.000  0.000  0.00

0110 05316030 000 CURB RAMPS (TY 21) SY  285.000  78.000  0.000  0.000  0.00

0115 05316034 000 CURB RAMPS (TY 7)(MOD) EA  4,640.000  6.000  0.000  0.000  0.00

0145 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  90.000  0.000  0.000  0.00

0180 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,500.000  2.000  0.000  0.000  0.00

0185 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  2,000.000  1.000  0.000  0.000  0.00

0190 06446076 000 REMOVE SM RD SN SUP&AM EA  81.120  1.000  0.000  0.000  0.00

0195 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.090  45.000  0.000  0.000  0.00

0200 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.090  2,210.000  0.000  0.000  0.00

0205 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.240  1,592.000  0.000  0.000  0.00

0210 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  273.000  6.000  0.000  0.000  0.00

0215 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  304.000  6.000  0.000  0.000  0.00

0220 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.240  200.000  0.000  0.000  0.00

0225 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.320  880.000  0.000  0.000  0.00

0230 06666224 007 PAVEMENT SEALER 4" LF  0.090  1,500.000  0.000  0.000  0.00

0235 06666225 007 PAVEMENT SEALER 6" LF  0.130  7,460.000  0.000  0.000  0.00

0240 06666226 007 PAVEMENT SEALER 8" LF  0.170  2,210.000  0.000  0.000  0.00

0245 06666230 007 PAVEMENT SEALER 24" LF  0.500  1,792.000  0.000  0.000  0.00

0250 06666231 007 PAVEMENT SEALER (ARROW) EA  5.150  17.000  0.000  0.000  0.00

0255 06666232 007 PAVEMENT SEALER (WORD) EA  5.150  17.000  0.000  0.000  0.00

0260 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.880  300.000  0.000  0.000  0.00

0265 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.880  1,200.000  0.000  0.000  0.00

0270 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.320  925.000  0.000  0.000  0.00

0275 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.320  3,125.000  0.000  0.000  0.00

0280 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.320  80.000  0.000  0.000  0.00

0285 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.320  2,800.000  0.000  0.000  0.00

0290 06666440 007 REFL PAV MRK TY II (Y)(CURB) LF  1.910  180.000  0.000  0.000  0.00

0295 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  293.000  11.000  0.000  0.000  0.00

0300 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  363.000  11.000  0.000  0.000  0.00

0305 06726007 000 REFL PAV MRKR TY I-C EA  6.700  140.000  0.000  0.000  0.00

0310 06726009 000 REFL PAV MRKR TY II-A-A EA  6.700  145.000  0.000  0.000  0.00

0315 06726010 000 REFL PAV MRKR TY II-C-R EA  6.700  70.000  0.000  0.000  0.00

0320 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.510  2,620.000  0.000  0.000  0.00
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0325 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.620  6,340.000  0.000  0.000  0.00

0330 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.920  2,210.000  0.000  0.000  0.00

0335 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.700  590.000  0.000  0.000  0.00

0340 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.730  370.000  0.000  0.000  0.00

0345 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  72.000  20.000  0.000  0.000  0.00

0350 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  72.000  20.000  0.000  0.000  0.00

0355 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.020  1,500.000  0.000  0.000  0.00

0360 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  7,460.000  0.000  0.000  0.00

0365 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.020  2,210.000  0.000  0.000  0.00

0370 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.020  1,792.000  0.000  0.000  0.00

0375 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.150  17.000  0.000  0.000  0.00

0380 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  5.150  7.000  0.000  0.000  0.00

0490 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,600.000  2.000  0.000  0.000  0.00

0515 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,450.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0602 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0603 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0605 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0606 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0607 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0608 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0609 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0610 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0611 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0612 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0613 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0614 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0616 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  5,000.000  0.000  0.000  0.00

FORCE ACCT - HYDRO EXCAVATION

0617 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  5,000.000  0.000  0.000  0.00

FORCE ACCT - PUBLIC UTILITY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $679,497.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  90.000REMOVING CONC (RIPRAP)  120.540  10,848.60 80.00

04166034 000 LF  460.000DRILL SHAFT (TRF SIG POLE) (48 IN)  154.000  70,840.00 154.00

05006001 000 LS  37,000.000MOBILIZATION  0.900  33,300.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 5.00

05296009 000 LF  36.000CONC CURB (DOWEL)(SLOTTED)  42.000  1,512.00 78.00

05316008 000 EA  6,700.000CURB RAMPS (TY 5)  1.000  6,700.00 4.00

06186046 000 LF  22.000CONDT (PVC) (SCH 80) (2")  1,122.000  24,684.00 425.00

06186053 000 LF  33.000CONDT (PVC) (SCH 80) (3")  258.000  8,514.00 135.00

06186054 000 LF  33.000CONDT (PVC) (SCH 80) (3") (BORE)  610.000  20,130.00 660.00

06186058 000 LF  39.000CONDT (PVC) (SCH 80) (4")  96.000  3,744.00 65.00

06186059 000 LF  39.000CONDT (PVC) (SCH 80) (4") (BORE)  150.000  5,850.00 180.00

06206007 000 LF  1.500ELEC CONDR (NO.8) BARE  1,910.000  2,865.00 1,355.00

06206012 000 LF  2.500ELEC CONDR (NO.4) INSULATED  950.000  2,375.00 115.00

06216005 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  2,280.000  6,840.00 1,420.00

06246010 000 EA  4,000.000GROUND BOX TY D (162922)W/APRON  10.000  40,000.00 9.00

06246028 000 EA  350.000REMOVE GROUND BOX  3.000  1,050.00 8.00

06286145 000 EA  5,600.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  11,200.00 2.00

06806003 006 EA  44,000.000INSTALL HWY TRF SIG (SYSTEM)  2.000  88,000.00 2.00

06806004 006 EA  9,000.000REMOVING TRAFFIC SIGNALS  1.000  9,000.00 2.00

06826001 000 EA  265.000VEH SIG SEC (12")LED(GRN)  22.000  5,830.00 22.00

06826002 000 EA  265.000VEH SIG SEC (12")LED(GRN ARW)  8.000  2,120.00 8.00

06826003 000 EA  265.000VEH SIG SEC (12")LED(YEL)  22.000  5,830.00 22.00

06826004 000 EA  265.000VEH SIG SEC (12")LED(YEL ARW)  8.000  2,120.00 8.00

06826005 000 EA  265.000VEH SIG SEC (12")LED(RED)  22.000  5,830.00 22.00

06826006 000 EA  265.000VEH SIG SEC (12")LED(RED ARW)  10.000  2,650.00 10.00

06826018 000 EA  645.000PED SIG SEC (LED)(COUNTDOWN)  2.000  1,290.00 14.00

06826049 000 EA  205.000BACKPLATE W/REFL BRDR(4 SEC)  5.000  1,025.00 5.00

06826050 000 EA  250.000BACKPLATE W/REFL BRDR(5 SEC)  3.000  750.00 3.00

06826060 000 EA  170.000BACKPLATE W/REFL BRDR(3 SEC)  19.000  3,230.00 19.00

06846007 000 LF  1.500TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  2,840.000  4,260.00 2,460.00

06846009 000 LF  1.850TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  3,000.000  5,550.00 2,535.00

06846012 000 LF  2.950TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  5,430.000  16,018.50 4,110.00

06866053 000 EA  24,000.000INS TRF SIG PL AM(S)1 ARM(50')  1.000  24,000.00 1.00

06866055 000 EA  26,000.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  26,000.00 1.00

06866059 000 EA  27,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM  2.000  54,000.00 2.00

06866067 000 EA  28,000.000INS TRF SIG PL AM(S)1 ARM(65')LUM  3.000  84,000.00 3.00

06876001 000 EA  1,900.000PED POLE ASSEMBLY  2.000  3,800.00 14.00

06886001 000 EA  735.000PED DETECT PUSH BUTTON (APS)  2.000  1,470.00 14.00

60076011 000 LF  11.000FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  120.000  1,320.00 120.00

60076094 000 EA  2,600.000FIBER OPTIC FUSION SPLICE  1.000  2,600.00 1.00

60076096 000 EA  2,600.000FIBER OPTIC PATCH PANEL (12 POSITION)  1.000  2,600.00 1.00

60586001 000 EA  6,500.000BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  13,000.00 2.00

62926004 000 EA  550.000RVDS(PRESENCE DET ONLY)(INSTALL ONLY)  7.000  3,850.00 7.00
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62926005 000 EA  550.000RVDS(ADVANCE DET ONLY)(INSTALL ONLY)  6.000  3,300.00 6.00

96016001 DOL  1.000MATERIAL ON HAND  29,704.000  29,704.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,897.680  10,897.68 5,000.00

$679,497.78TOTAL ITEM EARNINGS TO DATE


