
 40,148.70

168503105CONTRACT ID:

PROJECT: F 2025(275)

CONTRACT:

02253029

PROJECTED AMOUNT: $1,945,599.33

CONTRACTOR:

HIGHWAY: FM 1960

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/04/2025

02/06/2025

ESTIMATE PAID:

 81

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/23/2025

$1,985,748.03

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,835,597.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/29/2026

00/00/0000

 100.00

$5,000.00 $2,296,780.77 $2,301,780.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,000.00 $2,296,780.77 $2,301,780.77 

$0.00 $0.00 $0.00 

$5,000.00 $2,301,780.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,296,780.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 81

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/23/2025

05/04/2025

 81

 0

 81

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  0  8

AWAITING FINAL DOCU 4

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 WORK COMPL &  ACCEP

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2025(275) 168503105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05007001 MOBILIZATION000 LS  50,000.000 $5,000.00 0.100  1.00 1.00

$5,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

168503105PROJECT CONTROLF 2025(275)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  250.000  30.000  0.000  583.33  145,833.50

0065 01347004 000 BACKFILL (TY A OR B) STA  260.000  153.000  0.000  153.00  39,780.00

0070 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  3.850  23,318.000  0.000  23,497.14  90,463.98

0075 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  166.000  560.000  0.000  691.69  114,820.21

0080 03417066 000 D-GR HMA TY-D SAC-A PG70-22 (EXEMPT) TON  185.000  110.000  0.000  286.07  52,922.95

0085 03417082 000 TACK COAT GAL  4.000  110.000  0.000  54.36  217.44

0090 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  134.000  7,287.000  0.000  8,017.50  1,074,345.00

0092 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  11,384.550  11,384.55  11,384.55

CO#1: PLACEMENT PAYMENT BONUS FOR 8 LOTS

0095 03447077 000 TACK COAT GAL  3.500  4,372.000  0.000  3,765.32  13,178.62

0100 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  85.000  633.000  0.000  633.33  53,833.05

0105 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  96.000  1,000.000  0.000  1,036.00  99,455.90

0110 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  2.050  73,873.000  0.000  77,315.16  158,496.07

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,200.000  30.000  0.000  95.10  114,118.80

0120 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  5.000  0.000  5.00  20,000.00

0135 05057001 000 TMA (STATIONARY) DAY  125.000  50.000  0.000  50.00  6,250.00

0140 05057002 000 TMA (MOBILE OPERATION) HR  20.000  48.000  0.000  45.00  900.00

0145 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.600  698.000  0.000  698.00  17,170.80

0150 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,557.000  4.000  0.000  4.00  6,228.00

0155 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,475.000  1.000  0.000  1.00  1,475.00

0160 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  69.250  50.000  0.000  50.00  3,462.50

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  698.000  0.000  698.00  2,094.00

0175 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  180.000  4.000  0.000  4.00  720.00

0180 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,089.000  9.000  0.000  9.00  27,801.00

0185 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  9.000  0.000  9.00  1,800.00

0190 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  215.000  16.000  0.000  16.00  3,440.00

0193 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  1,645.000  1,645.00  1,645.00

CO#1:  RIDE PAYMENT BONUS

0195 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  501.000  7.000  0.000  7.00  3,507.00

0200 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  596.000  12.000  0.000  12.00  7,152.00

0205 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  740.000  1.000  0.000  1.00  740.00

0210 06447073 000 REMOVE SM RD SN SUP&AM EA  65.000  20.000  0.000  20.00  1,300.00

0215 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  15.000  4.000  0.000  4.00  60.00

0220 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  27.000  0.000  27.00  675.00

0225 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  162.000  4.000  0.000  4.00  648.00

0230 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  58,628.000  0.000  113,898.14  34,169.44

0235 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.590  932.000  0.000  932.00  549.88

0240 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  342.000  0.000  32.00  64.00

0255 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.300  5,360.000  0.000  6,630.00  1,989.00

0260 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  27,968.000  0.000  53,460.95  16,038.29

0270 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.930  282.000  0.000  282.00  262.26

0280 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  3.000  0.000  4.00  600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  3.000  0.000  3.00  600.00

0340 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  21,571.000  0.000  21,571.00  19,845.32

0345 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  3,112.000  0.000  3,112.00  2,863.04

0350 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.920  2,384.000  0.000  1,890.00  1,738.80

0355 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.250  7,050.000  0.000  7,050.00  8,812.50

0360 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.250  200.000  0.000  200.00  250.00

0365 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.250  10,456.000  0.000  10,456.00  13,070.00

0370 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  1.250  616.000  0.000  440.00  550.00

Category Subtotal $2,227,320.90

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  60,000.000  0.000  47,340.72  47,340.72

Category Subtotal $47,340.72

168503105F 2025(275)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  65.000  70.000  0.000  0.000  0.00

0170 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  1.000  0.000  0.000  0.00

0245 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  80.000  8.000  0.000  0.000  0.00

0250 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  80.000  8.000  0.000  0.000  0.00

0265 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  1.500  1,544.000  0.000  0.000  0.00

0275 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  58.000  0.000  0.000  0.00

0290 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  772.000  0.000  0.000  0.00

0295 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.000  200.000  0.000  0.000  0.00

0300 06667236 000 RE PM TY III (W)(6")(SLD) LF  2.000  393.000  0.000  0.000  0.00

0305 06667237 000 RE PM TY III (W)(6")(BRK) LF  2.000  100.000  0.000  0.000  0.00

0310 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.000  184.000  0.000  0.000  0.00

0315 06667244 000 RE PM TY III (W)(24")(SLD) LF  20.000  113.000  0.000  0.000  0.00

0320 06667248 000 RE PM TY III (Y)(6")(SLD) LF  2.000  416.000  0.000  0.000  0.00

0325 06667254 000 RE PM TY III (W)(ARROW) EA  500.000  1.000  0.000  0.000  0.00

0330 06667257 000 RE PM TY III (W)(WORD) EA  500.000  1.000  0.000  0.000  0.00

0335 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  2.000  100.000  0.000  0.000  0.00

0375 06667352 000 PAVEMENT SLER 24" LF  2.000  113.000  0.000  0.000  0.00

0380 06727002 000 REFL PAV MRKR TY I-C EA  6.000  53.000  0.000  0.000  0.00

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  722.000  0.000  0.000  0.00

0390 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  113.000  0.000  0.000  0.00

0395 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  113.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00

0405 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0406 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0407 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0408 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0409 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0411 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0412 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT F 2025(275) CONTROL 168503105

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0091 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  27,119.150  27,119.15  27,119.15

CO#1: PRODUCTION PAYMENT BONUS FOR 8 LOTS

 27,119.15Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,301,780.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  250.000REMOV CONC (MOWSTRIP)  583.334  145,833.50 30.00

01347004 000 STA  260.000BACKFILL (TY A OR B)  153.000  39,780.00 153.00

03167067 000 GAL  3.850ASPH (AC-20-5TR OR AC-20XP)  23,497.138  90,463.98 23,318.00

03167211 000 CY  166.000AGGR (TY-PB, GR-4)(SAC-B)  691.688  114,820.21 560.00

03417066 000 TON  185.000D-GR HMA TY-D SAC-A PG70-22 (EXEMPT)  286.070  52,922.95 110.00

03417082 000 GAL  4.000TACK COAT  54.360  217.44 110.00

03447064 000 TON  134.000SP MIXES SP-D SAC-A PG76-22  8,017.500  1,074,345.00 7,287.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  27,119.150  27,119.15 0.00

CO#1: PRODUCTION PAYMENT BONUS FOR 8 LOTS

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,384.550  11,384.55 0.00

CO#1: PLACEMENT PAYMENT BONUS FOR 8 LOTS

03447077 000 GAL  3.500TACK COAT  3,765.321  13,178.62 4,372.00

03517005 000 SY  85.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  633.330  53,833.05 633.00

03517009 000 SY  96.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  1,035.999  99,455.90 1,000.00

03547019 000 SY  2.050PLANE & TEXT ASPH CONC PAV(2")  77,315.157  158,496.07 73,873.00

04327013 000 CY  1,200.000RIPRAP (MOW STRIP)(4 IN)  95.099  114,118.80 30.00

05007001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  20,000.00 5.00

05057001 000 DAY  125.000TMA (STATIONARY)  50.000  6,250.00 50.00

05057002 000 HR  20.000TMA (MOBILE OPERATION)  45.000  900.00 48.00

05407001 000 LF  24.600MTL W-BEAM GD FEN (TIM POST)  698.000  17,170.80 698.00

05407005 000 EA  1,557.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  6,228.00 4.00

05407015 000 EA  1,475.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,475.00 1.00

05407018 000 LF  69.250MTL W - BEAM GD FEN (LOW FILL CULVERT)  50.000  3,462.50 50.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  698.000  2,094.00 698.00

05427004 000 EA  180.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  720.00 4.00

05447001 000 EA  3,089.000GUARDRAIL END TREATMENT (INSTALL)  9.000  27,801.00 9.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  9.000  1,800.00 9.00

05607004 000 EA  215.000MAILBOX INSTALL-S (WC-POST) TY 3  16.000  3,440.00 16.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  1,645.000  1,645.00 0.00

CO#1:  RIDE PAYMENT BONUS

06447001 000 EA  501.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  3,507.00 7.00

06447004 000 EA  596.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  12.000  7,152.00 12.00

06447007 000 EA  740.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  740.00 1.00

06447073 000 EA  65.000REMOVE SM RD SN SUP&AM  20.000  1,300.00 20.00

06587013 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  4.000  60.00 4.00

06587019 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  27.000  675.00 27.00

06587057 000 EA  162.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  4.000  648.00 4.00

06627004 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)4"(SLD)  113,898.143  34,169.44 58,628.00

06627012 000 LF  0.590WK ZN PAV MRK NON-REMOV (W)8"(SLD)  932.000  549.88 932.00

06627017 000 LF  2.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  32.000  64.00 342.00

06627033 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  6,630.000  1,989.00 5,360.00

06627035 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  53,460.950  16,038.29 27,968.00
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06667024 000 LF  0.930REFL PAV MRK TY I (W)8"(SLD)(100MIL)  282.000  262.26 282.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  600.00 3.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  600.00 3.00

06667266 000 LF  0.920RE PROFILE PM TY I(W)6"(SLD)(100MIL)  21,571.000  19,845.32 21,571.00

06667270 000 LF  0.920RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  3,112.000  2,863.04 3,112.00

06667274 000 LF  0.920RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  1,890.000  1,738.80 2,384.00

06667309 000 LF  1.250ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  7,050.000  8,812.50 7,050.00

06667310 000 LF  1.250ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  200.000  250.00 200.00

06667315 000 LF  1.250ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  10,456.000  13,070.00 10,456.00

06667316 000 LF  1.250ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  440.000  550.00 616.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  47,340.720  47,340.72 60,000.00

$2,301,780.77TOTAL ITEM EARNINGS TO DATE


