
174101013CONTRACT ID:

PROJECT: STP 2B24(333)TAPS

CONTRACT:

06253034

PROJECTED AMOUNT: $1,236,296.25

CONTRACTOR:

HIGHWAY: FM 2790

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ACEE CONSTRUCTION LLC.

Frances Merecka, P.E.

ATASCOSA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/15/2025

06/04/2025

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/03/2025

$1,236,296.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,236,296.25

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.11

$185,545.99 $285,592.66 $471,138.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$185,545.99 $285,592.66 $471,138.65 

$0.00 $0.00 $0.00 

$185,545.99 $471,138.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $285,592.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/03/2025

09/03/2025

 112

 0

 112

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1 RAIN

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(333)TAPS 174101013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007001 PREPARING ROW000 AC  2,500.000 $325.00 0.130  0.37 1.00

0065 01047006 REMOV CONC (RIPRAP)000 SY  8.600 $146.20 17.000  17.00 129.00

0070 01047011 REMOV CONC (DRIVEWAYS)000 SY  5.150 $2,625.37 509.780  1,303.29 2,841.00

0080 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  2.750 $176.00 64.000  140.50 1,244.00

0155 04607019 CMP AR (GAL STL DES 4)000 LF  103.750 $4,150.00 40.000  40.00 40.00

0160 04667130 HEADWALL (CH - PW - A - 0) (DES= 4)000 EA  5,093.200 $2,546.60 0.500  0.50 1.00

0175 04797007 ADJUSTING MANHOLES (WATER VALVE BOX)000 EA  150.000 $300.00 2.000  2.00 8.00

0190 04967004 REMOV STR (SET)000 EA  221.900 $1,109.50 5.000  5.00 8.00

0195 04967007 REMOV STR (PIPE)000 LF  11.450 $629.75 55.000  55.00 55.00

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,750.000 $2,750.00 1.000  4.00 7.00

0215 05057001 TMA (STATIONARY)000 DAY  210.000 $2,310.00 11.000  13.00 108.00

0255 05297002 CONC CURB (TY II)000 LF  12.400 $1,339.20 108.000  179.50 1,921.00

0270 05307006 DRIVEWAYS (CONC)000 SY  94.850 $40,222.09 424.060  1,270.30 2,921.00

0275 05317001 CONC SIDEWALKS (4")000 SY  62.450 $36,335.28 581.830  2,069.59 4,194.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0500 96017001 MATERIAL ON HAND DOL  1.000 $90,581.00 90,581.000  90,581.00 1,000.00

$185,545.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

174101013PROJECT CONTROLSTP 2B24(333)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  2,500.000  1.000  0.000  0.37  925.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  8.600  129.000  0.000  17.00  146.20

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  5.150  2,841.000  0.000  1,303.29  6,711.95

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  2.750  1,244.000  0.000  140.50  386.38

0155 04607019 000 CMP AR (GAL STL DES 4) LF  103.750  40.000  0.000  40.00  4,150.00

0160 04667130 000 HEADWALL (CH - PW - A - 0) (DES= 4) EA  5,093.200  1.000  0.000  0.50  2,546.60

0175 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  150.000  8.000  0.000  2.00  300.00

0190 04967004 000 REMOV STR (SET) EA  221.900  8.000  0.000  5.00  1,109.50

0195 04967007 000 REMOV STR (PIPE) LF  11.450  55.000  0.000  55.00  629.75

0200 05007001 000 MOBILIZATION LS  105,000.000  1.000  0.000  0.90  94,500.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  7.000  0.000  4.00  11,000.00

0210 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  216.000  0.000  30.00  1,800.00

0215 05057001 000 TMA (STATIONARY) DAY  210.000  108.000  0.000  13.00  2,730.00

0240 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.750  2,089.000  0.000  350.00  1,662.50

0255 05297002 000 CONC CURB (TY II) LF  12.400  1,921.000  0.000  179.50  2,225.80

0270 05307006 000 DRIVEWAYS (CONC) SY  94.850  2,921.000  0.000  1,270.30  120,487.95

0275 05317001 000 CONC SIDEWALKS (4") SY  62.450  4,194.000  0.000  2,069.59  129,246.02

Category Subtotal $380,557.65

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  90,581.00  90,581.00

Category Subtotal $90,581.00

174101013STP 2B24(333)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  23.050  17.000  0.000  0.000  0.00

0085 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  25.000  38.000  0.000  0.000  0.00

0090 01107002 000 EXCAV (CHANNEL) CY  15.000  256.000  0.000  0.000  0.00

0095 01327001 000 EMBANK (FNL)(OC)(TY A) CY  15.000  146.000  0.000  0.000  0.00

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.250  7,901.000  0.000  0.000  0.00

0105 01627002 000 BLOCK SODDING SY  6.200  7,901.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  32.000  124.500  0.000  0.000  0.00

0115 03417068 000 D-GR HMA TY-D SAC-A PG76-22 (EXEMPT) TON  173.600  20.000  0.000  0.000  0.00

0120 03417082 000 TACK COAT GAL  30.000  17.000  0.000  0.000  0.00

0125 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  110.000  170.000  0.000  0.000  0.00

0130 04207008 000 CL A CONC (COLLAR) EA  398.150  3.000  0.000  0.000  0.00
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0135 04207067 000 CL C CONC (MISC) CY  520.000  16.100  0.000  0.000  0.00

0140 04327003 000 RIPRAP (CONC)(6 IN) CY  515.000  34.100  0.000  0.000  0.00

0145 04507059 000 RAIL (HANDRAIL)(TY B) LF  114.750  517.000  0.000  0.000  0.00

0150 04607003 000 CMP (GAL STL 18 IN) LF  50.700  97.000  0.000  0.000  0.00

0165 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,094.100  1.000  0.000  0.000  0.00

0170 04717003 000 GRATE & FRAME EA  3,250.000  48.000  0.000  0.000  0.00

0180 04797008 000 ADJUSTING MANHOLES (WATER METER) EA  206.500  1.000  0.000  0.000  0.00

0185 04807001 000 CLEAN EXIST CULVERTS EA  1,281.000  1.000  0.000  0.000  0.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  60.000  3.000  0.000  0.000  0.00

0225 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.600  92.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.750  92.000  0.000  0.000  0.00

0235 05067035 000 SANDBAGS FOR EROSION CONTROL EA  26.250  6.000  0.000  0.000  0.00

0245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.550  2,089.000  0.000  0.000  0.00

0250 05297001 000 CONC CURB (TY I) LF  20.700  25.000  0.000  0.000  0.00

0260 05297013 000 CONC CURB (SLOTTED) LF  15.700  33.000  0.000  0.000  0.00

0265 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  528.100  28.000  0.000  0.000  0.00

0280 05317015 000 CURB RAMPS (TY 1) SY  138.000  36.000  0.000  0.000  0.00

0285 05317018 000 CURB RAMPS (TY 5) SY  164.000  14.000  0.000  0.000  0.00

0290 05317020 000 CURB RAMPS (TY 7) SY  104.800  72.000  0.000  0.000  0.00

0295 05317025 000 CONC SIDEWALKS (SPECIAL) SY  61.550  488.000  0.000  0.000  0.00

0300 05607012 000 RELOCATE EXISTING MAILBOX EA  445.200  5.000  0.000  0.000  0.00

0305 06247007 000 GROUND BOX TY D (162922) EA  2,100.000  4.000  0.000  0.000  0.00

0310 06247013 000 REMOVE GROUND BOX EA  1,050.000  4.000  0.000  0.000  0.00

0315 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  316.950  19.000  0.000  0.000  0.00

0320 06447073 000 REMOVE SM RD SN SUP&AM EA  67.200  3.000  0.000  0.000  0.00

0325 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  420.000  1.000  0.000  0.000  0.00

0330 06667352 000 PAVEMENT SLER 24" LF  7.350  515.000  0.000  0.000  0.00

0335 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  21.000  515.000  0.000  0.000  0.00

0340 06777001 000 ELIM EXT PM & MRKS (4") LF  1.600  10.000  0.000  0.000  0.00

0345 06777004 000 ELIM EXT PM & MRKS (8") LF  2.100  66.000  0.000  0.000  0.00

0350 06777008 000 ELIM EXT PM & MRKS (24") LF  8.400  148.000  0.000  0.000  0.00

0355 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  210.000  1.000  0.000  0.000  0.00

0360 06787008 000 PAV SURF PREP FOR MRK (24") LF  4.200  515.000  0.000  0.000  0.00

0365 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  840.000  4.000  0.000  0.000  0.00

0370 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  157.500  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $471,138.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  2,500.000PREPARING ROW  0.370  925.00 1.00

01047006 000 SY  8.600REMOV CONC (RIPRAP)  17.000  146.20 129.00

01047011 000 SY  5.150REMOV CONC (DRIVEWAYS)  1,303.290  6,711.95 2,841.00

01047018 000 LF  2.750REMOV CONC (CURB OR CURB & GUTTER)  140.500  386.38 1,244.00

04607019 000 LF  103.750CMP AR (GAL STL DES 4)  40.000  4,150.00 40.00

04667130 000 EA  5,093.200HEADWALL (CH - PW - A - 0) (DES= 4)  0.500  2,546.60 1.00

04797007 000 EA  150.000ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  300.00 8.00

04967004 000 EA  221.900REMOV STR (SET)  5.000  1,109.50 8.00

04967007 000 LF  11.450REMOV STR (PIPE)  55.000  629.75 55.00

05007001 000 LS  105,000.000MOBILIZATION  0.900  94,500.00 1.00

05027001 000 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,000.00 7.00

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  30.000  1,800.00 216.00

05057001 000 DAY  210.000TMA (STATIONARY)  13.000  2,730.00 108.00

05067044 000 LF  4.750BIODEG EROSN CONT LOGS (INSTL) (12")  350.000  1,662.50 2,089.00

05297002 000 LF  12.400CONC CURB (TY II)  179.500  2,225.80 1,921.00

05307006 000 SY  94.850DRIVEWAYS (CONC)  1,270.300  120,487.95 2,921.00

05317001 000 SY  62.450CONC SIDEWALKS (4")  2,069.592  129,246.02 4,194.00

96017001 DOL  1.000MATERIAL ON HAND  90,581.000  90,581.00 1,000.00

$471,138.65TOTAL ITEM EARNINGS TO DATE


